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Abstract
Despite the promising outlook, the numerous economic and environmental benefits
of offshore wind energy are still compromised by its high operations and maintenance
(O&M) expenditures. On one hand, offshore-specific challenges such as site remoteness,
harsh weather, transportation requirements, and production losses, significantly inflate
the O&M costs relative to land-based wind farms. On the other hand, the uncertainties
in weather conditions, asset degradation, and electricity prices largely constrain the
farm operator’s ability to identify the time windows at which maintenance is possible,
let alone optimal. In response, we propose STOCHOS, short for the stochastic holistic
opportunistic scheduler—a maintenance scheduling approach tailored to address the
unique challenges and uncertainties in offshore wind farms. Given probabilistic forecasts
of key environmental and operational parameters, STOCHOS optimally schedules the
offshore maintenance tasks by harnessing the opportunities that arise due to favorable
weather conditions, on-site maintenance resources, and maximal operating revenues.
STOCHOS is formulated as a two-stage stochastic mixed integer linear program, which
we solve using a scenario-based rolling horizon algorithm that aligns with the industrial
practice. Tested on real-world data from the U.S. North Atlantic where several offshore
wind farms are in-development, STOCHOS demonstrates considerable improvements
relative to prevalent maintenance benchmarks, across various O&M metrics, including
total cost, downtime, resource utilization, and maintenance interruptions.

1

Introduction

Offshore wind (OSW) is set to play a pivotal role in the global climate change mitigation
efforts. As a clean source of energy, it has a significantly smaller environmental footprint
than fossil fuels, while it enables access to stronger and steadier winds than those in-land,
resulting in a higher and more reliable generation of electricity. Several countries have set
multi-year targets for the adoption or the expansion of their OSW portfolios, with recent
reports projecting a growth in its global capacity of at least 15 times by 2040 (IEA, 2019).
Despite the promising outlook, OSW still faces substantial technical challenges pertaining to the high expenditures associated with operating and maintaining a fleet of OSW

turbines. Aside from the high upfront capital costs—which are largely due to the foundation construction and underwater cabling—a substantial portion of the total life cycle
cost of OSW farms is attributed to operations and maintenance (O&M) activities. Recent estimates suggest that O&M activities performed throughout an OSW farm’s lifetime
contribute by more than 30% to the total life cycle costs (Stehly and Beiter, 2020).

1.1

The need for opportunistic maintenance:

The high O&M costs in OSW farms are driven by several unique challenges, including:
(C1) OSW farm accessibility: The ability of the maintenance crew to safely access the OSW
farm is frequently prohibited by harsh metocean conditions (e.g., high wind speeds and wave
heights) (Gilbert et al., 2021). Our analysis of the metocean conditions in the designated
OSW areas in the NY/NJ Bight (where several OSW projects are currently in-development)
suggests that an OSW turbine sited at that location can be inaccessible for ∼56% of its
operational time due to unsafe wind and/or wave conditions (Papadopoulos et al., 2022).
(C2) Transportation and maintenance requirements: OSW turbines are installed at remote
locations that are accessed via repair vessels or helicopters, typically chartered from private
O&M contractors. Crew and equipment transport alone contributes ∼28-73% of the OSW
O&M costs (Carroll et al., 2017; Dalgic et al., 2015). Moreover, the harsh weather conditions at OSW farms further accelerate asset degradation and failure rates (Carroll et al.,
2016), which directly translate into frequent maintenance visits. Those high maintenance
requirements largely inflate the maintenance setup costs relative to onshore wind farms.
(C3) Revenue losses: Modern OSW turbines have ∼2-3 times higher capacity than their
land-based counterparts (Golparvar et al., 2021). A shutdown of such an ultra-scale turbine
results in large revenue losses, especially at times of strong winds or favorable market prices.
Those offshore-specific challenges (C1 -C3 ) make the conventional maintenance scheduling approaches—which may be well-suited for land-based operations—sub-optimal, motivating the need for an “opportunistic” approach for OSW maintenance scheduling. The
essence of opportunistic maintenance is to incentivize the grouping of maintenance tasks
(that would have been otherwise scheduled independently) at times of “maintenance opportunity,” in order to reduce the number of maintenance visits and aggregate them at
times when it is most economical for the OSW farm operator (Ren et al., 2021). In light
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of C1 -C3, those opportunities can be one of the following: (i ) access-based opportunities:
grouping maintenance tasks at times of OSW farm access to leverage the (often scattered)
periods of provisional accessibility, hence minimizing maintenance delays, interruptions,
and downtime; (ii ) resource-based opportunities: grouping maintenance tasks to leverage
maintenance resources that are already on-site (e.g., vessels, equipment, crew) in order to
share the setup cost among multiple turbines and maximize resource utilization; and (iii )
revenue-based opportunities: grouping maintenance tasks at times when production losses
would be minimal (e.g., at times of anticipated low winds and/or low market prices).
However, our survey of the literature (see Table 1) reveals that the overwhelming
majority of research in wind farm opportunistic maintenance solely focuses on resourcebased opportunities, which are often referred to in the literature as “economic dependencies” (Shafiee et al., 2015; Wang et al., 2019; Ding and Tian, 2012; Sarker and Faiz, 2016;
Ma et al., 2022; Besnard and Bertling, 2010; Ko and Byon, 2017). A small fraction of
those efforts partially account for revenue losses by incentivizing the grouping of maintenance tasks at periods of low power production (Besnard et al., 2009; Yildirim et al.,
2017; Song et al., 2018). A separate line of research focuses on forecasting access-based
opportunities (Yang et al., 2020; Lubing et al., 2019; Taylor and Jeon, 2018; Zhang et al.,
2021), but largely overlooks those based on economic dependencies and/or revenue losses.
Barring few recent efforts (Mazidi et al., 2017; Besnard et al., 2011; Fallahi et al., 2022;
Papadopoulos et al., 2022), there is a lack of approaches that holistically account for multiple components of maintenance opportunity. Papadopoulos et al. (2022) show that such
a holistic approach can lead to major O&M cost savings due to the inter-dependencies between the three opportunistic components, making their combined impact on O&M costs
multiplicative rather than additive. For instance, both access- and revenue-based opportunities are weather-related, while resource-based opportunities are only possible when the
OSW farm is accessible. However, a main limitation in the work of Papadopoulos et al.
(2022) is its inherent assumption that perfect knowledge about key environmental and
operational parameters is available to the maintenance planner.
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Table 1: The contribution of STOCHOS to the OSW opportunistic maintenance literature
Opportunities

1.2

Revenue

Economic

Access

Production

Elec. prices

Degradation

Besnard et al. (2009)
Shafiee et al. (2015)
Wang et al. (2019)
Ding and Tian (2012)
Sarker and Faiz (2016)
Ma et al. (2022)
Ko and Byon (2017)
Yildirim et al. (2017)
Mazidi et al. (2017)
Song et al. (2018)
Fallahi et al. (2022)
Besnard et al. (2011)
Besnard and Bertling (2010)
Yang et al. (2020)
Lubing et al. (2019)
Taylor and Jeon (2018)
Papadopoulos et al. (2022)
STOCHOS

Uncertainties

Access

Research Effort

X
X
X
X
X
X
X

X
X
X
X
X
X
X
X
X
X

X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

X
X
X
X

X
X
X
X
X

X
X
X
X

X
X
X
X
X
X
X
X
X
X
X
X

The value of recognizing uncertainty in OSW maintenance

Several prior studies have advocated the importance of uncertainty modeling in wind farm
maintenance planning (Byon et al., 2010; Perez et al., 2015). We argue that, for an opportunistic maintenance approach, the need to recognize uncertainty is even more pressing
because the imperfect knowledge about key environmental and operational parameters can
largely compromise (or may even reverse) the economic gains of an opportunistic approach.
The main reason is that those parameters, which are uncertain and difficult to predict, are the primary determinants of the “opportunity windows”, i.e. the times at which
maintenance grouping is economically desirable, including: (i ) uncertainty of metocean conditions (wind speed and wave height), which are the main determinants of OSW farm access
(access- and resource-based opportunities), as well as the power production (revenue-based
opportunities), (ii ) uncertainty of electricity prices, which govern the generated revenues
(revenue-based opportunities), and (iii ) uncertainty in asset degradation, which affects the
turbine’s downtime and production losses (revenue- and resource-based opportunities).
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This suggests that an opportunistic maintenance approach, despite being desirable in
essence, could have conflicting effects: On one hand, if (near) perfect knowledge of the
uncertain parameters listed above is available, then the maintenance planner can precisely
anticipate the windows of opportunity, and hence, fully harness the economic gains of an
opportunistic approach. On the other hand, incorrect information about such parameters
can have an adverse impact: Multiple maintenance tasks would be grouped at a time when
maintenance may not even be feasible, let alone optimal, leading to significant maintenance
delays and excessive downtime. In such situations, even an “unopportunistic” approach that
individually schedules maintenance actions would have possibly been more cost-efficient.

Inset

A

B

C

Figure 1: (A) Wind speed and wave height data, forecasts, along with 50 scenarios. (B)
Accessibility states. (C) Maintenance schedules of a deterministic and a stochastic strategy.
Figure 1 illustrates the value of considering uncertainty in OSW opportunistic maintenance with a realistic example, where the wind speed and wave height data, forecasts, and
scenarios are displayed in Figure 1-A. Figure 1-B conveys information about the “access
state”; the OSW farm is inaccessible when the wave height and/or the wind speed exceed
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their respective safety thresholds. Specifically, the top row of Figure 1-B shows the scenariobased probability of access, whereas the middle and bottom rows show the accessibility as
a binary variable informed by the forecasts and real data, respectively. Figure 1-C is a
Gantt chart, showing the maintenance schedules obtained by two optimization models: a
deterministic (dotted bars) and a stochastic (hashed bars) model. The x-axis denotes the
planning horizon (in hours) and the y-axis denotes the wind turbine (WT) index (here, we
have 5 WTs). Note that both optimization models are opportunistic, i.e., they both leverage access-, resource-, and revenue-based opportunities. Yet, the main difference is that
the former only takes as input the point forecasts of the environmental and operational
parameters listed above, while the latter makes use of the full probabilistic distribution of
the forecasts to generate uncertainty scenarios as inputs to the stochastic optimization.
In the case of the deterministic model which assigns complete confidence to the point
forecasts, small forecasting errors can incur significant maintenance costs. Consider the fifth
day (96-120-h range) where the point forecasts under-predict the wave height, projecting
that the OSW farm would be accessible (while in reality, it is not; see inset in Figure 1-A).
Thus, the deterministic approach (mistakenly) perceives it as an optimal time to group three
maintenance tasks for WT3, WT4, and WT5 to leverage this access period and concurrent
low power production. With access inaccurately estimated, all three maintenance tasks end
up being interrupted (See Figure 1-C), leaving the WTs in a non-operational status until
the following day, where maintenance is ultimately resumed once access is restored.
The stochastic approach, on the other end, recognizes the forecast uncertainty (by means
of the probabilistic scenarios), and hence, the risk of maintenance interruption is foreseen.
Here, the model delays the maintenance until day 7, where both wind and wave conditions
are expected to be tolerable, resulting in uninterrupted maintenance for all three WTs, and
a total cost reduction of 31% relative to the deterministic approach’s schedule.
It is natural to expect that in dynamic operational environments, such as that of OSW
farms, similar cases caused by the synergistic effects of parameter uncertainty occur quite
often. It is therefore necessary for a maintenance scheduling approach to be able to account,
not only for maintenance opportunities, but also for the uncertainties in the environmental
and operational parameters that define what constitutes a maintenance opportunity in the
first place. Looking at Table 1, one can notice a lack of efforts that attempt to holistically
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consider maintenance opportunities and the full spectrum of parameter uncertainty in a
unified framework. This is the research gap addressed in this work.

1.3

Contributions

To fill this research gap, we propose the STOChastic Holistic Opportunistic Scheduler
(STOCHOS)—In Greek, STOCHOS (written as Στόχος) translates to “target,” or “objective.” The contributions of this work are listed as follows:
1. STOCHOS is an offshore-tailored maintenance optimization framework which uniquely
(i ) leverages the combined maintenance opportunities arising due to accessibility, revenue, and transportation costs, and (ii ) accounts for the multi-source uncertainties
of metocean conditions, asset degradation, and electricity prices. Compared to the
related literature, STOCHOS presents a novel modeling framework for opportunistic
maintenance optimization under uncertainty, while its rolling horizon solution algorithm is in line with the industrial practice of OSW maintenance planning.
2. Instead of using temporally invariant distributional assumptions about input parameters, as prevalent in the stochastic optimization literature, we generate scenarios (or
trajectories) from a probabilistic forecasting framework. The trajectories recognize
the temporal nature of OSW data, and constitute optimal inputs to the stochastic
optimization model. We show the economic value of this approach relative to using
marginal predictive distributions or point predictions.
3. In terms of practical relevance, we extensively evaluate STOCHOS using real-world
data from a unique geographical region in the U.S. North Atlantic where several largescale projects are currently in-development (BOEM, 2021). We compare STOCHOS
against a set of prevalent maintenance benchmarks, and show its superior performance
in terms of several O&M metrics. Our data, models, and findings can therefore provide
timely and key insights to the operators of those soon-to-be-operational OSW farms.
The remainder of the paper is organized as follows. In Section 2, we present the formulation of STOCHOS. Section 3 presents the probabilistic forecasting and scenario generation
approaches, followed by the solution procedure in Section 4. Section 5 presents our results
and findings. We summarize our conclusions and future research directions in Section 6.
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2

Model Formulation

This section starts with an introduction of notation and modeling assumptions, followed
by a detailed description of the mathematical model of STOCHOS.

2.1

Problem description and assumptions

(A1) We define I := {i | i ∈ Z+ , 1 ≤ i ≤ NI } as the set of offshore WTs that must
undergo a maintenance task of τi hours (called the repair time). We focus on minor
to medium tasks which typically require less than a day to complete (e.g. electrical
components, grease/oil cooling liquids, sensors and controls), and comprise ∼75% of
all maintenance tasks in OSW farms (Carroll et al., 2016; Dinwoodie et al., 2015).
(A2) The planning horizon is divided into two sub-horizons (Koltsidopoulos Papatzimos,
2020): a day-ahead short-term horizon (STH) and a long-term horizon (LTH). The
STH, T := {t | t ∈ Z+ , 1 ≤ t ≤ 24 hours}, is of hourly resolution. The LTH, D :=
{d | d ∈ Z+ , 1 ≤ d ≤ ND days}, has a daily resolution, starting the day after the STH
up to ND days ahead. We denote LTH variables and parameters with a superscript
L to distinguish them from their STH counterparts.
(A3) STOCHOS is solved using sample average approximation by optimizing a stochastic
MILP (to be presented next) over a random scenario subset, S := {s | s ∈ Z+ , 1 ≤ s ≤
NS scenarios}. Hereinafter, notations for random variables, real data, point forecasts,
and scenarios are denoted as follows. If z(t) denotes an arbitrary random variable
in the STH, then zt denotes its true (actual) value at the t-th hour, ẑt denotes the
corresponding point forecast, while zt,s is the realization of a random scenario s at
time t. Replacing t by d extends this notation to an LTH variable z L (d).
(A4) We assume that the wind speed, wave height, and electricity prices are uncertain
during both the STH and LTH, which are denoted by ν(t), η(t), κ(t) for STH, and
ν L (d), η L (d), κL (d) for LTH, respectively. For asset degradation, we assume that the
OSW turbine is an integrated system with a system-level residual life (RL), denoted by
λL (i) ∀ i ∈ I, which is a turbine-specific random variable defined as the time (in days)
at which the ith WT fails. In practice, predictions about λL (i) can be obtained using
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a condition monitoring system that considers the impact of dynamic environmental
and operational degradation parameters (Bian et al., 2015). We assume that the RL
is only uncertain in the LTH, since the STH, which is the day-ahead horizon, is a
small interval of time relative to the typical degradation process of WTs. A WT for
which the realized RL is smaller than a day is bound to fail by the end of the STH
(unless it is maintained). Maintenance tasks performed before the realized (true) RL
are preventive (PM), otherwise they are corrective (CM).
(A5) The power produced from a WT is primarily a function of the hub-height wind speed,
and is estimated using historical data (Ezzat et al., 2018; Ding, 2019). Details of the
wind-to-power conversion are discussed in the supplementary materials, SM-1.
(A6) WTs are accessed by crew transport vessels (CTVs) which are subject to accessibility
constraints defined by wind speed and wave height safety thresholds, denoted as νmax
and ηmax , respectively. Maintenance operations are subject to interruptions due to
access constraints, and can be resumed once access is restored. To formally account
for maintenance interruptions, we associate each maintenance task with a “mission
time,” A(t, i) which is a random variable denoting the time needed to complete a task
of τi hours starting at time t. A(t, i) is a function of τi and the access state denoted
by X(t) ∈ {0, 1}, which, in turn, is a function of the stochastic metocean conditions
ν(t) and η(t), and the safety thresholds νmax and ηmax . Details about the estimation
of X(t) and A(t, i) given metocean conditions and maintenance times are provided
in the supplementary materials SM-2. Note that while maintenance interruptions are
allowed, longer mission times directly translate to prolonged work hours (i.e., higher
crew and vessel contracting costs), and longer downtimes (i.e., higher revenue losses).

2.2

The optimization model

There exist different approaches to uncertainty modeling in the maintenance optimization
literature. One common approach is to directly encode a set of assumed probability distributions about the uncertain parameters into the optimization model, which often results in
nonlinear models that are typically solved using heuristic approaches (Shafiee et al., 2015;
Wang et al., 2019; Ding and Tian, 2012; Lu et al., 2017; Sarker and Faiz, 2016). Alter9

natively, stochastic programming uses sampling methods to integrate realizations of those
probability distributions to minimize maintenance costs (or similar objectives) (Besnard et al.,
2011; Yildirim et al., 2017; Fallahi et al., 2022). STOCHOS belongs to the second cluster,
and is formulated as a two-stage stochastic mixed linear integer program (MILP). The
following binary variables constitute the decision variables in STOCHOS:
mt,i

: A maintenance task for WT i is scheduled to start at hour t in the STH.

r

: A vessel is rented for the STH.

mL
d,i,s : A maintenance task is scheduled for WT i at day d in the LTH, in scenario s.
L
rd,s

: A vessel is rented at day d in the LTH, in scenario s.

The objective, shown in (1), is to maximize the profit in the planning horizon, comprising
the day-ahead profit lST H , the long-term profit {ldLT H }d∈D , and a stochastic penalty term.
long-term profit

max

L
mt,i ,mL
d,i,s ,r,rd,s

profit
 short-term
zX}| {
z }| {
ST H
l
+
ldLT H
d∈D

prolonged interruptions

resource contracting  
z
}|
{ spot
}|
{
z
1 X X
(Us · wi,s + Ys · bi,s ) + C1 · axs + C2 · aqs
−
. (1)
NS
s∈S i∈I
|
{z
}
stochastic penalty term

The short-term profit, lST H , defined as in (2), is the difference between the day-ahead

operating revenues and the maintenance costs. The revenue is generated from selling the
power output of the ith WT at time t and scenario s, denoted by pt,i,s , at an hourly market
price κt,s . The maintenance costs comprise four components: (1) the repair costs which are
dictated by the PM and CM cost coefficients, K ($/task) and Φ ($/task), respectively, (2)
the daily vessel rental cost with a daily rate of Ω ($/day), (3) crew-related costs charged at
the crew hourly cost rate Ψ ($/h) where xt,i,s ∈ {0, 1} denotes whether a crew is assigned
to the ith WT at time t and scenario s, and (4) overtime costs charged at the crew overtime
cost rate Q ($/h) where qs ∈ Z+ denotes the overtime hours worked in the STH. Binary
parameter ζi indicates the day-ahead operational status of the i-th WT, wherein ζi =
0 indicates a failed WT needing a CM. The parameter ρi ∈ {0, 1} denotes whether a
maintenance task has been initiated in a previous day but is yet to be completed (when
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ρi = 1, repair cost goes to zero as it has already been accounted for in a previous day).
repair cost

lST H

cost
}|
{ vessel
z}|{
XXz
=−
(1 − ρi ) · [ζi · K + (1 − ζi ) · Φ) · mt,i − Ω · r
i∈I t∈T



1 X X X
( κt,s · pt,i,s
+

NS
| {z }
s∈S

i∈I t∈T

operating revenue

− Ψ · xt,i,s ) −
| {z }
crew cost

Q·q
| {z }s

overtime cost



(2)


.

The long-term profit, in (3), is similarly calculated for daily intervals. The crew work
L
hours are calculated as the the mission time AL
d,i,s of the tasks scheduled at that day, md,i,s .

ldLT H


operating revenue
repair cost

z
}|
{
X  z }| {
X
1
L
L
L
L
=
−
)
·
Φ]
·
m
·
p
·
K
+
(1
−
ζ
κL
(1
−
ρ
)
·
[ζ
i
d,i,s
d,i,s
d,i,s
d,s
d,i,s

NS
s∈S  i∈I
(3)




L
L
L
− Ψ · AL
·
m
−
Ω
·
r
−
Q
·
q
∀ d ∈ D.
d,i,s
d,i,s
d,s
d,s
|
{z
}
| {z }
| {z } 

crew cost

vessel cost

overtime cost

The last term in (1) is a stochastic penalty which entails two sub-terms. The first term,
which we call “prolonged interruptions,” represents the cost of maintenance actions that
started in the STH, but were not completed, and hence, must be resumed in the LTH
(The WT remains non-operational when such event takes place). In that term, Us · wi,s
represent the cost incurred until the maintenance is restarted (pre-maintenance), while
Ys · bi,s is the cost incurred while the maintenance is ongoing (during maintenance). In
specific, wi,s ∈ {0, 1} denotes the occurrence of the interruption event, Us is the associated
pre-maintenance cost, bi,s ∈ Z+ denotes the remaining maintenance time that has to be
completed in the LTH, and Ys is the associated cost incurred during the maintenance. The
second sub-term penalizes the (unlikely) case when the maximum budget for crew (17)
or overtime resources (11) are exceeded. We assign fairly large cost coefficients, C1 and
C2 , for such exceedances to reflect the unavoidable practice of on-the-spot contracting of
additional crew, equipment, or other immediate maintenance resources, when necessary. In
our experiments, those exceedances occur less than 0.09% of the time.
Maintenance Constraints: The equality in (4) forces a maintenance task to be scheduled
either in the STH or in the LTH.
X
t∈T

mt,i +

X

mL
d,i,s = 1

d∈D
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∀ i ∈ I, s ∈ S.

(4)

A maintenance task in the STH can only be initiated after the time of first light, tR ,
and before the time of last sunlight, tD , as expressed in (5) and (6), respectively.
mt,i ≤

t
tR

∀ t ∈ T , i ∈ I.

(5)

mt,i ≤

tD
t

∀ t ∈ T , i ∈ I.

(6)

Once a maintenance task is initiated at time t for the ith WT, then it would be under
maintenance for a period of time computed as the minimum between the remaining time
in the STH, which is 24 − t, and the mission time At,i,s . This is expressed in (7), where the
binary variable ut̃,i,s denotes a turbine under maintenance at time t̃.
min{24,t+At,i,s }

X

ut̃,i,s ≥ min{24 − t, At,i,s } · mt,i

∀t ∈ T , i ∈ I, s ∈ S.

(7)

t̃=t

If that maintenance task is not completed within the STH, then bi,s ∈ Z+ , as shown
in (8), denotes the remaining time required to complete it in the LTH, while wi,s ∈ {0, 1},
as shown in (9), denotes the occurrence of such event and is only set to 1 once bi,s > 0,
as it is multiplied by M, an arbitrary large number. This is the case where the “prolonged
interruption” penalty term in (1) is activated.
bi,s ≥

X

mt,i · [At,i,s − 24 + t]+

∀i ∈ I, s ∈ S.

(8)

t∈T

bi,s ≤ M · wi,s

∀i ∈ I, s ∈ S.

(9)

The maintenance crew, once dispatched, is occupied until the maintenance is completed
or their shift ends by the time of last sunlight, tD , as shown in (10). An upper bound
on the number of available maintenance crews is set to B (crews), as shown in (11). The
auxiliary variable axs ∈ Z+ is added to the right-hand-side (RHS) of (11) to account for the
(unlikely) case in which the crew budget limit is exceeded, but almost always remains zero
since it is heavily penalized by C1 in (1). In practice, this translates to situations where
additional crew or equipment is contracted on-the-spot.
xt,i,s ≥ ut,i,s −
X

t
tD

∀t ∈ T , i ∈ I, s ∈ S.

xt,i,s ≤ B + axs

i∈I
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∀t ∈ T , s ∈ S.

(10)
(11)

Turbine Availability Constraints: A failed WT (i.e., one which has not been maintained at
or before its RL) remains unavailable until a maintenance action is completed. For the
STH case, availability can be expressed by the binary variable yt,i,s , as in (12).
availability restored after maintenance
WT operational status

yt,i,s ≤

z
}|
{
ζi · (1 − ρi )

}| P
{
z P
24 · t̃∈T mt̃,i − t̃∈T (t̃ · mt̃,i )
+
24 − t + g

∀t ∈ T , i ∈ I, s ∈ S. (12)

The first term of the RHS in (12) denotes whether the turbine is in a failed state at
the beginning of the STH, or if a maintenance task has been initiated in a previous day.
In case the RL is reached, then the turbine fails (ζi = 0), and can only return to its former
operational status once a CM action is performed. This is enforced by the second term in
the RHS; if no CM is scheduled, then mt̃,i = 0 and the term drops to 0. In contrast, if
mt̃,i = 1, the term is greater than 1 after the time of maintenance, t̃. An arbitrary small
number g avoids division by zero. A similar constraint for the LTH is shown in (13).
P
ND − d∈D (d · mL
d,i,s )
L
L
yd,i,s ≤ ζd,i,s · (1 − ρi ) +
(13)
∀d ∈ D, i ∈ I, s ∈ S.
ND − d + g
A WT under maintenance remains unavailable until the task is completed, as in (14).
yt,i,s ≤ 1 − ut,i,s

∀t ∈ T , i ∈ I, s ∈ S.

(14)

Vessel Rental Constraints: Vessels are rented daily only if a maintenance task has been
scheduled at that day. This is enforced via (15)-(16), for the STH and LTH, respectively.
M·r ≥

XX

mt,i .

(15)

t∈T i∈I

L
≥
M · rd,s

X

mL
d,i,s

∀d ∈ D, s ∈ S.

(16)

i∈I

Overtime Constraints: The total work hours, as shown in (17), cannot exceed W (hour/crew).
Otherwise, overtime, tracked by integer variable qs , are incurred and compensated at a
higher rate determined by Q ($/hour). An upper bound of H (in hours) limits the number
of overtime hours in both the STH and LTH, as in (20) and (21). Similar to axs in (11), aqs
in (17) accounts for the on-spot contracting of additional crew, at a large cost of C2 .
A task initiated but not finished in the STH, is prioritized in the first day of the LTH
L
(d = 1). This is expressed in (18) where AL
d=1,i,s · md=1,i,s + bi,s denotes the total work hours

in the first day of the LTH (the sum of the mission times and the remaining maintenance
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time of unfinished tasks). A similar constraint in (19) is imposed for the remaining days of
the LTH, i.e. for d ∈ {2, ..., ND }.
X

xt,i,s ≤ B · W + qs + aqs

∀s ∈ S.

(17)

t∈T ,i∈I

X
i∈I

X
i∈I


L
L
AL
1,i,s · m1,i,s + bi,s ≤ B · W + q1,s


L
L
AL
d,i,s · md,i,s ≤ B · W + qd,s

∀s ∈ S.

∀d ∈ {2, ..., ND }, s ∈ S.

(18)
(19)

qs ≤ H ∀s ∈ S.

(20)

L
≤ H ∀d ∈ D, s ∈ S.
qd,s

(21)

Electricity Generation Constraints: The hourly power output, pt,i,s , is computed as a fraction ft,i,s ∈ [0, 1] of the turbine’s rated capacity R (MW), multiplied by the turbine’s
availability yt,i,s , as shown in (22). When the WT is in a failed state, or under maintenance, pt,i,s = yt,i,s = 0, and the operator forfeits the associated revenue. The fraction ft,i,s
L
given wind
is called the normalized power level. Full details of estimating ft,i,s and fd,i,s

speed conditions are shown in the supplementary materials, SM-1.
pt,i,s ≤ R · ft,i,s · yt,i,s

∀t ∈ T , i ∈ I, s ∈ S.

(22)

L
Likewise, the daily power output, pL
d,i,s , is defined in (23), wherein fd,i,s ∈ [0, 1] is a
L
L
function of the daily average wind speed. The term mL
d,i · ζd,i,s · Ad,i,s /24, accounts for the

production losses if a preventive maintenance has been scheduled on day d.
!
L
L
·
ζ
A
d,i,s
d,i,s
L
L
L
∀d ∈ D, i ∈ I, s ∈ S.
pL
d,i,s ≤ 24 · R · fd,i,s · yd,i,s − md,i,s ·
24

(23)

Curtailing wind power production is common in grid-connected wind farms. This is
accounted for by introducing the parameter Ct,s ∈ [0, 1] in (24) which defines the fraction
of the farm-level power output that can be injected to the grid at each hourly interval t.
Ct,s = 1 denotes no curtailment—i.e., all power produced is eventually sold.
X
i∈I

pt,i,s ≤

X

ft,i,s · R · Ct,s

i∈I
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∀t ∈ T , s ∈ S.

(24)

3

Probabilistic Forecasting and Scenario Generation

We first introduce the data used in this work and its relevance to the U.S. OSW industry,
then present our probabilistic forecasting and scenario generation framework.

3.1

Data description

This work is motivated by the ongoing large-scale OSW developments in the US North Atlantic, and in particular, the NY/NJ Bight, where several Gigawatt-scale OSW projects are
in-development (BOEM, 2021). We use real-world OSW data and meteorological forecasts
from this region, in proximity to those soon-to-be-operational OSW projects.
Metocean Data and Forecasts: We use wind speed and wave height measurements collected
by the E05 Hudson North buoy between August 2019 and May 2020. This is one of two
floating LiDAR buoys recently deployed by the NY State Energy Research & Development
Authority (NYSERDA) (NYSERDA, 2021) in the NY/NJ Bight. Co-located with the
measurements are numerical weather predictions (NWPs) of wind speed and wave height.
The wind speed NWPs come from RU-WRF, a meso-scale weather model developed by
the Rutgers University Center For Ocean Observing Leadership (RUCOOL) to capture the
unique physical phenomena in this geographical region (Optis et al., 2020). Wave height
NWPs come from WAVEWATCH III, a numerical wave model maintained by the National
Oceanic and Atmospheric Administration (NOAA). The metocean data and their NWPs
are shown in Figures 2-A and 2-B, respectively.
Electricity Price Data and Forecasts: Real day-ahead electricity prices are obtained from
PJM’s Data Miner III (PJM, 2021), at node COMED (node id: 33092371). Point forecasts
for the same node are obtained by a Lasso Estimated Auto-Regressive (LEAR) model
proposed in Lago et al. (2021). The time series of the real electricity prices, the LEAR
predictions, and the associated error histograms are shown in Figure 2-C.
Asset Degradation Data and Forecasts: Unlike the above-listed parameters (metocean conditions and electricity prices), actual turbine degradation data requires access to O&M
records. Currently, there are no operational OSW farms in this region. So, we assume a
set of observed RLs, {λi }i∈I , which are unknown to the planner, who only has access to a
set of (imperfect) RL predictions {λ̂i }i∈I provided by a condition monitoring system. In
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this study, true and predicted RLs are carefully selected in light of the summary statistics
derived in previous studies on offshore WT reliability analyses (Carroll et al., 2016), thus
ensuring a faithful replication of real-world WT failures (More details in Section 5.1).
A

B

C

Figure 2: Time series of the data and forecasts of wind speed (A), wave height (B) and
electricity price (C). Histograms of the forecast residuals are shown to the right.

3.2

Uncertainty modeling and scenario generation

Modeling uncertainty in scenario-based stochastic optimization requires probabilistic characterizations of the input parameters. A prevalent approach in the literature is to impose
a distributional assumption on the marginal distribution of the forecast residuals at each
lead time. Albeit convenient, this approach is sub-optimal when temporal dependencies
exist, as in the case of OSW data. Figure 3 depicts the density of the forecast residuals at
four time lags for wind speed (top), wave height (middle), and electricity price (bottom).
Instead, a more powerful approach is to fully describe the density of the temporal process
governing each input parameter. Scenarios generated from such approach would preserve
the temporal dependence and constitute the optimal input to a stochastic program (Pinson,
2013). Specifically, we define z(t) as the random variable denoting either the wind speed
ν(t), wave height η(t), or electricity price κ(t) (we treat the RL predictions differently as
discussed at the end of this section). We also denote by z = [z1 , ..., ztc ]T the set of historical
16

A

B

C

Figure 3: Density plots of the point forecast residuals versus their lagged versions for wind
speed (A), wave height (B) and electricity price (C) time series forecasts.
measurements of z(t) up to the current time tc . Similarly, ẑ = [ẑ1 , ..., ẑtc ]T are the raw
point predictions available to the planner (RU-WRF for ν(t), WAVEWATCH III for η(t),
and LEAR for κ(t)). Then, we propose the following probabilistic forecasting framework,
comprising three independent terms:
z(t) = µ(t) + ω(t) + ǫ(t),

(25)

where µ(t) is a deterministic mean function defined as the raw point predictions available to the maintenance planner (that is, µ(t) = ẑt ∀ t).

The term ω(t) is a zero-

mean temporal Gaussian Process (GP) with its pairwise covariance denoted by σt,t′ =
Cov{ω(t), ω(t′ )}, ∀t, t′ , while ǫ(t) is the zero-mean Gaussian noise, such that ǫ = [ǫ1 , ..., ǫtc ]T ∼
N (0, δI), where I is the tc × 1 identify matrix, and δ is the noise variance.
Let us use C to denote the tc × tc covariance matrix whose (t, t′ )-th entry is defined as
σt,t′ + δI(t = t′ ), where I(·) is the indicator function. Those entries are estimated using a
stationary kernel C(·, ·) which encodes the temporal dependence. Several mathematically
permissible choices for C(·, ·) are possible and we use the squared exponential kernel, for
which the hyperparameters are estimated by maximizing the log-likelihood of the GP. Using
the estimated parameters, we can obtain the estimated covariance matrix, Ĉ.
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Putting together all the pieces, one can fully characterize the predictive distribution of
the random variable z ∗ (tc + h) which denotes the forecast of z(tc + h). By virtue of the GP,
this distribution is Gaussian with its mean and variance as in (26) and (27), respectively.
z̄tc +h = E[z ∗ (tc + h)|z, ẑ] = ẑtc +h + k̂T Ĉ−1 (z − ẑ),

(26)

σ̄t2c +h = V[z ∗ (tc + h)|z, ẑ] = α̂ − k̂T Ĉ−1 k̂,

(27)

where h ∈ {1, ..., H} is the forecast lead time, ẑtc +h is the raw forecast (e.g. from RU-WRF
for wind speed) at tc + h. The tc × 1 vector k̂ contains the pairwise covariances between
[1, ..., tc ]T and tc + h, computed using C(·, ·). A similar model to (25) is developed for the
LTH (in daily resolution), and similar expressions to those in (26) and (27) are derived.
The advantages of this probabilistic framework are two-fold. First is its ability to
effectively account for the temporal dependencies in OSW data. This is obvious in how
the predictive mean in (26) depends on the correlation between the target forecast and
the historical observations. This is also apparent in how the predictive variance in (27) is
reduced from the marginal variance when information about strongly correlated values in
the process history is available. This is in contrast to distributional assumptions which treat
each lead time individually, thus overlooking the value added by the temporal dependence.
The second advantage is our ability to draw random temporal trajectories (or scenarios)
by sampling from the joint multivariate Gaussian distribution of the forecasts, as shown in
(28). The resulting trajectories, which naturally encode the temporal dependence in them,
are optimal inputs to the stochastic program, as opposed to marginal predictive densities.
z∗ = [z ∗ (tc + 1), ..., z ∗ (tc + H)]T ∼ N (z̄, C̄),

(28)

where z̄ = [z̄tc +1 , ..., z̄tc +H ]T is the H × 1 vector of the GP predictive means, and C̄ is the
correspondent H × H predictive covariance matrix.
Figure 4 shows a fan chart of 1, 000 trajectories of wind speeds drawn randomly on a
select day using (28). Similar trajectories can be drawn for the wave height and electricity
prices. While the above two advantages are largely acknowledged in the wind forecasting
literature (Pinson, 2013; Ezzat et al., 2019), limited research has bridged such probabilistic
forecasting models with the stochastic maintenance optimization realm. One of the key
outcomes of our analyses in this paper is to demonstrate the “economic value” realized by
an effective uncertainty modeling of temporal dependencies in input parameters.
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Figure 4: Fan charts of 1, 000 random scenarios (trajectories) on 09/21/2019.
Table 2: Average solution time in seconds, for different number of scenarios (NS ) and
number of wind turbines (NI ), using an optimality gap of 0.1%.
NS
25
50
100
5
7.1
14.3
23.3
24.6
92.5
157.2
NI 15
50
199.1
631.1
1, 861.6

200
96.9
592.6
2, 531.4

For turbine RL estimates, we assume a simpler probabilistic model where the prediction
error from the ith WT is assumed to follow a Weibull distribution with λ̂i and ξiλ as scale
and shape parameters, respectively, such that the forecast variable λ∗i ∼ Weibull(λ̂i , ξ λ ).
The predictive mean of λ∗i is denoted by λ̄i = λ̂i Γ(1 +

4

1
).
ξiλ

Solution Procedure and Computational Efficiency

We solve STOCHOS using the Gurobi 9.0 solver with a Python interface in a server with
two 14-core Intel Xeon CPUs with a base frequency of 2.60 GHz and 128 GB of memory,
for a relative optimality gap of 0.1%. Table 2 shows the solution time (in seconds) as a
function of the number of scenarios (Ns = 25, 50, 100, and 200) and the number of WTs
(NI = 5, 15 and 50). Even with 200 scenarios and 50 WTs, STOCHOS is solved in under
45 minutes. In practice, wind farm operators only need to run STOCHOS once per day,
so they can use 200 scenarios (or even more), although our experiments suggest that the
solution quality does not significantly change beyond 50 scenarios.
In actual operations, STOCHOS would be solved at the end of each working day to
inform the day-ahead maintenance plan (Koltsidopoulos Papatzimos, 2020). The rolling
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horizon procedure presented in Algorithm 1, explains the details of such implementation,
starting from parameter and data input, to training the probabilistic forecasting models of
Section 3.2, followed by the scenario generation step, in which Ns trajectories for the wind
speed, wave height, and electricity price are generated, together with Ns turbine-specific
RL prediction samples. Those scenarios are then used to determine scenario-specific power
output predictions, accessibility estimations, and projected mission times. STOCHOS is
then solved by minimizing the objective function in (1), returning an hourly day-ahead
maintenance schedule (mt,i and r), and a daily schedule for the long-term horizon (mL
d,i,s
L ). Once a solution has been obtained, the planning horizon is shifted by one day
and rd,s

into the future. We call this as a single optimization “roll,” and the whole process is
repeated until all maintenance tasks are completed. Finally, all STH schedules from all
rolls are patched representing the executed hourly maintenance schedule for the whole
planning horizon. This is the hourly schedule that is implemented by following STOCHOS’
solutions, and hence, is used to assess its performance relative to other benchmarks.

5

Experimental Results

This section starts with the experimental setup, followed by our results and analyses.

5.1

Experimental Setup

We run our optimization model for 100 experiments representing different weather conditions and electricity prices. For each experiment, Algorithm 1 is implemented, and a
maintenance schedule is obtained. To be able to conduct extensive numerical evaluations,
we set NS = 50 scenarios and consider NI = 5 WTs with a planning horizon of 20 days.
Data and forecasts used in this case study are described in detail in Section 3.1. True
RLs (unknown to the planner ahead of time) are set at λ1 = 2.0, λ2 = 6.8, λ3 = 11.5,
λ4 = 16.2, λ5 = 21.0 days. Point predictions of those RLs (available to the planner) are
set at λ̂1 = 4.0, λ̂2 = 6.1, λ̂3 = 13.2, λ̂4 = 6.8, λ̂5 = 23.8 days, reflecting different error
magnitudes (low for WTs 2, 3, and 5, relatively high for WTs 1, and 4). Maintenance
times are set at τ1 = 11, τ2 = 5, τ3 = 6, τ4 = τ5 = 4 hours. Maintenance times, as
well as true and predicted RLs are set in light of the summary statistics for minor repairs
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Algorithm 1 A rolling-based solution procedure for STOCHOS
1: Input set dimensions NI , ND , NS → # of WTs, # of days, and # of scenarios
2: Input parameters K, Φ, Ψ, Ω, Q, R, B, W, τi , νmax , ηmax → operational parameters
3: Initialize θi = 1 ∀i ∈ I → parameter denoting maintenance requirement
4: Initialize ρi = 0, ζi = 1 ∀i ∈ I → parameters denoting WT operational status
5: Set the roll counter j = 0
P
6: while
i∈I θi > 0 do
7:
Set T = {24 · j, ..., 24 · (j + 1)}; D = {j + 1, ..., ND + j}
8:
Input observations and predictions for ν(t), η(t), κ(t), and λ(i) ∀i.
9:
Train the STH probabilistic models of Section 3.2 for ν(t), η(t), and κ(t).
10:
Train the LTH probabilistic models of Section 3.2 for ν L (d), η L (d), κL (d), λL (i) ∀i.
s∈S
s∈S
11:
Sample NS scenarios {νt,s }s∈S
t∈T , {ηt,s }t∈T , and {κt,s }t∈T → STH scenarios for wind
speed, wave height & price
12:

L }s∈S , {η L }s∈S , and {κL }s∈S → LTH scenarios for wind
Sample NS scenarios {νd,s
d,s d∈D
d,s d∈D
d∈D

speed, wave height & price
13:
14:
15:
16:
17:
18:
19:
20:
21:
22:
23:
24:
25:
26:
27:
28:
29:
30:
31:

Sample NS scenarios {λL i,s }i∈I,s∈S → scenarios for turbine RL
L s∈S
Evaluate {ft,s }s∈S
t∈T and {fd,s }d∈D → Speed-to-power conversion; SM-1
s∈S
s∈S
Evaluate {At,i,s }t∈T and {AL
d,i,s }d∈D → Computing STH and LTH mission times; SM-2
Solve STOCHOS for NS scenarios
L
Return the decisions for the jth roll: SjST H = {mt,i , r} and SjLT H = {mL
d,i,s , rd,s }.
Evaluate SjST H under real operational parameters
for i ∈ I do
P
if t∈T mt,i > 0 then
if bi > 0 then
Set ρ ← 1; τi ← bi (maintenance resumed if unfinished in the STH)
else
Set θi ← 0 (maintenance no longer required if completed in the STH)
end if
end if
end for
Update roll counter j = j + 1
Update RLs & WT status λi = (λi − 1, 0)+ ; λ̂i = (λ̂i − 1, 0)+ ; ζi = 1 − I(λi = 0) ∀i
end while
ST H }
return the final executed schedule by STOCHOS, S ∗ = {S1ST H , ..., Sj−1
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Table 3: Operational parameters for our experimental setup
Notation
Parameter
Value
K
Cost of preventive maintenance (PM)
$4, 000
Φ
Cost of corrective maintenance (CM)
$10, 000
C1 , C2
Spot contracting costs
$1, 000
B
Number of available crews
2 crews
Ψ
Crew hourly rate
$250/hour
Q
Overtime hourly rate
$125/hour
W
Maximum number of non-overtime work hours
8 hours
H
Maximum number of overtime work hours
8 hours
Ω
Daily vessel rental cost
$2, 500/day
νmax
Wind speed safety threshold
15 m/s
ηmax
Wave height safety threshold
1.8 m
tR
Time of first light
6:00 am
tD
Time of last sunlight
9:00 pm
reported by Dinwoodie et al. (2015); Carroll et al. (2016). Those, together with the realworld data about the wind speed, wave height, and electricity price, are used as input to
the probabilistic forecasting and scenario generation framework described in Section 3.2.
Table 3 shows our selection for the remaining parameters: K and Φ are chosen following Yildirim et al. (2017), B, Ψ, and Q are selected based on the recommendations of
Maples et al. (2013), while C1 , C2 are assigned large values relative to “regular” maintenance resource parameters, B and Ψ. Medium-sized crew transport vessels (CTVs), which
are common for minor to medium repairs in OSW turbines, are used, wherein Ω, νmax ,
and ηmax are chosen according to the analyses in Dalgic et al. (2013); Anderberg (2015).
Curtailment is assumed to be 0%, and hence, we set Ct,s = 1 ∀t, s.

5.2

Numerical Results

The performance of STOCHOS is compared against the following set of benchmarks:
1. Holistic Opportunistic Strategy with Perfect Knowledge (PK-HOST): A deterministic variant of STOCHOS which assumes perfect knowledge of all parameters: metocean data, electricity prices, and RL predictions. This benchmark assesses how far
STOCHOS is from the best possible performance attained had the planner known,
with full certainty, all environmental and operational conditions.
2. Holistic Opportunistic Strategy with Point Forecasts (PF-HOST): A deterministic
version of STOCHOS which uses the raw point forecasts of all the uncertain parameters: RU-WRF for wind speed, WAVEWATCH III for wave height, LEAR for
22

electricity prices, and point RL predictions. This benchmark shows the value of uncertainty modeling in identifying the “right” windows of opportunity, and its relevance
to fully harnessing the benefits of opportunistic maintenance grouping.
3. Condition-Based Strategy (CBS): A deterministic strategy that relies on point RL
predictions, {λ̂i }i∈I , wherein maintenance is scheduled prior to the predicted RLs
(with a three-day buffer time), or upon the occurrence of an unexpected failure.
4. Corrective Maintenance Strategy (CMS): Maintenance tasks are only performed reactively, or post-failure. Both CBS and CMS are prevalent benchmarks in the academic
literature and practice, and hence are used herein to showcase the combined benefit
of accounting for opportunities and parameter uncertainties.
Figure 5 illustrates the boxplots of the final costs (across 100 experiments) achieved
by STOCHOS and the four benchmarks, namely: PK-HOST, PF-HOST, CBS, and CMS.
Looking at Figure 5, we make few immediate observations: First, STOCHOS is the closest
to PK-HOST with a relative cost difference (in terms of median costs) of 10.69%, while PFHOST comes as a far second with a relative cost difference of 18.14%. This demonstrates
how accounting for uncertainty makes the maintenance planner as close as possible to the
“utopian” case of having perfect knowledge of information.
Second, STOCHOS improves upon PF-HOST by 6.30%. Another interesting observation is that the interquantile range (the difference between the third and first quantiles)
of STOCHOS is 24.16% smaller than that of PF-HOST, suggesting that STOCHOS is not
only better “on average,” but is also consistently better, and hence, a more reliable strategy.
PF-HOST experiences multiple extreme cases where the performance is significantly worse
than other strategies (e.g., the motivating example in Figure 1). This again confirms the
value of accounting for uncertainty in terms of both average performance and reliability,
relative to assuming full confidence in the available forecasts. Third, both STOCHOS and
PF-HOST significantly outperform “non-opportunistic” approaches like CBS and CMS,
further confirming the importance of opportunistic maintenance planning in OSW farms.
We summarize key O&M metrics in Table 4, including: number of vessel rentals, downtime, accessibility downtime (i.e. how much downtime is attributed to incorrect assessment
of accessibility), production losses (in MWh) and revenue losses (in $K). We also report
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127.16

84.11

68.79%

35.85
-10.69%

39.69
0.00%

42.36
52.81%
6.30%

Figure 5: Boxplots of the total costs across 100 optimization experiments corresponding to
different metocean conditions and electricity price profiles. Solid circles (and the numbers on
top of them) denote median costs (in $K). Numbers below the boxplots are the percentage
improvements (%) of STOCHOS relative to each benchmark.
the number of PM tasks (higher the better) and CM tasks (lower the better), as well as
the number of maintenance interruptions. Finally, we report the total maintenance cost, as
well as the increase in cost relative to the optimal solution. Across all metrics, STOCHOS
significantly outperforms all benchmarks (excluding the non-realistic case of PK-HOST).

5.3

The value of probabilistic forecasting

We would like to demonstrate the value of our probabilistic forecast and scenario generation
approach presented in Section 3.2. To do so, we add two additional benchmarks:
1. Holistic Opportunistic Strategy with Calibrated Point Forecasts (CPF-HOST), which
is similar to PF-HOST, except that it uses the predictive means of the probabilistic
models as point predictions, instead of the raw point forecasts as in PF-HOST.
2. Stochastic Holistic Opportunistic Scheduler with Marginal Densities (MD-STOCH
OS), which is similar to STOCHOS except that it uses scenarios generated from
Gaussian distributions estimated via the residuals of the raw point forecasts of Section
3.1. This approach is prevalent in the classical stochastic optimization literature.
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Table 4: O&M metrics. Bold-faced values denote best performance (PK-HOST excluded)
PK-HOST STOCHOS PF-HOST CBS
CMS
Number of vessel rentals
2.36
2.18
2.26
4.92
6.72
Total downtime [h]
39.52
44.20
47.30
97.20
142.03
Accessibility downtime [h]
9.52
14.20
17.30
67.20
112.03
Production loss [MWh]
101.21
141.05
154.59
597.68 1037.24
Revenue loss [$K]
5.10
7.10
7.83
29.85
51.64
Total PM tasks
5.00
4.53
4.48
2.35
0.00
Total CM tasks
0.00
0.47
0.52
2.65
5.00
Maintenance interruptions
0.66
0.43
0.64
1.23
1.83
Avg. total cost [$K]
38.92
43.43
45.00
86.90
127.91
Cost inc. from optimal [$K]
0.10
4.60
6.14
48.07
89.08
Median total cost [$K]
35.86
39.69
42.36
84.11
127.16
Table 5: The economic value of our probabilistic forecast framework.
STOCHOS
PF-HOST
CPF-HOST MD-STOCHOS
Median cost [$K]
39.69
42.36
42.18
44.57
% Improvement [%]
6.30
5.91
10.95
Table 5 shows the median cost of those two benchmarks, in addition to that of STOCHOS and PF-HOST. The key interesting finding from this analysis is to show how an inadequate approach of handling uncertainty via marginal densities can lead to decisions that
are even worse than deterministic strategies. Another interesting finding is that if the maintenance planner decides not to use the rich information in our probabilistic models (perhaps
because of reluctance to change in business practice), then using the single-valued predictive means from our probabilistic models as input to the deterministic approach provides a
modest but noticeable improvement in cost reduction. This is evident in how CPF-HOST
improves upon PF-HOST. Finally, STOCHOS, with its adequate treatment of uncertainty
and calibrated forecasts is able to achieve the maximal economic gain relative to both its
deterministic and stochastic variants: PF-HOST, CPF-HOST, and MD-STOCHOS.

5.4

Sensitivity analysis and practical insights

To examine the effect of key operational parameters on the optimal solution, we conduct
an experiment where we vary the number of WTs (NI = 5, 15 and 50), maintenance crews
(B = 1, 2 and 3) and vessel costs (Ω = $1, 500, $2, 500 and $3, 500). Figure 6 shows the
results, where we fix all experimental parameters and data as those of Section 5.1 (except
the parameter being varied, be it NI , B, or Ω). The only exception is that we use of B = 4
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(A)

(B)

(C)

Figure 6: Costs resulting from the sensitivity analysis of the number of WTs (A), the
number of available maintenance crews (B) and the transportation cost (C).
crews (instead of B = 2) only when we vary the number of WTs (Figure 6A), since larger
number of WTs (i.e. maintenance tasks) naturally requires higher maintenance resources.
Figure 6A shows a nonlinear relationship between the number of WTs and the maintenance cost per turbine. Analyzing the resulting schedules in more depth provides a possible
explanation: with 5 WTs and B = 4, the maintenance schedule is mainly dictated by the
WT which is bound to fail first. In this case, WT1 with the shortest RL, is prioritized to
avoid its failure. STOCHOS then finds it more economical to group the remaining tasks at
the same day to share the setup cost already incurred by the maintenance of WT1, despite
the production losses being relatively high. Going from 5 WTs to 15 WTs (with B = 4)
creates more room for cost savings, as not all maintenance tasks can be scheduled in the
same day, which incentivizes the search for a better opportunity. With NI = 50 WTs, the
schedule becomes too congested and some compromises must be made in order to complete
all tasks on time and avoid the high costs of turbine failures.
Figure 6B shows that a too small maintenance budget (e.g., only having access to B = 1
crew), results in higher maintenance costs, mainly due to prolonged maintenance schedules.
Gradually increasing B parallelizes the maintenance workload and allows the sharing of
other on-site maintenance resources (e.g., vessel rentals). This results in more efficient
(i.e. shorter) maintenance schedules, although at the expense of higher crew costs. Finally,
Figure 6C shows a fairly linear relationship between the total cost and the vessel rental costs.
While the number of vessel rentals may be reduced in response to the increase in vessel
costs, it causes an increase in the revenue losses and repair costs, since transportation-based
opportunities are now weighted more heavily than their revenue-based counterparts.
Before we conclude, we would like to furnish few insights for OSW practitioners. First,
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one of our key findings in this work is the significance of accessibility information in OSW
maintenance planning. Our research therefore calls upon both the research community
and practitioners to develop more advanced, OSW-tailored access forecasting solutions
(Gilbert et al., 2021), similar to those historically developed for classical maintenance parameters (e.g., asset degradation). Second, this work amplifies the recent calls in the academic community to shift away from deterministic to probabilistic forecasting and decisiontheoretic frameworks (Pinson, 2013). This is evident by the substantial improvements attained by STOCHOS relative to deterministic strategies like PF-HOST or CBS which solely
rely on single-valued predictions in making critical OSW maintenance decisions.

6

Conclusion

The unique challenges and uncertainties in OSW farms motivate the need for an offshoretailored approach for maintenance optimization. To that end, we proposed STOCHOS,
short for the stochastic holistic opportunistic scheduler—a maintenance scheduling approach that harnesses the maintenance opportunities arising due to favorable weather conditions, on-site maintenance resources, and maximal operating revenues, while adequately
accounting for key operational and environmental uncertainties in the planning horizon.
Our results showed that STOCHOS outperforms several prevalent benchmark strategies,
across several key O&M metrics. Future work will look into two broad research questions:
(1) Given the same optimization model, can we seek more powerful probabilistic representations that can achieve maximal economic gains?; and (2) Given the same forecasting
model, how can we improve our optimization models to accommodate more intricate representation of the complex failure modes in wind turbines, as well as the impact of vessel
routing and crew logistics in large-scale wind farms.

Supplementary Materials
SM-1 describes how to statistically obtain wind power estimates given hub-height wind
speed forecasts. SM-2 details the estimation of mission times given accessibility information.
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