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Abstract: Auctions have become the primary instrument for promoting renewable energy around the 

world. However, the data published on such auctions are typically limited to aggregated information 

(e.g., total awarded capacity, average payments). These data constraints hinder the evaluation of 

realisation rates and other relevant auction dynamics. In this study, we present an algorithm to overcome 

these data limitations in German renewable energy auction programme by combining publicly available 

information from four different databases. We apply it to the German solar auction programme and 

evaluate auctions using quantitative methods. We calculate realisation rates and—using correlation and 

regression analysis—explore the impact of PV module prices, competition, and project and developer 

characteristics on project realisation and bid values. Our results confirm that the German auctions were 

effective. We also found that project realisation took, on average, 1.5 years (with 28% of projects 

finished late and incurring a financial penalty), nearly half of projects changed location before 

completion (again, incurring a financial penalty) and small and inexperienced developers could 

successfully participate in auctions. 
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1 INTRODUCTION 

Auctions have become the primary instrument for promoting renewable energy around the world 

(IRENA, 2017; Sach et al., 2018). As of the end of 2020, more than 145 GW of renewable capacity has 

been awarded via auctions (IEA, 2020). Alongside the rise of auctions to promote RES expansion, 

research on this topic has also increased. The literature focuses on optimising auction design to 

successfully meet policy objectives; however, nearly all empirical articles measure auctions’ success 

based only on the awarded capacity and the resulting average bids. These measures, however, are 

insufficient to answer important questions about the auctions’ effectiveness, bidding behaviour and 
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appropriateness of the auction design. The main reason behind this dearth of empirical research is the 

fact that it is difficult to derive quantitative results from the limited data published on auction results. 

One of our key contributions is an innovative approach entailing the integration of information from 

various databases into a body of detailed, project-specific information on auction results pertaining to 

the German PV auction programme. The project-specific characterisation enables us to provide 

quantitative answers to several interesting research questions. We estimate realisation rates and provide 

explanations for the marked variation between the early and recent auctions, enabling insights into 

expected future realisation rates. Furthermore, our work quantifies project construction duration, 

changes in location, and bid height. The first is vital for regulators designing auction programs, as they 

face a conflict between adding installed capacity as soon as possible and giving investors time to enter 

an auction without excessive upfront payments. The second is interesting because it involves a penalty, 

effectively reducing the net subsidies paid out by the programme. The third allows for a much more 

elaborate assessment of competition and bidder behaviour.  

In addition, we test for common hypotheses in the literature regarding the ability of large and 

experienced developers to i) drive smaller agents out of the market and ii) derive larger profits by more 

accurately estimating the marginal bid under the pay-as-bid scheme. Additionally, we test whether a 

lack of experience increases the risk of underbidding (winner’s curse) or results in project delays. 

Finally, we propose a regression model to compare the effects of competition and PV technology costs 

on single bids. 

The remainder of this paper is organised as follows. In Section 2, we examine the literature on auction 

evaluation and detail the design elements and results of German PV auctions. In Section 3 we describe 

our hypothesis framework, data sources and data-processing methodology. In Section 4, we present and 

discuss our results. Finally, in Section 5, we conclude with lessons that can be drawn from the German 

experience. 

2 THEORETICAL BACKGROUND 

2.1 Literature 

Since 2000, 53 peer-reviewed research articles addressing the topic of auctions promoting RES 

expansion have been published.2 Several desktop reports have also been released (IEA, 2020; IRENA, 

2018, 2017, 2013; REN21, 2018; Tiedemann et al., 2019; USAID, 2016). The literature largely centres 

 

2 Scopus search (TITLE (auction OR tender) AND TITLE (renewable OR solar OR wind OR PV OR 

photovoltaic)) AND (LIMIT-TO (DOCTYPE, ‘ar’) OR LIMIT-TO (DOCTYPE, ‘cp’)) resulted in 76 articles. 

Nineteen addressed auctions in the spot market context; therefore, they were removed from the set of literature. 



3 

around the study of auction design (Anatolitis & Welisch, 2017; Black, 2005; Del Río & Mir-Artigues, 

2019; Eberhard & Kåberger, 2016; Gephart et al., 2017; Kreiss et al., 2017; Kruger & Eberhard, 2018; 

Mora et al., 2017; Shrimali et al., 2016; Voss & Madlener, 2017; Welisch & Kreiss, 2019).  

This study, however, focuses on two aggregated measures: i) total awarded capacity and ii) final 

capacity-weighted average bid. While the literature explicitly highlights the importance of effectiveness 

(i.e., how much capacity is ultimately built; (del Río, 2017; del Río et al., 2015; Hochberg and Poudineh, 

2018; Mora et al., 2017; Toke, 2015), few articles quantify project realisation rates (Batz and Müsgens, 

2019; Bayer et al., 2018a; Gephart et al., 2017; Shrimali et al., 2016; Winkler et al., 2018). This 

discrepancy largely stems from the lack of appropriate auction data. First, the quantification of 

realisation rates requires waiting for construction deadlines to be met. Second, once a deadline is met, 

information about the project’s construction status is often difficult to access or simply unavailable 

(Bayer et al., 2018b; Cassetta et al., 2017; Shrimali et al., 2016; Tiedemann et al., 2016; Winkler et al., 

2018). 

This lack of information also prevents the assessment of other interesting auction dynamics, such as the 

effects of competition, geographical distribution and developer size on bids and effective deployment. 

Usually, assertions about these effects are purely theoretical (del Río et al., 2015; del Río and Mir-

Artigues, 2019; Gephart et al., 2017; Hochberg and Poudineh, 2018; IRENA, 2017; Kruger and 

Eberhard, 2018; Müsgens and Riepin, 2018). To the best of our knowledge, only two research articles 

have empirically assessed these effects. However, the results of these research papers are weakened by 

the limited reliability of their data in terms of both quantity and quality. Bayer et al. (2018b) compare 

auction results from Brazil, France, Italy and South Africa by analysing bids, realisation rates, project 

duration and market concentration. However, they warn that complete information about the owners is 

only available for Brazil—the estimations for the other countries are based on a limited sample of 

publicly owned projects. Cassetta et al. (2017) use data from the Italian wind auction programme and 

regress all bids (awarded and unawarded) onto proxies for developer size, developer experience, level 

of competition and some additional project characteristics. However, they did not analyse realisation 

rates due to a lack of information. 

Finally, the literature addresses three hypotheses on the advantages of large developers (Bayer et al., 

2018b; Cassetta et al., 2017; del Río et al., 2015; del Río and Mir-Artigues, 2019; Gephart et al., 2017; 

Hochberg and Poudineh, 2018; IRENA, 2017; Müsgens and Riepin, 2018). First, large developers can 

make use of cost advantages to bid systematically lower than small developers, pushing them out of the 

market. Second, large developers can make stronger marginal bid estimates than small developers, 

leading to higher profits. Third, small and inexperienced developers struggle to estimate their costs and 

manage their projects, leading to underbidding and project delays. However, once again, it must be noted 

that the existing literature on RES auctions is largely normative on these issues. 



4 

Our research adds to the existing empirical analyses by conducting a deep assessment of the PV auction 

programme in Germany. We estimate each auction’s project realisation rate, project duration, and single 

bid values. Additionally, we test whether project duration is affected by location or location changes. 

Furthermore, we analyse the degree to which the German PV auction design favours large and 

experienced actors and evaluate the role of competition amid falling technology costs. 

2.2 The German PV Auction Design 

Auctions for RES were introduced in Germany in 2015 as a part of a pilot programme stemming from 

the Solar Large-Scale Tender Regulation (Freiflächenausschreibungsverordnung [FFAV]). The 

government aimed to increase the installed capacity from ground-mounted PV by 400 MW p.a. (FFAV, 

2015, para. 1). The pilot was considered a success; demand was high, and subsidy levels decreased by 

nearly 25%. As a result, since 2017, all solar installations with a size equal to or higher than 750 kW 

have been required to take part in an auction to be granted a subsidy. With the introduction of the RES 

Act 2017, the auction procedure was regulated in further detail; these regulations now included general 

conditions for bidders, penalties, tariff reductions and rules about information disclosure. A summary 

of the most important regulatory provisions can be found in Table 1; Appendix A provides more detailed 

information on this subject.  

The main objective of the German auction design is to guarantee PV deployment at competitive subsidy 

levels. To that end, the design incorporates a ceiling price, financial pre-qualifications and penalties for 

non-compliance. Previous international experience with RES auctions, however, suggests that penalties 

may be insufficient incentives (Bayer et al., 2018a). Given the low penalties for non-compliance (7% of 

total project costs3), German auctions are essentially, by design, set up as ‘options to build’ (Müsgens 

and Riepin, 2018).  

Furthermore, the limits on project size indicate secondary objectives, such as developer size and 

diversity. While larger projects may benefit from economies of scale (static efficiency), small 

installations have sometimes been shown to improve dynamic efficiency due to increased competition 

(del Río et al., 2015; Fraunhofer Ise et al., 2014). However, as developers are not limited in the number 

of auctions in which they participate or the number of projects on which they bid in each auction, the 

size limit has relatively small implications. 

Table 1: General Auction Design and Regulation 

Dimension Description 

Introduction 2015 

Regulation 
Ground-mounted PV tendering regulation (pilot, 2015–2016) 

RES Act 2017 (2017 onwards) 

 

3 Calculation based on average installation cost of 700 €/kW for large-scale PV installations (Fraunhofer ISE, 

2018). 
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Auction product  Capacity (MW) 

Pricing rules 
Pay-as-bid scheme (except 2nd and 3rd auctions, which use a uniform-price 

scheme) 

Frequency Quarterly (see Appendix B for more details) 

Ceiling price  Yes 

Bid size 750–10,000 kW 

Financial pre-qualification 

The bid bond amounts to 50 €/kW. An initial security deposit of 5 €/kW must be 

paid when a bid is made; an additional security of 45 €/kW must be paid by the 

tenth working day following the public announcement of the award. In line with 

§37a of the RES Act 2017, the second payment can be reduced to 20 €/kW if 

full land-use documentation is provided alongside the bid. 

Penalty for non-compliance 

If the second security is not paid, the penalty equals the first security (i.e., 

5 €/kW). If 5% or more of the bid is cancelled (not built within a 24-month 

period), the penalty amounts to 50 €/kW of the cancelled capacity. The penalty 

can be reduced to 25 €/kW if the second security was reduced through the 

provision of full land-use documentation. 

Tariff reduction for missing 

the first deadline 

There is a tariff reduction of 0.3 €/kWh if the units are not commissioned within 

18 months of the winner being notified. If a bid has been subdivided into several 

projects, the reduction applies only to the projects that have been delayed. 

Tariff reduction for changing 

project location 

There is a tariff reduction of 0.3 €/kWh if the final construction location does 

not, at least in part, conform to the location indicated in the bid. 

Reductions are additive. As a result, missing the first deadline and changing 

project location leads to a 0.6 €/kWh reduction. 

Form of support auctioned Sliding FIP (also referred to as a one-sided CfD) 

Support duration 20 years 

2.3 Auction Results Published by BNetzA 

Since 2015, the German Federal Network Agency (Bundesnetzagentur [BNetzA]) has carried out 234 

auctions; another 13 are planned through the end of 2022 (see Appendix B). As stipulated by §35 RES 

Act 2017, BNetzA publishes results after each auction is held, including the bid ID5, the developer’s 

name, the number of projects comprising each bid, the planned construction site and aggregated 

information about the auction (e.g., total capacity tendered and awarded, number of submitted and 

awarded bids, maximum and minimum awarded bids, capacity-weighted average bid value). With a 

significant time lag6, BNetzA also publishes aggregated realisation rates per auction. 

Key results published by BNetzA (see Figure 1) show that—except for the first auction, when tendered 

capacity was extraordinarily high—demand for the programme has always surpassed tendered capacity. 

Bids decreased by about 53% between the first auction in April 2015 and the tenth auction—which was 

the lowest point—in February 2018. However, since 2018, there has been a fairly neutral, slightly 

upward trend in the average bid. Interestingly, an increase in the bidding range often corresponds to 

 

4 As of 15/11/2020. 
5 The bid ID is an 11-character code indicating its auction year, round, and placement. For example, FFA15-1/129 

is the code for the winning bid from the first auction round in 2015. In order of arrival, this bid was the 129th of 

the 170 bids placed during that round. 
6 As of 15/11/2020, auction data is only available until the end of 2017. 
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increases in both the average bid and auction volumes. Higher volumes may attract a wider range of 

bidders with different bidding strategies. At the same time, the stabilization of PV prices makes it more 

difficult for developers to anticipate price fluctuations. 

 

Figure 1: Auction Results 

While these findings are already quite insightful (e.g., it confirms the increasing competitiveness of PV 

projects), there is still a lot of missing information. First and foremost, BNetzA provides no information 

regarding individual bids. Additionally, it does not publish information about the development status of 

projects at the end of the 18-month (deadline without tariff reduction) or 24-month (deadline with tariff 

reduction) construction periods. Moreover, it discloses no information on location changes. As both 

delays and location changes lead to additive penalties of 0.3 €/kWh, this information is needed to 

quantify the net revenues received by PV projects, which more accurately reflect the true 

competitiveness of PV installations and the true costs of these projects for consumers. 

While BNetzA publishes information on final realisation rates, they do so with a substantial delay. 

Hence, a comparison of auctions with high and low subsidy levels is not possible using BNetzA data 

alone. Furthermore, little is known about the pace of realisation and its underlying dynamics.  

3 METHODOLOGY AND DATA 

3.1 Lead Questions 

The set of questions and hypotheses this research aims to solve are summarised in Table 2. 

Table 2: Lead Questions Answered in Our Analysis. 

Question Measure/Hypothesis/Method Data Requirements 

1.     Are projects being realised? 
 Realisation rates  Project status 
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Question Measure/Hypothesis/Method Data Requirements 

 Project size 

2.     How long do German developers take to construct PV projects? 

 

Duration (under the assumption that project 

construction begins immediately after the first 

announcement of winners). 

 Winner’s announcement date 

 Project’s commissioning date 

 
Occurrence of realisation penalties 

3.      What percentage of projects change location? 

 Occurrence of location change 
 Location at bid submission 

 Location at commissioning 

4.     What is the difference between the net bid values (i.e., including penalties for delays and location 

changes) and the full bid values (i.e., the actual bids)? 

 
Net bid values 

Full bid values 

  

 Market premia 

 Market values 

 Occurrence of location change  

 Occurrence of post-deadline 

realisation 

5.     Do geographical aspects affect bids and construction periods?  

 
H05.1: There is no difference in average 

project duration between projects with and 

without location change  

 Occurrence of location change  

 Regional location 

 Project duration 

 Full bid values  

 
H05.2: There is no difference in average 

subsidy level between projects with and 

without location change 

 
H05.3: There is no difference in average 

project duration between projects built in the 

north and those built in the south of Germany 

 
H05.4: There is no difference in average 

subsidy level between projects built in the 

north and those built in the south of Germany 
 Method: Mann–Whitney–Wilcoxon test 

6.     Does the auction design favour large players?   

Smaller developers are 

pushed out of the 

market 

H06.1: The proportion of new developers 

decreases steadily over time  

 Aggregated developers 

 Small developers are defined as 

those with a maximum of 2 MW 

of won capacity. 

 Developer size as accumulated 

capacity won throughout the 

programme. 

 Developer experience  

 Maximum bid per auction. 

 Project duration 

 Full bid values  

H06.2: The proportion of small developers 

among awarded bids decreases over time 

Large developers have 

an advantage to win 

higher profits 

H06.3: There is no correlation between 

developer size (capacity) and accuracy at 

estimating the marginal bid 

H06.4: There is no difference in average 

project duration between experienced and 

inexperienced developers 

A lack of experience 

may result in 

underbidding or project 

delays 

H06.5: There is no difference in average 

subsidy level between projects realised by 

experienced developers and those realised by 

inexperienced developers 

 

Methods: Proportion of new developers over 

time, proportion of small, awarded developers 

over time, Correlation test, Mann–Whitney–

Wilcoxon test 

7.     Does competition influence bid values? 

 

H07.1: Competition has a significant negative 

effect on bid values 
 Competition as the ratio of bid 

capacity to tendered capacity. 

 Technology costs (PV cost 

index).  
H07.2: The reduction in technology costs has 

been a major factor behind the auction results 

Method: Regression analysis 



8 

3.2 Methodology and Data 

Answering our research questions requires data that are neither readily accessible nor commercially 

available. We overcome data limitations to produce detailed auction results by combining five different 

databases published by two organisations. Two of the databases are published by BNetzA. The first 

source comprises the auction results introduced in Section 2.3. The second source is a unit register 

(Marktstammdatenregister) containing all RES and conventional units that have ever been registered as 

energy generators in Germany. This register is regularly updated and contains specific unit information, 

including the unit’s ID and associated technology, capacity, location and developer.  

The other three databases are published by the German transmission system operators (TSOs; Amprion, 

50Hertz, Transnet BW and Tennet). The third source is the payment register7 (Bewegungsdaten), it is is 

published at the end of each year with a one-year lag and includes: unit ID, RES Act subsidy tariff ID, 

generation and payment. The fourth source corresponds to the monthly market values for solar power,8 

which are an integral component of the calculation of bid values (see eq. (7) below). Market values are 

updated monthly with a one-month lag. Finally, the fifth source is the RES Act tariff register, which 

includes tariff IDs, descriptions, and values and is updated each year without a lag. An overview of our 

data and the unit-identification process is depicted in Figure 2. 

 

Figure 2: Data and Unit-Identification Process 

We start with the bid ID, which is introduced in BNetzA’s auction results. It is important to note that a 

bid may comprise several projects, all of which would share a bid ID and most characterisation data. 

 

7 As each TSO publishes this data separately, we combine four different payment registers into one dataset. 
8 The dataset contains data for all technology groups (solar, onshore wind, offshore wind and dispatchable RES)—

but this study focuses on solar. 
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However, since projects within a single bid may differ in their size, location, and commissioning date, 

our analysis requires the introduction of an additional project ID9 (referred to with subscript 𝑖, with 𝑖 ∈

[1, … , 𝑛]). This dataset also defines the auction of which the project was a part (denoted by superscript 

𝑎) and the project’s developer (denoted by superscript 𝑑). 

The project’s initial location, 𝑙𝑜𝑐𝑖
𝑖𝑛, is provided by the five-digit postal code of the planned construction 

site. The date of the initial public results announcement10 specifies the starting date, 𝑑𝑎𝑡𝑒𝑖
𝑖𝑛, as the date 

on which winning are told of their award. 𝑑𝑎𝑡𝑒𝑖
𝑑𝑙𝑖𝑛𝑒 refers to the date of the first deadline (i.e., the 

deadline without a tariff reduction). According to §54, art. 1 of the RES Act 2017, the first deadline is 

met 18 months after the final public announcement.11 Furthermore, we can gather data on the total 

amount of capacity bid per auction, 𝑏𝑐𝑎 (measured in MW), the tendered capacity, 𝑡𝑐𝑎 (i.e., the amount 

of capacity BNetzA plans to award in the auction), the actual awarded capacity, 𝑎𝑐𝑎, and the maximum 

awarded bid per auction, 𝑚𝑏𝑖𝑑𝑎. 

Mapping with the second database (step 1 in Figure 2) is possible because the unit register includes the 

bid ID 𝑖 for all units that were part of an auction. Thus, bid IDs are searched for in the unit register to 

identify the auctioned projects that have been commissioned. For these projects, it is also possible to 

identify the size 𝑐𝑎𝑝𝑖, the commissioning date 𝑑𝑎𝑡𝑒𝑖
𝑒𝑛𝑑, the final project location 𝑙𝑜𝑐𝑖

𝑒𝑛𝑑 and a project-

specific ID (𝑢𝑛𝑖𝑡_𝑖𝑑𝑖
12). Projects not found in the unit register are assumed to be cancelled or unfinished. 

Note that, with this first step, it is already possible to gather or calculate most of the data required for 

the hypothesis testing (i.e., project duration, applicable penalties and developer metrics). The variables 

are listed in Table 3. 

Due to the existence of multi-project and recurrent bidders, we aggregated the developers to calculate 

the developer-associated variables. A common practice among German bidders is to create a new energy 

company for each of—or a few of—their projects. While these companies generally bear different 

names, they are often registered under the same office (Grashof, 2019; Tews, 2018; Tiedemann et al., 

2019). Therefore, the number of effective developers was measured by aggregating winning bidders 

whose company location was registered under the same address. This aggregation process led to a 

decrease in the total number of developers. Furthermore, for each developer, we defined a set, 𝐽𝑑, of 

won and constructed projects.  

 

9 The project ID is based on the bid ID. For example, project SOL17-2/048-3 is the third identified project 

pertaining to bid SOL17-2/048. 
10 The regulation presses BNetzA to publish the results as soon as possible; however, no time limit is established 

(§35, art. 3, RES Act 2017). On average, it takes BNetzA 30 days to publish results—but this timeframe can range 

from four days to six months. For AU1 to AU8, the first public announcement occurred around 15 days after the 

auction was held. 
11 The final public announcement occurs one week after the first announcement (§35, art. 2, RES Act 2017).  
12 The unit ID is a 33-digit code assigned to each commissioned RES unit. 
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Table 3: Variables Resulting from BNetzA’s Database-Matching Procedure (Step 1 in Figure 2) 

Variable definition formulation  

𝐷𝑢𝑟𝑖  
Difference between the project’s commissioning 

and starting date 
𝐷𝑢𝑟𝑖 = 𝑑𝑎𝑡𝑒𝑖

𝑒𝑛𝑑 − 𝑑𝑎𝑡𝑒𝑖
𝑖𝑛   (1) 

𝑃𝑒𝑛𝑖
𝑑𝑙𝑖𝑛𝑒 

Binary variable measuring whether the project 

faces a penalty due to late realisation 
𝑃𝑒𝑛𝑖

𝑑𝑙𝑖𝑛𝑒 = {  1 𝑖𝑓 𝑑𝑎𝑡𝑒𝑖
𝑒𝑛𝑑 > 𝑑𝑎𝑡𝑒𝑖

𝑑𝑙𝑖𝑛𝑒

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
 (2) 

𝑃𝑒𝑛𝑖
𝑙𝑜𝑐  

Binary variable measuring whether the project 

faces a penalty due to location change 
𝑃𝑒𝑛𝑖

𝑙𝑜𝑐 = {  1 𝑖𝑓 𝑙𝑜𝑐𝑖
𝑒𝑛𝑑 ≠ 𝑙𝑜𝑐𝑖

𝑖𝑛

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
 (3) 

𝑅𝑒𝑔𝑖 

Binary variable indicating whether the project’s 

final location corresponds to a northern or a 

southern state; northern state N={Mecklenburg-

Western Pomerania, Saxony-Anhalt, Schleswig-

Holstein, Brandenburg, North-Rhine 

Westphalia, Lower Saxony} and southern state 

S={Baden-Wuerttemberg, Bavaria, Hesse, 

Rhineland-Palatinate, Thuringia, Saarland, 

Saxony}.13 

𝑅𝑒𝑔𝑖  = {  1 𝑖𝑓 𝑙𝑜𝑐𝑖
𝑒𝑛𝑑 ∈ 𝑆 

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
 (4) 

𝐸𝑥𝑝𝑖
𝑑,𝑎

 

Binary variable measuring the developer’s level 

of experience. Takes the value of 0 if the 

developer has not won a bid before the 

awarding of project 𝑖 and the value of 1 if it has 

won at least one bid in a prior auction. In eq. 5, 

𝐴𝑏 denotes the set of awarded projects before 

auction 𝑎 takes place.14 

𝐸𝑥𝑝𝑖
𝑑,𝑎 = {  1 𝑖𝑓 ∃𝑖: 𝑖 ∈ {𝐽𝑑 ∩ 𝐴𝑏: 𝑏 < 𝑎}

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
     (5) 

𝑆𝑖𝑧𝑒𝑖
𝑑 

Binary variable measuring the developer’s size 

as the accumulated capacity won and realised by 

developer 𝑑 for the total program.15 

𝑆𝑖𝑧𝑒𝑖
𝑑 = ∑ 𝑐𝑎𝑝𝑖

𝑛

𝑖=1

   ∀𝑖 ∈ 𝐽𝑑 (6) 

The data from BNetzA’s auction results and unit register are, however, insufficient to identify the 

individual bid values. Hence, further information from the TSOs is needed. 

Having matched bid IDs and unit IDs in the first step, we can use the unit IDs to match with BNetzA’s 

unit register and the TSOs’ payment register. This allows us to find historical data on generation and 

payments (step 2). Payments reported in the database for each unit include monthly market premium 

payments16 and monthly/yearly side payments, such as avoided network charges, tariff reductions and 

bonuses. Once the payment information is identified, it is processed and cleaned before calculating the 

bid values (step 3). First, we use the tariff register to characterise each payment. Only payments under 

the regular market premium model are selected (i.e., all other side payments are removed; step 3.1). 

Second, the effective monthly market payments per kWh are calculated by dividing the gross payments 

by the associated generations. Due to the nature of the German auction system, this effective paid tariff 

does not correspond to what the bidders bid in the auction. Instead, it corresponds to the market 

premium, 𝑚𝑝. To find the bids, the applicable monthly market value, 𝑚𝑣 (i.e., the monthly average 

price paid for solar energy in the German spot market) is added (step 3.2). Finally, we calculated the net 

 

13 The three remaining German states—the densely populated states of Berlin, Bremen and Hamburg—do not have 

winning or realised projects. Hence, all of the projects in our sample are in the northern or southern region. 
14 Note that experience is zero for all projects awarded in the first auction, 𝐸𝑥𝑝𝑖

𝑑,1 = 0. 
15 Note that size does not vary from auction to auction; rather, it is calculated for the whole program. 
16 Note that market premium payments vary by month. Hence, the payment register constitutes a much larger set 

of information than the unit register. 
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bid values, 𝐵𝑉𝑖
𝑛𝑒𝑡, using eq. (7) (step 3.3): Where 𝑚𝑝𝑖,𝑚 is the market premium paid by the TSO to 

unit/project 𝑖 in month 𝑚, and 𝑚𝑣𝑚 is the market value in month 𝑚. 

 𝐵𝑉𝑖,𝑚
𝑛𝑒𝑡 = 𝑚𝑝𝑖,𝑚 + 𝑚𝑣𝑚 (7) 

At the end of step 3, there is a net bid value for each month in which the unit received a payment. 

However, these values are still not the real bids made by developers. Since some projects are subject to 

tariff reductions due to delays or location changes, the corrected full bid values, 𝐵𝑉𝑖
𝑓𝑢𝑙𝑙

, are calculated 

using eq. (8). 

 𝐵𝑉𝑖,𝑚
𝑓𝑢𝑙𝑙

= 𝐵𝑉𝑖,𝑚 + 0.3𝑝𝑒𝑛𝑖
𝑙𝑜𝑐 + 0.3𝑝𝑒𝑛𝑖

𝑑𝑙𝑖𝑛𝑒 (8) 

Note that both 𝐵𝑉𝑓𝑢𝑙𝑙 and 𝐵𝑉𝑛𝑒𝑡 should be time invariant (i.e., constant over all months for each unit). 

Furthermore, all projects under the same bid should share the same full bid value, 𝐵𝑉𝑓𝑢𝑙𝑙, but not 

necessarily the same net bid value, 𝐵𝑉𝑛𝑒𝑡.17 Moreover, since the second and third auctions—AU2 and 

AU3—were uniform-priced, all of the projects from these two auctions should have the same 𝐵𝑉𝑓𝑢𝑙𝑙.18 

Our dataset covers all available data for the German PV auction programme from AU1 in April 2015 to 

AU23 in October 2020. However, at the time of writing,19 only the first twelve auctions have met their 

final construction deadlines, meaning that we can only properly analyse this set of auctions (AU1–

AU12). Moreover, due to the delay20 between BNetzA and TSO data, bid values can only be retrieved 

for projects with unit IDs built before 2020. As Table 4 shows, the data quality for bid values declines 

drastically from AU9 onwards. Therefore, the set of data from AU1 to AU8 is used for all analyses 

related to bid values.  

Additionally, bid values cannot be estimated for all AU1–AU8 projects because (i) not all projects are 

realised, (ii) matching between databases is impossible due to inconsistencies in the reporting of unit 

IDs, which cannot be treated21 and (iii), if the market price is higher than the bid value, the market 

premium is zero, meaning a bid value cannot be estimated. Point (iii) applies especially to projects 

commissioned in late 2018 and 2019, as increased market values coincide with lower bid values. 

As shown in Table 4, of the 334 constructed projects reported by BNetzA for AU1 to AU8, 272 were 

assigned a unit ID (81%). Of those, 266 had a match in the TSOs’ payment register—but a reliable bid 

value was only found for 232. In practice, since all projects within a bid should have the same bid value, 

it was possible to assign an observed full bid value, 𝐵𝑉𝑖
𝑓𝑢𝑙𝑙

, to 13 additional projects even when a net 

 

17 This is due to the fact that not all projects covered by a single bid face the same tariff reduction. 
18 8.49 €ct/kWh and 8 €ct/kWh, respectively. 
19 December 2020. 
20 At the moment, TSO data is usually updated once per year during the month of August. 
21 In contrast to metric data (e.g., a unit’s payment for a particular month), missing values for unit characteristics 

cannot be estimated based on comparable observations. 
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bid value, 𝐵𝑉𝑖
𝑛𝑒𝑡, was not available. Hence, a total of 245 projects (73.4%) were completely identified. 

Finally, projects from AU2 and AU3 (57) were excluded from estimations of the bid values, as they do 

not represent the real bids; rather, they represent the value of the maximum awarded bid. 

As a result, a sample of 188 observations (245-57=188) from projects pertaining to AU1 and AU4–AU8 

is used to answer questions concerning the bid values. Since the empirical complexity behind the 

calculation of project realisation and duration is less severe, a sample of 422 constructed projects from 

AU1 to AU12 is used to answer questions pertaining to these parameters.22 

  

 

22 Data validity and reliability are shown in Appendix D. 



Table 4: Data Availability per Auction 

Auction Date Deadline 

Awarded 

Capacity 

[MW] 

No. of 

Awarded 

Bids 

No. of 

Awarded 

Projects 

No. of Built 

Projects 

No. of Provided 

Unit IDs 

TSOs 

Payments 

Found 

Reliable 

Payment 

Final Number 

of Bid Values 

AU1 Apr-15 May-17 157 25 37 37 36 35 34 35 

AU2 Aug-15 Aug-17 159 33 48 41 35 34 24 25 

AU3 Dec-15 Dec-17 204 43 48 41 37 37 31 32 

AU4 Apr-16 Apr-18 128 21 30 30 29 28 25 28 

AU5 Aug-16 Aug-18 118 23 30 27 23 23 21 21 

AU6 Dec-16 Dec-18 163 27 50 49 36 36 30 33 

AU7 Feb-17 Feb-19 200 38 66 66 47 46 43 46 

AU8 Jun-17 Jun-19 201 32 42 42 29 27 24 25 

AU9 Oct-17 Oct-19 222 20 23 19 2 2 1 1 

AU10 Feb-18 Feb-20 201 24 31 21 10 6 4 6 

AU11 Jun-18 Jun-20 183 28 33 23 5 4 2 2 

AU12 Oct-18 Oct-20 192 37 48 26 7 2 1 1 

AU13 Feb-19 Feb-21 178 24 28 17 3    
AU14 Mar-19 Apr-21 505 121 148 78 26 6 6 7 

AU15 Jun-19 Jun-21 205 14 26 6 2    
AU16 Oct-19 Oct-21 153 27 33 7 4    
AU17 Dec-19 Jan-22 501 121 137 31 8    
AU18 Feb-20 Feb-22 101 18 18      
AU19 Mar-20 Sep-22 301 51 54 3     
AU20 Jun-20 Sep-22 100 21 22      
AU21 Jul-20 Sep-22 193 30 32 2 1    
AU22 Sep-20 Oct-22 258 75 78      
AU23 Oct-20 Nov-22 103 30 32      

AU1–AU8 1330 242 352 334 272 266 232 245 

AU1–AU12 2129 351 486 422 295 280 240 254 

Note that the realisation deadlines in column three have only been reached for AU1–AU12 at time of writing (December 2020). Hence, the table shows a low number of built 

projects. Exploring these incomplete auction data would not reveal stable results and, thus, we have excluded them from the following analysis.  

 



3.3 Testing Hypotheses and Answering Questions 

The methodology employed to answer the first four questions raised in Section 3.1 is straightforward, 

as it merely involves the analysis of the program averages and occurrence percentages described in 

Section 3.2. To answer the remaining three questions, however, we must introduce a hypothesis-testing 

framework. This section details our approach to solving each individual research question. 

We address Q1 (on the realisation of projects) by using the realisation rate per auction, defined as the 

sum of the capacities of built projects, by total awarded capacity. Since each auction comprises a set of 

awarded projects, 𝐴𝑎, the realisation rate is calculated as: 

 𝑅𝑅𝑎 =
∑ 𝑐𝑎𝑝𝑖

𝑛
𝑖=1

𝑎𝑐𝑎
      ∀𝑖 ∈ 𝐴𝑎 (9) 

To answer Q2 (on the time it takes German developers to construct their projects), we use the average 

duration per auction, 𝐷𝑢𝑟𝑎, defined as: 

 𝐷𝑢𝑟𝑎 =
∑ 𝐷𝑢𝑟𝑖

𝑛
𝑖=1

𝑎𝑐𝑎
      ∀𝑖 ∈ 𝐴𝑎 (10) 

We also calculate the percentage of total projects built after the first deadline by dividing the sum of the 

projects built late (i.e., 𝑃𝑒𝑛𝑖
𝑑𝑙𝑖𝑛𝑒 = 1) by the number of total built projects. The percentage for each 

auction is reached as follows: 

 𝐵𝑙𝑎 =
∑ 𝑃𝑒𝑛𝑖

𝑑𝑙𝑖𝑛𝑒𝑛
𝑖=1

∑ 𝑆𝑡𝑎𝑡𝑢𝑠𝑖
𝑛
𝑖=1

      ∀𝑖 ∈ 𝐴𝑎 (11) 

To answer Q3 (on project location), we find the share of projects with a location change per auction as 

follows: 

 𝐿𝑐ℎ𝑔𝑎 =
∑ 𝑃𝑒𝑛𝑖

𝑙𝑜𝑐𝑛
𝑖=1

∑ 𝑆𝑡𝑎𝑡𝑢𝑠𝑖
𝑛
𝑖=1

      ∀𝑖 ∈ 𝐴𝑎 (12) 

We address Q4 (on the difference between the net and full bid values) by comparing the auction averages 

for the sample of the net and full bid values, 𝐵𝑉𝑖
𝑛𝑒𝑡 and 𝐵𝑉𝑖

𝑓𝑢𝑙𝑙
. Note that these measures can all be 

aggregated over AU1–AU8 to find the programme’s average.  

To answer Q5 (on the relationship between geographical aspects, bids and project duration), we test for 

the significance of the difference in means between groups. For the regional distribution, 𝑅𝑒𝑔𝑖, we 

compare the average duration (𝐷𝑢𝑟𝑖) and the average bid value (𝐵𝑉𝑓𝑢𝑙𝑙) of projects built in the north 

and those built in the south. The occurrence in location change, 𝑃𝑒𝑛𝑖
𝑙𝑜𝑐, is analysed using the marginal 

bid, 𝐵𝑚𝑔, instead of the average bid value as a proxy for the subsidy level. This exchange is done due 

to the negative and significant correlation between time and both bid values and location change. Since 
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our variables are not normally distributed, hypotheses H05.1–5.4 are tested using a Mann–Whitney–

Wilcoxon test. 

Q6 asks whether the auction design favours large players. We have defined this advantage in three 

categories. The first category explores barriers to auction entry; H06.1 tests for entry barriers for new 

developers while H06.2 tests for entry barriers for small developers. New developers are defined as those 

who have not won a bid in a previous auction; for each project, we measure whether a project is a part 

of the first bid won by developer 𝑑. Small developers are defined as those who accumulate 2 MW23 or 

less of realised capacity over the course of the programme. 

𝑁𝑒𝑤𝑖
𝑑,𝑎 = {  1 𝑖𝑓 ∄𝑖: 𝑖 ∈ {𝐽𝑑 ∩ 𝐴𝑏: 𝑏 < 𝑎}

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
      (13) 

 

𝑆𝑚𝑎𝑙𝑙𝑖
𝑑,𝑎 = {  1 𝑖𝑓 𝑆𝑖𝑧𝑒𝑖

𝑑 ≤ 2 

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
 (14) 

The sum of new and small developers per auction is then used to assess H06.1 (‘The proportion of new 

developers decreases steadily over time’) and H06.2 (‘The proportion of small developers among 

awarded bids decreases over time’). While a pronounced decline is expected in the first few rounds due 

to the accumulation of ‘old’ developers, a stabilisation of the share of new and small developers in later 

auctions would indicate that they can still be competitive. 

The second category evaluates whether large developers have an advantage to win higher profits by 

bidding closer to the marginal bid. We evaluate H06.3 by testing the significance of the correlation 

between developer size, 𝑆𝑖𝑧𝑒𝑖
𝑑, and the difference from the maximum awarded bid, 𝐵𝑚𝑔𝑖

𝑑,𝑎
, where: 

𝐵𝑚𝑔𝑖
𝑑,𝑎 = 𝑚𝑏𝑖𝑑𝑎 − 𝐵𝑉𝑖

𝑓𝑢𝑙𝑙
 (15) 

A negative correlation between the variables would indicate that large developers are better at estimating 

the marginal bid, meaning they have an advantage to realise higher profits. 

The third category evaluates whether lack of experience results in underbidding and project delays by 

testing the relationship between experience, 𝐸𝑥𝑝𝑖
𝑑,𝑎

, and both bids, 𝐵𝑉𝑖
𝑓𝑢𝑙𝑙

, and project duration, 𝐷𝑢𝑟𝑖. 

H06.4 and H06.5 evaluate the significance of the difference in means between the groups using a Mann–

Whitney–Wilcoxon test. Significance here would support the hypothesis that projects constructed by 

inexperienced developers differ structurally in terms of their duration and necessary subsidy level. 

Answering Q7 requires the definition of two additional measures: level of competition and technology 

costs. We measure competition in each auction using the bid-to-cover ratio, 𝐵𝑐𝑟𝑖
𝑎 , defined as: 

 

23 This value was arbitrarily set, as there is no established definition of ‘small developer’ in the literature. However, 

we tested for various levels between 1 and 5 MW and produced similar results. 
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 𝐵𝑐𝑟𝑖
𝑎 =

𝑏𝑐𝑎

𝑡𝑐𝑎
 (16) 

We believe that 𝐵𝑐𝑟𝑎 is a good measure of competition, as excess demand reduces the exercise of market 

power by buyers. As a proxy for technology costs, we use the PV price index, which is available six 

months after the auction date.24 The use of the 6–month–lag PV price index (𝑃𝑣𝑐6+𝑖
𝑎) entails the 

assumption that developers purchase modules six months after being awarded a project in an auction, 

which aligns with developers’ expectation of decreasing costs.  

H07.1 and H07.2 are assessed by testing the significance of their coefficients resulting from the following 

regression: 

 𝐵𝑉𝑖
𝑓𝑢𝑙𝑙

= 𝛽1 + 𝛽2𝑁_𝑃𝑣𝑐6+𝑖
𝑎 + 𝛽3𝑁_𝐵𝑐𝑟𝑖

𝑎 (17) 

Note that we use the normalised values of 𝑃𝑣𝑐6+𝑖
𝑎 and 𝐵𝑐𝑟𝑖

𝑎 to obtain comparable coefficients along 

the same scale. 

4 RESULTS AND DISCUSSION 

4.1 Realisation Rates  

We find high realisation rates with several auctions reaching near-full-capacity deployment, as depicted 

in Figure 3. Between AU1 and AU12, the programme’s average 𝑅𝑅 reaches 82%. Consequently, the 

German auction programme can be considered as effective, as the capacity built per year has always 

reached the targeted 400 MW (FFAV, 2015, para. 1). The overall high level of realisation is especially 

surprising considering the low penalties for non-compliance. Developers face a maximum penalty of 

50 €/kW for unfulfilled awarded capacity, meaning that, after two years, they only risk about 7% of their 

total project costs.25 

 

24 This figure is based on the monthly PV price index published by pvXchange. The metric is calculated as the 

average PV price index for the different regions (Germany, Japan/Korea, China and South-East Asia/Taiwan) from 

January 2015 to July 2017 and the average PV price index for the different module types (High Efficiency, All 

Black, Mainstream and Low Cost) from August 2017 onwards. We chose the values applicable six months after 

the auctions, as they provided the highest correlation with the bid values.  
25 Calculation based on average installation costs of 700 €/kW for large-scale PV installations (Fraunhofer ISE, 

2018). 
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Figure 3: Capacity Realisation Rates (Own Estimation) 

Looking closely at Figure 3, the difference in realisation rates between AU1–AU8 and AU9–AU12 is 

stunning. While the first group has an average realisation rate of 97%,26 the second group has one of 

only 56%. Our working hypothesis to explain this striking difference is that PV module prices were 

falling faster than expected after the first eight auctions, making investments for the successful bidders 

attractive and, in turn, leading to high realisation rates despite a continuous decline in auction bids. The 

low realisation rate for AU9–AU12 coincides not only with the lowest observed subsidy levels but also 

with relatively stable PV module costs (see Figure 4). Hence, any successful bidder in AU9–AU12 who 

calculated bids based on the expectation of continuously falling PV module costs underestimated those 

costs. The policy implications are clear: If this hypothesis is correct, the effectiveness of this programme 

is a transitory phenomenon anchored to developments in technology costs. 

 

26 Our result is in line with the 96.5% reported by BNetzA for the same period, validating our data.  
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Figure 4: Average Awarded Bid vs. PV Price Index as a Proxy for Developer Costs 

4.2 Average Project Duration and Share of Projects Built after the First 

Deadline 

Based on the completed projects from AU1–AU12, developers take an average of 542 days (about 1.5 

years) to complete their projects. Weighting by capacity (rather than projects), the average duration 

changes only slightly to 527 days. The average construction time has remained fairly constant over time 

(see Figure 5).  

The fact that PV capacity can consistently be brought online after only about 1.5 years is a policy-

relevant result. In a country like Germany, where the construction of conventional power plants take 5–

10 years (between the final investment decision and the beginning of commercial operations), a 

combination of PV and storage can be reliably and effectively used to provide the Germany system with 

additional electrical energy. 
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Figure 5: Average Project Duration  

Another important observation is the high share of projects realised within 18 months of the winners 

being announced, meaning that most projects were ‘on time’ and received full subsidies. As shown in 

Figure 6, the majority of projects (72% of realised projects and 78% of realised capacities) are finished 

before the first deadline. However, this implies that 28% of realised projects (22% of realised capacities) 

are completed after the first deadline and incur a tariff reduction of 0.3 €/kWh (see Table 5). Late 

realisation can be caused by two reasons:  

a) The project could not be finished earlier, and finishing late is more profitable than not finishing 

at all. 

b) The project could have been finished earlier, but the developer intentionally waited. This could 

be driven by decreases in PV costs outweighing the tariff reduction. In fact, 0.3 €/kWh 

represents just 3–7% of the average auction bid, while the prices of PV modules declined by an 

average of 10% between the first and final construction deadlines.  

The second explanation would align with the steep increase in realisation rates shortly before the 

deadlines; if falling module prices are driving the timeline, investors would wait as long as possible—

but finish just before one of the two deadlines. This hypothesis is also backed by the narrow distribution 

of project duration around the average in the most recent auctions (see Figure 5). This behaviour 

suggests that developers have learned how to better manage their projects and build without penalties; 

alternatively, it could simply mean that developers are more pressured to speed up construction just 

before the deadlines, when the likelihood of a significant decline in costs becomes less probable. 



20 

 

Figure 6: Project Realisation Rate Against Project Duration  

4.3 Share of Projects with Location Change 

The share of projects from AU1–AU12 that changed locations amounts to 46% (33% in terms of 

capacity)—though with a downwards trend (see Table 5). Location changes were exceptionally common 

(more than two-thirds) for the first two auctions—possibly due to the novelty of the auction process. 

Overall, the high location-change rates show that developers find the flexibility of the auction design to 

be useful—despite the incurred tariff reduction of 0.3 €/kWh. This flexibility also increases realisation 

rates, as investors prefer to realise projects at a new location with a lower payment instead of forfeiting 

a successful bid and paying the non-compliance penalty. 

Table 5: Percentage of Projects Subject to Tariff Reductions  

Auction Date 
𝑳𝒄𝒉𝒈27 𝑩𝒍28 

Project Capacity Project Capacity 

AU1 Apr-15 68% 56% 54% 36% 

AU2 Aug-15 68% 57% 39% 22% 

AU3 Dec-15 32% 32% 34% 33% 

AU4 Apr-16 27% 7% 27% 25% 

AU5 Aug-16 48% 39% 30% 30% 

AU6 Dec-16 53% 26% 37% 26% 

AU7 Feb-17 58% 35% 23% 24% 

AU8 Jun-17 40% 33% 19% 13% 

AU9 Oct-17 21% 18% 11% 2% 

AU10 Feb-18 43% 49% 19% 14% 

AU11 Jun-18 30% 23% 4% 0% 

AU12 Oct-18 27% 4% 23% 40% 

AU1–AU8 50% 36% 32% 26% 

AU1–AU12 46% 33% 27% 16% 

 

27 As defined in eq. (12)(12). 
28 As defined in eq. (11). 
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In terms of distribution, Figure 7 shows that built projects broadly follow Germany’s solar irradiation 

patterns, with most projects built in Bavaria. However, this south-to-north trend is not absolute. A 

negative exception is Baden-Württemberg, with very low participation relative to its level of 

irradiation.29 Furthermore, both Brandenburg and Mecklenburg-Vorpommern have high capacity shares 

despite moderate solar irradiation. Land availability and policy support for renewable invest are the two 

main drivers of these disparities. In Germany, the construction of subsidised, large-scale PV is only 

allowed in conversion areas or ‘less-favoured farming areas’. Bavaria has introduced less-restrictive 

construction rules, falling into the second category. Therefore, developers are incentivised to construct 

projects in Bavaria rather than in its neighbour state Baden-Württemberg, as it is easier—and likely 

cheaper—to find suitable locations (IWR, 2019). 

 

Figure 7: Regional Distribution in MW for AU1–AU12 and PV Power Potential in Germany 

(World Bank & Solargis, 2019) 

As described earlier, nearly one-third of all projects change location between bid and realisation despite 

the associated penalty. Our data enable the analysis of underlying trends regarding the location 

movements (e.g., from one federal state to another). Of the 195 projects that changed location (46% of 

all AU1–AU12 constructed projects), the majority—around 60%—moved to another federal state. 

Bavaria and Brandenburg are the two states with the highest planned and realised capacities. Hence, it 

is unsurprising that most changes occur within these states. However, as shown in Figure 8, there is a 

surprising, significant degree of relocation between the two. While Bavaria benefits from 59 MW of net 

 

29 This phenomenon is not specifically related to the auction format. While 25% of Germany’s total installed PV 

capacity is of a large-scale nature, this figure is only 8% in Baden-Württemberg (Ministry of Environment, Climate 

and Energy, Baden-Württemberg, 2019). 
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additions, Brandenburg faces net losses of 60.6 MW. We are unsure of the reason behind this interesting 

fact; it could certainly be addressed in future research. Other states are awarded less capacity to begin 

with and tend to lose even more towards realisation. 

 

Figure 8: Location Change by State AU1–AU8 

4.4 Penalties and Net Bid Values 

The number of bids facing a penalty is significant. Table 5 shows that 46% of projects change location 

and, thus, face a payment reduction. Additionally, while Section 4.2 revealed that the average project is 

completed before the 18-month deadline, a non-negligible share of AU1–AU12 projects (28% of 

projects and 22% of capacity) are realised between the 18- and 24-month deadlines, meaning they face 

a penalty for delayed construction. Moreover, many projects face both penalties, as location change is 

often associated with delayed construction. These penalties translate into a reduction of full bid values. 

Net bid values (i.e., bid values corrected for penalties) are interesting, as they provide further insights 

into the competitiveness of PV. If we interpret average net bids as proxies for LCOEs,30 it is meaningful 

that projects are realised despite net bids being significantly lower than full bid values. 

As shown in Figure 9: Full Bid Values vs Net Bid Values per Auction and on Average, due to 

penalties, realised AU1–AU8 projects receive, on average, a subsidy that is 0.2 €/kWh lower than their 

original bids. Hence, PV in Germany is even more competitive than published auction results suggest. 

Figure 9: Full Bid Values vs Net Bid Values per Auction and on Average also shows that marginal 

bidders are not subject to penalties, as the maximal bid is the same for full and net bid values. This 

 

30 For an exact fit, several assumptions would need to be met, including perfect competition and ex-ante rational 

expectations of penalty likelihood. 
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behaviour is expected, as securing higher subsidy levels makes investors less likely to delay construction 

in the hopes of decreasing technology costs. 

 

Figure 9: Full Bid Values vs Net Bid Values per Auction and on Average 

4.5 Do Geographical Aspects Affect Bids and Construction Periods? 

To answer this question, we evaluate whether projects changing location (𝑃𝑒𝑛𝑖
𝑙𝑜𝑐 = 1) demonstrate 

average construction times and required subsidy levels that are distinct from those among projects built 

at the original reported construction site (i.e., the subset with 𝑃𝑒𝑛𝑖
𝑙𝑜𝑐 = 0). In the same way, we use 

𝑅𝑒𝑔𝑖 to measure whether projects built in northern states structurally differ from those built in southern 

states. These questions are formalised by hypotheses H05.1–4. 

• H05.1: There is no difference in average project duration between projects with and without 

location change  

• H05.2: There is no difference in average subsidy level between projects with and without 

location change  

• H05.3: There is no difference in average project duration between projects built in the north and 

those built in the south of Germany  

• H05.4: There is no difference in average subsidy level between projects built in the north and 

those built in the south of Germany  

Our results are presented in Figure 10: Effect of Region and Location Change on Duration and Bid 

Values (Two-Sided Mann–Whitney–Wilcoxon Test)Figure 10. Note that for H05.1, the subsidy level is 

measured using the difference from the marginal bid, 𝐵𝑚𝑔, instead of the bid values due to the positive 

correlation that time has with both 𝐵𝑉 and 𝑃𝑒𝑛𝑖
𝑙𝑜𝑐. Using 𝐵𝑉 would have certainly biased the results.  



24 

Regarding H05.1, we found a significant difference between the groups in terms of average construction 

time. Therefore, H05.1 can be rejected. We find that bids with a location change are completed in an 

average of 598 days (20 months) while bids without a location change are completed in an average of 

495 days (16.5 months). Thus, the difference between the two groups is 103 days (3.4 months).  

The significantly longer average construction time for projects with a change of location also implies a 

high correlation between delayed realisation and location change.31 Given the penalty for location 

change, it would seem reasonable for bidders to reveal the planned location when participating in an 

auction. There are two main reasons for location changes. First, a location change could mean there 

were unforeseen problems with realisation at the original location. For example, an investor could plan 

for a certain site when bidding, but unforeseen legal difficulties could force them to find a new site. 

Second, investors could confidently bid on a project without having a planned location, as they are 

certain that they have the resources to realise it within the specified timeframe. Both reasons would 

generally increase a project’s duration, especially relative to a smoothly running project with a pre-

specified location). 

Regarding H05.2, the Mann–Whitney–Wilcoxon test demonstrates that a significant difference between 

the groups cannot be established; hence, H05.2 cannot be rejected. Our results support the idea that 

developers are likely not changing location strategically; rather, they are forced to find new sites due to 

unforeseeable problems. Otherwise, projects with location changes would, on average, receive higher 

subsidy levels. 

In terms of regional differences, H05.3 can be rejected, as we find that projects in the south can be 

realised significantly faster. Projects in the south take, on average, 33 fewer days to be built than projects 

in the north. Finally, H05.4 cannot be rejected. It is particularly interesting that we found no difference 

between regions in terms of subsidy levels. One potential explanation is that higher land costs in the 

south compensate for its higher degree of solar irradiation. 

 

31 Note that the penalties are additive, meaning that a location change and a delay result in a sizable total tariff 

reduction of 0.6 €ct/kWh. 



25 

 

Note: *** 1% sig. level; ** 5% sig. level.  

Figure 10: Effect of Region and Location Change on Duration and Bid Values (Two-Sided 

Mann–Whitney–Wilcoxon Test) 

4.6 Does the Auction Design Favour Large Players?  

We address three different ways in which the auction design may favour large players. First, we evaluate 

whether the design incorporates strong entry barriers for inexperienced or small developers. Second, we 

evaluate whether large developers have an advantage estimating the marginal bid and, in turn, winning 

disproportionally high profits. Third, we evaluate whether inexperienced developers are prone to 

underbidding and construction delays. These three approaches are formalised by hypotheses H06.1–5.  

• H06.1: The proportion of new developers decreases steadily over time   

• H06.2: The proportion of small developers among awarded bids decreases over time  

• H06.3: There is no correlation between developer size (capacity) and accuracy at estimating the 

marginal bid  

• H06.4: There is no difference in average project duration between experienced and 

inexperienced developers  

• H06.5: There is no difference in average subsidy level between projects realised by experienced 

developers and those realised by inexperienced developers  
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4.6.1 Are Inexperienced and Small Developers Being Pushed Out of the Market?  

In terms of new developers,32 the auction programme shows a steep decline between AU1 and AU4. 

However, this result was unavoidable, as all bidders were—by definition—'new’ in AU1. As Figure 11 

shows, the proportion of new developers from AU4 to AU12, while certainly volatile, does not show a 

significant trend in either direction. The result is similar for small33 developers; their share is volatile 

(and, in fact, reaches zero for AU1 and AU7) but fluctuates around 15% over time. There is no 

systematic decline for either measure. Thus, while large and experienced developers constitute a larger 

share, hypotheses H06.1 and H06.2 can be rejected. 

 

Figure 11: Participation Rate of New and Small Developers 

4.6.2 Do Large Developers Have an Advantage to Win Higher Profits? 

To answer H06.3, we analysed the individual bid values’ distance from the marginal bid and the degree 

of correlation between this distance and developer size. Our correlation test shows a negative and 

significant correlation of -0.18; in other words, bids from larger developers are generally closer to the 

marginal bid). Consequently, we reject H06.3. This result implies higher profits for larger developers, 

giving them a competitive advantage against smaller participants. This finding is in line with the theory, 

and it makes sense that larger developers would be better at reading the market. However, as shown in 

Figure 12, larger developers also commonly misjudge the maximum awarded bid, with several large 

bubbles landing at the bottom.  

 

32 New developers were defined in eq. 14 as those who have not won a bid in previous auctions.  
33 Small developers were defined in eq. 15 as those with 2 MW or less of accumulated capacity over the course of 

the auction programme. 



27 

 

Note: The lower the difference, the closer to the marginal bid. *** 1% sig. level; ** 5% sig. level. 

Figure 12: Difference from the Marginal Bid by Developer Size 

4.6.3 Does a Lack of Experience Result in Project Delays or Underbidding? 

Finally, we assess H06.4 and H06.5 by testing the difference between experienced and inexperienced 

developers in average project duration and subsidy level. As shown in Figure 13, our results suggest that 

experienced developers are not significantly better than inexperienced developers at improving their 

profits; they do not place significantly higher bids near the marginal or avoid project delays to a 

significantly greater degree. Consequently, hypotheses H06.4 and H06.5 can be rejected. 

 

Note: Difference in group means is not significant. *** 1% sig. level; ** 5% sig. level. 

Figure 13: Effect of Experience on Bid Values and Project Duration (Two-Sided Mann–

Whitney–Wilcoxon Test) 
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Overall, this section supports the idea that larger developers have advantages over smaller and 

inexperienced developers. However, the auction design does not necessarily reinforce these advantages. 

While our results are limited by our sample which does not include unawarded bids, our findings are in 

line with the Italian case from Cassetta et al. (2017) and the South African case from Kruger et al. (2021). 

Cassetta et al. (2017) regressed the bid values of both awarded and unawarded projects from a wind-

onshore programme on a set of variables including project size and developer experience; finding no 

significant effect of these last two variables on bid values. Kruger et al. (2021) used the Herfindahl–

Hirschman Index to analyse market concentration in both PV and wind auctions, concluding that 

concentration is present to a small degree but mostly due to developers’ advantages outside the auction 

design. It is important to highlight the fact that our results do not contest the idea that large developers 

benefit from economies of scale and experience. Rather, they indicate that developers are not 

incorporating additional benefits into their bids (i.e., they are not increasing their chances of being 

awarded by placing lower bids).  

4.7 Does Competition Influence Bid Values? 

The effect of competition and its relative importance compared to technology cost reductions is assessed 

through the following hypotheses. 

• H07.1: Competition has a significant negative effect on bid values  

• H07.2: The reduction in technology costs has been a major factor behind the auction results  

We find that competition34 (𝑁_𝐵𝑐𝑟) significantly influences bid values—the higher the 𝑁_𝐵𝑐𝑟, the lower 

the bids. However, we also find that the effect of PV module costs is significantly higher. Therefore, 

H07.1 and H07.2 cannot be rejected. These results (details in Table 6) are derived from the econometric 

model established in eq. (17). Our model has an R-squared of 95%, and both coefficients are significant 

at α=1%.  

Table 6: Econometric Model 

Estimate Std. Error t-value Pr(>|t|) Sig. 

Intercept 6.13 0.03 216.65 0.00 *** 

𝑁_𝑃𝑣𝑐6+ 1.70 0.04 45.97 0.00 *** 

𝑁_𝐵𝑐𝑟 -0.24 0.02 -14.69 0.00 *** 

Residual standard error 0.247 on 182 df 

n 185 
    

Multiple R-squared 0.95 
    

Adjusted R-squared 0.949 
    

F-statistic 1727 ***         

Note: *** 1% sig. level; ** 5% sig. level. 

 

34 Measured as an auction’s bid-to-cover ratio, defined in eq. (16). 
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For an average scenario (i.e., a scenario in which panel costs and competition level are equal to their 

mean values), the subsidy would be 6.14 €/kWh. A decrease in technology costs by one standard 

deviation would decrease the subsidy level by 1.70 €/kWh. This is in line with our expectations—lower 

procurement costs decrease bids. Furthermore, a decrease in competition by one standard deviation 

would increase bids by 0.24 €/kWh. While this effect is significantly smaller, the direction is also as 

expected. To sum up, both reduced panel costs and increased competition have contributed to low bids 

in PV auctions—but panel costs have had a more pronounced impact. 

5 CONCLUSION AND POLICY IMPLICATIONS  

This paper presented a methodology to analyse the results of the German renewable auction data at an 

unprecedented level of detail. In particular, we identified individual projects’ parameters, such as 

location, subsidy level and several others that were not detailed in this article. Our approach can be used 

to analyse all RES auctions in Germany, including onshore and offshore wind. In this article, we used 

our approach to conduct an in-depth analysis of the German solar auction programme. 

We found that the programme effectively deployed solar generation capacities. The results of the first 

12 auctions demonstrate an average realisation rate of 82%. Therefore, the net target for deployment 

through auctions (400 MW per year) has been achieved. However, the level of realisation has varied 

greatly over time. AU1–AU8 had an average realisation rate of 97% while AU9–AU12 had an average 

realisation rate of only 56%. PV module prices decreased significantly over the course of the first eight 

auctions, enabling low-cost project realisation; from AU9 to AU12, however, PV module prices were 

relatively stable. The expectations of lower module prices following these auctions did not materialise, 

making bids that expected these declines unfeasible. Based on these results, we concluded that the 

extremely high realisation rates for AU1–AU8 and the very low realisation rates for AU9–AU12 

constitute a transitory phenomenon. Future realisation rates will be highly dependent on developments 

in PV module prices. 

Furthermore, we found that the average project duration is 1.5 years. Most projects are completed within 

18 months and, thus, face no penalty for late realisation. However, 28% of realised projects are 

completed past the 18-month deadline, leading to reduced net payments. Additionally, we found that 

46% of the commissioned projects changed location. Interestingly, we found a correlation between 

duration and location change: projects that changed location took, on average, 20% longer (3.4 

additional months) than those built at their planned site. Observing that more than a quarter of projects 

finish late and that nearly half of all projects change location, our results indicate that project developers 

have made extended used of the auction programme’s design flexibility, realising their projects despite 

penalties.  
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Looking at the regional distribution, auctioned projects are not structurally different from those financed 

under FIT. In both cases, the distribution mainly follows Germany’s solar irradiation patterns and, to a 

lesser extent, Germany’s land regulations.  

In contrast to existing studies on auction evaluation (Bayer et al., 2018b; Cassetta et al., 2017; del Río 

et al., 2015; del Río and Mir-Artigues, 2019; Gephart et al., 2017; Hochberg and Poudineh, 2018; 

IRENA, 2017; Müsgens and Riepin, 2018), our data suggest that project duration and bid values are not 

strongly affected by developer size and experience.  

Finally, there is no doubt that the decrease in PV module costs has been the major driving factor behind 

the marked reduction in auction bids. However, under the German auction design, heavy competition 

leads developers to adapt their bid structures to changes in their costs; thus, auctions seem to potentialize 

the effect of falling PV module costs. Moreover, competition could play a more significant role when 

PV module costs are stable or increasing. 

Table 7: Summary of Results 

Question Result 

Are projects being realised? 

Yes. On average, 82% of capacity is realised. 

This number is 97% for the first 8 auctions and 

56% for AU9 to AU12. We discuss the reasons 

behind this decline in the results section 

How long do German developers take to construct PV 

projects? 
1.5 years 

What percentage of projects change location? 46% 

What is the difference between the net bid values (i.e., 

including penalties for delays and location changes) and the 

full bid values (i.e., the actual bids)? 

0.2 €/kWh 

Do geographical aspects affect bids and construction periods? 

H05.1: There is no difference in average project duration 

between projects with and without location change   

Reject. The construction of projects with a 

location change take, on average, 3.4 months 

longer 

H05.2: There is no difference in average subsidy level 

between projects with and without location change 
Accept 

H05.3: There is no difference in average project duration 

between projects built in the north and those built in the south 

of Germany 

Reject. The construction of projects built in the 

north take, on average, one month longer  

H05.4: There is no difference in average subsidy level 

between projects built in the north and those built in the south 

of Germany 

Accept 

Does the auction design favour large players?     

Smaller developers are pushed out of the market Reject 

H06.1: The proportion of new developers decreases steadily 

over time 

Reject. The proportion of new developers 

fluctuates consistently around 40% 

H06.2: The proportion of small developers among awarded 

bids decreases over time  

Reject. The proportion of small developers 

consistently fluctuates around 15% 

Large developers have an advantage to win higher profits Accept 

H06.3: There is no correlation between developer size 

(capacity) and accuracy at estimating the marginal bid 
Reject 

A lack of experience may result in underbidding or project 

delays 
Reject 

H06.4: There is no difference in average project duration 

between experienced and inexperienced developers 
Accept 



31 

Question Result 

H06.5: There is no difference in average subsidy level 

between projects realised by experienced developers and 

those realised by inexperienced developers 

Accept 

Does competition influence bid values? Accept 

H07.1: Competition has a significant negative effect on bid 

values 
Accept 

H07.2: The reduction in technology costs has been a major 

factor behind the auction results 
Accept 

REFERENCES 

Anatolitis, V., Welisch, M., 2017. Putting renewable energy auctions into action – An agent-based 

model of onshore wind power auctions in Germany. Energy Policy 110, 394–402. 

https://doi.org/10.1016/j.enpol.2017.08.024 

Batz, T., Müsgens, F., 2019. A first analysis of the photovoltaic auction program in Germany. Presented 

at the International Conference on the European Energy Market, EEM. 

https://doi.org/10.1109/EEM.2019.8916472 

Bayer, B., Berthold, L., Moreno Rodrigo de Freitas, B., 2018a. The Brazilian experience with auctions 

for wind power: An assessment of project delays and potential mitigation measures. Energy 

Policy 122, 97–117. https://doi.org/10.1016/j.enpol.2018.07.004 

Bayer, B., Schäuble, D., Ferrari, M., 2018b. International experiences with tender procedures for 

renewable energy – A comparison of current developments in Brazil, France, Italy and South 

Africa. Renewable and Sustainable Energy Reviews 95, 305–327. 

https://doi.org/10.1016/j.rser.2018.06.066 

Black, A., 2005. Performance Based Incentives for PV via auction. Presented at the Proceedings of the 

Solar World Congress 2005: Bringing Water to the World, Including Proceedings of 34th ASES 

Annual Conference and Proceedings of 30th National Passive Solar Conference, pp. 2260–

2263. 

Cassetta, E., Monarca, U., Nava, C.R., Meleo, L., 2017. Is the answer blowin’ in the wind (auctions)? 

An assessment of the Italian support scheme. Energy Policy 110, 662–674. 

https://doi.org/10.1016/j.enpol.2017.08.055 

del Río, P., 2017. Designing auctions for renewable electricity support. Best practices from around the 

world. Energy for Sustainable Development 41, 1–13. 

https://doi.org/10.1016/j.esd.2017.05.006 

del Río, P., Haufe, M.-C., Wigand, F., Steinhilber, S., 2015. Overview of Design Elements for RES-E 

Auctions. 

del Río, P., Mir-Artigues, P., 2019. Designing auctions for concentrating solar power. Energy for 

Sustainable Development 48, 67–81. https://doi.org/10.1016/j.esd.2018.10.005 

Eberhard, A., Kåberger, T., 2016. Renewable energy auctions in South Africa outshine feed-in tariffs. 

Energy Science & Engineering 4, 190–193. https://doi.org/10.1002/ese3.118 

Fraunhofer Ise, 2018. Levelized Cost of Electricity- Renewable Energy Technologies. 

Fraunhofer Ise, Agora Energiewende, Consentec GmbH, TU Wien | Energy Economics Group, 2014. 

Auctions for Renewable Energy in the European Union: Questions Requiring further 

Clarification. 

Freiflächenausschreibungsverordnung – FFAV, 2015. 

Gephart, M., Klessmann, C., Wigand, F., 2017. Renewable energy auctions – When are they (cost-

)effective? Energy and Environment 28, 145–165. https://doi.org/10.1177/0958305X16688811 



32 

Grashof, K., 2019. Are auctions likely to deter community wind projects? And would this be 

problematic? Energy Policy 125, 20–32. https://doi.org/10.1016/j.enpol.2018.10.010 

Hochberg, M., Poudineh, R., 2018. Renewable auction design in theory and practice: lessons from the 

experience of Brazil and Mexico. Oxford Institute for Energy Studies. 

https://doi.org/10.26889/9781784671068 

IEA, 2020. Renewables 2020 - Analysis and forecast to 2025. 

IRENA, 2018. Renewable power generation costs in 2017. 

IRENA, 2017. Renewable Energy Auctions: Analysing 2016. 

IRENA, 2013. Renewable Energy Auctions in Developing Countries. 

Kreiss, J., Ehrhart, K.-M., Haufe, M.-C., 2017. Appropriate design of auctions for renewable energy 

support – Prequalifications and penalties. Energy Policy 101, 512–520. 

https://doi.org/10.1016/j.enpol.2016.11.007 

Kruger, W., Eberhard, A., 2018. Renewable energy auctions in sub-Saharan Africa: Comparing the 

South African, Ugandan, and Zambian Programs. Wiley Interdisciplinary Reviews: Energy and 

Environment 7, e295. https://doi.org/10.1002/wene.295 

Kruger, W., Nygaard, I., Kitzing, L., 2021. Counteracting market concentration in renewable energy 

auctions: Lessons learned from South Africa. Energy Policy 148, 111995. 

https://doi.org/10.1016/j.enpol.2020.111995 

Mora, D., Islam, M., Soysal, E.R., Kitzing, L., Blanco, A.L.A., Förster, S., Tiedemann, S., Wigand, F., 

2017. Experiences with auctions for renewable energy support, in: 2017 14th International 

Conference on the European Energy Market (EEM). Presented at the 2017 14th International 

Conference on the European Energy Market (EEM), pp. 1–6. 

https://doi.org/10.1109/EEM.2017.7981922 

Müsgens, F., Riepin, I., 2018. Is offshore already competitive? Analyzing German offshore wind 

auctions. Presented at the International Conference on the European Energy Market, EEM. 

https://doi.org/10.1109/EEM.2018.8469851 

REN21, 2018. Renewables 2018 Global Status Report. 

Sach, T., Lotz, B., von Blücher, F., 2018. Auctions for the support of renewable energy in Germany. 

Shrimali, G., Konda, C., Farooquee, A.A., 2016. Designing renewable energy auctions for India: 

Managing risks to maximize deployment and cost-effectiveness. Renewable Energy 97, 656–

670. https://doi.org/10.1016/j.renene.2016.05.079 

Tews, K., 2018. The crash of a policy pilot to legally define community energy. Evidence from the 

German auction scheme. Sustainability (Switzerland) 10. https://doi.org/10.3390/su10103397 

Tiedemann, S., Bons, M., Sach, T., Jakob, M., Klessmann, C., Anatolitis, V., Billerbeck, A., Winkler, 

J., Höfling, H., Kelm, T., Metzger, J., Jachmann, H., Bangert, L., Maurer, C., Tersteegen, B., 

Hirth, L., Reimann, J., Ehrhart, K.-M., Hanke, A.-K., Navigant Energy Germany GmbH, 2019. 

Evaluierungsbericht der Ausschreibungen für erneuerbare Energien. 

Tiedemann, S., Förster, S., Wigand, F., 2016. Auctions for Renewable Energy Support in Italy: 

Instruments and Lessons Learnt. Aures. 

Toke, D., 2015. Renewable Energy Auctions and Tenders: How good are they? International Journal of 

Sustainable Energy Planning and Management 8, 43–56. 

https://doi.org/10.5278/ijsepm.2015.8.5 

USAID, 2016. Technical Note: The Basics of Competition & Auctions for Renewable Energy. 

Voss, A., Madlener, R., 2017. Auction schemes, bidding strategies and the cost-optimal level of 

promoting renewable electricity in Germany. Energy Journal 38, 229–264. 

https://doi.org/10.5547/01956574.38.SI1.avos 



33 

Welisch, M., Kreiss, J., 2019. Uncovering Bidder Behaviour in the German PV Auction Pilot: Insights 

from Agent-based Modeling. The Energy Journal 40. 

https://doi.org/10.5547/01956574.40.6.mwel 

Winkler, J., Magosch, M., Ragwitz, M., 2018. Effectiveness and efficiency of auctions for supporting 

renewable electricity – What can we learn from recent experiences? Renewable Energy 119, 

473–489. https://doi.org/10.1016/j.renene.2017.09.071 

 

APPENDIX 

Appendix A: German PV Auction Design and Regulation 

Topic of 

Regulation 
Provisions 

RES Act 

Section 

German Federal 

Network Agency 

(BNetzA) 

Institution in charge of conducting and monitoring RES auctions. §85 

Volume See Appendix B. §28, art. 2 

Maximum value Must be adapted based on §49 regarding the reduction of general PV tariffs. §37b 

Project 

construction 

deadline 

Without tariff reduction: 18 months after the public announcement of the 

award. 

With tariff reduction: 24 months after the public announcement of the award. 

§54, art. 1 

and §37d, 

art. 2 

Project location 

The bids must include the location in which the project will be built, with 

details on the land, district, municipality, local sub-district and cadastral parcel. 

For ground-mounted installations, the bid must be supplemented by the 

bidder’s declaration that they are the owner of the site on which the solar 

installation is to be erected or are submitting the bid with the approval of the 

site’s owner. 

§30, art. 1, 

num. 6 and 

§ 37, art. 2 

Bid size The minimum bid size allowed is 750 kW. §30, art. 2 

Multi-bid Bidders may submit several bids for different installations. §30, art. 3 

Multi-project A bid may comprise various projects. §54, art. 1 

Securities 

The security that must be paid amounts to 50 €/kW. An initial security of 5 

€/kW must be paid when the bid is placed; a second security of 45 €/kW must 

be paid by the tenth working day following the public announcement of the 

award. The second payment can be reduced to 20 €/kW if additional land-use 

documentation is provided alongside the bid. 

§31 and 

§37a 

Announcement of 

the awards 

BNetzA is obliged to report the following information: Bid deadline, total 

capacity awarded, bidder names, location, bid ID, lowest and highest bid 

values, capacity-weighted average bid.  

§35 

Expiry of awards 
Bids expire if the second security is not paid or if the projects are not 

commissioned within 24 months of the public announcement of the award. 
§37d, art. 2 

Tariff reduction 

There is a reduction of 0.3 €/kWh if the units are not commissioned within 18 

months of the winner being notified. If a bid has been subdivided into several 

projects, the reduction applies only to the projects that have been delayed. 

There is a reduction of 0.3 €/kWh if the final construction location does not, at 

least in part, conform to the location indicated in the bid.  

§54, art. 1–2 

Penalties 

If the second security is not paid, the penalty is equal to the first security (i.e., 5 

€/kW). If 5% or more of the bid is cancelled (not built within the 24-month 

period), the penalty amounts to 50 €/kW of the cancelled capacity. The tariff 

can be reduced to 25 €/kW if the second security was reduced through the 

provision of additional land-use documentation.  

§ 55, art. 3 
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Appendix B: Tender Schedule (Capacities in MW) 

Year Total Feb Mar* Apr Jun Jul* Aug Sep* Oct Dec* 

2015 1150   800   150   200 

2016 410   125   125   160 

2017 600 200   200    200  

2018 600 200   200    200  

2019 1475 175 500  150    150 500 

2020 1800 100 300  150 300  400 150 400 

2021 1950 150 400  100 400  400 100 400 

2022 ff. 600 200   200    200  

Note: *Special tenders taking place in 2019–2021. Source: FFAV (2015), §3, art. 1 and §28, art. 2; RES ACT 

(2017), §2a.  

If the tendered capacity for one year is not completely awarded, the difference is added to the next year’s 

tendered capacity and distributed equally among the tender dates. Capacities are also reduced by three 

factors: 1) the sum of solar capacity installed in Germany but won in auctions in other EU countries 

during the previous year; 2) the sum of large-scale installed solar capacity registered during the previous 

year that was not part of an auction programme; 3) half of the solar capacity installed during the previous 

year that was won in the neutral wind-solar auction programme.  

Appendix C: Summary of Nomenclature and Equations 

Directly Extracted Information 

Parameter Description Parameter Description 

𝑖 Awarded projects 𝑚 Month 

𝑎 Auction 𝐴𝑎 Set of projects awarded in auction a 

𝑑 Developers 𝐽𝑑 Set of projects won by developer d 

𝑚𝑝𝑖,𝑚 Market premium paid by the TSOs 𝑑𝑎𝑡𝑒𝑖
𝑖𝑛 Final announcement of winners 

𝑚𝑣𝑚 Market value 𝑑𝑎𝑡𝑒𝑖
𝑑𝑙𝑖𝑛𝑒 Project’s first construction deadline 

𝑙𝑜𝑐𝑖
𝑖𝑛 Initial reported location 𝑑𝑎𝑡𝑒𝑖

𝑒𝑛𝑑  Project’s commissioning date 

𝑙𝑜𝑐𝑖
𝑒𝑛𝑑 Actual construction site 𝑐𝑎𝑝𝑖 Project capacity 

𝑚𝑏𝑖𝑑𝑎 Maximum awarded bid 𝑏𝑐𝑎 Total bid capacity per auction 

𝑝𝑣𝑐6+𝑖
𝑎 

PV price index six months after the 

auction35 
𝑡𝑐𝑎 Tendered capacity per auction 

Indirectly Extracted Information 

Variable Description and Related Question Calculation 

𝑆𝑡𝑎𝑡𝑢𝑠𝑖 Project status Q1 𝑆𝑡𝑎𝑡𝑢𝑠𝑖 = {  1 𝑖𝑓 ∃ 𝑑𝑎𝑡𝑒𝑖
𝑒𝑛𝑑

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
 

 

35 This figure is based on the monthly PV price index published by pvXchange. The metric is calculated as the 

average PV price index for the different regions (Germany, Japan/Korea, China and South-East Asia/Taiwan) from 

January 2015 to July 2017 and the average PV price index for the different module types (High Efficiency, All 

Black, Mainstream and Low Cost) from August 2017 onwards. We chose the values applicable six months after 

the auctions, as they provided the highest correlation with the bid values. 
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𝐷𝑢𝑟𝑖  Project duration Q2 𝐷𝑢𝑟𝑖 = 𝑑𝑎𝑡𝑒𝑖
𝑒𝑛𝑑 − 𝑑𝑎𝑡𝑒𝑖

𝑖𝑛 

𝑃𝑒𝑛𝑖
𝑑𝑙𝑖𝑛𝑒 Penalty due to late realisation Q4 𝑃𝑒𝑛𝑖

𝑑𝑙𝑖𝑛𝑒 = {  1 𝑖𝑓 𝑑𝑎𝑡𝑒𝑖
𝑒𝑛𝑑 > 𝑑𝑎𝑡𝑒𝑖

𝑑𝑙𝑖𝑛𝑒

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
 

𝑃𝑒𝑛𝑖
𝑙𝑜𝑐  Penalty for change of location Q4 𝑃𝑒𝑛𝑖

𝑙𝑜𝑐 = {  1 𝑖𝑓 𝑙𝑜𝑐𝑖
𝑒𝑛𝑑 ≠ 𝐿𝑜𝑐𝑖

𝑖𝑛

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
 

𝑅𝑒𝑔𝑖 
Project’s regional location 

(north/south) 
Q5 𝑅𝑒𝑔𝑖  = {  1 𝑖𝑓 𝑙𝑜𝑐𝑖

𝑒𝑛𝑑 ∈ 𝑆 

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
 

𝑆𝑖𝑧𝑒𝑖
𝑑 Developer’s size Q6 𝑆𝑖𝑧𝑒𝑖

𝑑 = ∑ 𝑐𝑎𝑝𝑖

𝑛

𝑖=1

   ∀𝑖 ∈ 𝐽𝑑 

𝐸𝑥𝑝𝑖
𝑑,𝑎

 Developer’s experience Q6 𝐸𝑥𝑝𝑖
𝑑,𝑎 = {  1 𝑖𝑓 ∃𝑖: 𝑖 ∈ {𝐽𝑑 ∩ 𝐴𝑏: 𝑏 < 𝑎}

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
     

𝐵𝑉𝑖,𝑚
𝑛𝑒𝑡  Project’s net bid value Q4 𝐵𝑉𝑖,𝑚

𝑛𝑒𝑡 = 𝑀𝑃𝑖,𝑚 + 𝑀𝑉𝑚 

𝐵𝑉𝑖,𝑚
𝑓𝑢𝑙𝑙

 Project’s full bid value Q4 𝐵𝑉𝑖,𝑚
𝑓𝑢𝑙𝑙

= 𝐵𝑉𝑖,𝑚 + 0.3𝑃𝑒𝑛𝑖
𝑙𝑜𝑐 + 0.3𝑃𝑒𝑛𝑖

𝑑𝑙𝑖𝑛𝑒 

𝑅𝑅𝑎 Realisation rate per auction Q1 𝑅𝑅𝑎 =
∑ 𝑐𝑎𝑝𝑖

𝑛
𝑖=1

𝑎𝑐𝑎
      ∀𝑖 ∈ 𝐴𝑎 

𝐷𝑢𝑟𝑎  Average duration per auction Q2 𝐷𝑢𝑟𝑎 =
∑ 𝐷𝑢𝑟𝑖

𝑛
𝑖=1

𝑎𝑐𝑎
      ∀𝑖 ∈ 𝐴𝑎 

𝐵𝑙𝑎 
Percentage of projects built after the 

first deadline 
Q2 𝐵𝑙𝑎 =

∑ 𝑃𝑒𝑛𝑖
𝑑𝑙𝑖𝑛𝑒𝑛

𝑖=1

∑ 𝑆𝑡𝑎𝑡𝑢𝑠𝑖
𝑛
𝑖=1

      ∀𝑖 ∈ 𝐴𝑎 

𝐿𝑐ℎ𝑔𝑎  
Percentage of projects with location 

change 
Q3 𝐿𝑐ℎ𝑔𝑎 =

∑ 𝑃𝑒𝑛𝑖
𝑙𝑜𝑐𝑛

𝑖=1

∑ 𝑆𝑡𝑎𝑡𝑢𝑠𝑖
𝑛
𝑖=1

      ∀𝑖 ∈ 𝐴𝑎 

𝑁𝑒𝑤𝑖
𝑑,𝑎

 
Developer with no experience prior to 

the time of the bid for project i 
Q6 𝑁𝑒𝑤𝑖

𝑑,𝑎 = {  1 𝑖𝑓 ∄𝑖: 𝑖 ∈ {𝐽𝑑 ∩ 𝐴𝑏: 𝑏 < 𝑎}
  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒

     

𝑆𝑚𝑎𝑙𝑙𝑖
𝑑,𝑎

 

Developer is small if they accumulate 

2 MW or less of realised capacity over 

the course of the programme. 

Q6 𝑆𝑚𝑎𝑙𝑙𝑖
𝑑,𝑎 = {  1 𝑖𝑓 𝑆𝑖𝑧𝑒𝑖

𝑑 ≤ 2 

  0 𝑂𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
 

𝐵𝑚𝑔𝑖
𝑑,𝑎

 
Difference from the maximum awarded 

bid 
Q6 𝐵𝑚𝑔𝑖

𝑑,𝑎 = 𝑚𝑏𝑖𝑑𝑎 − 𝐵𝑉𝑖
𝑓𝑢𝑙𝑙

 

𝐵𝑐𝑟𝑖
𝑎 

Bid-to-cover ratio as a proxy for the 

competition level 
Q7 𝐵𝑐𝑟𝑖

𝑎 =
𝑏𝑐𝑎

𝑡𝑐𝑎  

Model Q7 𝐵𝑉𝑖
𝑓𝑢𝑙𝑙

= 𝛽1 + 𝛽2𝑝𝑣𝑐6+𝑖
𝑎 + 𝛽3𝐵𝑐𝑟𝑖

𝑎 

Appendix D: Data Validation 

The complexity of the data-gathering and sample-selection processes requires the validation of 

observations. We checked the validity of our sample and the reliability of our bid-reconstruction process 

by comparing the estimated capacity-weighted average bid of our sample with the one reported by 

BNetzA in the auction results. As depicted in the figure below, the averages are nearly identical. 

Furthermore, all observations for AU2 and AU3 match the values reported by BNetzA (8.49 €/kWh and 

8 €/kWh, respectively). 
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