
1

Digital Enablers Of Construction Project
Governance

Paolo Eugenio Demagistris1, Sandro Petruzzi2, Rodolfo Pampaloni5,
Milan Šmigić4, Alberto De Marco1, Waseem Khan3, and Filippo

Maria Ottaviani1

1Politecnico di  Torino
2Università degli Studi di Torino

3Putra Business School
4Centar za upravljanje projektima CPM

5Studio legale Avvocato Pampaloni

Abstract

Construction project governance relies on agreements between the
actors  along  the  construction  industry  value  chain.  The  mutual
obligations  arising  from  these  contracts  rely  on  timely  monetary
trans- actions. Despite  the  advantages  of  automation  in  payment
systems and  improved  access  to  digital  progress  data,  several
payment  applications  rely  nonetheless  on  inefficient  and  time-
consuming  procedures and  documentation. This  study  examines  the
present technological advancements that can lead to fix this problem.
A smart contract-based approach is ideal for managing construction
progress payments that support autonomous process, it fills the gap
between payments and project site progress evaluations. This article
offers  a  way  for  automat- ing construction payments by formalizing
smart contracts execution on a decentralized block-chain-based
system.

Keywords— Construction Projects, Smart Contracts, Block-chain, Smart Con-
tracts, Progress Payments.

1 Introduction

The implementation of contracts governing the conduct of stakeholders by
keeping them liable by obligations, restrictions, liabilities and commitments is
very important for the resolution of payment difficulties in building projects. It
provides the foundation for information, claims and payments management, and
is there- fore essential to project success. Construction contract execution, on the
other hand, is a complicated procedure fraught with difficulties, such as payment
de- lays,  Davison  and  Sebastian [2009]. In  circumstances  like  defaulting  on
payment due to a lack of cash or arguments about unacceptable work quality, a
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contract is considered to have been breached or interrupted. The uncertainty of
terminology in identifying responsibility, authority,  and prohibitions mentioned
in the contracts exacerbates these issues. Furthermore, the contract management
process is slow because decision-making requires consensus among parties.
Multiple layers of  agreement  from stakeholders  from many agencies  precede  the
consensus; hence, an unchanging audit trail must be developed to avoid future
disagreements.  Measures  to  improve  construction  contract  management  were
offered in previous studies. Standard construction contracts, on the other hand,
are focused on improving the contract structure and are nevertheless difficult to
comprehend by those who are not lawyers. Smart contracts have been proposed
to  make  contract  management easier.  Progress  in  construction  payments  is
crucial for efficient project execution and financial welfare of its partners according
to Navon [1996]. The building industry is still using traditional contracts and time-
consuming  payment  systems  that rely  on  manual  processes.  The  project
stakeholders suffer as a consequence of late or non-payments Peters et al. [2019],
which  makes  construction  industry  heavily credit  and  poor  cash  sector.  For
payment stakeholders such as suppliers and sub- contractors, payment issues are
much more serious, Kaka [2001].
Smart contracts have been proposed to make contract management easier. Smart
contracts are made by analyzing the relationships between contract participants
and contractual data, then modeling traditional textual contracts in XML format,
Cardoso and Oliveira [2008]. However, Smart contracts are currently used mostly
in  the  IT  industry,  where  the  complexity  of  relationships  between  parties,
obligations, and activities is lower than in building contracts. Smart contract can
support automated construction payments, which may benefit Stakeholders in the
building supply  chain  comprising  creditors,  owners,  construction  companies,
subcontractors, vendors of materials, and rental equipment companies. Savings on
costs, times and untimely payment can be achieved by automation, which is an
important construction  risk  factor,  with  catastrophic  impacts,  including  cost
overrun,  delays  and  the re-engaged trust,  Durdyev  and Hosseini [2019]. This
resultant lack of confidence further reduces payment processing and creates an
unsafe  loop  claimed  by  Manu et  al. [2015]. Increased  availability  of  as-built
digital  information,  backed  by  automation,  machine  learning  and  Building
Information  Modeling  (BIM),  has  been added  to  today’s  trend  toward
automation,  Santos  et  al.  [2017],  Bilal  et  al.  [2016]. Payment  automation,
however,  is  distant  from  reality  because  existing  payment programs do not
provide or allow automation of progress data. In order to address the inefficiency
of  payment  systems,  smart  block-chain-supported  contracts  seems promising,
Penzes et al. [2018]; however, what is different between the existing means of
automation payment opting for current payment solutions, such as
computerization is  not  clear at  all. The authors feel  that  studying why block-
chain is critical for its successful use with relation to advancement in building and
how. Ad- dressing this basic subject is an important element towards a clearer
objective use, driven by industry challenges and not a transitional concern for
new technology, of smart contracts.
In the bid to attain this objective, this research first explores the underlying 
impediments to automation. The study subsequently proposes that, because of its
decentralized and assured functionality of contracts, smart block-chain based 
contracts can tackle the barriers outlined and provide reliability into payment 
governance. In order to achieve this goal, this study first explores the underlying 
impediments to automation. The study subsequently proposes that, due to their 
decentralized and guaranteed execution of contracts, smart block-chain based 
contracts can tackle the barriers outlined and provide reliability into payment 
governance.
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1.1 Research questions:

1. Is it feasible to implement digital payment automation in construction project 
governance?

2. Can construction contracts be digitized by block-chain applications?

In order to find answers to above stated research question, this study is aimed
at finding out the ground facts for the smart contract based construction
payment automation implication with the help of block-chain technology, to better
understand the application benefits and clear the way for further development in
the sector for practical implementation.

2 Construction contracts:

Construction contracts offer specific rights in respect of payments to the project
participants and ’since the social structure is a right, if the community or group
does  not  acknowledge  the  right  owner’s  authority,  then  that  right  will  not
continue’,  Talbot-Jones and Bennett  [2019]. Social  structures are hence contracts
used for compensation of performance. The conception, implementation and
enforcement depend on the conventions of individuals and on the collective
intentionality of the project members.
In order to define social buildings in view of their underlying legislation, the
work under discussion uses the evolution of  social  reality,  Searle  [2010]. Searle’s
work has been inspired by a preoccupation with people’s potential to incorporate
objectivity into merely social systems. Progress is based on data describing the
progress  on the worksite,  project  information,  and monetary and operator  rights
swapping. The study  distinguishes  between  these  workflows  for  the  data  and
information utilized in both categories. This difference relies on the connection of
both work and objective  observer.  Certain facts  are based on the human and
human  consent  and  are true  irrespective  of  their  observers.  How  do  project
stakeholders turn basic physical observations into institutional facts? The work
performed by subcontractor, for example, must be translated to the fact that the
subcontractor  has  the  right  to reimbursement. In order to describe the links
between facts, Searle created regulatory  and  constitutive  norms.  The  driving
regulations are regulatory because they are not subject to the driving act.
Figure 1(b) illustrates the significance of two supply chain channel of
construction contracts that critically affect the applications for payment: product
(progress  in activity)  and  cash  (payment)  payments  for  progress  in  the
development namely, the social reality and reality correspondingly.
Automation of progress compensation must entail the use of components without
human involvement; such computerized contract codes and self-employed workers
utilized for the monitoring of work progress (for example, land based monitoring
vehicles,  aerial  drones,  or  some  other  remote  technologies)  without  human
subjectivity. it’s necessary to act as constitutive regulations for the contractual
structures employed to bridge the gaps between product flow (physical reality)
and cash flow(social reality), figure 1(b).
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Figure 1:  Construction contracts: product flow (brute facts) to cash flow
(institutional facts)

The authors contend that existing contract documents and payment requests are
regulatory merely. They cannot operate as constitutive regulations because of its
dependence on centralized system for collecting, modeling and transmission of prod-
uct and financial rewards and absence of self-realization systems, as a result of
centralized mechanisms and guaranteed execution.

2.1 Centralized Payment System:

Workflows for the construction interim payments (fig.2) include packed cooperation
with competing business objectives between independent players. The workflows
must be significantly managed by this un-trustful environment, Bitran et al.  [2007].
Payments  are  prepared,  reviewed,  approved,  implemented  and  enforced  using
centrally  trusted  procedures. In  the  building  supply  chain,  banks  also
participated significantly as trusted intermediaries in processing  cash flow and
transactions in addition to project parties. This high level of centralization has
had  significant effects which damaged the feasibility of the automation of
payments.

Figure 2: Construction progress payment: traditional payment flow
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First of everything, supply chain operations (which is: the product and payment
for the product) might be kept in slices among all the stakeholders of the project
and financial institutions (fig.2). It prevents integration of the supply chain and
further splits product and cash according to Blount [2008]. This center oriented
and compartmentalized data collection, and documentation techniques eliminate
the ability to produce a trustworthy single source of truth. Consequently, the ac-
curacy of various data fragments must be checked and the transformation from a
product flux to a payment realization cannot be automated.
Secondly, in-out payments (cash flow) data are collected, stored and interpreted
by external stakeholders (banks), which are different from significant players such
as project  owners  and  financial  lenders  and  the  contractors.  For  investment  in
successful implementation, these external actors have a key position in the supply
chain of the building industry, which grants them exclusivity to data that is
essential for supply chain,  and optimization of process,  Silvestro and Lustrato
[2014]. This dependence upon the banks affected the supply chain integration,
nevertheless  a significant step towards filling the gap of the brute facts and
institutional reality of a  project.  It  should  also  be  noted  that  the  financial
institutions themselves utilize an intermediary network according to Fellenz et
al. [2009].
Third, centralization diminishes energy concentration and generates bottlenecks
that could stymie payment processing,  Manu et al. [2015]. This asymmetry of
knowledge is exacerbated by unequal exposure to the information chain, which
encourages  opportunistic  behavior. The  resulting  lack  of  confidence  prevents
payment processes from being automated because parties must constantly verify
validity facts, Feldmann and Müller [2003].

2.2 Trust Issues in Payment Execution:

It cannot be guaranteed to execute the contractual agreements and condition, as
signed by the agreeing parties, causing in delays or non-payments and defaults 
on the other hand. It is partly because of the form of traditional contractual 
documents employed, and its dependence on central bodies, for example, the Courts 
of Justice (CoJ) for contract enforcement, and only after one default. Contractors’
unanticipated predictions of their cash flow and working capital remain uncertain
as a result of this failure to assure the timing and exact quantity of payments, 
[PricewaterhouseCoopers]. Over-billing is a result of this fear, as well as 
contractors’ reactions to slow-paying clients who threaten to put them in a 
negative cash flow situation and lead to insolvency. This uncertainty is 
particularly troublesome for subcontractors, as payment is frequently contingent 
not only on the client but also on the general contractor. Despite the fact that all 
of the project’s partners and their stakeholders benefit from the timely 
reimbursement (Kaka 2001), there is nothing to guarantee payment on the basis 
of precise contractual conditions. For example, payments to suppliers or 
subcontractors can also be delayed even after the owner pays to the contractors, 
because of time-consuming lien waivers or because the contractor uses the fund 
to tackle its own cash flow concerns.

3 Smart Contracts:

Szabo [1994], established the concept for Smart Contracts, describing it as "a 
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system for computer protocols which implements the terms and conditions of an 
agreement." His definition advises that an automated protocols (1) compliant 
contractual agreement, (2) malicious and unintentional errors could be minimized
and (3) It is possible to eliminate the role of inter-mediators in contract 
enforcement.
Human interest must be formalized in computerized contracts, which strengthens
the security of contractual relations and agreements, he stated in his 1997 book,
Szabo [1997a]. Szabo [1997b] suggested that, as compared to paper and
traditional contracts, protocols that run on a public network provide a better way
to formalize connections.
For smart contracts observability, verification and privacy(protection against any
other  parties)  are  the  main  features  as  presented  by  Szabo [1997b]. The
observability feature assures that none of the parties is covertly informed prior to
the conclusion of a contractual agreement (ex ante) and after (ex post). Parties
should be  able  to  decide  whether  to  proceed  optimally.  The  verifiability
guarantees  that the adjudicator can demonstrate that a party has failed to
comply with its terms of  contract,  based  on  the  formalization  of  rules  and
relations  via  smart  contracts. The privacy requirement is that, unless they
participate as adjudicators, the smart contract must be contained by third
parties.
Although Szabo [1994] discussed some possible applications of digital contracts,
such as the intelligent real estate, The idea failed to acquire momentum because
of  the  limited  real-world  implementation  of  smart  contracts;  it  was  Bitcoin’s
inventiveness,  Nakamoto  [2008]  and  the  emergence  of  a  block-chain  that  led  to
smart contracts once again in 2010.

4 Blockchain:

Block-chain one of the financial building blocks,is the key reason for cryptocurrencies
like Bitcoin’s recent success, Nakamoto [2008]. It offers a decentralized approach
for achieving peer-to-peer network consensus (P2P), Narayanan et al. [2016]. It
utilizes encryption and game theory tools to develop and maintain an ingenious
and distributed common directory of transactions without Banks, for example,
are centralizing authority,  Swan  [2015]. The block-chain decentralized consensual
mechanism does away with the requirement for transaction participants to have
faith in each other; many experts consider this to be the most important trait that
distinguishes cryptocurrencies from their failed predecessors, claimed by Vigna and
Casey [2016].
A blockchain includes a sequence of data blocks, each having a crypto-graphical
summary of its preceding block, storing many transactions. As a result, the
record chain is immutable and traceable. Introducing the concept of block-chains in
decentralized applications the Ethereum protocol took this concept farther, Wood
and others  [2014]. Ethereum  is  a  cryptocurrency  with  its  own  block-chain
(Ether).  It  is considered  version  2.0  of  the  Block-chain  and  goes  far  beyond
decentralized  currency exchange, Diedrich [2016].  On the Ethereum virtual
computer (EVM), the protocol and nearly the whole language enable for the
program execution, which is a decentralized  global  computer.  This  computer
network  executes  the  code  and  publishes for  the  underlying  block-chain;  it
provides a consensus-based approach similar to Bitcoin. The global computer’s
decentralized structure eliminates manipulation of the contracts and minimizes
delay.
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5 Smart Contracts for Construction Projects:

For  Distributed  Ledger  Technology  (DLT)  and  block-chain,  Construction
administration was among the selected research areas, Li et al. [2019a]. To
investigate the benefits of smart contracts in the construction industry, focus
groups were used to develop sociol-technical frameworks,  Li et al. [2019b]. For
example, decentralized digital contracts in the building industry are expected to
decrease costs by 9%, Dakhli et al. [2019]. One of six possible application areas
for  intelligent  contracts and  block-chain  has  been  recognized  as  Token-based
payment systems, Hunhevicz and Hall [2019].
These discoveries have encouraged the attention on the ability of constructing in-
formation modeling for a block-chain and smart contract, by boosting finance
monitoring  and  raising  the  credibility  of  project  data,  Block-chain  may
supplement  the current  techniques  to  modeling  of  information,  claimed  in  a
research by Turk and Klinc [2017].
Smart contracts were shown to be an extension of BIM methods in a research,
Mason  [2019],  whereas,  in  a  new  study,  Gabert  and  Grönlund  [2018],  such
integration was not regarded an imminent research topic. Others talked about
arguments to and against it, Mason [2019]. Smart contracts were also found to be
unsuitable for complex construction projects in an industry survey, Gabert and
Grönlund [2018]. Other researchers  showed possible  advantages for post-disaster
recovery  via BIM  and  blockchain,  Nawari  and  Ravindran  [2019]. Building
information  content adjustable,  immutable  and  distributed  perspective  of  the
Building Information System, Hamledari and Fischer [2021].
In  spite  of  the  possible  applications  revealed  in  the  studies,  adoption  success
necessitates a deeper knowledge of  the links  between industry challenges  and the
essential aspects of smart contracts, Hunhevicz and Hall [2020]. In terms of the
automation in interim and process of supply chain, although block-chain based
smart contracts have the potential to deliver on their expectations. It’s unclear
what  distinguishes this  technology  from a  computerized  payment  systems  or
other possible kinds of automated payment, Yang et al. [2020].
In the context of payment mechanization, it is crucial to examine the underlying
barriers  to automation and their relationship to the distinguishing features of
block-chain and programmable contracts, which does not exist in the literature.

6 Decentralization of Smart Contracts:

Even if it is automated, contract documents cannot facilitate efficient advance
payment automation. This is due to two main limitations: firstly the dependence
on centralized  execution,  control,  modeling  and  communication  methods  for  the
flow; and  the  lack  of  assured  contractual  execution.  The  establishment  of
components that act as constituent rules is required for effective advance
payment automation. Because of its two main properties, smart block-chain-enabled
projects  can  solve  this demand.  Firstly,  smart  contracts  decentralize  payment
execution and cause havoc with payment management. Second, it ensures the
contract provisions are assured to be executed and the unforeseen results for the
parties are eliminated.
These characteristics set smart contracts apart from alternative technologies that
could be utilized to allow self-payment. To emphasize this notion, Fig.-3
compares the system architecture of two of the automated payment applications
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that operate without and with smart contracts. Contract documents are digitized
and converted to executable in both situations, which settles payment amounts
based on input progress data. These two automation modes are contrasted in the
next sections.

6.1 Centralized control automation:

One Project Member is required to implement the coding for the contract and
distribute calculation outcomes to remaining P2P Network of project fig.-3(a) for
a system functioning without smart contract. Subsequently, banks and financial
institutions need to process the monetary transactions further and use the results of
the information of accounts which are to be paid or received. This results in
client- server  architecture  with  a  single  player  centralizing  code  executions,
authentication, and permissions (e.g. the owner). The present contract documents
are governed by the same limitations: which are the lack of its independence and
centralized controlling. These servers has the able in refusing services to other
stakeholders, delay  some  processes  (e.g. delay  transactions  which  a  supplier
considers),  and amend  the  contract  code  underlying  the  project  and  rewrite
historical data including built-in BIM and acquired progressive data. This centralized
implementation  of  the code  causes  failures,  elevates  downtime  and  raises  the
asymmetry of knowledge. Such automatic payment is not trustworthy.
"Those who control the past control the future," the central control of the server
over the execution of current transactions and the option of re-writing prior projects
skew  the  opportunistic  conduct  and  power  centralization.  This  architecture
builds significantly on the confidence of stakeholders in a trustless environment
where business targets compete. This is not an automated payment option.

6.2 Decentralized automation of smart contracts:

On the other hand, the digitized contract will be implemented and executed in
digitized contract-based settings Fig.-3(b) on an open block-chain rather than in
the P2P project network. For example the Ethereum Virtual Machine (EVM) fig.-
3(b) behaves as a fault-tolerant global workstation for the Ethereum block-chain, in
which each node implements the smart contract and publishes the simulation
outputs to the  ledgers’  bottom line  (i.e.,  Ethereum  block-chain).  The  project
stakeholders  in have no control  over contract  implementation  once they have
been implemented, nor can they change or end the administration of payments.
This is a decentralized control mechanism. The computer-based contract, the smart
public block-chain con- tract, is guaranteed to be executed. This disintermediation
benefits from a stronger integration of the product flow and cash flow on the same
platform (in ledgers), enhanced supply chain integration, increased visibility of the
supply  chain  and  a  reduction  in  the  commission  charges  applied  by  external
institutions for transactions and minimized processing time. However, this middle
ground technique introduces a new difficulty for the P2P network, namely the
reality because money is a notion of society, and depends upon financial
institutions to operate; it now has an inter- country  role  and is  not  engaged
immediately with the flux of cash between parts of the supply chain. The block-
chain based system has been resurrected because it allows for a periodic interim
transfer of payments through cryptocurrencies and provides protocols for unique
crypto-asset design. The importance of decentralization and assured execution is
demonstrated by the contrast among both the smart architecture and customer
server, the essential features that elaborate and make
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Figure 3: smart contract based Payment system a) without blockchain b)
with blockchain, Hamledari and Fischer [2021]

them constitutive by defining the role of intelligent agreements in automated
payment systems. Its reliability comes at the expense of inefficiency, which block-
chain offers.  Only  the  server  is  responsible  for  the  calculations  in  the
decentralized  architecture, whereas other EVM nodes execute the same
computerized contract and keep  a  complete  copy  of  the  registry  and  the
associated  transactions.  It  provides  a secure way for executing electronic
contracts without depending on other parties.

7 Implications:

Smart  contracts  and  their  underlying  block-chain  technology  have  broader
implications  for computer science, resolution of conflicts, and contract conduct
in  constructions  regulations,  in  addition  to  its  critical  role  in  automating
advances. The primary consequences are that stakeholder  cooperation will have
more autonomy and will require less trust and an application-independent,  life-
cyclical and shared perspective on the information about the project - a single
source of truth.
The rules of smart contracts are hard-coded into the system and assure
stakeholder compliance  through  their  own  enforceability  characteristics. This
decreases  the  de- pendency  on  trust  and promotes  the  design  of  technologies  to
encourage  cooperation between  project  stakeholders  concluding  a  contractual
agreement. The ensuing in- dependence, enabled by secure protocols, minimize the
need to manually verify data accuracy, which shows a reduction in trust necessity,
claimed by Gad et al. [2016]. Autonomous  contract  management  and
Decentralization is more than simply corporate regulator, it is actually a factor in
decreasing friction drastically and making conductivity  more  efficient,  as  this
decreases unforeseen output, De Filippi [2018]. Each project participant inevitably
agrees  to  the  contractual  conditions  as  a  souvenir  in  digital  agreement  that
controls project delivery, Abdul-Malak and Hamie [2019]. Contract management
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autonomy, along with smart contract legacy, provides an effective enforcement
mechanism for ensuring compliance with standards and best practices.
Without relying on intermediaries, block-chain and cryptographic protocols are able
to obtain agreement without relying on intermediaries on the actual status of a
shared  reality/content  curated  collaboratively.  Automating  progress  payments
necessitates  a shared understanding between the parties  engaged on brute or
institutional  events  such  as  construction  progress,  as-built  payment  status,
accounts payable  and  receivable,  contract  conditions,  contractual  agreement
compliance,  and financial  flow  between  the  parties.  ADR  (Alternative  dispute
resolution) proceedings depends on information currently documented in several
versions and in an independent stakeholder managed case law. This inadmissibility
of  certain  evidence none  of  the  court  of  law  creates  problems concerning  the
authenticity  of  proof.  By introducing  a  new  data  communication  and  access
mechanism, Block-chain promotes ADR, in which Information is securely saved
and  written  on  a  common  data  layer that may be accessed via separate
applications.

8 Limitations:

• Once a project has been implemented, the decentralized system not only
affects the workflows for payments but also the role of stakeholders. A failure
to recognize this evolving dynamic presents a significant risk to the
adoption of smart contracts, Piao [2020].

• Computational outcomes are not reversible,  this implies that bad coding
can jeopardize the integrity of project information or result in huge
financial losses. The stakeholders must ensure that the computerized code
is  sound before  deploying  it.  To  ensure  the  operation  of  an  intelligent
contract,  the academic  community  has  focused  on  verification  and
validation approaches to enhance the safety of smart contracts, Bhargavan
et al. [2016].

• Regarding security of contracts, other hazards emerge because block-chains
are susceptible to P2P assaults. In order to disrupt the consensus of block-
chain, a 51% attack on the network is necessary. This involves controlling 
over than 50% of the hash rate and computational capacity in block-chain 
utilizing the proof of work protocol (PoW), either by acquisition of other 
mining pools or through gathering computer power equivalent to the real 
hash rates and contributing as a miner, Gervais et al. [2016]. Although it 
cannot guarantee an effective strike, it does increase the chances of causing 
damage to the consensus process, such as allowing defective data being sent
to the shared ledger or ignoring some transactions.

9 Conclusion:

The  construction  sector  as  of  now  relies  on  slow  and  inefficient  traditional
payment  applications.  Projects  and  parties  involved  are  exposed  in  this  way
towards multitude hazards, as well delayed or non-paid transactions, possibility
of  lien,  diminished  confidence  and  overrunning  costs/program. The  payment
automation is still not a reality despite promised advantages and the abundance of
digital progress data available now.
In the early stages of research and development, smart contract-based payment
systems still exist. Successful adoption of the contract requires: the significance
of  intelligent  deal  security  and  verification,  the  assessment  of  the  effect  on
incentive frameworks,  and  the  characteristics  of  decentralized  contract
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administration project fulfillment methods.
In order to identify the constraints that inhibit automation. The argument was
made that existing applications for payment operations and associated
documents for contract could not support progress payments automatically, even
if  they  are computerized,  due  to  two  important  restrictions:  The  reliance  on
central  methods of control and implementation, as well as the absence of an
assured operation, are both issues. The paper then went on to illustrate why,
despite  the  difficulties, block-chain  and  intelligent  contracts  offer  a  lot  of
promise. Payment automation has been investigated in both block-chain-based and
non-block-chain-based systems. The introduction of zero-trust computing owing
to  the  usage  of  autonomous  and automated  code  is  one  of  the  overarching
consequences of smart contracts and their underpinning block-chain technology in
settling disputes and contractual compliance; and the establishment of life-cyclical,
application independent, immutable and fully audited project information. First, by
implementing mechanisms that nurture confidence and decrease the potential  for
opportunistic behavior, and, second, by establishing a single source of reality that
can be accessed by all stakeholders, it promotes dispute settlement.
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