
 

1 

 

 

Abstract— System and application availability continues to be 

a fundamental characteristic of IT services. In recent years the IT 

Operations team at Wolters Kluwer’s CT Corporation has placed 

special focus on this area. Using a combination of goals, metrics, 

processes, organizational models, communication methods, 

corrective maintenance, root cause analysis, preventative 

engineering, automated alerting, and workflow automation 

significant progress has been made in meeting availability SLAs 

(Service Level Agreements). This paper presents the background 

of this work, approach, details of its implementation, and results. 

A special focus is provided on the use of a classical ITIL view as 

operationalized in an Agile and DevOps environment. 

 
Index Terms—System Availability, Software Reliability, ITIL, 

Workflow Automation, Process Engineering, Production Support, 

Customer Support, Product Support, Change Management, 

Release Management, Incident Management, Problem 

Management, Organizational Design, Scrum, Agile, DevOps, 

Service Level Agreements, Software Measurement, Microsoft 

SharePoint. 

 

I. INTRODUCTION 

 

or any company running a computing infrastructure and 

software applications an assumption and requirement is 

that those systems and applications are available at the time 

that users and customers need them. In years past systems 

often ran during business hours but not “overnight”. However, 

in the current environment of global business and Internet 

commerce there really is no overnight anymore. What might 

be night time in one city or country is morning or noon time in 

another. Thus the requirements for availability have been 

increasing along the dimension of market or regional access. In 

addition, the demands for reliable computing availability or 

uptime has also been increasing. With major web sites 

available around the clock and around the world without any 

downtime the standards for uptime have forced themselves 

upward even for internal applications and not just customer 

facing systems. 

 

For CT Corporation these increasing demands around system 

and application availability are no different. Over the last 10 

 
 

years CT has made increasing investments in the engineering, 

process support, and team strength to meet and manage 

defined SLAs (Service Level Agreements) across each 

application in its portfolio. Starting in 2008 the CT Operations 

team began putting in place the practices, tools, processes, 

engineering, communications, and organizational approaches 

required to boost availability and meet or surpass our 

negotiated SLAs [1]. With rare exceptions, we have been able 

to achieve this. In this paper, we will detail the origins of this 

work, the incremental progress made to achieve these results, 

the specifics of some of the methods, and the outline of the 

quantified results. 

 

But first a brief introduction of Wolters Kluwer. Wolters 

Kluwer (WK) is a €4.3B Netherlands-based international 

publisher and digital information services provider with 

operations around the world. Wolters Kluwer is organized into 

Divisions and Business Units. The experience documented 

here focuses on work done for New York-based CT 

Corporation (CT). The CT IT Operations team is a part of 

Wolters Kluwer’s Global Business Services organization 

dedicated to supporting the Governance, Risk, and 

Compliance (GRC) Division.  

 

The systems operated by CT include public-facing Web-based 

applications and internally used ERP (Enterprise Resource 

Planning) systems. Major vendors manage network services 

and hosting for our computing environments. CT IT is 

responsible for the development and operations of these 

systems from an end customer standpoint. It is the CT IT 

Operations team which has been primarily responsible for the 

availability processes and tools documented here although 

multiple parties contributed to the achievement of these 

results. 

 

The systems and applications SLA management work reflected 

here benefits our customers directly by providing acceptable 

uptimes and issue response times for our systems. They also 

help our development organization by isolating 

troubleshooting and problem resolution to allow them to focus 

a greater portion of their time on new product development. 

This work also reduces costs, improves flexibility, and speeds 

system evolution by allowing for rapid adaptation in the face 

of technical or process issues. 
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II. AVAILABILITY BACKGROUND 

 

Within computing there are several core terms associated with 

the consistent delivery of IT system and application services. 

Availability is defined as the percent of uptime during planned 

uptime windows or schedules. Driving availability is the 

reliability of the system and its supporting operations 

processes. This can be further broken down into the reliability 

of the composite applications or components. 

 

To be specific about some of these terms let us present some 

essential definitions. Availability is defined formally, as 

mentioned, as the percent of uptime within planned operational 

windows and is calculated as such [2]: 

 

Availability = Uptime / (Uptime + Downtime) 

 

Thus, it is important to know both the planned schedule of 

system operations as well as the realized downtime within that 

window to compute availability. 

 

A key factor leading to availability is reliability. Reliability is 

defined as the probability of failure free operation in a given 

time period [3]: 

 

R(t) = e^(-λt) 

 

where  

R = Reliability 

t = time period and  

λ = failure intensity rate 

 

Finally, when required, to convert from reliability to 

availability (moving from a probability to a percentage) simply 

multiplying by 100 is the approach: 

 

R(t), % = (e ^ –λt) * 100% 

 

In developing availability SLAs the traditional approach is to 

construct an uptime target as a percent of the total planned 

operations window. It is generally assumed that most systems 

cannot achieve 100% uptime indefinitely as some component 

will fail eventually unless every component has a high-

availability and redundant failover capability and/or a fault-

tolerant design which might include dynamic functional re-

routing, tertiary backup systems, or other methods. Such 

designs are often found on spacecraft, aero-space systems, 

aircraft, and other life critical systems [4]. As a result, for most 

systems a sliding scale of availability as a percent of uptime 

(or the number of “9’s”) is often considered. This scale is 

presented in a ladder organized by orders of magnitude of 

availability as in Table 1 [2]. This table also conveniently 

shows exactly how much downtime is allowable per SLA 

level. 

 

Within CT the specific SLAs selected per application is drawn 

from this range of target values. The decision to select one of 

these availability goals is based on a number of factors 

including product direction, target user population, economics 

around design, maintenance, and support, and other factors. In 

this paper we will be discussing the process, tools, and 

methods supporting our SLA achievement and providing less 

detail around the SLAs targets themselves. We believe that the 

methods we describe are well proven and can be utilized in 

many other environments. 

 

 

 
 

Table 1 – Typical Availability SLA Categories 

  

 

III. EVOLUTION OF THE PROGRAM 

A. Foundational Components 

Beginning in 2008 CT started organizing its support function 

under one department where it had earlier been separated 

across groups. What eventually became the CT Operations 

Center was born. Over the years there have been some groups 

added and others realigned but the mission to provide system 

and application availability meeting negotiated SLAs has been 

a constant. Within the operations function there are core 

groups consisting of an Operations PMO (Project Management 

Office), Product Support, Business Analysis Support, 

Engineering Support, Application Support, and core 

infrastructure support. These teams are primarily “in-house” 

but a small number of key vendors also participate especially 

in the areas of hosting and offshore technical support. 

Organizational coordination is provided through a core 

management staff along with partner arrangements for vendors 

and extended teams. 

 

This organization continues to adapt itself to the challenges it 

faces. In recent years, the center created a Level 2 Business 

Analysis function and also created a special purpose 

“Technical Services Desk” or TSD to handle complex system 

issues at the Level 1 desk. Finally, in the most current 

organizational change, the Operations Center was aligned with 

the Wolters Kluwer Global Business Services organization and 

continues its support for the GRC Division and CT 

Corporation from there. This change has not modified the 

processes described below to deliver on our SLAs. However, it 

is expected that with time the broader organization will allow 

for the achievement of improved processes in support of these 

availability goals. 

 

Some of the key ITIL (Information Technology Infrastructure 

Library) oriented areas [5] which the organization has focused 

on to achieve and manage availability SLAs include: 
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1. Architecture and Design 

2. Monitoring and Alerting 

3. Release Management 

4. Change Management 

5. Incident Management 

6. Problem Management 

7. Production Support with Scrum 

8. Capacity Management 

9. Security Operations 

10. Financial Management 

 

We will now describe the work done in each of these areas and 

how they relate to SLA achievement. No single area can 

deliver success in reaching a specific SLA target. However, 

the balanced and synchronized management of each of these 

disciplines can result in a successfully attaining the level of 

performance desired. 

 

B. Architecture and Design 

Naturally, the reliability and therefore the availability of any 

system is directly related to its architecture, design, and 

implementation quality. For CT, nearly all systems are 

architected with a level of high-availability and fault tolerance 

depending upon requirements. This is typically achieved by 

using redundant servers at each architectural tier and often 

some level of data replication or simultaneous data commit. In 

some cases, platforms with the highest SLAs have significant 

real-time failover capability designed-in from the start using 

such technologies as RAC (Real Application Clustering) from 

Oracle or equivalent technologies from competing vendors.  

 

Beyond server and database redundancy at the design level CT 

also develops applications which provide intelligent 

sustainability in the face of errors. For example, if a primary 

messaging path is not available, applications are sufficiently 

intelligent to queue requests and retry when the connection is 

available thereby preventing key customer transaction 

information from being lost. Such designs are fundamental to 

attaining highly available systems. Beyond this architecture, 

we enter the realm of operations which then helps assure that 

these implementations can live up to the designer’s intent in 

production. It is often through operational experience that 

improvements to design approaches are fed back into the 

architecture process for future solutions. 

 

C. Monitoring and Alerting 

With an architecture in operations, each system, application, 

and component requires the appropriate and effective level of 

monitoring and alerting as a first line of defense to achieving a 

given SLA. CT utilizes three broad monitoring and alerting 

mechanisms. 

 

1. The first monitoring toolset is applied at the sever and 

component level within the datacenter. This set of 

monitoring is applied to each server and critical 

subcomponent. This can include the CPU, memory, disk, 

storage, and network characteristics and are typically 

created using a tool like BMC Patrol. This level of 

monitoring is managed by our hosting vendor and is 

applied in standard profiles based on the criticality of the 

device. Thresholds are negotiated and if an alert is 

triggered an automated support ticket is created. At that 

point standard incident response protocol is followed as 

discussed below. 

2. In addition to these tools which run internal to the 

datacenter CT also runs monitoring tools which originate 

from outside the proprietary network. The primary such 

tool is provided by Keynote a popular tool which allows 

for a variety of scripted “keep alive” pings from across the 

public Internet to continuously test application 

availability. These tools provide both uptime data and also 

performance (response time) statistics. Should any of 

these scripts detect a violation against a threshold value an 

alert is raised. Once again, standard incident response 

tactics are then employed as described below. 

3. Additionally, CT has recently deployed the NewRelic 

toolset to provide APM (Application Performance 

Monitoring). This is a robust toolset that instruments 

website performance, availability, and functional usage. 

This tool is particularly useful to the development team 

but is also used by the operations team to obtain visibility 

into application performance and behavior. 

4. The final broad category of alerting and monitoring is a 

set of custom logging and alerting mechanisms built into 

the applications or added to the system layer. Typical 

examples include automated database health checks or 

routine file storage growth rate alarms which provide a 

custom overlay to the out-of-the-box monitoring tools. In 

addition, the CT portfolio of applications is built on a 

shared library of common code routines including a 

common logging capability. This capability utilizes a 

collector database which then allows for real-time or after 

the fact analysis of practically any application page in 

terms of its behavior, performance, or anomalies 

encountered. 

 

This combination of monitoring and alerting tools and 

approaches at different levels within the architecture allow for 

sufficiently granular automated observation and promotes 

adequate response time helping drive availability upwards. 

One key requirement of the monitoring architecture and 

implementation itself is that it needs maintenance also. For 

example, when new systems are deployed the monitoring 

requirements need to be established and implemented. The 

same is true when there are upgrades or modifications to the 

infrastructure. Missing this step can leave a critical device 

without the appropriate monitoring coverage. This step needs 

to be captured in pre-golive planning. At CT we do this 

through our Production Readiness Review (PRR) process [6] 

discussed in more detail below under Release Management. 

D. Release Management 

Building on the areas of architecture and monitoring comes 

Release Management. Release Management governs the 

changes that will be deployed to the production environment 

as they are packaged at the highest level in releases. Change 
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Management, discussed next, covers the finer grain decisions 

around changing the production environment but these two 

areas are closely linked. Within CT’s process this function is 

managed by the Operations PMO team. 

 

The core elements of this process include Product 

Support/Release Management, Calendar Management, and our 

change board called the Migration Review Board. Releases are 

built from selected PBIs (Product Backlog Item). These 

collections or releases are then scheduled in the non-

production environment for testing and simultaneously for 

projected release to production. This production release 

scheduling is provisional based on several conditions including 

QA certification, logistics, release window availability, and 

release preparation. This includes a Production Readiness 

Review which reviews a checklist of applicable pre-golive 

criteria such as storage configuration, firewall rule 

provisioning, and more. 

 

This process area contributes to the achievement of planned 

availability SLAs by managing the rate of change and helping 

to ensure both controlled change introduction as well as well 

prepared and high quality releases only make it into 

production. 

 

E. Change Management 

Change Management works hand in hand with Release 

Management and as a sub-process. Change Management aims 

to prepare, coordinate, execute, and confirm all changes to a 

production environment once the meta-releases have been 

approved. These can be software or hardware changes or even 

data content or configuration changes. For CT, we actually 

have a dual layer change management process. The first layer 

covers changes to our hosted environment as managed by a 

third party. This requires extensive collaboration and 

coordination between CT and its hosting partner. This change 

process is highly regulated and supported by an integrated tool 

set built on a version of BMC Remedy.  

 

The second layer of change management is governed by the 

CT Operations PMO. This covers all proprietary software and 

data changes required to support revenue supporting 

applications residing on the hosted environment. Some of the 

details of this process as driven by release management 

include the tagging of specific changes for a particular release, 

issuing formal requests for these changes to be deployed, 

recording these requests in our change request repository, 

reviewing these requests daily, and ensuring that system 

engineers and database administrators with production 

permissions only make changes which are formally approved. 

 

Change management thus is a vital process in contributing to 

availability. It is said that all improvements require a change. 

Thus, to keep improving, changes need to be done accurately 

and well. 

 

F. Incident Management 

Incident management is a key process area to help assure high 

availability if something actually does go wrong in production. 

It is important to know the time between incidents, how fast an 

incident is responded to, and how long resolution of an 

incident takes. Then, each of these activities can be studied to 

attempt to reduce their intervals. The classic measurements 

applied are MTTF (Mean Time to Failure), MTTR (Mean 

Time to Repair), and MTBF (Mean Time Between Failures) 

[2]. The relationships of these metrics are shown in Figure 1 

[7]. Within the CT availability program each of these metrics 

are tracked and improvement initiatives have been pursued 

over time to reduce each interval. 

 

 

 
 

Figure 1 – The Incident Lifecycle [7] 

 

 

The concept of formal Incident Management is well 

understood in industry standards including ITIL1 (IT 

Infrastructure Library). According to ITIL [8]: 

 

An 'Incident' is any event which is not part of the 

standard operation of the service and which causes, 

or may cause, an interruption or a reduction of the 

quality of the service.  

 

The objective of Incident Management is to restore normal 

operations as quickly as possible with the least possible impact 

on either the business or the user, at a cost-effective price. 

Activities of the Incident Management process include:  

 

• Incident detection and recording  

• Investigation and diagnosis  

• Resolution and recovery  

• Classification and initial support  

• Incident closure  

• Incident ownership, monitoring, tracking and 

communication 

 

The CT team decided to implement the essential aspects of the 

ITIL Incident Management model which laid a path for the 

improvement of service outage management. An “Incident 

 
1 http://www.itil-officialsite.com/home/home.asp 
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Response Team” was created which is referred to as the IRT. 

The IRT covers nearly all aspects of Incident Management in a 

light weight fashion. This team was later put under the 

management of the support organization with the creation of a 

new overlay team called the TSD (Technical Services Desk). 

 

There were several key objectives to the creation of our 

incident management process including providing standardized 

coverage around the clock, incident logging, management 

reporting, and efficient and effective incident follow up and 

closure. We have achieved all of these goals and more by 

developing this ITIL inspired process [1]. We also 

implemented a custom ticketing tool using Microsoft’s 

SharePoint environment to support the process. While there 

are many commercial tools of this type we have found this 

approach to be highly flexible and extensible especially since 

the entire implementation was under our control. Currently 

Wolters Kluwer is in the process of implementing ServiceNow 

globally, thus we will in all likelihood be transitioning to that 

application in the near future. 

 

In terms of incident follow through, for each incident an 

analysis is done to determine if it warrants a problem 

management analysis based on its severity and impact. 

Similarly, when incidents generate outages and the incident is 

of high severity an availability record is created via workflow. 

This record is then reviewed with the facts of the outage and 

the duration of the outage and systems impacted are confirmed 

and recorded. Once this is done a background job refreshes a 

graphical dashboard from the availability record database 

implemented in Microsoft’s SharePoint. The dashboard 

generation logic is implemented in C# and .Net. The 

dashboard displays the applications in CT’s portfolio and their 

near real-time availability achievement. Several views are 

available for the user within this custom availability SLA 

dashboard including a per product view and a toggle between 

availability as a percent of uptime and cumulative minutes of 

downtime which is sometimes more understandable for 

business stakeholders (see Figure 2). This availability data 

also exposes an API which some downstream systems use. In 

one case this data is used to help manage the delivery SLAs of 

vendors. Essentially, if outage thresholds from this process are 

reported in excess of negotiated SLAs then contractual 

penalties can be applied.  

 

Recently an operational performance dashboard was 

developed in order to brief the Executive stakeholders on the 

trends and impacts of these events and incidents as well as the 

operational performance as relates to predefined SLAs. This 

dashboard draws on data related to incident volumes, types, 

durations, and business impact. In addition, the Executive 

dashboard also includes data around user support cases, 

defects, and the rate of closure of these cases. Importantly, this 

data is analyzed by the application owners to develop themes 

around key operational challenges and what approaches will 

be taken to mitigate them. This level of management 

involvement in regularly reviewing and discussing these 

operational results and performance against expectations has 

gone a long way to focus effort on the highest impact areas and 

prioritize solutions. This dashboard employs a rich set of data 

visualization techniques and at the same time compresses 

information into a compact and readable format for quick 

comprehension. This dashboard continues to evolve in its 

content and in its use. 

 

 

 
Figure 2 – Sample Outage Minutes Dashboard Report 

 

 

G. Problem Management 

The primary goal of problem management is to eradicate the 

root causes of any incidents. This ensures they do not repeat 

and thereby begins building up availability further. There is a 

complex relationship between incidents and problems. 

Typically, a problem will cause an incident and that incident 

will be generated each time the underlying problem is 

encountered. In some cases, a problem can cause different 

types of incidents and in rarer conditions more than one 

problem can cause what appears to be an incident with the 

same characteristics. Problem management is all about cutting 

through this complexity and “rooting out” the true causes. 

 

CT’s process includes the automatic creation of a problem 

ticket from any significant incident event. The automatic 

creation of a problem ticket includes the assignment of the 

ticket to a pre-identified resolver and their management chain. 

A 10-day SLA is in place for the assignee to present their 

analysis in a documented fashion within the SharePoint based 

system. Finally, an independent reviewer of the RCA (Root 

Cause Analysis) report is included to prevent any rush to 

conclude the process prior to obtaining a full and complete 

exploration of the problem along with proactive measures to 

prevent reoccurrence of the problem.  

 

The process is supported by a methodology document with 

defined inputs/outputs, procedural steps, and automated 

workflow steps. Furthermore, analytical tools provide by the 

Taguchi Method (aka, “fishbone diagrams”) [9] and the 5 

Why’s method [10] are supplied in the process approach 

artifacts. Additionally, sample RCAs from prior problems are 

included in the repository to assist assignees and participants 

in the root cause process to attain a rich analytical result. 

These templates include timelines, fishbone diagrams, and 
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clear conclusions around the causes and suggestions for 

preventative and proactive steps. 

 

While the process itself is robust and is followed, especially in 

the case of a significant incidents, we have found that with the 

pace of change and project deadlines sometimes the RCA 

analysis work receives less priority. We continue to look at 

mechanisms to make the process easier to follow and to reward 

participants working within the process. One of the biggest 

challenges with conducting RCAs is that each one is somewhat 

unique and requires detailed and time consuming review, 

analysis, and creative solution development. It remains 

difficult to put a time frame around this type of work in many 

cases. 

 

H. Production Support and Scrum 

While infrastructure issues contribute to many incidents thus 

negatively impacting availability within our environment, the 

predominant cause of incidents can be traced back to 

application faults. Naturally there are many approaches to 

reducing the number of software defects released to production 

to thereby improve software reliability. However, for the 

purposes of this discussion it is worth pointing out that a 

transformation effort our development teams have undertaken 

in recent years has been a key factor in improving software 

quality and availability especially in green-field application 

development efforts. In specific, an adoption of Agile methods 

and Scrum have significantly impacted application quality. 

While the legacy systems have not benefited as much from 

these new methods the new applications which we have 

brought to market have. Over time we expect these 

improvements to extend to all applications in our portfolio.  

 

I. Security 

Similar to the CT incident management process is our 

Computer Security Incident Management Team process 

(CSIRT) which is defined as part of our Information Security 

program [11]. Our InfoSec program provides a governance 

model, a security controls framework, policies, procedures, a 

Secure SDLC, and supporting tools and processes. Within the 

ITIL framework security is a key component. Our defined 

InfoSec program fulfills the requirements of this area. A major 

effort today is scaling out this program to aligned Business 

Units and incorporating the program into our DevOps (or 

DevSecOps) transition approach as discussed below. Our 

ultimate goal with the InfoSec program is to embed the needed 

steps into each area of the organization as a routine and 

integrated set of capabilities and not as something seen as 

driven externally by our security team. This is the promise of 

the DevSecOps model where all players in the development 

and operations functions work closely together including 

security. 

 

IV. DEVOPS TRANSFORMATION 

Beginning in 2015 our operations team began taking an in 

depth look at what the concepts, approaches, and tools of the 

DevOps community could mean for our work. We conducted 

research into the subject and invited a consultant to facilitate a 

workshop on DevOps adoption [12]. This workshop brought 

together product management, development, QA, support, 

operations, and management. Over the several days of 

consultation and the time that have followed we developed a 

set of priority areas to focus on by simply asking the question 

– “what could be improved with our current approaches”. 

Some of the answers were around collaboration models, 

deployment automation, test automation, continuous 

integration, better use of customer support data in product 

development, and more. 

 

Today our transformation to a broader use of DevOps remains 

a work in progress but it is a significant goal and focus area. 

Our development teams invested in Scrum based Agile 

development over the last few years and have reaped 

noticeable rewards. From an operations perspective, our most 

significant progress thus far has been in automating both 

builds and deployments. This covers both our code base and 

our database releases. We have actually seen deployment times 

drop from hours to minutes in certain areas. This provides us 

with significant new options and agility in development 

planning and operations. 

 

We believe DevOps or DevSecOps will also provide 

significant benefits in our general operational functions. 

Blending our security operations into our operational work is 

critical in meeting many of our customer’s expectations and 

such approaches have been shown as beneficial across a set of 

capabilities [13]. One thing we believe is critical, however, is 

to judiciously convert our IT service catalogs to processes 

within the DevOps model that continue to deliver on the SLAs 

that we have been delivering on for years. We cannot simply 

start from scratch but need to leverage the processes and tools 

we have in place today and shape them anew within a DevOps 

model. 

 

Since we have a mature operations practice we believe we can 

do this gracefully. One of the inspirational texts we have been 

applying is “The Phoenix Project” [14]. This highly popular 

novel about applying DevOps has provided our staff with a 

light-hearted view into the types of trials and tribulations they 

often face in developing and supporting IT systems. 

Importantly, it has actually already motived our team to define 

a set of improvement goals in broad areas of process, 

technology, and communication. We look forward to seeing 

how these empowered teammates will take us to the next level 

in applying DevOps and continuing to reach our SLAs. 
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V. OPERATIONAL EXPERIENCE 

A. Initial Experiences 

The foundations of our availability program were put in place 

in 2008. At that time, the focus was on establishing release 

management, change management, and incident management. 

We defined these practices, educated stakeholders and other 

required participants, and tuned the processes and tools. We 

saw immediate improvements in availability due to strong 

controls around releases and better MTTR due to tighter 

incident management. We also realized a 40% lengthening in 

MTTF between 2009 and 2010. Perhaps the most significant 

benefit at this stage was gaining quantified controls around the 

system behaviors and support operations. Some of the 

challenges we faced in the initial years centered on 

establishing necessary management and business support, buy-

in from all technical participants, and especially building out 

adequate staffing coverage schedules. 

 

Another key challenge we sometimes still face is a lack of 

understanding of the processes especially from people new to 

the organization or those taking on support functions for the 

first time. Quite often we need to repeatedly explain the 

processes so that people understand their purpose, flow, and 

implementation. This is one area that requires continued 

patience as it is understandable that people will question things 

which they are not familiar with or where they believe they can 

suggest improvements even if they do not have a full 

understanding of a debugged and operational process. Of 

course, we always welcome suggestions for improvement and 

have over the years even revamped parts of the process as 

warranted. 

 

B. Process Maturation 

As the processes developed focus also expanded into problem 

management, availability reporting, capacity management, and 

security. Perhaps the most successful of these areas have been 

availability reporting and security. As mentioned earlier we 

implemented a real-time availability dashboard which is 

available online to anyone in the company. This provides 

excellent feedback to application teams on their production 

results against defined SLAs. As for security, CT has focused 

on its Information Security program intensively over the last 

three years to supplement the corporate level security program 

which has been in place indefinitely. The work in this area 

contributes to availability attainment by reducing security 

related impacts to production systems [11]. 

 

The areas where we have had challenges have been in problem 

management and capacity planning. With problem 

management, we have a robust process and supporting toolset. 

However, there has been ongoing issues in prioritizing RCAs 

over other work. Typically, application teams only conduct 

detailed RCAs on the highest impact problems. However, this 

has been improving over the last year or two. As for capacity 

planning we have attempted to build a capacity planning and 

forecasting model and process but this has not come to full 

maturity yet. Furthermore, with the advent of Cloud 

Computing, the use of formal capacity plans is beginning to 

wane. Since Cloud Computing provides for dynamic scaling 

forecasting becomes much less of an issue. Perhaps this only 

becomes an economic forecasting issue in the future and not as 

much of a computing resource issue as in years past. 

  

C. DevOps Adoption and Process Conversion 

As a result of some of the above challenges we are hoping to 

leverage our work in DevOps transformation to help integrate 

all participants in the processes driving SLA achievement 

around availability more fully. We believe that a DevOps 

mentality and approach as well as commonly used tools from 

the DevOps community will help in ensuring full engagement 

of all participants covering development, QA, operations, and 

support in defining best in class approaches for maintaining 

availability. We are hopeful that instead of development 

viewing the support processes as ones imposed on them that 

they will see them as ones they helped to define and agree with 

at a fundamental level.  

 

VI. OBSERVATIONS, LIMITATIONS, AND FUTURES  

 

The overall approach CT takes to ensuring SLA attainment is a 

traditionalist one which values stability for our customers over 

rapid an unmeasured change. To be clear, we release software 

and make infrastructure changes regularly and have the ability 

to respond to emergency changes within this process 

framework. However, the bias is toward measured change and 

stability. This is required due to the mission critical nature of 

our systems and the fact that our customers and our business 

count on their reliability and resultant availability to meet their 

operational needs.  

 

However, we have adopted a bi-fricated model in recent years 

where new systems or beta releases get a different or more 

nuanced treatment around risk. If a new application is in beta 

or limited introduction for example, we might treat its release 

criteria differently than a change to one of our mature mission 

critical systems. This is what Gartner calls Bi-modal IT [15]. 

We do subscribe to this model and are able to flex as required. 

Furthermore, as we adopt DevOps methods and automation 

more and more the speed of changes via Continuous 

Integration and Deployment will only ramp up and our process 

will need to evolve to meet these requirements. 

 

VII. CONCLUSIONS 

 

Our journey toward higher SLA attainment has not always 

followed a straight line. At times, we have made progress and 

then we have seen some setbacks. What we have found, 

however, is that the essential and foundational process areas of 

release, change, and incident management brought quick order 

to our environment. Once these processes were in place and 

communicated we could then iterate on them, strengthen them, 
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and expand into additional supporting process areas. This was 

also quickly supported using COTS (Commercial-of-the-Shelf) 

tools and also by our development of custom tools to bring 

these processes to life and to enforce the core requirements of 

these processes. Importantly, improving the skills and shared 

understanding of our staff around the goals of these processes 

continues to be essential to our progress.  

 

Finally, the emergence of the DevOps model of thinking about 

development and operations working together to achieve 

higher quality, faster turnaround time, automation, and joint 

understanding from each of the product, development, QA and 

operations team’s perspectives and specific requirements has 

led to significant further improvements to our SLA 

management and achievement especially for green-field 

applications. We remain optimistic that our work in this area 

will help us find new areas of innovation in achieving stronger 

levels of operational success for our customers and we believe 

that the approaches described here can have wide applicability 

in the industry. 
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