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Executive Summary
The Superfacility model is designed to leverage HPC for experimental science. It is more than
simply a model of connected experiment, network, and HPC facilities; it encompasses the full
ecosystem of infrastructure, software, tools, and expertise needed to make connected facilities
easy to use. The three-year Lawrence Berkeley National Laboratory (LBNL) Superfacility project
was initiated in 2019 to coordinate work being performed at LBNL to support this model, and to
provide a coherent and comprehensive set of science requirements to drive existing and new
work. A key component of the project was the in-depth engagements with eight science teams
that represent challenging use cases across the DOE Office of Science.

By the close of the project, we met our project goal by enabling five of our science application
engagements to demonstrate automated pipelines that analyze data from remote facilities at
large scale, without routine human intervention. In several cases, we have gone beyond
demonstrations and can now provide production-level services for their experiment teams:

● Dark Energy Spectroscopic Instrument (DESI): Automated nightly data movement from
telescope to NERSC and deadline-driven data analysis with telescope operations
starting in 2020.

● Linac Coherent Light Source (LCLS): Automated data movement and analysis from
several experiments running at high datarate end stations during 2020 and 2021

● Lux-Zeplin experiment (LZ): Automated 24/7 data analysis from the dark matter detector,
with commissioning starting in June 2020

● National Center for Electron Microscopy (NCEM): Automated workflow pulling data from
the 4D STEM camera to Cori for near-real-time data processing, starting in late 2021.

Other science partners from the Advanced Light Source (ALS), the Rubin Observatory Dark
Energy Science Collaboration (DESC), the Joint Genome Institute (JGI) and the KSTAR fusion
science team also made significant advances in their workflows. To achieve this goal, the
Superfacility project team developed tools, infrastructure, and policies for near-real-time
computing support, dynamic high-performance networking, data management and movement
tools, API-driven automation, HPC-scale notebooks via Jupyter, authentication using Federated
Identity and container-based edge services supported via Spin. The Superfacility project team
included members from the National Energy Research Scientific Computing center (NERSC),
the Energy Sciences network (ESnet) and the Computer Science (CS) research divisions at
LBNL. The lessons we learned during this project provide a valuable model for future large,
complex, cross-disciplinary collaborations.

Superfacility work continues at LBNL, supporting the tools and infrastructure we developed
during the project and initiating new work in response to emerging science needs. There is a
pressing need for a coherent computing infrastructure across national facilities, and LBNL’s
Superfacility project is a unique model for success in tackling the challenges that will be faced in
hardware, software, policies, and services across multiple science domains.
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1: Overview

Technology is transforming science in many ways. New instruments and higher fidelity detectors
are producing an explosion in data rates. Scientists are seeking new computing hardware,
software, algorithms and frameworks to process and analyze this data. The net result is a
massive potential for scientific insight and discovery in fields ranging from genomics to
cosmology to materials science. Increasingly, scientists are turning to HPC to provide the
computing power necessary to manage and analyze  their data, which is “big” both in terms of
quantity and also in complexity. However, HPC systems have not historically been designed to
meet these needs, so developing workflows to analyze experimental data on HPC is labor
intensive and painful. Scientists have needed to work around existing policy and technology
gaps, which can significantly hinder scientific progress.

If we remove these hurdles, we can open up new fields with tremendous potential for
breakthrough. For example, HPC-scale real-time automated analysis of data streaming from a
running experiment can give scientists fast feedback on the progress of their experiment and
save valuable instrument time. Large-scale simulations coupled with near-real-time data
analysis can guide experiments in a digital twin model, and automated data movement,
management and job control can release valuable scientist time to focus on interpretation of
results. The Superfacility project at LBNL was designed to provide scientists with the
high-performing, easy-to-use, scalable, and automated tools to run their workflows across
geographically distributed experiment, network and compute facilities, with minimal human
intervention.

The Superfacility concept was first proposed at LBNL almost ten years ago as a model to
leverage HPC for experimental science. In its simplest form, it can be considered a model of
connected facilities – an experiment facility connected to a high performance network (usually
ESnet) connected to a supercomputing center. But to make this a productive environment for a
scientist, we also need to consider the full ecosystem of infrastructure, software, tools, and
expertise needed to make connected facilities easy to use.
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Figure 1. The Superfacility Model.

In the 2019 LBNL Computing Sciences Strategic Plan,1 the Superfacility model was identified as
a key goal for the CS Area. Several areas of work were described, including user engagement,
data management, automation and edge computing. Work had been ongoing in these areas for
some years, but it tended to be done via one-off projects or demos with specific science teams.
The work was isolated, and had not coalesced into something that could be widely used by
multiple science teams. The Superfacility project was created to coordinate these efforts,
provide a coherent set of requirements, and ensure that the main goals laid out in the 2019
strategic plan could be met. The project is a key strategic priority for NERSC and ESnet and
work was conducted as part of the facilities’ base funding profile. The project did not have
additional funding attached, nor did it aim to cover all superfacility-related work being conducted
at LBNL (see Section A.4 for details). This gave a useful boundary to the project scope: we
aimed to coordinate existing and planned work to ensure the greatest possible impact, and to
initiate new work that could be achieved in the given time frame.

We adopted a requirements-driven process: via multiple iterations with our selected science
engagements (see Section 2 for details on how we selected these teams) we were able to set
an initial scope and prioritization of work to ensure that we focussed on the areas that were
most important to our science teams. This may not have been the work that we had initially
thought of as most important; for example, support for resilience workflows emerged as a key
requirement for several science teams that was not in our initial plan. Science moves quickly,
and by conducting regular directed requirements conversations with our engagements (for
example, via our Year-2 survey), as well as the day-to-day interactions our engagement leads

1 https://cs.lbl.gov/assets/Uploads/19-CS-5660-Computing-Sciences-StratPlan-043019-Online.pdf
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had with the science teams, we were able to update our requirements to make sure our work
stayed relevant.

The project goal was designed to be achievable in three years, and at the same time to be
ambitious enough to make a substantive change in the way science teams use ESnet and
NERSC. We identified the capabilities required based on our requirements conversations with
science teams.

Project Goal:
By the end of CY 2021, 3 (or more) of our 7 science application engagements will
demonstrate automated pipelines that analyze data from remote facilities at large scale,
without routine human intervention, using these capabilities:

• Near real-time computing support
• Dynamic, high-performance networking
• Data management and movement tools, incl. Globus
• API-driven automation
• HPC-scale notebooks via Jupyter
• Authentication using Federated Identity
• Container-based edge services supported via Spin

In order to enable the Superfacility model of science and to support increasing data rates and
complex workflows, we need to focus on automated pipelines. Automation is a key part of the
project goal for several reasons. We aim to reduce the number of humans in the loop that are
generally required to run this kind of complex workflow, which enables users to scale their
science, analyzing large-scale data or receiving results faster. It also enables NERSC to support
many more experimental data analysis projects. For example, prior to the Superfacility project, a
NERSC staff member was required to be present to supervise data movement and analysis for
experiments at the Linac Coherent Lightsource (LCLS). Automating these processes is a key
part of our strategy. We see an increasing demand for HPC-scale data analysis from experiment
user facilities, which carries with it a corresponding increase in people using NERSC. Without
automation, we will not be able to scale user support to these new communities. Automation
also allows us to give these user facilities more autonomy in how they handle their own users
(such as managing their allocations and users at NERSC via the PI Dashboard) without needing
to ask NERSC to act on their behalf.

This report describes the science requirements driving our work in Section 2, and the technical
work we undertook to support that science in Section 3. A summary of the impact of this work on
the science engagement is given in Section 4. We describe the lessons we learned during this
project in Section 5, which we hope will be of use to others planning any cross-disciplinary
project. The work achieved in this project is substantial, but there is much still to do; some short-
and medium-term priorities for future work are given in Section 6. We also describe how we
constructed and managed the project in Appendix A.
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2: Science

A key principle behind our work in the Superfacility project was to ensure that our work scales
across multiple science domains of interest to the DOE Office of Science. We wanted to avoid
unsustainable one-off solutions that place large support burdens on both science teams and
facility staff, and instead design an ecosystem of interconnected technologies that would fulfill
the needs of many of our users. To this end, we selected a set of seven (later eight) science
engagements that would drive our requirements and provide us with highly engaged beta
testers. We chose these engagements carefully, based on:

● Science area: representing experiment teams across the DOE SC
● Workflow complexity: representing a range of complicated end-to-end workflows that

have data sources within LBNL, elsewhere in the U.S., and internationally.
● Scale: from relatively small teams (a few scientists) to the largest teams at NERSC (a

few hundred scientists); with compute needs ranging from a few million to a few hundred
million hours a year; and with data rates in the TB/year to PB/year.

● Timeframe: from experiments taking data right now to more forward-looking projects
preparing for future large data rates.

Our science engagements provide us with use cases that match a large range of user
requirements – not just in the experimental science space, but that also extend to the full
NERSC user base.

Science team Science area Data source Scale (2021) Timeframe

Advanced Light
Source (ALS)

BES
Lightsource

DOE user
facility at LBNL

100s of users,
50M NERSC
hours/year,
600TB/year,
(10Gb/sec
streaming)

Operating
throughout project.
Upgrade in 2025.

Rubin
Observatory Dark
Energy Science
Collaboration
(DESC)

HEP
Optical survey
telescope

Telescope in
Chile (2024)
Simulated data
at NERSC,
ALCF and
IN2P3 (France)

100s of users,
150M NERSC
hours/year,
2 PB/year

Telescope
operations start in
2024. Simulated
data produced
throughout project.

Dark Energy
Spectroscopic
Instrument (DESI)

HEP
Spectroscopic
survey
telescope

Telescope in
Arizona

100s of users,
200M NERSC
hours/year,
500TB/year
(10GB/night)

Nightly data taking
started in 2020.

Joint Genome
Institute (JGI)

BER
Genomics

DOE user
facility at LBNL

100s of users,
75M NERSC

Operating
~continuously
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hours/year,
500TB/year

throughout project.

Korea
Superconducting
Tokamak
Advanced
Research
(KSTAR)

FS
Tokamak

Fusion facility in
South Korea

10s of users,
145M NERSC
hours/year,
20TB / year,
(~10GB/hour
streaming)

Will operate during
KSTAR run
campaigns, 1-2 per
year.

Linac Coherent
Lightsource
(LCLS)

BES
Lightsource

DOE user
facility at SLAC

100s of users,
12M NERSC
hours/year,
1PB /year
(100 Gb/sec
streaming,
bursty)

Operating now.
Using NERSC for
specific ~bimonthly
experiments

LUX-ZEPLIN
(LZ)

HEP
Dark Matter

Experiment in
Sanford
Underground
Research
Facility

100s of users,
20M NERSC
hours/year,
1PB/year
(~GB/hour
streaming)

24/7 data taking
started in 2021.

National Center
for Electron
Microscopy
(NCEM)

BES
Electron
Microscope

DOE User
Facility at LBNL,
high frame-rate
microscope

10s of users,
1M NERSC
hours/year,
600TB/year
(100Gb/sec
streaming)

Operating
throughout project.
Started using
NERSC for running
experiments in
2021.

Engagement model
A key part of the success of this project was assigning dedicated science liaisons to each of our
science engagements. This is a single person who was the expert for questions about that
science team and who worked closely with them (often this was a science team they were
already working closely with). Having NERSC experts on the science needs allowed us to
streamline a lot of the requirements process and gave the science teams a single point of
contact for problems and questions. This support approach is not scalable to the whole NERSC
user base but served a very valuable purpose in this project.

Our engagement model was designed to be as efficient as possible. We wanted to limit the
number of requests we made to the science teams, and at the same time ensure we heard
everything they needed to tell us. To this end we had four stages of engagement:

1. Pre-project: Initial requirements conversations with the science engagement leads,
followed by discussion with the full Superfacility team. These were fairly unstructured
and were designed to let the science teams tell us what they needed in their own words.
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2. Fall 2019: Requirements survey, comprising a single survey with questions from most of
the technical work areas about specific features or capabilities that were being
considered.

3. Sporadic: When a new capability was close to deployment, science teams who had
expressed a particular interest in that capability were invited to be beta-testers by the
developers. This ensured the tool could be adjusted as necessary and new features
identified.

4. Continuous: science engagement leads had regular conversations with their science
teams, often in the form of bi-weekly or monthly meetings. These close engagements will
continue after the end of this project.

The following sections introduce the science teams and discuss their requirements. We describe
how the Superfacility project has helped them achieve their science goals in Section 4.

2.1: ALS

Key Superfacility needs: NESAP, Policies, Jupyter, Scheduling, Resiliency, Federated ID,
API, Spin, Self-managed Systems, Data movement, Data management.

Figure 2. The ALS building at LBNL.

The Advanced Light Source2 (ALS), a synchrotron radiation facility situated at LBNL, is one of
DOE’s five large light sources. It comprises about 40 beamlines with numerous experimental
endstations, where scientists from around the world (“users”) can conduct research in a
wide variety of fields, including materials science, biology, chemistry, physics, and the

2 https://als.lbl.gov/
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environmental sciences. ALS serves a user community of roughly 2,000 users per year. Like
other light sources, it faces the challenge3 that current and future upgrades to its storage rings
will vastly increase the amount of data that is generated. This flood of data will make local data
storage and computing unfeasible in the near future.

ALS became partner in the Superfacility project to address this challenge, with a focus on:
● GPU-enabled analysis code via NESAP
● Modernizing data management, movement, access and archiving, including use of Spin

and Federated ID
● Using HPC for near-real-time feedback for their experiments, including interactive data

analysis via Jupyter and resilience to operate when NERSC is unavailable
● Empowering users to independently analyze their data even after their experiments are

over (hand off).

2.2: DESC

Key Superfacility needs: NESAP, Policies, Jupyter, Resiliency, Federated ID, API, Spin,
SDN, Data movement, Data management.

The Dark Energy Science Collaboration4 (DESC) consists of cosmologists from around the
world who will use data from the Rubin Observatory to understand the nature of Dark Energy.
The Rubin Observatory is scheduled to begin operations in 2024, so the DESC is currently
focused on developing analysis pipelines that will extract science from the vast datasets
produced by Rubin. These pipelines are being refined using data challenges, which are
end-to-end cosmology-to-pixels-to-catalog simulations, using precursor datasets from existing
observatories, and eventually using data from the commissioning phase of the Rubin
Observatory.

NERSC is the main computing site for DESC, and we have worked closely with the DESC
computing team to support their large-scale simulation pipelines, as well as their use of Jupyter
for collaboration-wide data analysis.

4 https://lsstdesc.org/
3 https://physicstoday.scitation.org/do/10.1063/PT.6.2.20200925a/full/
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Figure 3. The Rubin Observatory in Chile, under construction in 2019.

DESC partnered with the Superfacility project to support their current simulation campaign and
their future data analysis. Their requirements included:

● Optimizing simulation code for future architectures via the NERSC Exascale Science
Applications Program (NESAP)

● Coordinating long-running simulation and data processing campaigns and managing the
resulting massive datasets, using Spin. Data is also shared publicly via a data portal
hosted on Spin.

● Interactive analysis of simulated data via Jupyter
● Management of a collaboration of hundreds of NERSC users.

2.3: DESI

Key Superfacility needs: NESAP, Policies, Jupyter, Scheduling, Resiliency, Spin,
Self-managed Systems, Data movement, Data management.

DESI5 is the Dark Energy Spectroscopic Instrument, a cosmology experiment designed to
generate the most detailed 3D map to date of the universe. Using the DESI spectroscopic
instrument installed in the Mayall telescope at Kitt Peak, AZ, this survey will be conducted over
14,000 square degrees of the sky in the Northern Hemisphere over five years. This map will be
used to better understand the physics of dark energy and its role in the expansion history of the
universe.

5 https://www.desi.lbl.gov/
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Figure 4. The Mayall Telescope at Kitt Peak National Observatory.

DESI has 5,000 robotically controlled fiber positioners, each of which can image a separate
object, such as a galaxy or a quasar, during an exposure. Thirty CCD spectrograph images with
raw spectral data are generated per exposure. DESI can generate exposures every 10 minutes
and can complete up to 50 exposures per night.

DESI uses NERSC to quickly process DESI’s raw exposure data into usable scientific results
that include the calculation of redshifts, which can in turn be used to determine the location of
the object. Being able to process the nightly data quickly (the common phrase is “redshifts by
breakfast”) is important to DESI because it allows them to quickly assess the quality of the
exposures and plan their next night of observing accordingly.

DESI is a long-term user of NERSC for both simulation production and developing analysis
pipelines. DESI partnered with the Superfacility project to support the following requirements:

● GPU-enabled analysis code via the NESAP program
● Operations database mirror, QA monitoring, and data access via Spin
● Deadline-driven computing for nightly data analysis and resiliency to NERSC outages
● Interactive data analysis using Jupyter.
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2.4: JGI

Key Superfacility needs: Policies, Resiliency, Federated ID, API, Spin, Data movement,
Data management.

The role of the Joint Genome Institute6 (JGI) is to advance genomics understanding in support
of DOE missions related to clean energy generation, environmental characterization, and
pollution remediation. The JGI is a DOE user facility that employs hundreds of staff and serves
2,000 project users and more than 10,000 data users. Services provided to those users include
high-throughput sequencing, DNA design and synthesis, metabolomics, and computational
analysis.

Figure 5. Sequencers at the JGI.

An important distinction between JGI and other superfacility partners is that JGI data and
computational challenges do not originate from standing up new capabilities, but that the
continuing operation of existing services require increasingly more data and processing power
over time. Many JGI services are longer lived than operational hardware and must therefore
migrate data, workflows, software, and users across systems.

The Superfacility project worked with JGI on several needs, including:
● Data movement and management, which routinely transfers data between NERSC

storage systems, is mediated through the JGI JAMO project, shares data with external
users, or migrates workflow components to external compute resources.

● Managing a large userbase, including via Federated ID

6 https://jgi.doe.gov/
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● Automated analysis pipelines, including the use of Spin.

2.5: KSTAR

Key Superfacility needs: Jupyter, Scheduling, Resiliency, API, Spin, SDN, Data movement.

The Korea Superconducting Tokamak Advanced Research (KSTAR)7 tokamak is one of many
worldwide experiments in pursuit of understanding plasma physics and engineering constraints
for an eventual fusion power plant. Experiments like KSTAR often have plasma discharges
every 15-20 minutes, leaving a short window of time to analyze the results and plan the next
discharge. With limited on-site compute resources, this can be especially challenging for quickly
understanding large datasets and computationally expensive analyses. HPC centers like
NERSC can provide important computational resources to enable inter-shot data analysis,
simulation, as well as AI-based decision making to help scientists make more efficient use of
valuable experimental runtime at fusion research facilities like KSTAR and eventually ITER.

Figure 6. The KSTAR tokamak in South Korea.

The team is developing the Delta8 framework which performs near-real-time data streaming via
ADIOS29 from the KSTAR experiment in Korea to NERSC. It receives and converts the data
without ever storing to disk and performs parallelized GPU-based analysis of electron cyclotron
emission diagnostic data (just one of many potential datasets). Once the analysis is complete,

9 https://adios2.readthedocs.io/en/latest/index.html
8 https://github.com/rkube/delta
7 https://home.kepco.co.kr/kepco/EN/G/htmlView/ENGFHP006.do?menuCd=EN070706
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the data can be viewed on an interactive, web-based dashboard hosted by NERSC’s Spin
service.

Figure 7. KSTAR data movement and analysis pipelines (Image from
https://github.com/rkube/delta)

KSTAR joined the Superfacility project as a key science engagement in 2020, as it became
clear that their framework was uniquely challenging to the NERSC infrastructure. Their
requirements included:

● Support for streaming data from KSTAR directly to a compute node, via SDN
● Coordination of automated data movement and analysis, including use of Spin
● Near-real-time data analysis, including interactive analysis using Jupyter.

2.6: LCLS

Key Superfacility needs: NESAP, Policies, Jupyter, Scheduling, Resiliency, Federated ID,
API, Spin, SDN, Self-managed Systems, SENSE, Data movement, Data management, HDF5.

The Linac Coherent Light Source (LCLS)10 is located at SLAC National Accelerator Laboratory.
It produces very intense femtosecond pulses of x-ray light that can be used to produce
molecular movies – capturing the movement and evolution of microscopic systems in real time.
LCLS has several end stations that conduct different experiments. Some of those experiments
(operating roughly 5% of the year) will produce more data than can be handled locally. The data

10 https://lcls.slac.stanford.edu/
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acquisition throughputs at the LCLS are expected to grow between two and four orders of
magnitude by 2026 as the upcoming LCLS upgrades, LCLS-II and LCLS-II-HE, will increase the
beam pulse rate from today’s 120 Hz to 1 MHz. This is further complicated by the nature of
XFEL experiments; substantial data analysis is required in near-real-time (usually within a few
minutes after a run is completed) to effectively steer the experiment and make optimal use of
limited beam time. For these high data-rate experiments, LCLS has turned to NERSC to gain
access to the necessary computational resources required by live data processing.

Figure 8. The LCLS accelerator (L) and an LCLS end station (R).

LCLS has partnered with NERSC for many years to develop the capabilities needed to support
near-real-time large-scale data analysis. In partnership with the Superfacility project, we
developed solutions to several of their requirements, including:

● Analysis code that can scale to exascale systems, via NESAP and the Exascale
Computing Project (ECP)

● Near-real-time computing support for data analysis
● Automated data movement and analysis, using the API, Spin, SENSE and SDN
● Optimized IO in HDF5.

2.7: LZ

Key Superfacility needs: NESAP, Policies, Jupyter, Scheduling, Resiliency, Federated ID,
API, Spin, Data movement, Data management.
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Figure 9. Location of the LZ detector (L) and the detector itself (R).

LUX-ZEPLIN11 (LZ) is a dark matter direct-detection experiment looking for signals from dark
matter particles colliding with atoms of supercooled liquid xenon. To catch these exceedingly
rare events (none have been observed so far, and no one knows if any will ever be seen), the
detector sits a mile underground at the Sanford Underground Research Facility (SURF) in South
Dakota, protected from cosmic rays.

LZ began operation in early 2021, using NERSC as the primary data center for data processing,
calibration, and testing. LZ operates 24/7, and prompt data analysis is required to monitor the
detector health and the data quality. This places requirements on near-real-time computing,
workflow orchestration, and resilience, including:

● Porting simulation code to GPUs via the NESAP program
● 24/7 near-real-time automated data movement and analysis while the experiment is

taking data, coordinated via Spin
● Resiliency when NERSC is unavailable.

2.8: NCEM

Key Superfacility needs: Policies, Jupyter, Scheduling, Resiliency, Federated ID, API, Spin,
SDN, Data movement.

The National Center for Electron Microscopy (NCEM)12 facility within the Molecular Foundry at
Berkeley Lab recently installed its 4D camera, which outputs data at 480 Gbit/s, resulting in
single data sets of 700 GB acquired in about 15 seconds. These are orders of magnitude larger
than current data set sizes at the center, and analysis/storage of these data were difficult to
impossible using local resources. The superfacility capabilities implemented by NERSC

12 https://foundry.lbl.gov/about/facilities/the-national-center-for-electron-microscopy-ncem/
11 https://lz.lbl.gov/
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provided a way for this user center to utilize HPC resources for a data-reduction pipeline for this
camera.

Figure 10. The NCEM facility.

NCEM’s requirements are based around enabling near-real-time analysis of large datasets:
● In early stages, NCEM was streaming datasets directly to compute node memory, using

software-defined networking (SDN) and an extension of the NERSC network directly to
the NCEM instrument. This was a valuable experiment, but ultimately an unsustainable
option from the security perspective.

● Now, using SDN, NCEM is transferring datasets directly to the Cori burst buffer (SSD
storage layer) for analysis by compute nodes

● Automation of data movement and management via the API
● Subsequent analysis of datasets via Jupyter notebooks with specialized HPC backends.

3: Technology
Based on our survey of requirements across the project engagements described above, we
identified several generalized capability areas in which to focus our technical work. In some
cases, this work was already under way, either as an independent innovation for the center or in
support of a particular project; however, in all cases the work is better informed if driven by a
diversity of research use cases. Our primary aim in the project was to broaden and sufficiently
generalize requirements so that the technology we developed would be reusable across current
and future science cases.

The areas of technical work we identified, grouped into four classifications, are listed here:

● User-facing tools and policies
○ Scalable code, via the NESAP program, to help user codes run effectively at

scale on Perlmutter
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○ Outreach and documentation, to ensure all NERSC users learn about our work
and how to use the tools we have developed in the project

○ Policies, to better accommodate the kinds of workflows and user communities
represented by these science teams

○ Jupyter, for productive and scalable notebooks for data analysis
● Scheduling and Middleware

○ Advanced scheduling, to transcend the traditional batch computing paradigm and
enabling preemption, real-time jobs and similar time-sensitive computing

○ API into NERSC, to allow easier automation and integration of HPC resources
with workflow orchestration systems and science gateways

○ Federated Identity, for better linkage between identities and accounts at
disparate instrument and HPC facilities

○ Spin, to support user-managed science gateways, databases, and other network
services on-premises with access to HPC resources

○ Workflow resiliency, to better accommodate on-demand work and workflows that
span multiple instrument and/or HPC facilities.

● Automation and Networking
○ Software-defined networking (SDN), for API-based local and High Performance

Network provisioning and control
○ Self-managed systems, for a future perspective on autonomy, self-healing, and

an AI-driven approach to HPC systems management
○ SENSE, for API-based WAN network provisioning and control.

● Data Management
○ External and internal data movement, for easier and more performant data

movement into NERSC and migration between storage tiers (flash, disk, tape)
○ Data dashboard, to increase visibility and high-level management of data
○ HDF5, for intrinsically richer function and description (metadata) in data sets.

The resulting project framework means many of the engaged projects have requirements in
most of the technical areas. This organization allowed each technical area to be informed by
real project requirements and timelines across a number of science disciplines, and for all to be
loosely coupled under the umbrella of the Superfacility project goals, but also for each to work
relatively independently. Developments in each of the technical areas are described in the
sections below.

3.1: Scalable code development (NESAP)

Science teams supported: ALS, DESC, DESI, JGI, LCLS, LZ

The NERSC Exascale Science Applications Program (NESAP) is a collaborative effort in which
NERSC partners with various stakeholders to prepare for future computational architectures and
address challenges that arise from porting existing codes to these architectures.

19



One of these challenges is how to enable existing codes to make good use of GPUs. Even
though GPU readiness is a central objective of NESAP, the project also works on other aspects
of superfacility workflows, such as containers, workflows, and data movement (into and within
NERSC). NESAP allows for a much closer collaboration between NERSC and users, giving
code development teams access to NERSC staff time, new hardware (as it is being
commissioned at NERSC), and NESAP postdocs. NESAP codes cover a wide range of science
domains, from simulation to data analysis, and machine learning. Some NESAP teams are
supported by ECP, including ExaFEL, an analysis framework for LCLS. The ALS, DESI, JGI,
and LZ projects (see Section 2) also all have NESAP projects in addition to the Superfacility
collaboration. The table below shows a snapshot of the performance improvements achieved by
some of the NESAP teams.

Name GPU Acceleration
System comparison

SSI

TomoPy
ALS

97x (time to process 24 slices)
Edison vs Perlmutter Phase 1 (A100)

26.59

ExaFEL
LCLS

2256x (time to simulate 1 image)
Edison vs Perlmutter Phase 1 (A100)

214.76

DESI 25x (frames per node-hour)
Edison vs Perlmutter Phase 1 (A100)

6.98

ExaBiome
JGI

13.5x (PASTIS benchmark)
Cori Haswell vs Perlmutter Phase 1 (A100)

9.61

FICUS
JGI

N/A 5.37

LZ N/A 36.46

Selected performance highlights for NESAP for Data projects (of a total of 52 NESAP projects).
All of these projects aim to accelerate experiment data analysis using NERSC’s systems. Since
raw speedup numbers do not reflect the increased capabilities of a new hardware (e.g., more
available cores), we also show the scalable system improvement (SSI)13 – a metric that allows

comparisons between systems.

NESAP gives teams access to NERSC and vendor expertise in the form of regular hackathons
and NERSC staff time. Hackathons are held regularly four times a year. They allow teams to
work intensively on code acceleration problems together with mentors from the ASCR HPC
facilities and from vendors, and they are often the starting point of new features or code
redesigns. Furthermore, NESAP teams are assigned a NERSC liaison, plus NESAP postdocs if
a suitable candidate is matched with the NESAP project. In addition to staff expertise, NESAP
teams were given early access to Perlmutter and priority queues on Perlmutter and Cori GPU.
This has allowed these teams to be some of the first users to test their codes on GPUs (first
NVIDIA V100s, and later A100s) and Perlmutter.

13 https://www.nersc.gov/research-and-development/benchmarking-and-workload-characterization/ssi/

20

https://www.nersc.gov/research-and-development/benchmarking-and-workload-characterization/ssi/


This close level of engagement with users benefits the domain scientists as well as NERSC. By
providing expertise and staff time, domain science codes are able to better leverage new
hardware. This is evident not only from the speedups listed in the table above, but also in
enabling new capabilities, including, but not limited to, these projects:

● ExaFEL/LCLS has ported device code to Kokkos, which has enabled ExaFEL codes to
be portable across architectures

● DESI has included containers and improved their data analysis pipeline (and optimized
job sizing). This has eliminated bottlenecks in their data processing pipeline.

Granting early access to NESAP teams has allowed NERSC staff to better stress-test the
Perlmutter system under realistic workloads. These engagements are therefore useful at
catching bugs – for example:

● DESI and ExaFEL/LCLS revealed a bug in Cray-MPICH when applications call fork()
● LZ  and DESC have been early testers for CVMFS on Perlmutter
● ExaBiome/JGI has been an early user of GASNet on Perlmutter.

Gaps/Next Steps
As the NERSC workload evolves, the NESAP program also needs to evolve. The NERSC-10
system will be designed specifically to support complex workflows, and NESAP will need to
adapt to the increased complexity this presents to users. While future NESAP efforts will still
include kernel performance tuning, we expect that the computational performance will no longer
be the biggest factor determining the “time to science.”

One of the biggest questions we are considering is how to quantify total workflow performance.
Workflows contain many steps – data movement, perhaps multiple stages of compute (on
heterogeneous hardware), coupled simulation and data processing, IO-intensive stages, and
combining data from multiple sources. This expands the scope of NESAP, in addition to kernel
performance optimization, to account for a more holistic view of how the different workflow
components interact. It is hard to profile a fully end-to-end workflow and identify bottlenecks
when these workflow stages may run at very different timescales, and a total workflow campaign
may last months. It is even harder to define a single metric that encapsulates the total time to
scientific insight by which we can measure success. A future NESAP program will need to
carefully define success in a way that takes into account these factors – probably with multiple
success metrics that map to different workflow stages and the specific hardware of the
NERSC-10 system. Based on our experience with the superfacility workflows, we anticipate that
future NESAP staff will include a broader range of experts at NERSC who are qualified in the
different workflow components.

Recruitment and retention of post-docs for the NESAP program has always been a challenge
and will continue to be so in the future. We have been able to hire very strong post-docs, and
many do stay on to work as NERSC staff long-term, but this is a very competitive sector and
others do leave to pursue other opportunities. This will need to be considered in the future
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NESAP program; a broader range of experts to support NESAP workflows will help alleviate
hiring gaps.

3.2: Outreach and documentation

Science teams supported: ALS, DESC, DESI, JGI, KSTAR, LCLS, LZ, NCEM

In order to sustainably support the technologies developed as part of the Superfacility project,
we developed documentation and examples for using these new tools and services. One
example of documentation developed in the project is written instructions for, including
examples of, using the API. This information is hosted on the user-facing NERSC
documentation pages.14 Interacting with HPC systems has not traditionally been done via APIs,
so it is imperative that we communicate to users how and when to use the SF API in order to
facilitate using the tool for automated workflows. In the process of documenting example use of
the API, we wrote the commands into a usable, shareable Jupyter notebook. We presented
demonstrations of the API to several groups (e.g., the ALS computing team) and distributed the
Jupyter notebook to interested users following the demonstrations. This combination of static
plus interactive documentation and examples is a model we are increasingly moving toward with
our documentation at NERSC.

Beyond the Superfacilty API, we developed a list of best practices for NERSC users conducting
experimental and observational science work, hosted on the NERSC documentation web
pages.15 These curated instructions build on a foundation of standard best practices for all
NERSC users and incorporate the specific needs of experimental and observational scientific
workflows. Topics on the page include data management and sharing, file systems, and job
submission.

The superfacility model is of increasing importance to the HPC community, and is reflected in
the number of conference sessions and workshops dedicated to the topic. The Superfacility
team has driven this community-wide discussion via conference submissions, panel discussions
and feature talks at many venues including SC, ISC, PASC, CUG, SciPy, PEARC, and multiple
DOE workshops. Outreach highlights include two “State of the Practice” talks [1,2] at SC20 as
well as one paper presented as part of the SC20 XLOOP workshop [3]. We also presented
several demonstrations at DOE (and other) booths at SC19, SC20, and SC21.

We have also focused on outreach to our user community, to inform them of the new tools and
capabilities we have developed, and help them get up and running with them. One particularly
successful example of this was the Superfacility Demo Series16, a series of webinars hosted by
NERSC in 2020, featuring talks and demonstrations from NERSC and science partners’ staff.

16 https://www.nersc.gov/research-and-development/superfacility/#toc-anchor-3
15 https://docs.nersc.gov/science-partners/bestpractices-eod/
14 https://docs.nersc.gov/services/sfapi/
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These highlighted the ways in which NERSC staff have partners with our Superfacility science
engagements to develop tools that are having real impact on their work.

Gaps/Next Steps

Outreach to different research groups has varying degrees of success. Within large scientific
collaborations like the ALS, for example, there is a wide range of expertise with a differing
amount of focus relating to the use of supercomputing resources like NERSC. It became
apparent through the course of outreach efforts that a science team cannot be approached as a
monolith. This was identified as a gap in our approach to directly engaging with science teams,
and resulted in a more focused approach. In the near future we will connect with leaders or
representatives of groups within science teams to better understand the groups’ technical
readiness for using NERSC and associated superfacility technologies. This will allow us to
reach the scientists who will actively interact with NERSC and focus our training efforts
appropriately.

As our user base continues to expand as we support more large collaborations from
experimental facilities, we will need to scale our user support accordingly to empower users to
help themselves. There are many different learning styles; not everyone learns best by reading
documentation, although that is the dominant mode of user communication and support. As we
reach more scientists via the Superfacility model, we will need to expand our training with more
videos and hands-on worked examples, eg via Jupyter notebooks. We will also focus more on
Superfacility topics in the NERSC trainings and workshops.

3.3: Policies

Science teams supported: ALS, DESC, DESI, JGI, KSTAR, LCLS, LZ, NCEM

The Superfacility project has brought interesting new considerations of policy design and
communication to NERSC. Policy is a tool to set NERSC and DOE ASCR priorities, set user
expectations and effectively communicate and manage resources.

The Superfacility project included many areas of technical work that required policy changes to
support them. For example, through our advocacy for greater resilience to outages to support
superfacility science teams, we were able to motivate changes in the procedures around facility
and system maintenances that resulted in systems and auxiliary services staying online (see
Section 3.7 for details). Another example of policy changes driven by the Superfacility project
were around queue policies and system scheduling for real-time workflows. We devised policies
that could support real-time workflows, while also keeping utilization high (see Section 3.7 for
details).
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The Superfacility project also expanded the purpose of policy to the interface between NERSC
and other institutions' governance and decision making. Each potential partner institution has its
own unique set of requirements, goals, and policies; successful Superfacility collaboration
requires compatible policies across each participating organization. The policy system works
best when those policies are easy to find and well written so questions can be answered quickly.

A concrete example of these concepts in action is the intersection of the Superfacility federated
identity (FedID) component and security policies. The system implementing Superfacility FedID
must balance DOE security requirements, NERSC security policy, the technical capabilities of
available authentication technologies, and the individual security policies of other potential
partners. There will inevitably be misalignments of risk tolerance between institutions but as we
increase the visibility and quality of our offerings it becomes more likely that we can convince
other organizations to modify their policies and grow our pool of partnerships.

Gaps/Next Steps

While the Superfacility project has identified and advocated for a number of policy changes at
NERSC, a number of open policy issues remain. We detail key areas where policy needs to be
reevaluated below.

The Superfacility project science engagements tend to be large collaborations, often with
several hundred NERSC users – they are some of the largest projects at NERSC. These users
often have different roles within their organizations; some still need to SSH directly to NERSC
systems, but many could perform their role with limited access such as only viewing or
transferring data, connecting to Jupyter, or maintaining services hosted in Spin. Today, NERSC
only has one policy definition of user, so each of these use cases must be served with full user
onboarding process, security vetting, and results in full access. It would be useful to rethink how
we define users and projects at NERSC to better reflect the organization of these large
collaborations. For example, introducing user roles with diminished access (e.g., only data
access or run pre-defined analysis routines) could allow us to lift security or policy constraints
that would make such users much more convenient for the user themself, the collaboration
leadership, and NERSC support staff.

Other outstanding policy issues require NERSC to rethink how we allow and enable access to
our systems in the long term. Currently, time at NERSC (and other computing facilities) is
allocated on an annual basis with no formal guarantee of renewal. (Many projects informally
discuss the need for longer term allocations with program managers; however, with program
manager turnover this can become a challenge for projects.) Long-running science experiments
need to be able to rely on access to NERSC for the duration of their project, otherwise they risk
not being able to process their data in the future. Guaranteed access to NERSC resources over
a period of years would also justify the large amount of valuable scientist time that is sunk into
setting up and optimizing compute infrastructure for NERSC. In an ideal world, this workflow
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infrastructure would be able to operate equally well at other HPC centers, but that is not yet the
case (see Section 3.7).

Supporting experiment teams who require real-time access to NERSC systems opens the issue
of how to prioritize our workload. At present, the real-time computing needs are relatively small
(see Section 3.7), but as they increase we will need a process to decide who gets priority
access to resources and how to choose a balance between urgent projects and the disruption
they may cause to the traditional batch HPC workload.

This also has implications for how we define our success metrics. NERSC currently reports both
utilization (tied to predictable, efficient resource scheduling) and “capability” job metric (based
on the percentage of hours at NERSC where jobs use a large fraction of the machine). The
Superfacility model suggests we should expand the notion of what capability means at an HPC
facility to better support a wider range of workloads. Going forward we need to thoroughly
understand the trade offs between utilization and real-time support and devise policies which
resolve conflict between the two. A thorough assessment of HPC metrics is essential as we
expand into new models of supporting science.

In summary, top areas for new policy consideration or reevaluation to support Superfacility like
workloads include:

● Multi-year allocations
● Expanding user definitions and policies to enable stratification of access and

convenience; many users don’t need SSH, they may only need data transfer or a limited
NERSC resource API

● Prioritization of real-time versus batch scheduled work
● NERSC’s capability metric and other traditional HPC facility metrics
● Sharing and dissemination of policies.

3.4: Jupyter

Science teams supported: ALS, DESC, DESI, LCLS, LZ, NCEM

Experimental and observational data (EOD) facility users need supercomputing to make sense
of all the data they generate. But these scientists are usually newcomers to supercomputing
who find traditional interfaces (e.g., CLI) to be intimidating and unfamiliar. They need a scientific
software platform upon which they can build, run, capture, annotate, re-run, and share analysis
workflows. Jupyter is the de facto platform for data science and AI, so it is natural for
data-intensive science users like our Superfacility partners to expect Jupyter to work on a
supercomputer. That is why Jupyter is a part of the Superfacility project. In just three years the
number of unique NERSC Jupyter users has doubled to 2,163 (in 2021), indicating that most
active NERSC users are now Jupyter users.
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The Superfacility Jupyter project involved a research and development team from the Data
Science and Technology Department (DST) in the Computational Research Division (CRD)
working in close collaboration with the Jupyter deployment effort at NERSC. We built on partner
efforts to identify gaps and pain points through requirements interviews with science teams [4],
prioritizing issues common to multiple teams. These resulted in agile software projects to extend
and adapt Jupyter in HPC. Deploying JupyterHub as a collection of microservices in Spin,
building the constituent containers using continuous integration, and automating deployment of
JupyterLab on Cori and Perlmutter made it possible for NERSC to keep up with experimental
developments from the R&D team and to provide rapid feedback from the production Jupyter
deployment.

Our co-development work with DST focused on developing tools to enhance the Jupyter user
experience in NERSC and HPC computing environments, and deep-dive engagements with
science groups to enable experimental facility workflows at NERSC. We introduced extensions
to enable better file system navigation at HPC centers with large shared file systems and
complex, sprawling folder hierarchies (jupyterlab-favorites and jupyterlab-recents extensions to
bookmark and highlight commonly accessed files and global filesystems). Large science teams
often have complex software environments that need to be maintained across the collaboration.
We introduced the concept of custom project Jupyter environments with a specialized software
stack and Jupyter tools. Our Jupyter Entrypoint service allows users to launch these custom
environments with their project stack. We have developed a Jupyterlab Slurm extension to allow
users to interact directly with the batch queue system at NERSC through Jupyter. Other
user-facing capabilities we developed or integrated into the HPC environment include a service
to clone curated notebooks, an extension for managing announcements to users,
enhancements to the help system, and resource usage monitoring tools.

Our collaboration also had deep-dive scientific engagements with Superfacility partners to
enable Jupyter-based experimental workflows. Our approach involved working closely with
domain scientists to develop Jupyter notebook-based workflows, identifying key scaling
bottlenecks and gaps in the interactive user experience. We iteratively developed workflows that
could leverage NERSC HPC resources directly through the Jupyter interface, while interacting
with the results from these jobs. We worked with science teams, including NCEM, ALS, and
LCLS data-processing pipelines, to capture common Jupyter workflow patterns that can be
deployed in a repeatable manner across multiple projects. We describe a case study from
NCEM here as an example [5].

NCEM Image Analysis

Scanning transmission electron microscopy (STEM) is used for spectroscopy, diffraction, and
imaging of materials. It is possible to determine many structural properties of materials using
four-dimensional (4D) STEM images. Bragg Disk detection is an important part of this process
and can require computationally expensive image-processing steps. Scientists at NCEM
originally developed a serial version of the Bragg Disk detection algorithm using Python and
NumPy, running as a Jupyter notebook, where electron microscope image data were rendered
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for inspection and analysis. The image processing could be easily vectorized and was a good
candidate for parallelization with a tool like Dask.

By enabling a parallel implementation for the Bragg Disk detection code through Jupyter at
NERSC, we were able to significantly improve run times for large data: processing a 300GB
dataset went from days to a few minutes. This workflow was scaled up to run on 40 Cori nodes
(1,280 workers), with results collected and visualized in the Jupyter Notebook. This type of
scaling has opened the door for computational analyses that were previously impractical. One of
the benefits of the 4D-STEM technique is the ability to perform multi-scale data analysis,
combining atomic-scale spatial sampling with very large fields of view. Without a scaled parallel
implementation, one would need to give up either the spatial sampling or the field-of-view when
analyzing larger datasets.

Figure 11. NCEM Bragg Disk Detection Jupyter Workflow, which achieved significant
performance gains (20-100x).

Gaps/Next Steps
Multiple user facilities have expressed interest in new real-time collaboration (RTC) capabilities
for Jupyter notebooks that enable multiple people to interact with a notebook simultaneously
(like Google Docs). To make this safe and secure enough to work at NERSC, new capabilities
are needed in JupyterLab and JupyterHub, and realizing those capabilities will require very
close collaboration with Jupyter developers. User facilities have also outlined a preferred
paradigm for guest users that allows them to leverage Jupyter at NERSC but without requiring
their users to have actual NERSC accounts. Role-based access controls needed for RTC may
provide restricted scope that could allow this, but it also involves complex policy negotiation.
This may also be tied to additional work to be done around auditing and logging user activity,
and potentially enabling modes of shared access.

Given the importance of new architectures like GPUs, NERSC should investigate patterns and
pain-points to effectively manage distributed Jupyter workflows on GPU systems, along with
possible solutions through real-world science partnerships (and possibly a showcase demo).
As containers become more tightly integrated with HPC systems, NERSC will need to continue
and build on current activities to support use cases where science workflows are captured as
reproducible containers.
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3.5: Scheduling simulator
Superfacility workloads require special consideration in scheduling owing to their real-time
deadline-driven nature. If an experiment is creating a significant amount of data in a bursty
mannerthat needs to be analyzed quickly, fast access to resources in a timely fashion is critical.
Our main goals in developing a scheduling  simulator was to:

● Study the impact on queue wait times of carving out a real time partition for dedicated
access to SF workloads, and its impact on other NERSC workloads.

● Use the simulator to come up with optimal approaches to support these workloads.

We analyzed existing scheduling slurm simulators, and tried to simulate a system the size of
Cori to study impacts on queue performance. The overall learnings from the simulator were:

● The backfill scheduling algorithm can be simulated with great accuracy for a given
workload. Simulators in many cases arrived at the similar scheduling decisions observed
in real workloads.

● To obtain high accuracy, simulators experience extremely long running times. In many
cases the simulator ran with similar algorithmic complexity as the actual Slurm controller
after abstracting various network effects. If we included Cori's job sizes and site policies,
the simulator's running times lagged behind the slurm controller by a constant factor.

Long running times meant that our original goal of using the simulator for studying the queue
wait times was not viable, as simulating a production workload became computationally very
intensive. For these reasons we concluded that analyzing our extensive scheduling history can
yield a much better understanding of queue wait times. The Slurm simulator continues to be an
interesting exercise in trying out new scheduling approaches and testing new scheduling
algorithms and understanding their algorithmic complexity, but was not a viable approach to
figure out how to support a workload through an existing scheduling algorithm.

3.6: Real-time scheduling

Science teams supported: ALS, DESI, KSTAR, LCLS, LZ, NCEM

One of the key (and new) features of the workloads we aim to support with the Superfacility
project is near-real-time computing. Several of our science engagement teams require
HPC-scale computing at NERSC to analysis their data to monitor and control their experiments
as they operate (e.g., LCLS needs to see results of an experiment within minutes to decide how
to adjust the experiment for the next x-ray shot), and others require short turnaround data
analysis to ensure timely decision making (e.g., DESI needs to analyze nightly telescope data
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by morning). This is a new paradigm in scheduling work at busy HPC centers, which typically
rely on a batch system to get through the queue of compute jobs waiting to run.

The solution to this problem included both policy decisions, and engineering work. NERSC
identified two solutions, both of which are in use on NERSC systems today:

1. The “real-time” QOS
Since 2017, NERSC has supported small-scale compute needs that require very short
turnaround via a “real-time” quality of service (QOS) in Slurm. Access to this QOS is tightly
constrained to NERSC users who have genuine need for it (including ALS, DESI and LZ). A
small set of compute nodes are held in reserve to serve this QOS. If these nodes are all
occupied, then incoming near-real-time jobs are assigned a high priority in the Slurm scheduler
which will allocate them to the next available compute nodes. In a system as busy as NERSC’s
Cori (which typically has over 2000 jobs running simultaneously) the wait for resources will be
minimal (typically a few minutes).

2. Reservations + preemption
The near-real-time needs of experiment facilities like LCLS are projected to rise rapidly in the
next five years, when LCLS reaches full capacity they will regularly require hundreds of
petaflops of compute to monitor and guide their experiments. This scale is very hard to supply
via the real-time QOS, so in collaboration with SchedMD we have developed a system of
reservations to provide the required node availability, and still maintain high utilization of our
systems. LCLS needs this level of compute capacity for specific experiments which happen at
scheduled times in the year; these are not random, unpredictable needs. With advanced
warning, we can reserve compute nodes for the duration of the LCLS experiment so they can
surge to NERSC whenever they need to.

The challenge in this scenario is that experiments don’t always run smoothly. During a shift at an
experiment, equipment may fail, or samples may be hard to adjust - so for much of the time the
reserved compute nodes may be sitting idle. To avoid this and maintain good use of our
compute resources for science, we have developed the capability (with SchedMD) to enable
preemptible jobs to run in reservations. This means that any flagged compute job can run on
nodes set aside for a reservation, with the expectation that the jobs will be canceled within a
given time frame (generally a couple of minutes) so that the nodes can be given to the
experiment team when they have compute jobs flowing to NERSC (see Figure 12). This
capability was funded by NERSC via NRE with SchedMD, and was deployed in 2021.
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Figure 12. Example of compute usage of a reservation for a running experiment, and how
near-real-time data analysis jobs (blue) can coexist with preemptible jobs (orange). 64 nodes

(2048 cores) were reserved, to which near-real-time jobs have priority access.

Gaps/Next Steps
In the next five years, we expect an increasing amount of our workload to come from
short-notice, rapid-turnaround compute jobs from experiment facilities. Our system of
reservations plus preemptible jobs is working well at relatively small scales - it is unclear
whether this will scale to jobs that require a significant fraction of the machine. Work will be
needed to appropriately incentivise a preemptible workload to fill the gaps in reservations. This
will include increased use of (and support for) checkpointable applications.

An outstanding problem is how to handle incoming urgent compute demands that do not have a
reservation (for example, if a supernova goes off nearby, several HEP experiments will need
quick turnaround data analysis, and supernovas are entirely unpredictable). A large pool of
general workload that is preemptible (e.g., via user or perhaps system checkpointing) may be
an option, but significant work is still needed to identify a technical solution.

A key question for rapid-turnaround workloads is, who gets priority? How many demands for
near-real-time computing can we handle at any one time? How do we ensure non-urgent
compute jobs also have a reasonable turnaround? When do we say no to an incoming request?
These policy questions will be closely debated in the next years as we see more requests for
real-time computing resources.

3.7: Workflow resiliency

Science teams supported: ALS, DESC, DESI, JGI, KSTAR, LCLS, LZ, NCEM

Several of our science engagement teams have time-sensitive computing needs. For example,
LZ needs to monitor the health of their detector and data quality 24/7, DESI needs to process
data coming from the telescope every night, and ALS needs access to data stored at NERSC
during experiment shifts that are scheduled far in advance. The Superfacility project addressed
workflow resilience in two ways:

1. Making NERSC more resilient to outages and maintenances
2. Helping users develop a more resilient workflow system.

In June 2020, NERSC held a resilience summit to discuss how to better support resilient
workflows, which has resulted in plans for how to improve facility, system and user workflow
resilience. The Superfacility science teams provided the driving use cases and continues to
motivate work to improve NERSC’s resilience.
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Making NERSC more resilient
The following table lists the infrastructure required by each science team to remain productive
during power work or maintenances. Based on these needs, NERSC is now able to keep many
services up and running during outages (in green), using generator power to support the highest
priority services. We are also exploring how to keep a small set of compute nodes available on
backup power. Some of examples of the ways the facility has improved resilience include:

● Added mechanical equipment capacity to at least N+1 redundancy or better:
○ 3 new cooling towers - 7 total
○ 3 new pumps on each of two piping loops - 5 total on each loop
○ 3 new heat exchangers - 4 total (eliminated the primary single point of failure)
○ 3 new air handling units (AHUs) - 7 total

● New equipment includes improved protection from environmental hazards - moisture,
smoke, and dust

● Added an additional AHU onto standby power system, providing 2 units to improve air
flow capabilities during power outages and wildfire smoke conditions

● Augmented and improved our weather and particulate sensor array to provide informed
decisions during inclement environmental conditions

● Added physical and cyber security improvements to reduce exposure to unexpected
system changes or unauthorized access.

Netw
ork

DTN Spin /global/
common

CFS HPSS Login
node

Compute
nodes

Jupyter

ALS ✓✓
✓

✓✓
✓

✓✓
✓

✓✓ ✓✓ ✓ ✓

DESC ✓✓
✓

✓✓
✓

✓✓ ✓✓✓ ✓✓
✓

✓✓ ✓✓ ✓

DESI ✓✓
✓

✓✓
✓

✓✓
✓

✓✓✓ ✓✓
✓

✓✓ ✓ ✓ ✓

JGI ✓✓
✓

✓✓
✓

✓✓
✓

✓✓✓ ✓✓ ✓✓ ✓✓

LZ ✓✓
✓

✓✓
✓

✓✓
✓

✓✓ ✓✓
✓

✓✓ ✓ ✓

Helping users develop more resilient workflows
We developed and demonstrated capabilities to transfer NERSC-based workflows to other sites.
For simple pipelines, we showed how Jupyter and conda apps can be ported to other sitesÏ17.
For more complex pipelines, we initiated two projects: an ALCC-supported project to
demonstrate complex workflows at the ASCR facilities, and an LDRD-funded effort to port DESI

17 https://github.com/NERSC/c2d
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and LZ pipelines from NERSC to the LBNL Lab IT cluster. The lessons learned from this work
are being documented18[6] and as a result we have developed a Resilience Policy19 to advise
science teams on how to develop more resilient workflows.

Gaps/Next Steps
While achieving 100% availability for all of NERSC’s systems and services is unlikely due to
necessary system and facility maintenances, we strive to architect our systems to minimally
impact users, with the goal of architecting systems and services that appear to be always
available, from the user’s perspective. Rolling upgrades to compute node software are one
aspect of this; users see that some nodes are momentarily unavailable in the compute pool, but
no workload is actively disrupted while the updates are going on. NERSC is already able to do
this for some storage systems and some Cori compute node updates, and Perlmutter will also
have this capability. Hiding hardware failures is harder to do – e.g., if a compute node goes
down unexpectedly the application running on it will fail – but the impact can be mitigated by (for
example) automatically re-queueing the compute job, or supporting system checkpoint/restart.
These options are actively being explored at NERSC.

A harder problem is how to protect user workflows from disruptions in the system, for example
network contention or storage systems performance slowdown (e.g., because of a user’s job
hogging resources). This may not cause an application to crash, but can severely impact its
performance. Methods to mitigate this via hardware and system software is a topic under
exploration for the NERSC-10 system.

For users to be able to build resilient workflows, it will be important to expose performance
information about current conditions in the various systems at NERSC (storage, compute,
network), and within ESnet. This information should be exposed in a such a way that it can be
acted upon by an automated workflow – e.g., via an API call that allows a user to see the
current I/O load on a particular storage system, and to launch or delay their data processing
accordingly. This is also a topic being explored in the NERSC-10 project. Giving users the data
about system status empowers them to make their own decisions about how to use an HPC
center, and gives them valuable insight into system performance.

Some failure modes are impossible to prevent; for example, a large-area power outage or
natural disaster. In these cases, a time-sensitive user workflow needs to be able to switch to a
different computing site at short notice. (Workflows may also want to do this without the prompt
of a disaster, to take advantage of specialized architecture or data at different sites). Currently
this is very hard - almost impossible. A significant investment in infrastructure, tools and support
is needed to truly enable cross-facility workflows. This problem is currently being considered by
the DOE SC Integrated Research Infrastructure effort, and other grass-roots projects are
attempting to link computing centers across agency, university and commercial boundaries. We
expect that this will be a major area of work and investment for scientific workflows in the next
5-10 years.

19 https://www.nersc.gov/users/policies/resiliency-planning/
18 https://crossfacilityworkflows.github.io/BestPractices/
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3.8: Federated identity (FedID)

Science teams supported: ALS, DESC, JGI, LCLS, LZ

Every discussion of distributed workflows eventually touches on the issue of authentication and
the complexity and inconvenience brought on by having multiple passwords and accounts
across instrument and compute facilities. The work in this area was intended as a first step at
addressing these problems by a) embracing modern approaches to identity management, b)
leveraging modern distributed authentication protocols – OpenID Connect (OIDC) and the
Security Assertion Markup Language (SAML) – and c) applying them to science use cases.

Federated identity (FedID) is the concept of establishing a trustworthy association between an
individual’s digital identities; federated authentication is the mechanism that uses these
associations to authenticate to systems and services. As of the writing of this report, NERSC is
piloting federated identity with Lawrence Berkeley National Lab, allowing users with LBNL
accounts to link them to their NERSC account, then use them to log in to core NERSC systems.
During the pilot, the systems at NERSC that support federated authentication are Iris (account
and allocation management), ServiceNow (support tickets), the NERSC web site, and Spin. In
the coming months, the FedID capability will be expanded to hundreds more institutions and
additional services at NERSC.

Figure 13. Federated authentication login flow.

The distributed nature of federated identity requires that trust be placed in additional technology
and other organizations and their security practices. NERSC underwent a full study comparing
its conventional, self-contained authentication versus the federated approach. Ultimately, it was
decided that security requirements would be satisfied by:
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● Scoping its implementation to DOE-managed facilities and members of the InCommon
Federation, an established trust network of higher education and research institutions
created to enable federated identity in the academic community

● Restricting any non-DOE participating institutions to those that comply with SIRTFI (a set
of best practices for organizational security) and the REFEDS MFA Profile (a protocol
extension that signals when users perform multi-factor authentication.

Gaps/Next Steps
The initial pilot of federated identity for the subset of NERSC users that are affiliated with LBL
has shown that we can provide an enrollment process that is easy to navigate, that the impact
of additional support tickets is minimal, and that if made available, many users will take
advantage of it (over 300 LBL users have signed up in the first 6 weeks of availability, including
users from ALS, DESI, DESC, JGI, LZ and NCEM). There is still work remaining to make this
more broadly useful:

● Expand eligible users to members of other DOE labs, and eventually to all members of
the InCommon identity providers that meet our security requirements (as described in
the project plan)

● Expand the applications that can utilize our federating identity framework, by enhancing
our login proxy to work with the OpenID protocol, in addition to the SAML protocol.

● Develop a web application that can provide SSH certificates via a federated login
● Improve the user experience during the multi-factor authentication (MFA) step-up

process. Currently, if the user’s login provider doesn’t signal to NERSC that a multi-factor
authentication was used, we “step-up” the authentication by issuing an MFA challenge
for a NERSC token. The current software doesn’t limit the number of MFA challenges a
user will receive. Adding the concept of an MFA session to the proxy would improve the
user experience by reducing the number of MFA challenges to the one per day they
have grown accustomed to in our legacy login process

● Leverage capabilities made available through the Office of Science Distributed
Computing and Data Ecosystem project. Developments out of this project could
streamline the process of managing the members of science projects that work across
DOE facilities, as well as streamline the process of enrolling a federated identity at
NERSC.

3.9: API access into NERSC

Science teams supported: ALS, DESC, JGI, LCLS, LZ, NCEM

As automation is increasingly required for complex workflows, and science gateways become
an increasingly popular digital interface for user communities, it is important for HPC centers to
provide a modern and secure means for software to interface with batch workload managers,
storage systems, and other supercomputing facility resources.
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The NERSC API is a modular application programming interface that allows science teams and
experimental facilities to authenticate to NERSC systems and perform their work. The API was
developed with input from several science teams currently using NERSC resources via mostly
home-grown software (particularly ALS, DESC, LCLS and NCEM). Through the interview
process we identified common abstractions which then became API components.

Each API component is a REST web endpoint which can be accessed from any programming
environment. The main API endpoint allows users to test API calls right from the browser and
also serves the Swagger-style API documentation.

For user authentication the NERSC API uses OAuth2, an industry standard familiar to most
programmers. OAuth2 is an authentication protocol only and does not tie users to any
programming language or environment. Once authenticated, NERSC users may then call the
API. The following API components are available to our users:

● account: Get accounting data about the user’s projects, roles, groups and compute and
storage allocations

● compute: Run batch jobs and query job and queue statuses on NERSC compute
resources

● status: Query the status of NERSC component systems
● storage: Transfer files between Globus endpoints
● utilities: Traverse the file system, upload and download small files, and execute

commands
● tasks: Query the status and results of asynchronous operations (most endpoints are

asynchronous, and will run in the background until complete.)
● reservations: Make and amend requests for NERSC compute resources ahead of time

(Currently under implementation)
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Figure 14. Graph call of a typical scientific workflow, using the NERSC API.

The NERSC API is designed for high throughput, concurrent access. For this reason, it is
deployed on our in-house cloud, Spin. It runs as a set of scalable, containerized microservices
so the maintenance team can monitor its performance and easily scale up each component in
case of unforeseen demand.

It is essential that use of the API be secure, as well as easy to use. We conducted a full security
review of the API as a final stage of its development to ensure its authentication and access
control model and internal mechanisms for integrating with backend NERSC systems were
consistent with security policy and practice. A particular challenge in this area is that NERSC
requires the use of MFA, typically by interactively entering a short-lived one-time password
(OTP); however, the API is designed to be used non-interactively. To satisfy both requirements,
we devised a scheme where users obtain a long-lived OAuth 2.0 credential after successful
MFA. To mitigate the risk of the credential being stolen and used elsewhere, it is locked to a
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small IP address range known only to the user. There are currently two modes of access a user
can choose when creating an API credential:

1. Read-only access. Any user can generate credentials with this level of access without
additional review; each credential has a 6-month lifetime.

2. Read/Write/Execute access. Users must first request permission to create credentials
with this level of access; their application is reviewed by NERSC staff and granted if
there is suitable scientific merit and security controls on the system(s) where credentials
will be used. Credentials of this type have a more limited duration.

Gaps/Next Steps
The NERSC API is still missing the ability for users to programmatically request reservations. In
the near future, we're designing a semi-automated workflow for users to request, manage and
cancel reservations. The system should be able to handle overlapping reservation intervals,
cancellations and notifications to all parties involved.

Besides reservations, we plan to support better logging and monitoring around the API. Once
better monitoring is in place, usage statistics should give us insight into ways to improve the
API, add higher level functionality, etc. We also continue to review and expand the API end
points, based on the needs of our science partners.

Finally, with the Superfacility API officially launched, NERSC will begin a more concerned
outreach and training program.

3.10: Spin

Science teams supported: ALS, DESC, DESI, JGI, LCLS, LZ, NCEM

As data-driven research has evolved, the need for edge services – network resources that sit at
the edge of the HPC environment and help with workflow orchestration, results tracking, and the
organization and dissemination of results – has emerged. For example:

● Web sites (or science gateways) enable researchers to easily view and steer workflow
progress and end-users to access HPC storage to download results

● Persistent databases that are available across thousands of HPC job runs allow
parameters and/or intermediate results to be easily cataloged and tracked

● Callable API services allow HPC jobs to quickly query data items, exercise ML inference,
or perform other tasks at high transaction rates

Edge services can take many forms, but they are increasingly integral to data-driven science,
improving efficiency, functionality, and accessibility. Launched in May 2018, Spin is an
on-premise container-based platform where users can build and deploy their own edge services
on secure, managed infrastructure adjacent to NERSC HPC systems and storage.
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Over the course of the Superfacility project, numerous training courses and programs were
offered to help users get started with Spin for their science projects, including many of the
project engagements described above. Spin was also re-launched in April 2020 on the
Kubernetes-based Rancher 2 platform, and new cluster nodes with 4TB of RAM were brought
online in August 2020 to support additional use cases with large memory footprints.

As of the writing of this report, interest in Spin is substantial, and continues to grow:
● 18 SpinUp workshops were held for a total of 228 workshop attendees
● 35 Spin office hours sessions were held
● 57 NERSC projects have requested access to Spin
● 500+ edge microservices have been deployed

Superfacility project engagements have been encouraged and supported in their use of Spin to
help NERSC staff understand a breadth of edge services needs, resulting in a diverse set of
deployments, as follows:

● ALS is using Spin to host their user data portal
● DESC is operating workflow management tools built on the Modern Research Data

Portal framework
● DESI has built a suite of web services to help manage data and monitor workflows
● JGI is operating Phytozome, an aggregation of plant genomics services built on several

science gateways and databases, among others
● KSTAR shares cyclotron-produced data sets with collaborators using an interactive

web-based dashboard
● LCLS uses Spin to coordinate their data movement, management and analysis during

experiment data-taking
● LZ has developed a web-based viewer to allow collaborators to easily analyze and

inspect notable detector events, a browser which contains runs, configurations, and
processing status, and the monitoring services for data movement and data processing
tools.

Gaps/Next Steps
As interest in Spin grows and the underlying Kubernetes subsystem becomes more popular
within our community, we are seeing not only increased overall usage and demand for scale, but
also new use cases that involve a computational component. Increased adoption also highlights
the need for advanced security. We hope to address these emerging requirements with new
capabilities in several areas:

● Management
○ Improved resource metrics and visualization
○ Resource caps to prevent “noisy neighbor” impact on other users’ workloads

● Security
○ Container image scanning to detect software vulnerabilities before runtime
○ Automated policy enforcement to patrol for improperly exposed services

● Computational workload support
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○ Pre-authorizing Spin services to securely submit HPC jobs
○ Allocating an HPC partition as a Spin workload cluster to provide access to

scratch storage, accelerators, and other HPC node resources
○ Integrating batch scheduling with Spin to enable on-the-fly, short-lived virtual

clusters to run workloads designed for Kubernetes

3.11: Self-managed facilities
As we increasingly support complex user workflows, our systems are becoming more
complicated and difficult to tune, which makes it hard to deliver the best performance to the
users. To address this we need to understand how we can automate our systems through
informed, data-driven approaches. Self-managed facilities is a complementary effort to the
Superfacility project designed to identify opportunities and challenges to automating the
operation and improving performance of a supercomputing facility through a data-driven
approach. This effort consisted of regular meetings to bring in ideas from across the Computing
Sciences organization, including NERSC, CRD, and ESnet.

Coinciding with the start of self-managed systems was an effort by NERSC to begin capturing
comprehensive system data with the intent of improving system performance through
retrospective analysis. This was done by installing lightweight distributed metric service (LDMS)
on NERSC systems. NERSC maintains one of the largest data sets of LDMS data of the
Department of Energy HPC systems. This has enabled us to perform a variety of studies and
tune system performance in ways that were not possible on prior systems. An example of this is
tuning adaptive routing that increased performance of applications by 10% [7]. LDMS collects
data of network switches, NICs, memory, Lustre and filesystems, and CPU utilization across
thousands of counters, thousands of nodes, and thousands of hardware components.

While LDMS data is one of the newest data sets NERSC has incorporated, there are many
other data sets that have provided other sources of information. These include user account and
job run information (Slurm), operations data, power, temperature (OMNI), and filesystem I/O
profiling (Darshan). Efforts have been made by a variety of NERSC staff to incorporate these
disparate data sources to create single data sets that we can analyze at a given point in time.
This includes incorporating visualization capabilities from OTG (e.g., Grafana), I/O analysis
(e.g.,Tokio), and making the LDMS output easier to ingest (CSV to Parquet). NERSC staff
benefit from the opportunities to communicate their contributions within the self-managed
facilities community via this group and provide focused solutions that amplify each other's
efforts. NERSC staff and summer students completed a number of studies in the scope of
self-managed systems during the Superfacility project [7-12].

In addition to using systems data to tune our existing systems, having access to comprehensive
system data is creating new opportunities for system design. As we map the growth of
computation, communication, power, and I/O to inform our next-generation system designs, we
want to ensure that Superfacility use cases of the future have the resources they need.
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Gaps/Next Steps
Many lessons have been learned from the efforts in self-managed systems over the last several
years. Specifically we’ve begun to understand the value of detailed, system-wide data
collection, the algorithmic challenges and hardware required to perform analysis of data at these
scales, and the gaps between offline and online analysis. These challenges will continue to
become more pronounced in future systems as heterogeneity and complexity increase. This
motivates the application of scalable modeling techniques and perhaps machine learning that
can be quickly deployed as the system continues to evolve in a production environment.

3.12: Software-defined networking

Science teams supported: ALS, KSTAR, NCEM

The goal of the software-defined networking (SDN) technology area is to enable seamless data
transfer mechanisms for experimental facilities to stream data into Cori and Perlmutter and
provide an optimized network path to critical resources like data transfer nodes (DTNs).
Software control of the network should allow new flexibility in how to plan the logistics of data,
particularly in regard to bandwidth.

Superfacility-related SDN work includes:
1. The NERSC internal network has been extended to NCEM, providing a 4x100G path for

direct data transfer from the detector into a compute node.
2. SDN gateways on Cori provide public IPs for data transfers to work.
3. The ability to allocate load-balanced compute nodes on the ARIES interconnect fabric

was developed for the project to optimize data transfer paths to the compute nodes.

To support the large data volumes coming from LCLS to NERSC, we improved connectivity
between ESnet and SLAC from 1x100Gbps to 2x100Gbps and provided path resiliency. This
diverse 100Gbps path between SLAC and ESnet (@Sacramento) is currently used as a backup
to the primary 100Gbps connection between SLAC and ESnet (@Sunnyvale). We provided
SLAC a method by which to select this secondary path for ExaFEL traffic using the ESnet
OSCARS20 circuit and implementing NERSC-internal routing policy changes. This freed up the
primary connection and avoided congestion. In coordination with NERSC, configurations were
also added to the SLAC border routers to enable traffic steering from/to the SLAC site.

For Perlmutter deployment we have deployed a new network core which is capable of
supporting multiple 400Gbe circuits. In December 2021, we deployed 1.6 Tbps total bandwidth
to Perlmutter to support direct data transfers from our peer sites.

In Summer 2021, we upgraded one NERSC border router to be 400Gbe capable; the second
router upgrade is scheduled to be completed by mid-2022. We are currently working with ESnet

20 https://www.es.net/engineering-services/oscars/
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to get our first 400Gbe circuit. Moving to multiple 400Gbe connections to ESnet will help us to
provide guaranteed bandwidth reservation for superficiality science teams by logically carving
out portions of our ESnet bandwidth for those projects.

Gaps/Next Steps
Perlmutter has an Ethernet-compatible HPC fabric, which opens up a lot of opportunities for
network innovations. We are working on formalizing the technical details to implement SDN
access policies to give a compute job the ability to initiate direct data transfers to the system.
This involves working with the supercomputer vendor to deliver some features in future software
releases and development work on the NERSC side to integrate the workflow.

Another future functionality is inband network telemetry. We are currently working on deploying
a new CFS network fabric. To optimize fabric performance, we want to create an analytics
framework based on telemetry data and use the data to program network queues and traffic
class specifications.

3.13: SENSE

Science teams supported: DESC, LCLS

SENSE (SDN for End-to-End Networking @ Exascale) is an ESnet orchestration and
intelligence system that provides networked services to domain science workflows. These
services can span multiple domains/sites and be presented to different workflows in a highly
customized manner. A key objective of the SENSE system is to allow the workflows to access
the network in a manner which best facilitates their objectives. SENSE services include Layer 2
point to point network connections, Layer 2 multipoint network topologies, and Layer 3 virtual
private network (VPN) services.

The SENSE system also provides a variety of interactive services that allow application
workflows to ask open-ended questions about capabilities, negotiate with the networked
infrastructure, or request network services in a highly abstract and workflow centric manner. The
SENSE services are referred to as "networked services" because in addition to the network
elements, SENSE can orchestrate across the elements that connect to the network, such as
DTNs, instrument servers, and edge router configurations. Additional information regarding the
SENSE system is available in [13,14].

Superfacility workflows and integration and enhancement of SENSE services
This activity focused on the LCLS workflow, with the goal of prototyping an end-to-end
orchestration framework to enable reliable and predictable data transfer behavior between
SLAC and NERSC over ESnet. This is to support time-sensitive services such as deadline
scheduling for large data movements, as well as fast feedback for adjustment of LCLS
experiments using NERSC compute resources. The LCLS workflow was modified to use the

41



SENSE application programming interface (API) for reserving network bandwidth between
SLAC and NERSC and integrating it with the LCLS data movers. For technical details and
description of the enhanced workflow operations, please see [13,14].

Figure 15. SLAC to NERSC data movement workflow, adapted from [14].

It is expected that the methods used by the LCLS workflow will apply to a broad range of
domain science workflows. Work is under way to help others use the SENSE API in a similar
manner; this includes working with the Large Hadron Collider (LHC) community to integrate
SENSE services into their workflows and data transfer functions based on Rucio/FTS and
XRootD. SENSE networked services could be a standard service made available to future
Superfacility users. There is also future work to determine how the SENSE API and Superfacility
API should be used in coordination for workflow operations.

Gaps/Next Steps
This system was deployed as a prototype for data transfers between SLAC and NERSC across
ESnet [14] for LCLS workflow. There are plans to continue this work to create a persistent
system that will allow continued development of this functionality. Future plans include
integrating the monitoring system as an automated SENSE service. The end-to-end monitoring
system is focused on helping with multi-domain data transfers as part of science workflows. The
purpose of this developmental activity is to look at a single end-to-end flow in near-real-time to
facilitate understanding of current performance and discovery of issues that may be limiting
expected end-to-end throughput. In this context, “end-to-end” covers the network elements
along the path and the network stacks inside the end systems. This work was narrowly focused
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on establishing near-real-time, end-to-end situational awareness with respect to a single flow.
As a result, it is not concerned with collection or storage of general data about specific network
elements or end systems. This monitoring system is envisioned to be complementary to existing
monitoring systems that are focused on characterization of entire infrastructures.

3.14: Enabling collaborations to move and share data

Science teams supported: ALS, DESC, DESI, JGI, KSTAR, LCLS, LZ, NCEM

Data migration into and out of NERSC is of critical importance to superfacilities. NERSC offers
Globus as a solution for those sites that don’t have their own custom data movement software.
This offers sites an easy way to get parallel, large-scale, resilient data transfers between
institutions. Globus also serves as an excellent way to move data between different file systems
at NERSC. In 2020, scientists at NERSC moved 37 PB of data with Globus.

One long-standing issue with Globus is that it doesn’t support NERSC’s collaboration accounts,
which are special internal accounts that permit a many-to-one mapping within a group to
facilitate data sharing and shared software installation. Groups that wanted to use collaboration
accounts with Globus would have to transfer the data as themselves, then ask NERSC staff to
do a “chown” to the collaboration account, which is a laborious process. As part of this project,
special Globus endpoints were deployed that allowed NERSC scientists to write data directly to
NERSC as their collaboration account. This has been an enormous time saver for these groups
and greatly facilitated data movement at NERSC.

Growing data volumes have made new challenges for scientists at NERSC. For many years,
NERSC has provided http pages for data sharing, but this has become increasingly untenable
as shared volumes move into the TB-PB range. For the short term, we have deployed the
capability for scientists to share data via Globus Shared Collections. In 2020, scientists used
these endpoints to share 7.5 PB of data. As these numbers grow, we are also gaining new
users with less experience in transferring large files efficiently. We are therefore working on a
“PB Data Portal” to facilitate sharing these large volumes of scientific data.

Gaps/Next Steps
Movement between file systems at NERSC is becoming more challenging as data volumes
grow. In order to offer the best performance at the optimal cost, we have a tiered file system at
NERSC. The top of the tier is a high-performance Lustre scratch file system with limited
capacity, next is a moderate-performance Spectrum Scale file system with enough capacity to
handle multiple years of NERSC data, and finally there is an HPSS archive tape system that
houses all NERSC data since NERSC’s inception. Users must manually move their data
between tiers, which demands a substantial amount of time and effort. To make this easier, we
have been investigating tools to more easily move data between tiers. We deployed a test
instance of GHI, a software package that allows users to use the Spectrum Scale file system as
a front end for the HPSS tape archive. We tested GHI with several Superfacility partners and it
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was found to satisfy most of the user requirements. NERSC is currently considering the
hardware and personnel costs needed for deployment. We have also engaged SchedMD to
develop capability to stage data between tiers as part of job submission. Future work will
continue to explore these and other tools for data movement.

3.15: Managing data within NERSC: Data Dashboard and PI
Toolbox

Science teams supported: ALS, DESC, DESI, JGI, LCLS, LZ

Wrangling data at a scientific computing center can be a major challenge for users, particularly
when quotas may impact their ability to utilize resources. In such an environment, a task as
simple as listing space usage for one's files can take hours. NERSC has roughly 60 PBs of
shared storage utilizing more than 3.5 billion files and directories, and a 250 PB
high-performance tape archive, all accessible from the Cori and Perlmutter supercomputers. As
data volumes increase exponentially, managing data is becoming a larger burden on scientists.
To ease the pain, we designed and built a “Data Dashboard” (Figure 15). Here, in a
web-enabled visual application, our 8,000+ users can easily review their usage against quotas,
discover patterns, and identify candidate files for archiving or deletion. The Data Dashboard has
been deployed as part of the MyNERSC user web site.
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Figure 15. The Data Dashboard shows space and inode usage information for each user on a
per-project basis.

Another source of pain for HPC users is the drift of file permissions away from settings that
facilitate collaboration within research teams. As members come and go, the principal
investigator may need to reassign permissions and ownership of shared files. Typically, making
such changes requires filing a support ticket and taking the time of a consultant to make the
actual changes. PIs have long wanted to be able to make such changes themselves, so we
have developed a “PI Toolbox” (Figure 16) to allow them to directly control the permissions of
their files and directories. Deployed as a separate tab within MyNERSC, the toolbox is now fully
operational. It allows users to browse their project’s files on the Community File System, change
the group or permissions of any files or directories, or simply make the entire shared project
directory group readable.
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Figure 16. The PI Toolbox allows project leaders to update permissions on files and directories
in shared data storage.

Developing these tools involved building a new, generalizable framework for data management.
Existing commercial options lack the access management we need to release to many users,
and noncommercial solutions have thus far been customized to narrow user segments or
specific storage systems. We therefore built a new framework on tools that come with common
file system software, like Spectrum Scale, Lustre, and HPSS.

Both the Data Dashboard and the PI Toolbox leverage web APIs to accomplish their aims. As
web-based applications, they serve as proofs-of-concept for the API-based interaction between
users and the resources of a Superfacility. Our usage statistics bear out the level of user interest
in such tools. In calendar year 2021, 1,574 users took advantage of the dashboard’s capabilities
and 1,326 accessed the PI toolbox, including users from all 8 of our Superfacility science
engagements.

Gaps / Next Steps
Because the Superfacility API’s authentication model does not yet support applications acting
on behalf of arbitrary users, we decided to initially build our tools with the existing NEWT API.
We have been working closely with developers of the Superfacility API to ensure that all the
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functionality we need is eventually enabled in the latter. We plan to port the system to use the
Superfacility API in the future.

We are working to add an intelligent archiver application that suggests files and directories to be
archived and enables the user to easily initiate archiving operations. Users will be able to
customize the suggestion criteria to match their own workflow. Aside from the challenge of
creating a sufficiently flexible tool, we will need to be particularly careful how we design the
tool’s behaviors, since NERSC users have such a wide variety of workflows. We will also need
to develop smart algorithms to ensure that archiving suggestions are appropriate and never
annoying. We will continue to add functionality to the PI Toolbox, such as more one-click
permissions options and the ability to change ownership of top-level project directories. The new
features will be driven, as always, by user requirements.

3.16: HDF5

Science teams supported: DESC, LCLS, NCEM

HDF5 is a general-purpose storage middleware used in many scientific applications and
supported by many analytical tools. HDF5 provides a rich data model that allows representing
very complex data objects with a wide variety of metadata, a high-performance software library
that implements that data model, and a self-describing, portable file format that has no limit on
the number or size of data objects in the collection. As a result, HDF5 has been used by many
science applications to store and share their data. In the Superfacility project, LCLS and NCEM
use HDF5 to store and share data products using the HDF5 file format. Toward supporting
HDF5 requirements in the Superfacility project, we have worked on providing efficient access to
data and metadata stored in files, understanding data usage for supporting optimizations, and
mapping LCLS’s XTC2 data format and HDF5. These activities have been partially funded by
other ASCR-funded projects, including the “EOD-HDF5: Advancing HDF5 to support
experimental and observational data” and the “LLANA: LCLS-LBNL data Analytics collaboration”
projects.

Systematic capture of extensive, useful science metadata and provenance requires an
easy-to-use strategy to automatically record information throughout the data life cycle, without
posing significant performance overhead. Toward that goal, we have developed a virtual object
layer (VOL) connector for HDF5. The VOL connector, called H5Prov, transparently intercepts
HDF5 calls and records operations at multiple levels, namely file, group, data set, and data
element levels.

Scientific applications often store data sets in self-describing data file formats, such as HDF5
and netCDF. However, efficient search of the metadata within these files remains challenging
due to the sheer size of the datasets. Existing solutions extract the metadata and store it in
external database management systems (DBMS) to locate desired data. This practice
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introduces significant overhead and complexity in extraction and querying. We developed a
novel metadata indexing and querying service (MIQS) for self-describing formats that removes
the external DBMS and utilizes in-memory index to achieve efficient metadata searching. Our
evaluation of searching metadata stored in 100 HDF5 files from the Baryon Oscillation
Spectroscopic Survey (BOSS, a precursor to the DESI experiment) demonstrated that MIQS
achieved up to 99% time reduction in index construction compared to MongoDB and up to
172,000 times higher throughput than MongoDB in searching their respective indexes (as
shown in Figure 17), while reducing in memory footprint by 75%.

Figure 17. Query performance (throughput in x1000 queries per second) of MIQS compared
with MongoDB. Dataset used: Baryon Oscillation Spectroscopic Survey (BOSS) data stored in
100 HDF5 files with 144 million metadata attributes describing 1.5 million data objects. In this
query, we compared the performance of querying 16 attributes. Latency for searching these
attributes with MongoDB was 5 min using 100 processes, compared to 0.29 ms with MIQS.

Figure 18. HDF5 virtual object layer (VOL) connector to read XTC2 formatted files.

XTC2 is a scientific data format used in LCLS data analysis codes, such as psana, and contains
data produced by the online data acquisition system. As a part of efforts on the SLAC-NERSC
Superfacility project, we developed a VOL connector for reading XTC2 data from the HDF5 API

48



to allow HDF5 applications and visualizations to read XTC2 files. As shown in Figure 18, the
XTC2 VOL connector allows HDF5 applications to use XTC2 formatted files directly, without
requiring to change the code. In the initial prototype, the VOL connector was able to solve
simple data structure mapping between XTC2 and HDF5.21 22 We have also observed that the
XTC2 format is implemented in a compact way, where raw data is encapsulated with multiple
layers of abstractions, and each layer uses different iteration methods. Some data structures in
XTC2 have a metadata structure for indexing that makes a direct HDF5 mapping for these
XTC2 objects difficult and results in poor performance. Further tuning of the current
implementation is needed to optimize this mapping.

Gaps/Next Steps
While HDF5 is used heavily by a large number of applications in the experimental and
observational science (EOS) facilities, several features need further improvements. Here are a
few features that have been requested by EOS facilities that are applicable in a Superfacility
environment.

Native support for sparse data management: Working with sparse matrices and other
sparsely populated data structures is a common need in many science, engineering, and
mathematical domains, but it is frequently overlooked and underserved by data management
frameworks and storage packages. Researchers from NCEM have been using workarounds for
storing their sparse data by converting to a coordinate-based format and recovering it when
analysis applications read the data. LCLS and Fermi applications also have asked for native
support for sparse data in HDF5.

Improved performance for managing variable-length data: Similar to sparse data, data
structures in experimental and observational data are often of variable length. HDF5 currently
has API functionality for supporting variable-length data; however, the performance of storing
and reading this type of data is poor. Our initial studies showed better data structures that can
improve performance but need further R&D to integrate them into HDF5.

Improve performance of streamed access to dataset records: Another inherent
characteristic of Superfacility is streaming data, where data records are often appended to
existing data. This is a common case in High Energy Physics, where events are processed and
added to existing data records. With some initial work, we have shown up to 10x improvement
with optimized append operations. These improvements have to be tested further with real use
cases and integrated into HDF5.

Support for seamless I/O of data containers stored across multiple and heterogeneous
file / data management systems: In a Superfacility environment, a single file could be
distributed across multiple file systems within a facility (scratch, community file system, HPSS,
etc.) and across multiple facilities (e.g., NERSC, ALCF, and OLCF), and multiple environments
(HPC, cloud, edge, etc.). HDF5 has the baseline concepts of data containers, where it currently

22 https://drive.google.com/file/d/1C-YMYgStIA5_fo51z3RWp_ma3cz5FT2l
21 https://github.com/slac-lcls/lcls2/tree/dev_tony/xtc_vol
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supports files stored within a single file system. The HDF5 container (file) could be split across
various file systems and environments. This allows grouping all relevant data objects and their
corresponding metadata within a single container. In this scenario, seamless access to data that
is located in different storage systems provides flexibility to users to view data containers as
single entities, bringing a true “virtual data facility” idea into reality. Designing and developing
this concept in HDF5 requires solving challenges related to authentication across multiple
models of storage, efficient data transfer methods, non-uniform data access times, and more.
Advanced methods for understanding data accesses to cache, prefetch, and creating
materialized views of data that users can access with high performance are also needed.

4: Science Impact

We met our project goal to have at least three of our science application engagements
demonstrate automated pipelines that analyze data from remote facilities at large scale, without
routine human intervention, using these capabilities:

• Near-real-time computing support
• Dynamic, high-performance networking
• Data management and movement tools, including Globus
• API-driven automation
• HPC-scale notebooks via Jupyter
• Authentication using Federated Identity
• Container-based edge services supported via Spin.

In several cases (LZ, DESI, LCLS, and NCEM), we have gone beyond demonstrations and can
now provide production-level services for their experiment teams.

Science
engagement

Pipeline Features used to meet goal

ALS Automated data
movement and analysis

● Near-real-time computing via the real-time
QOS

● Dynamic, high-performance networking,
e.g., one beamline pushes data
automatically to CFS using Globus over
LBLnet/SciDMZ

● Data management and movement tools in
several areas, including the Share app
(alsshare.lbl.gov), Catalog app, Mover app,
and Tiled.

● API-driven automation via their own APIs,
but also using the Globus and SF API.

● HPC-scale notebooks via Jupyter
● Authentication using Federated Identity

and Orcid
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● Container-based edge services via Spin,
used to support the data management tools

DESI Automated nightly data
movement from
telescope to NERSC,
and deadline-driven
data analysis with
telescope operations
starting in 2020.

● Real-time computing support, using the
real-time queue

● Dynamic, high-performance networking,
using rsync to automatically transfer data
from Kitt Peak to NERSC CFS

● Data management and movement tools,
mostly homegrown series of cronjobs and
monitor tasks

LCLS Automated data
movement and analysis
from several
experiments running at
high data rate end
stations during 2020
and 2021.

● Real-time computing support used for
running experiments via the real-time QOS
and reservations

● Dynamic, high-performance networking
via a high-speed connection on ESNet
reserved via the SENSE API

● Data management and movement tools,
using an XRootD-based solution

● API-driven automation, using the LCLS
API to integrate experiment status with the
data processing pipeline at NERSC (e.g.
completed run number, and status of data
movement)

● Container-based edge services via Spin,
used to orchestrate workflows

LZ Automated 24/7 data
analysis from the dark
matter detector, with
commissioning starting
in June 2021.

● Real-time computing support via the
real-time queue for continuous data analysis
of the running experiment

● Data management and movement tools
used to automate data movement between
experiment site, NERSC and UK data
center, via ESnet

● Container-based edge services via Spin
used to coordinate data movement and
compute job orchestration

NCEM Automated workflow
pulling data from the 4D
STEM camera to Cori
for near-real-time data
processing, starting in
late 2021.

● Real-time computing support, via the
debug and real-time QOS

● Dynamic, high-performance networking,
with the 4D stem camera sitting on an
extension of NERSC's network and using
SDN to pull ~40GB/sec onto Cori and
Perlmutter compute nodes

● API-driven automation via the Distiller app
in Spin which monitors their microscope data
and submits jobs via the SF API - a "one
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click" solution

In this section we describe in more detail how the Superfacility Project work has impacted the
work of our science engagements.

4.1: ALS

Key Superfacility needs: NESAP, Policies, Jupyter, Scheduling, Resiliency, Federated ID,
API, Spin, Self-managed Systems, Data movement, Data management.

The ALS has deployed a number of development and production projects in Spin. First, a data
portal23 was deployed alongside databases, app server, and several other services supporting
workflows for ingesting ALS data. For example, these services access tomography data that is
moved from the ALS microtomography beamline to NERSC's community file system (CFS). This
data movement service, in turn, leverages improvement to NERSC Globus infrastructure that
allowed for writing to NERSC's file systems using a collaboration (i.e. "machine") account. Once
the data lands at CFS, the ALS user can simply search and browse their data in the portal
based on the metadata.

Second, a service was launched24 that streamlines data sharing based NERSC's Globus share
endpoint and integrates with ALS's userportal ALSHub. When a beamline scientist creates a
Globus share for an experiment, this service automatically populates the share with the
collaborators of that experiment pulling the right data from ALSHub. Third, a project was created
where ALS collaborates with BNL and ANL called “AI/ML for Multi-Modal (AIMM)” that supports
data access and data labeling/tagging services on Spin.

Future plans
With some beamlines at the ALS now automatically transferring data sets to NERSC as they are
collected, an upcoming development will be to enable an ALS Share directory to be
automatically set up in advance of data collection, and new data sets will be routed to the that
directory so a user and the assigned collaborators can access the data very soon after it is
collected. Furthermore, ALS was a key engagement to develop the functionality of the
Superfacility API and is currently incorporating the API into their services to kick off standardized
computing jobs (or other workloads) for data that has reached NERSC file systems. Finally, ALS
envisions all of its users to be able to repeat at NERSC the same analysis that they used during
an experiment. ALS intends to use customized Jupyter notebooks and even a customized
JupyterHub for that purpose.

24 http://alsshare.lbl.gov
23 https://dataportal.als.lbl.gov/static/user-login.html
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4.2: DESC

Key Superfacility needs: NESAP, Policies, Jupyter, Resiliency, Federated ID, API, Spin,
SDN, Data movement, Data management.

DESC has one of the largest compute and storage allocations at NERSC, which is used
primarily to produce high-fidelity simulations of the sky and mock telescope images. They are
part of the NESAP for Data program, which is helping them port their simulation code to GPUs
and optimise. The simulations and initial stages of data processing for their second data
challenge was concluded last year. The resulting dataset has been publicly shared via a Modern
Research Data Portal,25 a Globus-based infrastructure for sharing data to the wider
community.26 DESC is currently developing workflow systems, using Spin, to run its image
reprocessing and analysis pipelines for those data and eventually for real data from the Rubin
Observatory.

DESC is the project with perhaps the largest numbers of users at NERSC, with more than 450
users from around the world. As a result they are in dire need of tools to manage and monitor
their own users. They have been a driving force behind the PI and Data Dashboards, which help
them handle administrative operations like chown themselves without having to file a ticket for
NERSC staff every time. They are also a key use case for automated user and data
management via the API. As they work to develop their analysis pipelines, the API will provide
much of the functionality they need for data movement and job submission.

DESC uses Jupyter notebooks as their main analysis tool. DESC staff create curated Jupyter
environments that contain custom software packages, and notebooks are shared across the
entire collaboration. Since their analysis work includes large amounts of data processing, they
provide a key motivating use case for the work to support back-end parallelization of code using
dask.

Future plans
NERSC will be the primary host for that data, which will increase in size and complexity over
time. DESC is preparing for the first data from Rubin in 2024. The collaboration is using NERSC
as their primary facility for the development of analysis pipelines and targeted reprocessing to
evaluate and characterize possible systematics. Some of the upcoming tasks will involve the
generation of synthetic data, and NERSC will be one of the major computational centers for
facilitating this work.

26

https://www.nersc.gov/news-publications/nersc-news/science-news/2021/nersc-and-esnet-take-scientific-
data-collaboration-to-the-next-level/

25 https://data.lsstdesc.org/
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As the collaboration develops and finalizes its analysis pipelines, they will continue to work
closely with NERSC to ensure they have support for their simulation production, processing,
and end user analysis. A key activity in the next two years will be developing workflows that can
operate across the various computing resources available to the collaboration. NERSC’s work in
cross-facility workflows will help inform that effort.

4.3: DESI

Key Superfacility needs: NESAP, Policies, Jupyter, Scheduling, Resiliency, Spin,
Self-managed Systems, Data movement, Data management.

To help DESI achieve quick throughput of its nightly exposure data, they perform this
processing using NERSC’s real-time queue. As of November 2021, they have used about 5.6
million NERSC hours for this processing in the real-time queue.

In addition to the issues related to scientific analysis, as a large collaboration with 200+
members (as of the latest collaboration meeting attendance), DESI faces issues with file
permissions, data management, and data transfer. Two improvements within the Superfacility
project have been helpful in this regard:

● Using Globus as a collaboration account: DESI makes routine use of collaboration
accounts, and being able to transfer their data via a collaboration account makes
creating and maintaining file ownership and permissions a lot more streamlined. 

● The new Data Dashboard: Makes it easier to change permissions and ownership of
files via chown.

Future plans
Through extensive collaboration with the NESAP program, the DESI Spectroscopic pipeline is
now largely GPU-enabled. This will enable DESI to transition its production pipeline over to
Perlmutter in the near future. DESI will continue to send its nightly exposure data to NERSC for
near-real-time processing throughout the remaining years of their survey. They will also perform
large-scale re-analyses of their data 1-2 times per year. NESAP efforts have enabled this
processing to take place on the scale of the whole Perlmutter GPU partition in approximately 40
minutes (see Figure 19).
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Figure 19. (L) The speedup achieved throughout the NESAP for Perlmutter effort. (R) The weak
scaling of the DESI pipeline, all the way up to the full size of Perlmutter Phase I.

To continue to enable DESI to make productive use of NERSC systems, DESI requires a robust
and stable system that enables them to continue running their scientific pipeline but also
provides a productive atmosphere for a large collaboration to perform, share, and curate their
work. Since data are central to DESI’s analysis, they require reliable access to read/write their
data via robust file systems. They have historically used the NERSC workflow nodes to
coordinate their data transfer and workflow pipeline, but may eventually transition to
Spin/Superfacility API.

4.4: JGI

Key Superfacility needs: Policies, Resiliency, Federated ID, API, Spin, Data movement,
Data management.

The creation of Spin as a service hosting platform has given a convenient location for most JGI
services to relocate after the retirement of their initial hosting hardware. These services
additionally benefit from the closer connection to NERSC file systems, archives, and
computational capacity.

Assembly of the largest and most difficult metagenome datasets benefit from additional
resource scheduling options made available by the Superfacility project, via reservations of
compute nodes. They are also able to make use of the new capability to run preemptible jobs,
as some JGI workflows consist of many small tasks that fit well with preemption.
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A large number of JGI users and projects have transitioned to using Globus for their data
transfer needs, both between various NERSC resources and to the outside world. The strongest
example is the JAWS workflow management tool, which leverages new Globus functionality to
automate the transfer of entire workflows and datasets between different computational
platforms and institutions.

Future plans
JGI is leading the way in developing cross-facility workflows. The long-term strategic plan of JGI
is to diversify the number of venues where their computational workload can be run and to
automate the distribution of work to those various facilities. The JAWS orchestrator is planned to
be the core mechanism of this change, and it is already using a number of the Superfacility
project components to interface with NERSC. If the Superfacility model expands beyond
NERSC to other DOE facilities, JGI would benefit by streamlining its connections to the JAWS
workflow management tool.

4.5: KSTAR

Key Superfacility needs: Jupyter, Scheduling, Resiliency, API, Spin, SDN, Data movement.

KSTAR was a relative latecomer to the Superficiality project, joining in late 2020. Since then,
NERSC has worked with the KSTAR development team to:

● Assist in application profiling, GPU porting, and preparing for Perlmutter
● Assist in using NERSC resources like Shifter and Cray MPICH
● Help set up testing reservations.

On-going work includes:
● Enable Shifter on the DTNs to help reduce software stack wrangling
● Open the Perlmutter network to streaming data from the KSTAR DTNs, maybe via SDN

or something similar.

Future plans
This effort is the beginning of a much larger effort to integrate fusion experiments like KSTAR
with HPC resources like NERSC to enable computational tasks that are not possible with on-site
computing. The current framework is, to some extent, a pilot effort meant to test some early
types of data analysis and machine learning tasks. On the fusion side, larger open questions
are related to what kinds of tasks are most useful for streaming to a remote HPC center; on the
NERSC side, a key question is what kinds of infrastructure are needed to support these
workloads.

KSTAR’s future needs at NERSC will be largely related to near-real-time computing. This
includes:
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● The ability to stream data from external sources in near-real-time
● Near-real-time availability of compute resources. “real-time” requirements do, in fact,

mean real time – minutes count. If the jobs were to get stuck in the queue for 5 minutes,
they may not finish in time to be used by the KSTAR team.

● Other needs are related to resilient systems. For an experiment to rely on NERSC for
near-real-time turnaround, it needs not only compute resources, but also robust queue
resources, robust networking resources, and robust database and Spin resources.

4.6: LCLS

Key Superfacility needs: NESAP, Policies, Jupyter, Scheduling, Resiliency, Federated ID,
API, Spin, SDN, Self-managed Systems, SENSE, Data movement, Data management, HDF5.

The Superfacility team (at NERSC) has worked with the AutoSFX developers (at the LCLS) as
well as the CCTBX developers (at LBNL) to enable live data processing during LCLS
beamtimes. In 2020 this was demonstrated in principle for the AutoSFX toolchain, and it was
used for production data analysis in 2020, and 2021 for the CCTBX toolchain [16,17].

Figure 20. the Superfacility approach used by the CCTBX (left) and AutoSFX (right) toolchains.

Figure 20 shows the LCLS workflow:
1. Bandwidth on the ESNet network is reserved ahead of the beamtime via the SENSE

project – as well as compute reservations at NERSC
2. Data is acquired at the LCLS and automatically copied to NERSC via ESNet
3. Once at NERSC, a helper application marshals data analysis workers (running in shifter

containers on compute nodes)
4. Live data processing results are communicated back to the users (usually working

remotely or at the LCLS) in real time.

The main difference between the AutoSFX and the CCTBX workflows is that job marshaling
happens either at NERSC (running on a login node and on Spin), exposing results via a REST
API, or at the LCLS using the Superfacility API. Both approaches have been shown to be
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flexible and resilient. The CCTBX production runs during 2020 were able to complete real-time
data analysis within as little as 5 minutes of the data being collected (and no longer than 20
minutes). The production runs in 2021 where able to exercise preemptible reservations.

Future plans
Work in 2020, and 2021 has shown that the superfacily approach works for them. Future work
will therefore revolve around: i) hardening existing workflows to be more reliable (and in
particular include fewer human-in-the-loop steps – for example, by making use of Federated ID,
and the Compute Reservations SFAPI endpoint, once they are available); expanding their
toolchain to include new technologies (e.g., using Perlmutter and GPU-based data analysis, and
using preemptible reservations); adding new algorithms to the existing tool chains (e.g., adding
SPI and Machine Learning); and incorporating additional ASCR computing facilities (e.g., OCLF,
with which the CCTBX, MTIP, and AutoSFX teams have a working relationship).

Figure 21. Role of the SFAPI within the LCLS data analysis framework. Workflow-specific
components are customized in the Airflow DAG and in the analysis job itself.

There is also a general appetite to explore new technologies (e.g., Jupyter and new data
management technologies), but no concrete plans to this end have materialized yet.
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4.7: LZ

Key Superfacility needs: NESAP, Policies, Jupyter, Scheduling, Resiliency, Federated ID,
API, Spin, Data movement, Data management.

LZ’s workflow takes data from the detector up to the surface facility, then on to NERSC where it
is processed. The raw and derived data products are archived and also sent to the UK data
center. This full workflow is monitored via dashboards in Spin, which can quickly flag any
change in data rates or data quality. NERSC is the primary data archive for LZ, so the team has
worked closely with the NERSC team to test new data management tools, such as GHI (see
Section 3.14) to enable automated data movement and archiving.

LZ also uses NERSC for simulation production and is part of the NESAP for Data program that
is helping port their code to GPUs in preparation for Perlmutter. They produce detector
simulations annually, with data products available to their collaboration. LZ has approximately
200 members with accounts at NERSC, and they have motivated some of the developments in
user management via the API and the PI Dashboard.

Since LZ operates 24/7, they are deeply concerned with the availability of NERSC resources.
They have the capability to operate with reduced analysis capability for several days, using
compute and storage on site at Sanford, but that leaves them vulnerable to detector problems
that may be missed with a lower fidelity analysis. The team has worked closely with NERSC on
developing our resiliency plans to keep more parts of NERSC infrastructure available during
routine maintenances and power work, and they have also enthusiastically participated in the
nascent work to port workflow to other computing sites.

Future plans
LZ is designed to operate for five years and will continue to use NERSC as the primary data
center for the lifetime of the experiment. LZ is therefore strongly supportive of multi-year
allocations. It is hard for an experiment to plan ahead when there is uncertainty about the
amount of compute time they will be allocated and where it will be assigned. The NESAP
program will continue to support LZ as they develop their simulation code for GPU processors,
as Perlmutter will be their primary platform for the lifetime of their experiment.

LZ is a small experiment, with limited scientist time available to develop new software
infrastructure but with multi-PB-scale datasets. Because of this, LZ (and other “small”
experiments) needs to adopt existing, proven tools and technologies that can be easily adapted
to their needs [18]. They would benefit from a set of recommended workflow components that
can run across sites and are easily maintainable and well documented. This would also be of
benefit to all NERSC users and is something the Superfacility team is considering for future
work.
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4.8: NCEM

Key Superfacility needs: Jupyter, Scheduling, Federated ID, API, Spin, SDN, Data
movement.

Figure 22. Screenshot of the NCEM Distiller app, showing the progress of data analysis tasks.

NCEM’s 4D Camera produces so much data that it precluded NCEM from using typical
workstations for storage and analysis. They have worked with the Superfacility project to
provide direct data reduction and analysis support to users at the microscope. Using a 100 Gbit
fiber connecting the detector acquisition system and NERSC, they were able to reduce data
reduction time by a factor of 2 (from 8 minutes to 4 minutes). This provides near-real-time
feedback and also allowed them to free up local system resources to acquire more data than
ever before. Further, they utilized Spin and other resources to provide a convenient web
application27 frontend to capture metadata and provide live feedback to the user at the
microscope. The distiller app leverages NERSC Superfacility API to submit and monitor data
reduction jobs on the real-time queue. NCEM’s workflow is unique in that data is pulled directly
from NCEM’s data server into the compute allocation, which allows it to capitalize on fast
job-local data storage solutions like Cori's DataWarp and Perlmutter’s all-flash scratch
filesystem.

NCEM also uses Jupyter notebooks to provide interactive data analysis of the reduced data
output. Users who previously needed to be familiar with ssh and command line tools are now

27 https://distiller.lbl.gov
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able to process their data in real time using common workflows deployed on HPC infrastructure.
The system can also be used during post-processing.

Future plans
The data reduction step can be further improved using Perlmutter for GPU computation. NCEM
plans to utilize Perlmutter's GPUs once testing of data retrieval and reduction has been fully
completed. A real-time queue for this system would be absolutely necessary. NCEM also plans
to implement full workflows from data generation to final output once suitable workflows have
been identified. Another goal is to deploy the same workflow for other large data-generation
systems at NCEM to better incorporate live processing of 10-100 GB datasets using image
processing and AI/ML. A new detector with ~10x large data rate is planned to be installed in the
coming years,  requiring even more computation. Finally, NCEM plans to implement an
automated data acquisition system that can acquire terabytes of data autonomously with live
processing done at NERSC. The Superfacility project is essential to their future plans and
workflows in order to deal with exponentially increasing data generation.

5: Lessons learned
One of the most important outcomes of the Superfacility project is that we have demonstrated
unequivocally how the Superfacility model can benefit both science and ASCR facilities. This
model of connected facilities is a growing part of the computing needs of SC user facilities and a
driver for new ASCR initiatives such as the Integrated Research Infrastructure (IRI) Task
Force.28 In our requirements gathering, we found users increasingly want to integrate data
analysis from experiments with simulations and AI. Far from being in competition with simulation
and modeling, the Superfacility project has laid the groundwork for running complex workflows
at an HPC facility, which will benefit a broad array of NERSC users.

Experiences and lessons learned from the Superfacility project have also changed the culture
and perspective at LBNL. Superfacility use cases and drivers were core to the NERSC-10
Project Mission Need, and following the success of the Superfacility project, more science
teams are engaging with ESnet and NERSC for their computing and networking needs. The
Superfacility project can serve as a model for future work across SC, as we work toward a more
connected infrastructure.

Applying Team Science to understand requirements and guide ongoing technical work
produced remarkable results.
This project exemplified the spirit of team science, emphasizing collaboration and
cross-pollination of ideas from disparate groups to produce generalized, reusable solutions.
Combining the science and technical work areas was very successful in identifying cross-cutting
requirements and sometimes unexpected synergies between work areas. The multiple rounds
of explicit coordination between the technical work areas (e.g., running through work plans and

28 See “A Vision for ASCR Facilities” at https://science.osti.gov/ascr/ascac/Meetings/202109

61

https://science.osti.gov/ascr/ascac/Meetings/202109


upcoming milestones) helped align the work plans. For pre-existing projects, coming into this
broader Superfacility project structure helped focus the development and deployment of tools.
Having direct access to a portfolio of use cases and requirements was helpful, particularly as
the project coordinated iterations with engaged science teams to improve tools.

The impact of this approach was visible in the series of Superfacility Demos we organized in
2020. By bringing together different science teams to demonstrate how they were using
Superfacility-developed tools and the impact it was having on their science, we were able to
inspire both the technical project team and the wider scientific community and gain momentum
for the project goals.

Visible management support is vital to the success of a cross-discipline project.
We note the importance of management support for this project. The Computing Sciences
Associate Lab Director, as well as ESnet and NERSC leadership, gave explicit and sustained
support for this project, which gave the project leverage to keep this work prioritized across
groups. This was particularly important during the COVID-19 pandemic; highlighting institutional
priorities kept us focused.

Dedicated liaisons for science teams kept our communications active and our
developments on-target.
One of the strongest aspects of the project was our science engagements. A single dedicated
liaison between the science team and CSA staff meant that we could maintain a presence with
the science teams rather than isolated and infrequent conversations. Having multiple areas of
input kept our solutions responsive to the needs of each project, but also generalized to the
wider science landscape, making our work more impactful and the results more sustainable. We
intend to continue this close engagement with our science teams. As NERSC moves into the
NERSC-10 project, it will remain deeply important for us to understand our users' needs and to
maintain the close connection we have with the Superfacility teams.

We need to work with the science teams’ schedule and priorities, not impose our own.
We noted that science teams sometimes did not have the resources to retool their processes
and workflows to make use of Superfacility developments. Our science liaisons were able to
help guide and prioritize their work, but progress was often linked to serendipitous external
factors, such as a required software enhancement or hardware upgrade that presented an
opportunity to make other improvements. This is a key point for future facility-driven work,
realized early in the NESAP program: science teams do not necessarily have the time or
personnel to take advantage of tools and technologies offered by facilities, even if that would
make their workflows run more quickly and easily. Future projects should consider having
dedicated funding to support the science teams to make changes to their workflows. In the
future we also intend to consider hackathons as part of our engagement process – e.g., a
half-day session with a science team as we work with them to deploy their tool.

A flexible approach to project management is key.
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The nature of innovative R&D is that milestones are hard to define and hard to meet on
schedule. Lots of unknowns in the technical work areas made projections difficult, especially
initially, when work was first planned. In the first six months, many parts of the project were not
meeting their first milestones, which was discouraging. We gradually got more comfortable with
changing our milestones and adapting deliverables, and our flexible approach to project
management was essential to meet this challenge. Our project management practice was
somewhere between classical and agile; we stayed flexible enough to allow for changing
requirements, delayed schedules, and sometimes whole work areas that became obsolete (for
example, the scheduling simulator was abandoned once it became clear it was untenable).
Project teams have noted that they benefited from the notion of structure, including the
encompassment of all work areas under a comprehensive umbrella, even if that structure was
somewhat fluid.

It is hard to define clear milestones for science teams.
For the science teams, it was harder to define “milestones.” We aimed for a mix of technical
demonstrations of use of a tool, and science achievements that could be made with the
Superfacility toolset. These milestones were less distinct and harder to meet; we had to be very
careful to define success in such a way that was useful, as well as achievable. They often had
to be changed or updated as the needs of the science team changed. We have no influence
over the speed of work or priorities of the science teams, but by continuously keeping them
aware of new capabilities and demonstrating their benefits, we were able to help them take
advantage of our newest developments.

A complex project requires sophisticated, flexible management tools.
The project management structure we chose was somewhat inadequate to the complexity and
dynamism of the work we were doing. For example, it was hard for the technical work areas to
track dependencies and see where their work connected to other areas as requirements and
timelines shifted. Management tools designed to accommodate this continuous change could
make this easier. We tracked schedules and changes in a simple set of spreadsheets; future
projects should consider Gitlab, Asana, or other modern project management tools instead. It
could also be hard for someone working in the project to see how all the pieces of the
Superfacility project fit together, particularly in the beginning as we started to define our work.
We would have benefited from a more centralized documentation system so people could more
easily track progress in other work areas.

A distributed, flexible project adapted well to a remote work environment.
The distributed nature of our project lent itself to our new work-from-home environment, in the
era of COVID-19. Our science teams are nearly all located remotely, so we were well situated to
keep the engagements running smoothly when we had to switch to remote work. We learned to
be flexible in our time frames. With an interconnected project, some pieces could be subject to
delay for external reasons, and we learned to be generous with our expectations of other
people’s work plans.

Long-term support requires explicit planning.
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The tools and technologies we developed in this project are intended to be useful far after the
end of the project. We considered the longevity of this work from the very beginning and built it
into our design principles of sustainable support. We aimed to reduce the amount of custom
tooling done by project staff to avoid obsolescence if a staff member left. For example, in the
Federated ID work we based the application on existing, industry-standard toolsets that would
be externally maintained long-term. We also explicitly planned for long-term support as we
reached the end of the project, with each work area completing a milestone to identify and train
multiple people to support and maintain our technical work.

6: Future directions for Superfacility work
The Superfacility model of connected facilities is increasingly important for all DOE science. The
Superfacility project was a vital first step in kick-starting and coordinating the work that is
needed to support this model. Superfacility scientists now have a good toolbox of new tools,
technologies and policies for developing their workflows at NERSC, but much work remains to
be done. Superfacility-related work continues to be coordinated via a working group. The charge
of this group is similar to that of the project: to inspire, coordinate, and communicate
Superfacility work across science teams and technical work areas. It will maintain and refresh
the portfolio of science engagements, serve as the coordination hub for tracking ongoing and
future work, and spin up new work areas as new requirements are identified. A particular focus
will be supporting our science engagements as they port their workflows to the NERSC
Perlmutter system. We aim to demonstrate at least three Superfacility end-to-end workflows
using Perlmutter in 2022, highlighting the key features:

● GPUs for data analysis
● Slingshot interconnect to bring data from an external facility in to the compute node
● SSD-based scratch filesystem for high IOPS (input/output operations per second)

workloads.

6.1: Superfacility-related work for the NERSC-10 project
The NERSC-10 system project received CD-0 in late 2021 and aims to launch the next NERSC
system in 2025. Superfacility science is a key driving use case for this system, and much of the
lessons learned and technology developed in the Superfacility project will inform the design of
NERSC-10. The Superfacility working group will help bootstrap NERSC-10’s End-to-End
workflows effort. Areas where on-going Superfacility work will directly impact the NERSC-10
project include:

● Deep engagements with science teams to define requirements and set benchmarks for
workflows running on NERSC-10.

● Provide use cases that require incoming near-real-time requests for resources. A more
dynamic NERSC-10 system may be needed to handle urgent data-processing needs.
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● Drive explorations of object store hardware and software. The features of object stores
(fast, responsive reads and writes for non-contiguous data) are very well suited to
Superfacility science use cases, which typically have large, distributed datasets.

● Drive requirements for a closer linkage of the main compute system and “edge” or
peripheral services that are currently supported by the Spin platform. Superfacility-type
workflows require many services that will need to spin up and spin down, or remain
persistent, depending on the needs of the experiment.

6.2: New Superfacility work
As noted throughout this report, although we have achieved a huge amount with the
Superfacility project, many of the work areas still have challenges that will be addressed with
future work. In this section we add to that list entirely new areas of work that would benefit
Superfacility use cases.

Engaging with new modes of science: distributed sensor networks.
The Superfacility project would be almost impossible without the strong engagements we have
with science teams. To maintain current and relevant requirements for future work, the
Superfacility working group will continuously refresh the portfolio of science teams it engages
with. An emerging technology area that will challenge the way HPC centers support
experimental science is distributed sensor networks. These may be used (for example) to
monitor environmental conditions at a specific watershed.29 The workflow for QA and analysis is
complex; many different kinds of sensors may be involved, each with different needs for
calibration and anomaly detection. Much computing may need to be done on low-power edge
devices, and these need to be integrated with HPC centers running simulations, or training AI
algorithms to be deployed on edge devices. For example, a simulation may guide where to
place sensors in the field in quasi-real time to minimize model uncertainty.

A mechanism for facility users to access NERSC without holding a full NERSC account.
Superfacility science teams tend to have large collaborations, or are user facilities with their own
userbases that number in the thousands. Setting up and managing full NERSC accounts is a
burden on science teams and NERSC staff and will be hard to scale as the number of scientists
turn to HPC. Many of those users need to access NERSC resources but do not need ssh-level
access; it may be possible to support this with a limited account type that has less overhead for
facility staff. For example, a user at the ALS needs to use NERSC to view and analyze data
during their allocated beamline time via a standard analysis package, but does not need to edit
any code. Work will be needed to define these new roles, and carefully account for the security
implications.

Capability for end-to-end troubleshooting for cross-facility workflows.
Currently it is impossible to find out where a bottleneck exists in a cross-facility pipeline –
whether it’s a problem with the LAN, WAN, or data center. Superfacility teams would benefit

29 https://watershed.lbl.gov/
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enormously from a diagnostic tool for end-to-end troubleshooting these workflows. Work has
already started on this topic, and a pilot demonstration is expected in late 2022.

Resilience improvements.
Many superfacility science teams have experiments that operate 24/7 and need to have a plan
in place for how to analyze their data when NERSC systems are unavailable. Despite the huge
improvements made in user workflows resilience and facility and system resilience over the past
few years, there is still room to improve. For example, although the NERSC-9 system supports
rolling updates to compute node software, updates to the network can require small amounts of
system downtime. A mitigation for this is to have a small section of Perlmutter that is capable of
operating independently and can remain operational during all maintenance events, even during
power outages. This is currently being considered at NERSC and will be a focus of effort for the
NERSC-10 project.

Workflow resilience involves a number of factors; a workflow needs to be able to adapt when a
system component becomes unavailable. API calls that provide system status information are
useful for this, and can remove the need for a human in the loop. Ultimately, the best way to
design a resilient workflow is to design a workflow that can run at multiple sites; when one is
unavailable, it can simply switch to a new location and continue analysis. This is currently
almost impossible, and much work is still needed to identify and mitigate the pain points in
cross-facility workflows.

Composable workflows.
As the scientific community using HPC continues to expand, there is a risk that each science
team will reinvent the wheel – creating their own custom data transfer tools, workflow
orchestration managers, etc. This is hard for facilities to support and hard for science teams to
develop and maintain. A true set of composable workflow components – or a set of standards
that workflow components can adhere to – would be of real benefit. Some of this is being
addressed in the ECP ExaWorks project, but building truly composable and interoperable
workflows still needs a significant amount of community development and engagement.

How to optimize an end-to-end workflow?
The supercomputing world has well-established methods and guidance for optimizing single
applications. It is much harder to optimize a full workflow that may include data transfer, several
stages of simulations and/or analysis, and user interaction. For example, the NERSC-10 system
aims to accelerate workflows and will have to grapple with how to define success in this area.
Work is needed to set parameters and establish guidelines for how to profile workflows and how
to focus effort on optimizing them.

6.3: Connecting Superfacility work to other ASCR facilities
There is an urgent need to connect workflows across all ASCR facilities – and indeed, to enable
workflows to run across any available computing center. Achieving this goal is of course beyond
the capabilities of any LBNL-focused work, but we have heard repeatedly from our science
partners that they need to run their workflows at multiple computing sites. They need to run
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where the resources are the best fit for their needs, they need to burst to HPC when necessary,
and they need to be resilient to any possible outages and maintenance periods. This includes
local lab or university clusters, ASCR facilities, and the cloud. Several Superfacility teams are
already working with cross-facility workflows and urgently need a more coordinated approach to
computing across DOE computing centers. For example, JGI is developing a framework to
execute their work at NERSC, LBNL IT, and EMSL, and LZ runs their analysis at NERSC and at
their UK data center.

The Superfacility project has started to look into the practicalities required for this work, via the
LDRD and ALCC-supported work described in Section 3.8. We have already identified several
practical pain points (e.g., around cross-facility databases and access controls), which will be a
useful starting point for future development work.

The importance of cross-facility workflows has been recognized by DOE SC, and an activity is
planned for 2022 to design an architectural blueprint to develop these capabilities as part of the
Integrated Research Infrastructure Task Force. LBNL will play a significant role in this process,
and the hard work done by the Superfacility team and our science engagements will help guide
the development of future DOE computing infrastructure.
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Appendix A: Project management
The Superfacility project has been a unique undertaking at LBNL. It encompasses researchers
from across divisions and directorates, working toward a common goal of enabling new
discoveries by coupling experimental science with large-scale data analysis and simulations.
Coordinating work across such a large group, and ensuring that the results would be coherent
and useful to the science teams, took careful consideration and planning. In this section we
discuss how we managed the Superfacility project, including the project structure, and how we
handled our interactions with the wider group of stakeholders.

A.1: Project principles
The Superfacillity project was designed to coordinate work being performed in a piecemeal
fashion across different groups at LBNL. To avoid multiple one-off, specialized “demonstration”
projects, and to ensure the Superfacility model could scale to all science teams who needed it,
we needed to introduce this project structure around the existing work. By drawing requirements
from multiple science teams we could ensure our work would be widely useful. We recognize
that an increasing number of science teams need to operate a complex workflow at HPC
facilities, but do not necessarily have the personnel to design a pipeline from scratch
themselves. Equally, at facilities like ESnet and NERSC, we do not have the personnel to
support multiple highly specialized workflows that each use custom tooling. We carefully
planned our work in this project to meet those needs and produce generally useful tools and
policies that could be supported in the long term. To this end, we planned our work along three
principles:

● Integration of our work across multiple research and facility teams at LBNL
● Scalability of our work to multiple science teams – which also means scalable user

support for an increasing number of users
● Sustainability of our work in the long term, by using industry standard tools where

possible and planning to operationalise our work after the project ends.

A.2: Project leadership
The Superfacility project leadership ensured that the team was focused and moving toward the
successful completion of the project. The project was led by the following NERSC staff:
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Name Role
Debbie Bard Project Manager & L2 Lead for Applications: Requirements and

Deployment
Cory Snavely Deputy Project Manager & L2 Lead for Scheduling and Middleware
Jason Lee L2 Lead for Automation and Networking
Lisa Gerhardt L2 Lead for Data Management
Becci Totzke Project Coordinator

A.2.1: Communication
Effective communication was the Superfacility project’s primary tool for promoting cooperation,
participation, coordination, and understanding between all stakeholders. Essentially every
individual within NERSC, the CS Division, LBNL, the selected ASCR Facilities, and the selected
Partnerships were stakeholders within the Superfacility project and were strongly interested in
the project’s positive outcome.

Communication throughout the project included the following formal meetings:

● Weekly management planning meetings
● Bi-weekly team meetings
● Monthly group leader updates
● LBNL leadership quarterly meetings
● Quarterly Executive Steering Committee meetings for the CS Area

A.2.2: Schedule & Work Breakdown Structure
The Superfacility project used a combination of traditional waterfall and agile methodologies to
manage the project schedule. This hybrid approach was successful in light of the unforeseen
COVID-19 pandemic as it allowed the team to move milestones as needed due to the delays
the science facilities were facing. Schedule status was updated monthly by the team and
presented monthly at the Team meetings. See Appendix B for the Superfacility science goals at
the end of 2021.

The project Work Breakdown Structure (WBS) Organizational Chart is shown in Figure 23. The
Level 3 WBS dictionary is included in Appendix C.
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Figure 23. Superfacility project WBS Organizational Chart.

A.2.3: Executive Steering Committee
The Superfacility project team is led by the Executive Steering Committee and includes other
members from the Computing Sciences Area (CSA) at LBNL who are critical to the success of
the project. The Executive Steering Committee worked in partnership with project members and
others in the pursuit of Superfacility project goals. The project presented updates to the
Committee once per quarter. This close communication with management stakeholders ensured
that the project remained aligned with the CSA research priorities and goals and that we
maintained strong support from our sponsors (particularly important in a project without specific
funding). Committee members include:

● Executive Steering Committee
o Jonathan Carter (LBNL), ALD for Computing Sciences
o Sudip Dosanjh (LBNL), NERSC Division Director
o David Brown (LBNL), CRD Division Director
o Inder Monga (LBNL), ESnet Division Director
o Katie Antypas (LBNL), NERSC Division Deputy and Data Department Head
o Peter Nugent (LBNL), CRD Deputy for Scientific Engagement
o Chin Guok (LBNL), ESnet Network Planning Team Lead
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A.3: Encompassing ongoing and related work

When the Superfacility project was initiated as a result of the CS Area Strategic Plan in 2018, it
was clearly acknowledged that a lot of work was already happening in the space and had been
ongoing for several years. A key aim of the project was to act as a communication channel for
this existing work, to broaden its impact, and to ensure work was not being inadvertently
replicated across groups. An example of this is the work to support and add features to Jupyter
services at NERSC (see Section 3.4). The Usable Software Systems group in the Scientific
Data Division at Berkeley Lab has been collaborating with NERSC and with the Jupyter
development team for several years to create new features relevant to science partners (e.g.,
NCEM). What the Superfacility project could offer to this on going work was additional detailed
science use cases so that the development of new features (e.g., task parallelization with Dask)
could be generalized and tested by multiple teams of scientists.

Not all Superfacility-related work (as identified in the CS Area Strategic Plan) was brought into
the project. We needed to keep the project focused and to have a goal that would be achievable
within the three years of the project. However, we also needed to keep up to date with other
related work at LBNL (and more widely) and to connect with it where appropriate. The regular
meetings with the Executive Steering Committee helped to keep us current with other work. This
became particularly important during the Covid-19 pandemic, when casual hallway
conversations (which would usually connect us to other researchers) became harder to arrange.
For example, we added the KSTAR team mid-way through the project as it became clear that
their emerging use case was important and would test our capabilities in a way that was
complementary to the initial set of science engagements.

A.3.1: Superfacility and the NERSC-9 project
An important enabler of Superfacility-related work is the NERSC-9 project, which opened the
Perlmutter supercomputer to NERSC users during 2021. One of the key project goals for our
third year (2021) was to get our science teams up and running on Perlmutter as soon as
possible, by deploying our tools on the new system and ensuring that our science teams had
the appropriate access and system capabilities they needed. We carefully tracked certain items
in the NERSC-9 project that were of particular importance to Superfacility teams, including:

● API deployment
● Spin connections to Perlmutter
● Globus
● CVMFS
● Scratch file system performance
● Scalable AI and analytics platforms, including Jupyter
● Queue configuration for near-real-time access

Due to the delayed delivery of the Perlmutter system, we were not able to demonstrate all
Superfacility teams’ end-to-end workflows running on the full system by the end of the project.
This goal is a high priority for NERSC and for the NERSC-9 project, so we will continue to track
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and coordinate this work after the end of the project with a subset of the project team. This
additional coordination will end with the acceptance of NERSC-9.

A.4: Project support

A vital part of the success of the Superfacility project is that we had buy-in from all parts of
LBNL. Our science partners and sponsors at the LBNL management level understood the
importance of coordinating this work to increase its impact and supported researchers and
engineers spending their time working on it. LBNL (and in particular the CS Area, under the
leadership of Kathy Yelick) has been a champion of the Superfacility model for several years, so
the urgency of this work was already well established. We did not need to convince leadership
that this was worthwhile doing. The benefits of coordinating the existing work were clear.

Staff efforts on the Superfacility Project were supported by the NERSC and ESnet programs. It
was a key strategic priority for NERSC and ESnet, so most of our work was included in base
funding profile. We had no additional budget or grants to support our work. The work was mainly
undertaken by facility staff at NERSC and ESnet as part of our mission to support science and
by researchers who had existing funding to work on these topics. Additionally, some of the
resilience work was supported by an LDRD grant, awarded in the second year of the project.
Given this, the visible support of our leadership was essential to driving the work forward.

Another important way we built support for the project was through our ongoing relationships
with our science engagement teams. We didn't simply ask them what they needed and then
deliver what we thought they said; we had a long series of conversations and iterations over the
whole course of the project to produce something that would be genuinely useful to them. This
was a lengthy trust-building exercise that has resulted in a much stronger infrastructure for
science. Building these relationships is already benefiting new NERSC projects; for example,
we have enthusiastic partners for our NERSC-10 project (e.g., to provide detailed requirements
and prototype benchmarking codes). Our science partners have also learned more about
NERSC and ESnet and what we can offer, making them more effective in doing their science at
ASCR facilities.
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Appendix B: Superfacility Science Goals

WBS Task Name Start Finish

Superfacility project
1.00.01 Tier 1 Milestones - Overall Project Goals

1.00.01.01 By the end of CY 2021, 3 (or more) of our 7 science application
engagements will demonstrate automated pipelines that analyze
data from remote facilities at large scale, without routine human
intervention, using these capabilities:
- Real-time computing support
- Dynamic, high-performance networking
- Data management and movement tools
- API-driven automation
- Authentication using Federated Identity

1.00.02 Tier 2 Milestones - Science Goals: Every science area should
have 3 demonstrations total (at least one/year)

1.00.02.01 ALS

ALS.1 #1: Demonstrate high throughput data transfer and restrictive
sharing via globus endpoint

05/06/19 05/06/19

ALS.2 #2: Successfully demonstrate Live Processing and Feedback for
Small Ptychography Run

03/30/20 03/30/21

ALS.3 #3: New science gateway launched to make data accessible using
FedID for selected projects on at least one beamline

06/30/20 09/30/21

ALS.4 #4: Demonstrate automatic archiving 12/31/21 12/31/21

ALS.5 #5: Synchronization of schedules or pipeline resiliency 12/31/21 12/31/21

ALS.6 #6: Science gateway: Instruments Data sharing with ALS
databases

05/01/10 12/30/20

1.00.02.02 LSST-DESC (Broker for transient feeds, catalog analysis)

LSST.1 #1: Decision point about what level of broker will be hosted at
NERSC, based on technical capabilities available in Spin, SDN,
Data Management and Policy

06/01/19 06/01/19

LSST.2 #2: Demonstrate hundreds of simultaneous users running Jupyter
notebooks to analyze DC2 data from DESC (done on July 18)

07/20/19 07/20/19
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LSST.4 #4: Show managed data from DC2 simulation campaign with data
transfer tools and sharing with globus sharing

07/31/20 07/31/20

LSST.5 #5: At-scale testing of the image processing workflow, coordinated
via Spin

07/01/21 12/31/21

LSST.6 #6: Define requirements for setting up Rubin Science Platform at
NERSC

07/01/21 12/31/21

LSST.7 #7: Make plan for large data transfers from SLAC 07/01/21 12/31/21

LSST.8 #8: Long-term support: Identify a backup DESC support person
and make a plan for training them

11/01/21 12/31/21

1.00.02.03 LCLS (X-ray FEL images living bacteria, chemical bonds.
Complex experiments with many users who benefit from near
real-time feedback)

LCLS.1 #1: ECP SDN milestone (transfer using two paths) and using
SENSE (jason will find the link between SDN and SENSE)

01/11/19 01/11/19

LCLS.2 #2: Demo of combined SDN automation and adaptive Cori
scheduling for first LCLS-I runs

08/15/19 08/31/21

LCLS.4 #4: Provision bandwidth beyond ESnet border 11/21/21 11/21/21

1.00.02.04 JGI (Support user facility operations for sequencing and genome
assembly)

JGI.1 #1: Transfer all possible JGI services to Spin 01/01/19 07/26/19

JGI.2 #2: Use Globus sharing for JAWS workflow management 01/01/19 03/30/20

JGI.3 #3: Use Federated ID to log into NERSC 01/01/21 12/31/21

JGI.4 #4: Test GHI for automated data movement to HPSS 07/31/19 01/02/20

1.00.02.05 NCEM

NCEM.1 #1: NERSC deploys high-performance network / SDN capabilities
for NCEM

12/20/18 12/20/18

NCEM.2 #2: NCEM 2019 Summer Run with Clean performance 07/31/19 07/31/19

NCEM.3 #3: Demonstrate near-real-time scheduling on experiments using
4D-STEM

09/30/20 09/30/20

NCEM.4 #4: Enable data movement for experiments: Fast Feedback and
Data Archiving

02/14/22 02/14/22

NCEM.5 #5: Resilience planning when NERSC is down 08/31/20 08/31/20

NCEM.6 #6: Analyze 4D-STEM experimental data with Jupyter 03/15/20 03/15/20

NCEM.7 #7: Rewire NCEM PCs for fast connection to NERSC, demo
reduction pipeline

06/01/21 10/25/21

1.00.02.06 DESI
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DESI.1 #1: Tested QA/quicklook framework going in Spin at SpinUp
Workshop #2

09/17/18 09/17/18

DESI.2 #2: Accelerate the DESI extraction code so it is feasible to use
KNL

01/01/19 01/01/19

DESI.6 #6: Ability to resize jobs (remove nodes during the job) 09/30/20 09/30/20

DESI.7 #7: Ability to use globus as collaboration account 09/30/20 09/30/20

DESI.8 #8: Be able to efficiently transfer large amounts of data (both in
volume and number of files) between file systems while retaining
file ownership, permissions, and timestamp metadata

04/30/21 05/28/21

DESI.9 #9: NERSC to provide some kind of nightly, incremental backup of
important directories

12/31/21 12/31/21

1.00.02.07 LZ

LZ.1 #1: Resiliency plan for data archiving 07/09/19 07/09/19

LZ.2 #2: Run MDC3 re-processing, mimicking the real-time needs of
the experiment. Will test: real-time processing, workflow failover
(for both data movement and compute), reservations.

12/31/19 12/31/19

LZ.3 #3: Run MDC3 production 12/31/19 12/31/19

LZ.4 #4: Profile and accelerate the LZ analysis code for use on GPUs 04/01/21 04/01/21

LZ.5 #5: Real-time operations 05/01/21 12/31/21

LZ.6 #6 Demonstrate workflow failover for both data movement and
compute

04/01/21 07/12/21

LZ.7 #7 NESAP project: determine plan for future development work 05/01/21 11/30/21

LZ.8 #8 Long-term support: identify backup person to hold periodic
check ins

05/01/21 12/31/21

1.00.02.08 Fusion PPPL/ORNL/KSTAR

KSTAR.3 #3: Improve performance of data analytics on GPUs 01/01/21 09/01/21

KSTAR.4 #4: Create improved Spin/Jupyter dashboard to visualize results 01/01/21 09/01/21

KSTAR.5 #5: Implement shifter on DTNs 05/20/21 12/31/21

KSTAR.6 #6: Switch to minIO to manage data 05/20/21 12/31/21

*Items that are highlighted green are complete.
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Appendix C: WBS Dictionary

Level WBS
Code WBS Name Goal Description Lead

1 1.00.01
Superfacility
project
(11/22/21)

By the end of 2021, at least 3 of
the 7 science use cases are
analyzing data between at least 2
facilities in an automated fashion
and at production level scale.

Demonstrate automated pipelines
that analyze data from remote
facilities at large scale, without
routine human intervention, using
these capabilities:
- Real-time computing support
- Dynamic, high-performance
networking
- Data management and
movement tools
- API-driven automation
- Authentication using Federated
Identity

Partner with three diverse experimental facilities,
one ASCR compute center, and ESnet to
demonstrate production end-to-end automated
pipelines at NERSC.

- Deploy large scale computing and storage
resources
- Provide reusable building blocks for
experimental scientists to build pipelines
- Provide scalable infrastructure to launch
services
- Provide expertise on how to optimize pipelines

Initiative: We will implement the superfacility
model, collaborating with Office of Science User
Facilities to enable seamless and high
performing end-to-end pipelines.

D. Bard /
C. Snavely

1.00.02 Science Goals (Level 2
Milestones)

Every Science area should have milestones with
approximately 3 demonstrations total (at least
one/year).

Partner with three diverse experimental facilities,
one ASCR compute center, and ESnet to
demonstrate production end-to-end automated
pipelines at NERSC.

D. Bard

1.00.02.01 ALS
ALS (Advanced Light Source) is an
x-ray synchrotron facility used to
image a variety of things.

Beamline with ephemeral users who need
near-real-time feedback and scalable analytics.
Data needs to be transferred to NERSC,
analyzed, backed up in the archive, and be
shared with a limited set of users after
processing is finished.

B. Enders

1.00.02.02 LSST-DESC

Create a broker for next-day
consumption of transient feeds and
catalog analysis using the stream
of LSST telescope imaging data

Take imaging data, pick out interesting parts by
querying an external database, and form
channels that will be consumed to search for
transient events like supernovae. The broker
program is still being formed, expected to be
fully online by 2021.

D. Bard

1.00.02.03 LCLS

X-ray FEL (free electron laser)
images living bacteria, chemical
bonds, etc. Complex experiments
with many users who benefit from
near real-time feedback

Beamline with ephemeral users who need
near-real-time feedback and scalable analytics
for large data volumes.

D. Skinner /
J. Blaschke
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1.00.02.04
JGI / Ficus /
BioEPICS

Characterize metagenome
populations across environments,
detail of comparison scales with
CPU resources

The majority of JGI science portals are now
hosted in SPIN and routinely benefit from it's
proximity to NERSC storage and compute
resources. The largest and most difficult
Exabiome metagenome datasets are now being
processed at NERSC using resource
reservations to schedule. The JGI Jaws
workflow management tool relies on
Superfacility Globus features to migrate data
and processing tasks between different DOE
compute facilities.

B. Arndt

1.00.02.05 NCEM
Development of a Fast Framing
Detector for Electron Microscopy

NCEM will start production runs in the summer /
fall of 2019. They will need a near real-time
feedback process to allow them to 'steer' the
experiment.

A. Selvarajan

1.00.02.06 DESI

DESI (Dark Energy Spectroscopic
Instrument) will measure the effect
of dark energy on the expansion of
the universe. Needs data
management tools and deadline
driving scheduling.

DESI will start streaming data in 2019. Complex
pipeline triggered by the arrival of data on the
system. Data is owned by a collaboration user,
so needs to transfer data in and maintain collab
ownership. Needs deadline driving scheduling to
assess quality of the previous night's
observations in order to decide on plan for the
next night (i.e. they need all the results by mid
day, but not immediately as they come in)

L. Stephey

1.00.02.07 LZ

LZ (Lux Zepplin) dark matter
experiment turns on in June 2020.
It will need real-time processing to
measure detector health, data
management tools, and advance
scheduling with resilience failover.

Search for dark matter using a direct detection
experiment 1 mile underground in South Dakota.
Data taking starts 2021, and the LZ team will
also run regular simulation campaigns. LZ will
use NERSC for rapid data analysis to monitor
data quality, using dashboards on Spin and the
real-time queue.

D. Bard

1.00.02.08 KStar

KSTAR is a fusion energy
experiment (tokamak) in Korea.
American collaborators from PPPL
and ORNL are working to develop
the Delta framework which will
analyze data from KSTAR in near
real time, between tokamak
discharges, using HPC resources
like NERSC.

KSTAR is a working experiment that usually runs
in "campaigns” that last several months. KSTAR
has some large datasets like their turbulence
diagnostics that are too large to be analyzed
between shots with local compute resources.
Delta streams the data to Cori, performs CPU or
GPU based processing, and uploads the results
to an interactive Spin dashboard. On Perlmutter
KSTAR will require open networking to allow
data to be streamed from Korea. They rely on
Shifter for their complex stack, so they also
request that Shifter be installed on the DTNs.

L. Stephey

2 1.01

Applications:
Requirements
and
Deployment

D. Bard

3 1.01.01 NESAP for
Data

Help experimental facilities who
have data-intensive computing
problems get ready for Perlmutter

The NESAP program has been successful in
preparing science teams for KNL architecture. In
the next iteration of NESAP, teams will be
supported in their transition to the GPU
architecture of Perlmutter. In the NESAP for
Data branch, experimental facilities are

J. Blaschke
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particularly encouraged to apply for help in
optimising their complex workflows. Successful
proposals will be given access to hardware
experts, training sessions and early access to
Perlmutter, and proposals in the top tier will in
addition be given a NESAP postdoc to work on
their project.

3 1.01.02 Outreach

Create and execute a
communications plan to convey
the work being done in the
Superfacility project to three main
audiences:
1) Users
2) DOE program managers
3) Other compute facilities

An essential element to the success of the
Superfacility project is ensuring we are able to
communicate our plans and the opportunities to
our user community, and to the DOE program
managers that have stewardship over the DOE
experimental and observational facilities. We
also have an opportunity to coordinate our work
with the LCFs (and other lab-based computing
groups). This kind of working relationship will be
essential as many experiments will need to run
at multiple compute sites, and we need to make
it as seamless as possible for them to do so.

K. Rowland

3 1.01.03 Policies

Identify NERSC policies that need
to be implemented, changed or
replaced in order to support
experimental science workflows at
NERSC.

Policies cover many elements of work at
NERSC, including who can get accounts and
what access users have to NERSC resources.
This sub-project will initially focus on user
account policies, with the aim of laying out the
policies changes required (if any) to support
different ways of using NERSC, for example:
access to a limited set of actions via an
experiment account (rather than an individual
user account); access to data only (no compute);
and access to NERSC via Jupyter. Additional
policy areas may come up as the work
continues; this sub-project will evolve in scope
accordingly.

B. Arndt / R.
Hartman-Baker

3 1.01.04 Jupyter
Make Jupyter (Notebooks,
JupyterLab, and JupyterHub) into
a superfacility user interface.

Scientists love Jupyter because it combines
documentation, visualization, data analytics, and
code into a document they can share, modify,
and even publish. Jupyter is becoming an
essential interface to NERSC and other
high-performance computing (HPC) centers.
This sub-project defines what adaptations and
enhancements are required to make Jupyter
(Notebooks, JupyterLab, JupyterHub, etc) into a
one-stop portal for experimental and
observational science in the superfacility.

R. Thomas /
S. Cholia

2 1.02
Scheduling
and
Middleware

C. Snavely

3 1.02.01 Scheduling
Simulator

Develop a simulator for the
NERSC workload manager that
will enable us to better understand
and quantify the impact on NERSC
system productivity from changes
related to supporting data-oriented
workflows. Conditions to simulate

New workflows from experimental facilities have
the potential to disrupt the full NERSC workload
in unexpected ways. For example, regular
incoming experimental data with
short-turnaround analysis requirements could
prevent full machine jobs from ever starting. In
order to understand what kinds of workloads

A. Gaur
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include a) new job submission
patterns and b) proposed
scheduling policy changes.

NERSC can support, we need to study their
impact on different classes of jobs.

3 1.02.02
Advanced
Scheduling

Integrate real-time and
short-turnaround job scheduling
into the NERSC workload manager
while maintaining high overall
utilization. Develop and integrate
schedulable storage and
bandwidth resources into the
NERSC job scheduling.

Several experimental facilities require real-time
or short-turnaround processing of data from the
experiment. Supporting these workloads while
maintaining high system utilization and
minimizing the impacts on the NERSC workload
will require innovations in SLURM and a careful
definition of the queue parameters and QOS’.
This group will also work on developing
schedulable resources into the NERSC
ecosystem beyond compute time, such as
bandwidth to storage and network.

C. Samuel

3 1.02.03
Workflow
Resiliency

Define NERSC policy WRT
workflow resiliency, including
mitigation strategies for NERSC
downtimes, what tools to support
to enable transferable workloads to
other sites/services, and come up
with a plan for how to
communicate the NERSC outage
schedules and our advice/policy to
users.

One of the top requirements from experimental
facilities is to increase NERSC uptime. Given
that downtime (scheduled and unscheduled) is
inevitable, this group will define what information
should be communicated to users in the event of
an outage (via the API, for example). It will also
write and maintain advice for users on resiliency
planning.

This group will also study the feasibility of
various mitigation strategies, including:
- isolating a part of Cori/Gerty for use for
real-time workloads during an outage;
- enabling workflows to run at other DoE
computing sites
- enabling workflows to run on AWS

D. Bard

3 1.02.04 FedID

Leverage identity federation
techniques to provide seamless
access to data and services at
NERSC using credentials from
partner DOE facilities and/or a
scientist’s home institution.

(1) Users of a DOE experimental facility who
also have a NERSC account, should be able to
use their identity from the experimental facility or
their home institution to authenticate to NERSC
services, as well as obtain credentials that can
be used to call the NERSC Superfacility API.

(2) Users of a DOE experimental facility who
have been validated by that facility, but do not
have a NERSC account, should be able to use
the identity from their home institution or
experimental facility to login to a facility-specific
portal or gateway at NERSC to access their
experimental data as well as run pre-selected
compute jobs authorized by the experimental
facility.

M. Day
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3 1.02.05
Superfacility
API

Deploy an API that allows
experiments to automate their
workflows with scripts or workflow
managers rather than manual
command-line methods. The API
endpoint should support methods
to access information about
NERSC systems and perform
tasks such as data transfer, job
submission, etc. required for
workflow operation.

Experimental facilities have complex multi-stage
workflows that are often hard to control from
their remote site, without access to the NERSC
command line or involving several people in the
loop. Examples of this include reserving
compute time for an experimental run, finding
out if NERSC compute or filesystems are down,
… This group will identify the common tasks that
our target experiment engagements need to
perform, and develop an API that they can
program against to perform these tasks.

Previous in first draft:
Develop an API to enable users to use
automation to orchestrate workflows that use
NERSC resources.

- NEWT: API for job submission, authentication,
quota checking
- Globus transfer and optimized DTNs for easy
transfer between facilities
- real-time queues to let jobs start immediately
- Queues to accommodate all job sizes
- Globus sharing test deployment to let users
efficiently share data and control access
- Software Defined Networking for configurable
networking
- Shifter: Docker for HPC allows users to deploy
containers

G. Torok /
J. Riney

3 1.02.06 Spin

Provide a container-based
infrastructure that can be used a)
by staff, to deploy services that
complement NERSC compute and
storage systems, and b) by users,
to build and manage services that
support their research projects.

Staff and users will be able to use a
Docker-based infrastructure to deploy services
that are performant and tightly integrated to
NERSC compute and storage systems.
Documentation and training are available.
Implementation options exist for user-managed
services, NERSC-managed user-facing
services, and internal NERSC services.

C. Snavely

2 1.03 Automation J. Lee

3 1.03.01 Self-managed
Systems

Provide the link between the work
being performed by a diverse
group of people into many different
kinds of self-driving systems and
the Superfacility project.

The self-managed systems discussion group
was established as an outcome of the CS Area
Strategic initiative for self-driving systems. This
group comprises people doing work in the area
of monitoring systems, and making decisions
based on the results of that monitoring. The
topics under discussion in this group include IO
(Glenn Lockwood), memory (Eric Roman),
networking (Mariam Kiran, Taylor Groves) and
systems monitoring (Tom Davis/Cary Whitney).

This sub-project will broker connections between
this discussion group and the Superfacility
project. For example, the discussion group will
be looped into the requirements conversations

T. Groves
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with the Superfacility experimental partners so
that their use cases can motivate and guide the
work being done for self-managed systems. And
this sub-project will keep the Superfacility team
informed about work being done in
self-managed systems, flagging opportunities for
value-added and collaboration to other
Superfacility sub-projects.

3 1.03.02
Software
Defined
Network (SDN)

Programmatically enable seamless
transfer mechanisms for
experimental facilities to stream
data into Cori and Perlmutter.
Software control of the network
(SDN) should allow new flexibility
in how to plan the logistics of their
data, particularly in regard to
bandwidth. The data transfer
mechanisms scientists can include
in their workflows are necessarily
limited by the linkages between
resources, schedulability of
resources, and organizational
policy.

Experimental workflows often require data to be
streamed from an external source or detector,
directly to a compute node where it can be
analyzed in real time to give feedback to the
experimenter. Bottlenecks can arise in the
networking while sending data from the
experiment to NERSC, and this group will
develop SDN tools to enable easy and
performant data flow into NERSC. An overriding,
and perhaps novel, concern in SDN controls is
making the “best use” of total bandwidth and
metrics related to the policy around those
controls. Contention for resources is a
well-known concern in HPC. As it regards
bandwidth as a resource similar principles of
time and space sharing apply. Separation of
performance concerns and reliable
schedulability of resources through a batch
queue scheduler are “old school”, and should be
addressable through software.

From a NERSC-mostly perspective it will
become increasingly useful to offer the
bandwidth into our HPC machines as a shared
and allocated resource that science teams can
plan around, make well-motivated proposals for,
and expect to happen in the delivery of their
science.

Enable experimental facilities to stream data
directly to compute nodes during experimental
running

A. Selvarajan
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1.03.03 SENSE

The Software-defined network for
End-to-end Networked Science at
Exascale (SENSE) project is
building smart network services to
accelerate scientific discovery in
the era of ‘big data’ driven by
Exascale, cloud computing,
machine learning and AI. The goal
is to dynamically build end-to-end
virtual guaranteed networks across
administrative domains, with no
manual intervention. In addition, a
highly intuitive "intent" based
interface, as defined by the project,
allows applications to express their
high-level service requirements,
and an intelligent, scalable
model-based software orchestrator
converts that intent into
appropriate network services,
configured across multiple types of
devices.

Network designs are evolving at a rapid pace
toward programmatic control, driven in large part
by the application of software to networking
concepts and technologies, and evolution of the
network as a key subsystem in global scale
systems, such as those serving major science
collaborations that incorporate large scale
distributed computing and storage subsystems.
However, even the most optimistic projections of
software adoption and deployment do not put
networks on a path that would make them
behave as a truly smart or intelligent system
from the application or user perspective, nor one
capable of interfacing effectively with facilities
supporting highly automated workflows at sites
located across the world. Today, domain science
applications and workflow processes are forced
to view the network as an opaque infrastructure
into which they inject data and hope that it
emerges at the destination with an acceptable
Quality of Experience. There is little ability for
applications to interact with the network to
exchange information, negotiate performance
parameters, discover expected performance
metrics, or receive status/troubleshooting
information in real time. As a result, domain
science applications frequently suffer poor
performance. It is clear that current static,
non-interactive network infrastructures currently
do not have a path forward to assist or
accelerate domain science application
innovations.

This group will work on building smart network
services supporting interactions between the
application and the network.

A. Sim

2 1.04 Data
Management

Enable seamless movement of
data between storage layers.

L. Gerhardt

3 1.04.01
Data
Movement
Tools

Enable seamless movement of
data between storage tiers at
NERSC

Experimental groups have workflows that require
the movement of data from external sources to
the NERSC community filesystem and to archive
during the running of an experiment or stage to
the fast storage tier for analysis. Experiments
also require the use of archived data for analysis
or sharing post-experiment. This group is
developing tools that allow the easy movement
of data between the storage layers at NERSC.

These tools will also integrate into the
Superfacility API, allowing users to access and
move their data at NERSC without using the
command line.

R. Cheema
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3 1.04.02
Data
Dashboard

NERSC users will be able to view
and manage their data at NERSC
via a simple and beautiful web
interface

Managing data at NERSC is difficult; data can be
spread between multiple filesystems and across
multiple projects. In particular, it can be hard for
a PI to track usage of their group storage
resources. The Data Dashboard is designed to
provide a simple and instinctual view of a user’s
data at NERSC and provide an interface for
common actions (chmod, chgrp, transfer, etc.)

A. Grenier

3 1.04.03 HDF5
Support sparse data management
natively in HDF5

Working with sparse matrices and other
sparsely-populated data structures is a common
need in many science, engineering, and
mathematical domains, but is frequently
overlooked and underserved by data
management frameworks and storage
packages. HDF5 does not currently store sparse
data in an efficient, performant, or portable way.
Exploring efficient data representations and
designs and developing efficient native support
for sparse data storage to HDF5 is of importance
for various use cases, including NCEM. This will
enable reduced file sizes, faster I/O
performance, full access to the entire HDF5
ecosystem of tools, and better adoption of
sparse data storage in science communities
where it’s the best match to their data storage
use cases.

S. Byna
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