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Abstract. Software Process Improvement requires significant effort re-
lated not only to the identification of relevant issues and providing an
adequate response to them but also to the implementation and adop-
tion of the changes. Best practices provide recommendations to soft-
ware teams on how to address the identified objectives in practice, based
on aggregated experience and knowledge. In the paper, we present the
GÉANT experience and observations from the process of adopting the
best practices, and present the setting we have been using.
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1 Introduction

Software Process Improvement (SPI) is focused on finding more efficient methods
of software development and optimizing the entire software life-cycle, to find an
acceptable balance between expectations of stakeholders, constraints concerning
cost and quality, and the capabilities of the development team. Until now, various
approaches related to the design, implementation and evaluation of SPI have
been identified, studied and verified [1]. As a result, several different solutions
have been proposed, implemented and are in use in the industry.

A typical SPI process includes several activities or stages: it starts with cap-
turing the problem, diagnosing it, finding a possible solution, and then applying
it [2]. In many cases, the process is not linear nor sequential, but iterative [3],
resulting in a continuous and ever-improving procedure driven by collected feed-
back data.
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In previous papers [4,5,6] we presented earlier stages of developing an SPI
process in GÉANT, a pan-European project that originated from networking,
but it currently includes also an important component of network-based services
supported by software-intensive systems. GÉANT software teams are diverse
in terms of language, nationality and work culture. In addition, they enjoy a
high degree of independence, which also includes the freedom to choose, adapt
and follow a specific approach to software development. This diversity creates a
hospitable environment for experimenting and promoting innovations, but also
provides a challenge to the coordination of work and managing the outcomes
with respect to the expected deliverables and existing constraints.

In this work, we present the approach to the implementation, adoption and
monitoring of best practices, aimed at optimizing and coordinating the soft-
ware development process, and accompanied by preliminary observations of the
process.

The paper is structured as follows. In Sec. 2 we make a brief overview of
the literature concerning the SPI, its implementation and support from the best
practices. Sec. 3 provides more details about GÉANT and its specific constraints
that guide the entire SPI process. In Sec. 4 we describe our approach to mon-
itoring, based on a lightweight process aimed to support the teams in their
efforts, but also providing valuable input to managers, in particular in the area
of Product Lifecycle Management (PLM). In Sec. 5 we present an exemplary
implementation of some practices in one of the subject teams, and in Sec. 6 we
summarize the work.

2 Related work

Many aspects concerning the deployment and implementation of SPI initiatives
have been discussed in the literature. In this section, we refer to selected works
in that area.

As indicated by Kham and Keung, different standards and models for SPI
have been developed to help organisations to improve their software processes
and also numerous instruments are developed to evaluate process efficiency [7].
Moreover, they also emphasised the role of practice-originated recommendations
in developing quality software systems. In some of the models, a large part of
the SPI success is achieved through the implementation of best practices [8]. It
has been also discussed by Rahman et al. [9], who formulated best practices for
ensuring quality in software engineering projects. Moreover, various patterns for
the successful adoption of SPI practices have been discussed in the literature [10].

Proper monitoring of processes is another indispensable step in SPI. Stojanov
et al. proposed an approach based on frequent feedback, which enables reacting
to deviations in short time [3].

Software process assessment, as the most important phase in process im-
provement, can be easily narrowed down to the list of processes that should be
improved. Zarour et al. presented a systematic literature review aimed at in-
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vestigating the best practices for the successful design and implementation of
lightweight software process assessment methods [11].

The role of a human factor in SPI efforts has been also widely recognized.
The SPI Manifesto identifies key activities that contribute to successful SPI
implementation. More than two-thirds of its recommendations refer to human
engagement and initiatives. Messnarz et al. [12] discussed that issue also from
the social responsibility perspective, introduced in the ISO 26000:2010 standard.

3 Context

GÉANT software teams work in a specific environment that strongly affects the
way they work. To a large extent, it results from a federated structure of the
organization and the emphasis put on producing innovation by designing and
developing prototypical applications based on the high-performance network, to
support novel services for European researchers and citizens [4].

Teams in GÉANT share a common Product Life-cycle (PLC) and use com-
mon tools, but they can freely choose and customize their processes and tech-
niques. Team members usually come from various national organizations (called
NRENs), can be simultaneously involved in several projects, are geographically
distributed, and have diverse cultural and professional backgrounds. This adds
an additional complexity that needs to be addressed and embraced.

In response to that, work on Common Best Practices (CBPs)1 and GÉANT
Software Maturity Model (SMM)2 has started in 2018. The preliminary ver-
sions of both frameworks have been reviewed by selected software teams, which
resulted in revisions that are currently implemented in practice [4,6].

The CBPs for GÉANT software teams provide directional guidance and rec-
ommendations on how to achieve specific goals defined in the SMM [5], but they
need to be customized and adapted by the teams to the local context. As a
result, the generality of recommendations included in a practice appears to be
a balanced trade-off between delivering actionable procedures on one hand and
ensuring the necessary generality on the other [6]. A catalogue of Software Best
Practices presented in Table 1 covers all relevant aspects of software develop-
ment that have been identified in GÉANT in response to the recognized needs
and objectives [13] and is one of the tools contributing to software governance.
Currently, it includes 24 practices, and a few more are waiting for inclusion into
the catalogue. The software governance team (SwM), formed as a part of one of
GÉANT work packages, supports the teams in implementing and adjusting best
practices. It also encourages them to share their experience and observations
with other teams, creating a continuous improvement loop.

1 https://wiki.geant.org/display/GSD/Catalogue+of+best+practices
2 https://wiki.geant.org/display/GSD/Software+Maturity+Model

https://wiki.geant.org/display/GSD/Catalogue+of+best+practices
https://wiki.geant.org/display/GSD/Software+Maturity+Model
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Table 1. Catalogue of Common Best Practices used in GÉANT. A–Requirements, B–
Design & implementation, C–Quality assurance, D–Team organization, E–Maintenance

ID Practice

BP-A.1 Identify an initial group of stakeholders and iteratively refine it
BP-A.2 Elaborate a communication strategy for stakeholders
BP-A.3 Identify, analyse and manage requirements

BP-B.1 Monitor and assess available technologies
BP-B.2 Elaborate an approach for documenting processes and artifacts
BP-B.3 Track the changes in relevant artifacts
BP-B.4 Support the build and delivery process with automation
BP-B.5 Record and manage issues encountered with the product
BP-B.6 Verify licenses of the used libraries

BP-C.1 Identify and manage risk factors that could negatively affect the product
BP-C.2 Identify relevant quality characteristics and test conditions and provide veri-

fication criteria for them
BP-C.3 Elaborate and maintain a quality plan for the project
BP-C.4 Apply adequate methods to verify the outcome of development activities
BP-C.5 Monitor relevant quality parameters
BP-C.6 Periodically validate the product with project stakeholders
BP-C.7 Refine the quality assurance process based on retrospection

BP-D.1 Manage skills of the team members and skills required in the project
BP-D.2 Provide effective, adequate and reliable means for communication within the

team
BP-D.3 Define and implement an effective decision-making process
BP-D.4 Manage the schedules and assignments of the team members

BP-E.1 Plan early and implement adequate maintainability-related activities
BP-E.2 Elaborate a strategy for managing maintenance issues
BP-E.3 Identify and evaluate available options for implementing a change request
BP-E.4 Define a procedure for deploying changes to running services

4 Adoption and monitoring of best practices

The process of implementing best practices and transferring them between var-
ious teams is organized into four iteratively repeated phases:

1. Understanding the critical and important processes and practices in each
team’s work (by interviewing the team members),

2. Reaching the agreement with the team concerning the implementation of
SPI recommendations, making necessary adaptations and adjustments,

3. Monitoring the adoption process and refining the approach,
4. Evaluating the results, providing feedback and formulating new or updating

the existing SPI-related recommendations.

In the process, we intentionally avoid using the term ”evaluation”, which
is associated with feedback not exclusively related to process improvement, but
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also the inevitable comparison of teams. Initial attempts to include an element of
assessment was found to be too offensive by many teams and significantly ham-
pered their motivation to participate in the SPI program. As a result, we decided
to re-focus our attention on activities directly linked with process optimization.

In the following subsections, we provide more insights into key aspects of the
process.

4.1 Adaptation and operationalization of best practices

Adaptation is an indispensable step in the SPI process in the GÉANT context.
Best practices that have been identified and documented do not deliver directly
executable instructions, but directional recommendations at a high level of ab-
stractness. This was a conscious decision, given the diversity of the solutions
that addressed each objective in SMM, which could not be embraced by a sin-
gle, universal practice. Consequently, the recommendations included in CBPs
need to be customized and adapted to the local context of the implementing
team. In practice, this happens in a sequence of interactions between SwM and
the software team, with the following outline:

1. Presentation of the catalogue of CBPs to the software team, with a conclud-
ing discussion;

2. Selection of the practices, for which there exists the largest room for im-
provement;

3. Presentation of the current status of the given objective;

4. Adaptation and operationalization of the best practice, with an objective to
address the specific context of the team;

5. Defining preliminary metrics and parameters for monitoring the adoption
process.

In this process, two items deserve a comment. First, operationalization of the
practice mostly concerns the translation of the generic recommendations of the
practice into actionable statements that encompass the specific context of the
team, its tools and procedures. Additionally, sometimes a specific practice also
needs to be extended or narrowed, as some elements of it are out of scope in
the team’s context. As a result, the team can elaborate its own version of the
practices, as long as their objectives are properly addressed.

The process of adoption needs to be controlled and managed based on quanti-
tative values. Since modus operandi varies among teams, the monitoring metrics
are frequently identified in each case separately. As a side effect, due to the
differences in metrics and parameters, it is virtually impossible to perform a
cross-project comparative evaluation. However, we need to outline that the eval-
uating aspect of best practices adoption is not the top priority. At this stage,
we only make a preliminary identification of the metrics, while they are fixed,
tuned and calibrated in the next step.
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4.2 Monitoring

Monitoring is another step in the deployment step that allows for controlling the
process, collecting feedback and taking necessary corrective actions. It fosters
the adoption of best practices, contributes to increasing the outreach of change,
supports the consolidation of achieved results and is also a promotional tool that
encourages the implementation of similar ventures in other teams.

The monitoring activity needs to be backed and guided by data, either quan-
titative or qualitative. However, since the initial status of software teams is di-
verse, and their specific needs and methods differ and are subject to subjective
assessment and interpretation, it is very difficult to provide a single measure that
would be universally applicable. The measurement can be also used as a feed-
back tool that will allow not only to evaluate the outcomes but also to validate
and adjust them.

4.3 Tool support

To effectively support the monitoring process, adequate instrumentation is needed.
The process of monitoring requires collecting feedback data for tuning and tak-
ing corrective actions regularly. The feedback loop is similar to the one used for
agile software development with two differences: it should require a lower level of
engagement from the team (as the SPI process is usually only accompanying the
primary activity), and it spans over a longer time, as it is not related to direct
results of software development, but to the changes in development methods.

To properly support the monitoring of the adoption of CBPs, we added a
data collection and visualization plugin into the GÉANT Software Catalogue
(GSC). GSC is a system that collects and manages information about all software
projects in GÉANT. It is available to the SwM team, software teams and other
stakeholders so that it provides continual access to all measurements and data.
GSC regularly collects information from various components of the toolchain
that may be useful for this purpose, e.g., issue tracker, directory service or code
repositories.

The CBPs plugin relies on the data available in GSC but it also allows for
defining manually maintained metrics related to the adoption of CBPs in specific
projects. In particular, the tool allows for defining arbitrary metrics that corre-
spond to the process and entering the measurements by authorized stakeholders
from GÉANT. For each metric we defined an ordinal scale of values; in many
cases, a five-point Likert scale is used, which provides some uniformity across
teams and practices. Stakeholders record changes in the monitored quantities
and can observe the changes in the reported values.

In addition to the main metrics for individual best practices, it is also use-
ful to monitor and discuss the related measures that quantify workflow results,
such as source code metrics, incident frequency, number of served requests, user
satisfaction, responsiveness or level of user participation, user retention and the
like. They are also supported by the CBPs plugin and are used as customisable
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supporting and indicative metrics for individual best practices that provide evi-
dence for the best practices or can be used to help in assisting its current status.
These metrics are currently also manually collected, but in the future could be
linked to the information that GSC already regularly collects from some of the
tools it is integrated with.

Although all these quantities are currently monitored manually, in the future
they could be extracted and analysed by an external tool. However, we do not
expect that the monitoring will ever be fully automated, as the final appraisal
of practice is highly context-dependent.

5 Example

5.1 Adoption of three practices by the GSC team

A few software teams started adopting selected practices that address the issues
they currently face. One of the projects, codenamed GSC, is responsible for
GÉANT Software Catalogue, a web system with data about software projects
run by GÉANT. The team is small (3-4 people), started working in 2018 and
applies Scrum-like, iterative approach to software development.

After the initial discussion, the team decided to implement the following
three practices from the catalogue that have the strongest impact on the team’s
performance.

BP-A.1: Identify an initial group of stakeholders and iteratively refine
it

It is important, in particular at the initiation of the project, to identify and
onboard all parties that could contribute their requirements, experience or feed-
back to the project. Innovative projects that lack appropriate support from their
stakeholders usually miss their targets or deliver wrong products that meet only
some of the requirements. The GSC team decided early to create and maintain
a plain registry of individuals or teams related to the project. The registry is
occasionally updated by removing inactive ones who are unlikely to restore their
activity or who left their teams. According to the GSC team, the simplicity of
this solution is a fair trade-off between the cost related to maintaining the reg-
istry and the advantage of having the core stakeholders identified. The registry is
frequently used for consulting them about the next directions for the project or
notifying them about releases and decisions. Due to the projects’ specifics and a
relatively large number of stakeholders, the GSC team considers extracting the
core ones who actively contribute to the project, to a separate list.

BP-C.4: Apply adequate methods to verify the outcome of develop-
ment activities

This practice recommends the involved teams to balance the complexity and
effort related to QA methods with the expected and actual outcomes. It does
not mandate adopting specific testing or review methods, so it is quite generic.
In response to that, the GSC team adopted three levels of testing that appeared
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highly effective in detecting defects and improving the identified quality charac-
teristics: unit tests, integration tests and UI tests. They address the key concerns
about the defects at the level of individual components, modules and the user-
accessible interface. Currently, the tests are partially automated in areas where
the effort vs. benefit ratio is the most promising. Additionally, the team is com-
mitted to improving the process during retrospection sessions.

BP-E.4: Define a procedure for deploying changes to running services
The process of releasing the product or its new versions may pose hazards for

the users or other services. Therefore, it is essential to identify the key steps in
that process, verify them and ensure they are consistently applied, for example in
the form of a checklist. The GSC team adopted this procedure by identifying the
parts which could be automated and the ones that need to be performed manu-
ally. The former ones have been defined by scripts, which backup the databases,
re-generate configuration files or tag the code in the repository. The manual pro-
cedures embrace contacting the relevant service owners, who could be affected
by the changes, and making sure that there are no other works planned in the
infrastructure that could interfere with the release. Software Catalogue is one of
the key services, and its high availability and stability is a core concern, which
mandates assigning a high priority to the integrity of the release process. The en-
tire procedure, initially scattered, is currently centralized, periodically reviewed
by the team and maintained by the product owner and team manager.

5.2 Supporting the PLM with best practices

Best practices are primarily oriented towards the software teams and focused
on delivering the value directly to them. However, a similar need has been also
recognized by the GÉANT management team as the body overseeing the IT ser-
vice management and the Product Lifecycle Management (PLM) process. The
collaboration between SMT and the management team resulted in applying the
best practices framework to identify the activities that facilitate the management
decisions on product and service maturity, but also support software develop-
ment teams in meeting the objectives and standards defined by the management
team.

The PLM process, depicted in Fig. 1, is sequential and consists of multiple
phases representing various stages of product development, each ending with
a gate that the product needs to pass. Each of the phases is associated with
various risk factors. The objective is to seek ways to mitigate or avoid these
risks to maximize the chance of a successful deployment and delivery.

Benefits from the adoption of best practices for the PLM process have been
found on both sides. For the software teams, they usually include the following:

1. Re-using the experience of other teams, expressed by best practices.
2. Promoting agile mindset in software development: (1) push for continual/incremental

improvement: small steps, safe investment, (2) experimenting, (3) evidence-
based approach.
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Fig. 1. Product Lifecycle Management process in GÉANT

The perspective of the PLM team is slightly different:

1. Improved coordination of efforts in various teams: good practices are appre-
ciated, bad practices are improved or eliminated.

2. Instead of a fixed, imposed policy, the organization focuses on continual
improvement and experimenting with processes.

3. Promotion and implementation of continual learning, by constantly refining
the best practices.

4. Products pass the PLM gates faster and more effectively.

The process of adopting the best practices framework into the PLM process has
not finished yet. However, the early results are promising and show the versatility
of the framework.

6 Summary

Implementing the outcomes of process improvement initiatives is complex and
comprises several stages. In the GÉANT case, it is additionally challenging by
the distributed structure of the project and the independence of the software
teams. In the paper, we have presented observations from the adoption of the
best practices for software teams, both from the teams’ point of view, as well as
from the managerial perspective. This shows the potential of the best practices
framework, both as a generic tool aimed to support the software organizations
in their improvement efforts, and as a set of elaborated recommendations. We
show that practices need to be adjusted to the local context to match the need
and setting of a specific team and recommend how they could be monitored
and refined. We plan to continue the work towards summarizing the entire SPI
efforts in GÉANT and concluding the results with quantitative results.
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2. Banu Aysolmaz and Onur Demirörs. A detailed software process improvement
methodology: Bg-spi. In Rory V. O‘Connor, Jan Pries-Heje, and Richard Messnarz,
editors, Systems, Software and Service Process Improvement, pages 97–108, Berlin,
Heidelberg, 2011. Springer Berlin Heidelberg.

3. Zeljko Stojanov. Inductive approaches in software process assessment. pages I–XV,
06 2016.

4. Z. Stanisavljevic, B. Walter, M. Vukasovic, A. Todosijevic, M. Labedzki, and
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