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Abstract—This work proposes a methodology for estimating 

recovery times for transmission lines and substations, and is 

demonstrated on a real-world 1269-bus power system model of 

Puerto Rico under 20 hurricane scenarios, or stochastic 

realizations of asset failure under the meteorological conditions 

of Hurricane Maria. The method defines base recovery times for 

system components and identifies factors that impact these base 

values by means of multipliers. While the method is tested on 

transmission lines and substation failures due to hurricanes, it is 

based on a generic process that could be applied to any system 

component or event as a general recovery time estimation 

framework. The results show that given the two failure modes 

under study (transmission towers and substations), transmission 

towers appear to have a greater impact on recovery time 

estimates despite substations being given longer base outage 

times. Additionally, average recovery times for the simulated 

hurricanes across 20 scenarios is ~28,000 work crew days. 

Keywords—Disaster relief, Recovery time estimate, Simulated 

outages, Hurricane, Resilience 

Sets 

𝑨: Set of all asset types 

𝑰: Set of all system components  

F: Set of all failure modes 
 

Indices 

𝒂: Asset type 𝑎 ∈ 𝐴 (Transmission towers, substations)  

𝒊: component 𝑖 ∈ 𝐼 

𝒇:  failure mode 𝑓 ∈ 𝐹 
 

Parameters 

𝑿𝒂,𝒊,𝒇 ∈ {𝟎, 𝟏} : Binary parameter indicates if asset type 𝑎, 

component 𝑖, has failed in mode 𝑓.  

𝑶𝑻𝒂,𝒇: Base outage time for asset type 𝑎, failure mode 𝑓 

(units are work crew hours) 

𝑳𝒐𝒄𝒂,𝒊: Location/terrain scalar for asset type 𝑎, component 𝑖 

𝑻𝒆𝒄𝒉𝒂,𝒊: Technology scalar for asset type 𝑎, component 𝑖 

𝑾𝑪𝒂,𝒇: Distinct work crews available for parallel work on 

asset type a with failure mode 𝑓 

I.   INTRODUCTION  & LITERATURE REVIEW 

Identifying resilience metrics has taken on greater 
importance as engineers continually try to improve responses to 
unexpected disasters. Of particular interest are long-term 

duration-based metrics designed to estimate recovery time as a 
way to augment the decision making of the public, policy 
makers, and disaster recovery experts during the planning, 
preparation, and responding stages of disaster response.  

Existing reliability metrics such as Customer Average 
Interruption Duration Index (CAIDI) and System Average 
Interruption Duration Index (SAIDI) [1] often include durations 
in their definitions but do not attempt to estimate or refine these 
durations themselves. Rather they use empirical data. Similarly, 
recovery durations are discussed conceptually in terms of 
specific components of recovery time, but actual recovery time 
estimates are not computed. In [2], a resilience triangle is 
defined that conceptualizes the recovery from a disaster in 
terms of quality of infrastructure percentage. [3] [4] extend the 
resilience triangle to a resilience trapezoid with 3 states (post-
event degraded state, post-restoration state, and resilient state) 
as well as transition times between states. Additionally, [4] 
estimates resilience-based metrics based on hurricane winds but 
does not attempt to quantify recovery durations.  

Several research efforts attempt to compute  actual recovery 
times. Reference [5] builds on [4] through duration-based 
resilience metric computations by using a mean time to repair 
(MTTR) of 10 and 50 hours for transmission lines and towers 
respectively, due to hurricane winds in Great Britain. 
Uncertainty associated with the actual Time To Repair (TTR) 
is modeled by associating the MTTR with an exponential 
distribution. In [6], averages and standard deviations of 
distribution system component outages are evaluated with the 
purpose of providing data to be used in predicting future outage 
durations for different sized events. In [7], percentage of load 
remaining is plotted as a function of hours since an event for 
multiple scenarios concerning earthquakes on the Portland 
General Electric system. 

The contributions of this work include: 

1. a general recovery time estimate (RTE) metric  
applicable to any number or type of system 
components, failure modes, or disasters requiring 
recovery. 

2. a demonstration of the metric implemented for 
substation damage due to flooding and transmission 
line outages due to tower damage from high wind 
speeds on a realistic 1269-bus Puerto Rican power 
system model across 20 simulated hurricane 



scenarios. Here we define “hurricane scenarios” as 
stochastic realizations of asset failure under the 
meteorological conditions of Hurricane Maria.  

The RTE is obtained by estimating base outage times for the 
failure modes of interest, and then identifying factors most 
likely to impact these base outage times which are implemented 
through scalar multipliers applied to the base outage times. 
Factors investigated for adjusting base recovery times in this 
work include location and technology. While the RTEs 
developed in this work are specific to substation and tower 
damage under hurricane scenarios, the framework used to 
develop these estimates is generalizable to any event, system 
component, or failure mode. 

Furthermore, in addition to the value the RTE framework 
brings to estimating recovery times it can also serve as an 
important building block in planning and validating the 
sequence of asset recovery. For example, following a system 
event, experts supported by system analysts can build an asset 
recovery plan involving a sequence of components to recover 
serially or several sequences of components to recover in 
parallel. This can be based on expert knowledge of the system 
and may leverage power grid models to validate the recovery 
plan. Likely this will prioritize recovering high impact 
infrastructure with short recovery times. However, without a 
method to quickly estimate recovery times via a framework like 
the RTE proposed in this work, system analysts will not have 
the information they need to compare tradeoffs when 
determining asset recovery prioritization which may result in 
inefficient recovery times (Figure 1).  
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Figure 1: Resilience triangle adapted from [2]. Better estimates of component 

recovery times will allow analysts to plan and execute more efficient recoveries. 

The remainder of this work is organized as follows: Section 
II describes the system under study and the simulation of 
hurricanes and power system failures. Section III introduces the 
RTE framework and how it is applied to the hurricane outage 
data obtained in Section II. Section IV discusses the application 
of the RTE framework to hurricane scenarios and Section V 
concludes and suggests future extensions.  

II.   STUDY SYSTEM AND SIMULATION SETUP 

The study system is a real-world 1,269-bus representation 
of Puerto Rico and the event under study is Hurricane Maria 

which occurred in 2017 and accounted for significant substation 
and transmission line failures. Using the fragility module in 
PNNL’s Electrical Grid Resilience and Assessment System  
(EGRASS) [8], [9], twenty stochastic realizations of asset 
failure, or hurricane scenarios, are developed under the 
meteorological conditions of Hurricane Maria [10]. The 
hurricane scenario design method is based on the limitations 
discussed in [8]. Each hurricane scenario converts the fragility 
curve outage probabilities for substations and transmission 
towers into failure indicator statuses 𝑋𝑎,𝑖,𝑓 that can later be used 

in DCAT  [8], [11] power systems studies. To convert each 
failure probability into an actual system state (failed or not 
failed), the failure probability is compared against a sampled 
value from a uniform distribution over the interval [0,1]. If the 
sampled value is less than the failure probability, the 
component is modeled as failed, otherwise the component 
remains operational. 

The resulting impact of load being shed through time for 
each hurricane scenario based on DCAT results is given in 
Figure 2, where each of the twenty hurricane scenarios is 
represented by a unique color. Here Contingency Number 
refers to discrete snapshots in time of the power system as the 
hurricane progresses over it. Higher contingency number 
indicates time periods later in the hurricane’s progression where 
more equipment has been outaged. Outaged equipment is 
observed indirectly in Figure 2 by total load not served, where 
larger unserved load indicates the impact of accumulated 
outages on the Puerto Rican power system. The final unserved 
load (rightmost point) for each hurricane scenario is the same, 
~1,500 MW of system load not being served, resulting in a 
complete blackout. However, the exact equipment causing each 
blackout and the time (contingencies) it takes to reach this state 
are not identical across scenarios. To be clear, Figure 2 is the 
result of power system outages developed in EGRASS and used 
by DCAT power system simulations as in [8]. It is not the result 
of the analysis proposed in this paper. Rather this paper 
analyzes the outaged components which cause the blackouts in 
each scenario. 

 

Figure 2: Total Load not served as function of contingency number in hurricane 

progression, each hurricane realization is represented by a unique color. 

In terms of the electric power grid, a substation failure or 
outage means its corresponding system bus is out of service or 
de-energized. Any load connected to that bus is out of service 
and all generators connected to the bus are out of service. With 
regard to a transmission lines, a single tower failure takes the 



entire line that it supports out of service. Furthermore, the RTE 
of a specific transmission line is the sum of its tower RTEs. 
However, for the purposes of estimating RTEs of individual 
power systems components, and approximating the system 
recovery time, DCAT simulations are unnecessary. The only 
data needed comes directly from EGRASS which converts 
substation and tower failure probabilities into failure indicator 
statuses 𝑋𝑎,𝑖,𝑓 for each hurricane scenario.  

While a statistical analysis of RTE could be accomplished 
directly from the probabilities established by the fragility 
curves contained in EGRASS, a disadvantage of analyzing RTE 
this way is that the statistics wouldn’t correspond to any 
specific power system state. For example, an average RTE 
could be calculated from probabilities alone, but  the RTE could 
not be related to an actual power system state with specific 
locations of the failed components. From a power systems 
analysis perspective, knowing this is useful as key grid health 
metrics such as energy not served can vary significantly 
depending on which components are out of service. However, 
one potential disadvantage of simulating hurricane scenarios is 
the required computational effort, as well as a large set of 
scenarios required for its statistics to converge and stabilize. 

III.   RECOVERY TIME ESTIMATE (RTE) FRAMEWORK 

The RTE for single hurricane scenario is defined by eq. (1), 
as formulated below: 

 
𝑅𝑇𝐸 = ∑

𝐿𝑜𝑐𝑎,𝑖 ∗ 𝑇𝑒𝑐ℎ𝑎,𝑖 ∗ 𝑋𝑎,𝑖,𝑓 ∗ 𝑂𝑇𝑎,𝑓

𝑊𝐶𝑎,𝑓

.

𝑎,𝑖,𝑓

 
(1) 

The purpose of (1) is to provide an estimate of the time to 
recover all damaged system components for a given hurricane 
where the summation is over all system components. Factors in 
the numerator allow the recovery time for any element to be 
adjusted up, while factors in the denominator scale individual 
element recovery times down. The RTE as proposed would 
provide a utility, system operator, or government officials a first 
estimate of the time needed to recover a system following a 
disaster. 

The RTE in (1) contains a single summation where 𝑂𝑇𝑎,𝑓 

gives a base outage time dependent on the asset type and failure 
mode that might occur in units of work crew days (needed to 
restore the component). Work crew days denotes the number of 
days needed for a work crew properly equipped to repair the 
failure mode of the component. 𝑂𝑇𝑎,𝑓 is estimated for the metric 

in Table 1 where the transmission 𝑂𝑇𝑎,𝑓 is based on [12] and 

the station 𝑂𝑇𝑎,𝑓 is assumed to be 50% longer that the 

transmission 𝑂𝑇𝑎,𝑓. The RTE is a sum over all components 

belonging to each asset type and failure modes associated with 
each asset type in the system under study. Only those assets 
with a non-zero failure indicator parameter (𝑋𝑎,𝑖,𝑓) contribute 

work crew days to the RTE. 

 Additionally, there are 2 scaling parameters that adjust the 
work crew days based on location or terrain (𝐿𝑜𝑐𝑎,𝑖) and 

technology (𝑇𝑒𝑐ℎ𝑎,𝑖) given in Table 2 and Table 3 respectively. 

The location scaling parameter is used to account for the 
additional time it takes to repair assets in unlevel terrain where 
it may be difficult to efficiently deploy construction equipment 

such as cranes and trucks. In the present studies this is only 
applied to transmission towers which commonly are sited on 
uneven terrain, whereas substations, which tend to be sited on 
level terrain use 𝐿𝑜𝑐𝑎,𝑖 = 1. Transmission tower 𝐿𝑜𝑐𝑎,𝑖  values 

are determined by the terrain slopes which may be obtained 
from EGRASS. The technology scaling parameter 𝑻𝒆𝒄𝒉𝒂,𝒊 is 

used to account for the additional time it takes to repair different 
types of assets. For example, a 230 kV tower foundation likely 
requires more concrete and thus more time to prepare than  a 
115 kV tower foundation, this should be reflected in the overall 
estimate if an entire transmission tower structure needs to be 
replaced. Similarly, a higher voltage substation will tend to 
have larger and more expensive components that a lower 
voltage substation, and the difficulty in working with these 
larger components is accounted for by 𝑻𝒆𝒄𝒉𝒂,𝒊. 

TABLE 1: 𝑂𝑇𝑎,𝑓  BASE OUTAGE PARAMETERS 

Description Transmission Towers Stations 

𝑶𝑻𝒂,𝒇 10 days 15 days 

TABLE 2: TRANSMISSION TOWER 𝐿𝑜𝑐𝑎,𝑖  MULTIPLIERS AND THRESHOLDS 

Description 𝑳𝒐𝒄𝒂,𝒊 Thresholds 

Trans. tower low slope 1.0 slope < 25° 

Trans. tower moderate slope 1.05 25° ≤ slope < 35° 

Trans tower high slope 1.1 35°  ≤ slope 

TABLE 3: TRANSMISSION TOWER AND STATION TECHNOLOGY MULTIPLIERS 

AND THRESHOLDS 

Description 𝑻𝒆𝒄𝒉𝒂,𝒊 Criteria 

Base voltage equipment 1 nominal kV < 138 kv 

Higher voltage equipment 1.2 nominal kV ≥ 138kv 

     Finally, there is a scaling parameter 𝑊𝐶𝑎,𝑓 for the number 

of fully equipped work crews available for parallel work efforts 

on asset type 𝑎 under failure mode 𝑓. A fully equipped crew 

represents the correct number of people and equipment such as 

trucks, tools, cranes necessary to repair asset type 𝑎 under 

failure mode 𝑓. To prevent multiple work crews from working 

on the same asset type 𝑎, failure mode 𝑓, and component 𝑖 
simulataneously, an assumption, (2), should be made that there 

will never be more crews outfitted for failure mode 𝑓 on asset 

type 𝑎 than there are of those types of failures existing 

concurrently in the field.  
 

𝑊𝐶𝑎,𝑓 ≤ ∑ 𝑋𝑎,𝑖,𝑓

𝑖,𝑓

 
(2) 

In other words, if two (components, i) transmission towers 
(asset type, a) are knocked over by hurricane winds (failure 
mode, f), then no more than two standard work crews 𝑊𝐶𝑎,𝑓 

equipped to recover transmission towers (asset type, a) for 
hurricane winds (failure mode, f) should be dispatched to 
recover the 2 assets. Further work crews dispatched will result 
in idle time (e.g., only one person can operate a wrench at a 
time). For the results of this work 𝑊𝐶𝑎,𝑓 is set to 1.Thus the 

results of Section IV give total work crew days but can be 
approximately scaled by dividing by the number of work crews 
available to give more realistic recovery times.   

As given, RTE described in (1)-(2) is extremely generic, 
readily expandable to additional base outage time multipliers 



like 𝑇𝑒𝑐ℎ𝑎,𝑖 and 𝐿𝑜𝑐𝑎,𝑖 in (1). Consequently, (1)-(2) may serve 

as a general RTE framework that could be applied to a variety 
of events and component failures rather than just hurricanes and 
substation and transmission outages. Presently, while the 
parameters 𝑇𝑒𝑐ℎ𝑎,𝑖 (Table 2),  𝐿𝑜𝑐𝑎,𝑖  (Table 3), and 𝑊𝐶𝑎,𝑓 

(𝑊𝐶𝑎,𝑓 equal to 1 in all results) use assumed values to develop 

and demonstrate the RTE framework, future work will seek to 
improve these parameters estimates. Factors that the scalar 
multipliers 𝑇𝑒𝑐ℎ𝑎,𝑖,  𝐿𝑜𝑐𝑎,𝑖, and 𝑊𝐶𝑎,𝑓  likely strongly depend 

upon are given in Table 4. 

TABLE 4: FACTORS IMPACTING THE RTE SCALAR MULTIPLIERS 

Factors Impacting 𝑻𝒆𝒄𝒉𝒂,𝒊 

(Transmission) 

• kV class & tower design 

• Number of circuits (e.g., single, double, etc.) 

• Conductor type (ASCR, AAAC, etc.) 

(Substations) 

• KV class and architecture 

Factors Impacting 𝑳𝒐𝒄𝒂,𝒊 

• Access roads exist 

• Urban vs. rural 

• Flat vs. mountain 

• Helicopter access only? 

• Distance to service depots 

Factors Impacting 𝑾𝑪𝒂,𝒇 

• Available maintenance crew 

• Crane availability 

• Water pump availability 

• Maintenance Budget 

IV.   RESULTS & DISCUSSION 

In this section we show the result of applying the RTE to 20 
hurricane scenarios. Figure 3-Figure 4 show substation and 
transmission RTEs respectively. These figures show that while 
both substations and transmission towers impact the RTE, 
transmission outages are contributing significantly more to the 
RTE than substations despite substations being given longer 
base recovery times than towers (Table 1).  

Additionally, while there appears to be some correlation 
between the magnitude of substation and transmission RTE 
values, there are exceptions. For example, the shape of Figure 
3 and Figure 4 are similar for scenarios 8-20. However, 
scenarios 1,3,5,6 show that having a higher (or lower) RTE 
associated with substations does not always result in a higher 
(or lower) RTE associated with transmission lines.  

In Figure 5, a box and whisker plot is given to demonstrate 
the high level of variation in transmission line RTE’s based on 
cumulative transmission line tower failures for each line. In 
these plots the boxes cover quartiles 2 and 3 of the computed 
transmission line outages while the whiskers extend to no more 
than 150% of Q3-Q1 [13]. Because transmission line outages 
are based on a statistical realizations of their of their individual 
tower outages, the range of recovery time for them is much 
larger than for the substation failures modeled in this work. As 
observed, at least 1 line is causing approximately 2,000 work 

crew hours of maintenance in most scenarios. Given the base 
outage time for transmission towers is 10 days (Table 1), this 
specific line appears to frequently be the victim of ~200 tower 
failures. However, this line is outlier of the data and most boxes 
indicate that a majority of line RTEs are under 1,000 work crew 
hours of maintenance. 

 

Figure 3: Total substation RTE by scenario 

 

Figure 4: Total transmission RTE by scenario 

 Finally, in Table 5 we take the average and standard deviation 
of work crew days across all scenarios to illustrate the range 
and variation in the RTE across all 20 hurricane scenarios. In 
doing so we observe an overall average RTE of ~27,000 work 
crew days with standard deviation of ~12,000 work crew days. 
Future efforts with this work will seek to further increase the 
number of simulated hurricane scenarios so as to obtain steady 
statistics for scenario RTEs. This will also help determine the 
range the RTEs may occur over as a result of the simulated 
hurricanes.  

In addition to the RTE framework computing outage times, 
future work may also use it to tune power grids to an 
appropriate level of resilience. For example, if a system is 
suspectable to a specific failure mode for a given event, such as 
transmission tower failures under hurricane scenarios, then it 



may be prudent to harden the transmission towers to this failure 
mode. This in turn will affect the fragility curves used to 
compute probability failures of the different components under 
study. Specifically, it should result in lower failure probabilities 
and ultimately lower cumulative RTEs when evaluated across 
many scenarios. By iterating between hardening components 
with high RTEs and simulating the impact of these decisions 
under hurricane scenarios, analysts will be able to tune grid 
design decisions to balance system cost and resilience. 

 
Figure 5: Transmission outage box and whisker plot. 

TABLE 5: RECOVERY DAYS ACROSS ALL SCENARIOS. 

Component Average (days) Standard Deviation (days) 

Transmission 27,392 11,710 

Substation 203 100 

Cumulative 27,596 11,685 

 

V.   CONCLUSIONS 

Natural disasters can cause catastrophic damage to power 
system transmission and distribution networks. To properly 
estimate the energy not served from such extreme events, a 
method for estimating outage time due to transmission  and 
substation failure is needed. In this work, we propose a 
methodology for estimating recovery times for transmission 
lines and substations. It is then demonstrated on a real-world 
1269-bus power system model using stochastic realizations of 
asset failure under the meteorological conditions of Hurricane 
Maria. Simulation results show that transmission tower failures 
appear to have a greater impact on recovery time estimates 
compared to substation failures despite stations being given 
longer base recovery times than transmission towers. 
Additionally, average recovery times across all 20 hurricane 
scenarios is  about 28,000 work crew days. 

Potential future work includes expanding the RTE metric 
parameter space, validating the proposed RTE metric by 
comparing its results against real historical or simulated events 
simulating recovery times,  and using the RTE to tune system 
resilience-based design decisions. Feedback from frontline 
utility engineers will also be collected and integrated, so it can 

be seamlessly adopted in grid asset management, operation, and 
planning applications.  
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