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Abstract – The ORR (Operational Readiness Review) is a long 

standing practice to help insure application or system readiness 

and improved Availability. In this paper the ORR is defined and 

recent examples of its use from Cloud Computing environments 

are compared. An emphasis on ORRs used within DevOps 

environments is also provided. A detailed presentation of a 

specific and custom ORR implementation for a large global IT 

organization is shared. This includes the process development 

approach, key components of the ORR checklist, automation 

support provided, and a unique Executive dashboard solution to 

visualize status on in-flight releases. Challenges and benefits from 

this ORR implementation are provided as well as a detailed 

comparison with the Google Launch checklist and its associated 

PRR/ORR. Finally, suggestions for further improvements, 

automation, and usage of the ORR in large-scale industrial 

settings based on this real-world experience are elaborated. 

 
Index Terms – Operational Readiness Review, ORR, IT 

Services, IT Operations, ITIL, Process Engineering, Reliability, 

Availability, Software Architecture, Cloud Computing, 

Networking, Site Reliability Engineering, DevOps, Agile 

Methods,  Quality, Defect Prevention, Release Management, Risk 

Management, Data Visualization, Organizational Change 

Management. 

I. INTRODUCTION 

One can design-in quality, attempt to test-in quality, or fix 

applications after the fact. There is little middle ground. 

However, one useful method which is often overlooked in 

development methodologies is the Operational Readiness 

Review (ORR). This approach calls for stringent reviews of a 

solution prior to launch. The goal is to achieve both a smooth 

launch and a low defect rate in the operational environment. 

Many IT Operations teams in the industry do employ an ORR 

process of one type or another but this can be expanded [1]. 

 

This paper discusses the background of the ORR, its origins, 

recent developments in Site Reliability Engineering practices, 

and current approaches. In addition, multiple generations of 

the development and deployment of actual ORR processes are 

discussed. These experiences became the predecessors for  a 

newly created Global ORR process in a major commercial IT 

organization documented here. The development of this 

Global ORR process, its universal adoption, management 

dashboards, and reduced operational error rates aided in the 

 
 

realization of smoother pos-production experiences. Of 

particular interest is the fact that this implementation 

represents a truly Global approach both geographically and 

organizationally. Additionally, this process implemented an 

automated data collection and Global dashboarding process. 

II. ORR DESCRIBED 

The ORR approach has a long history and has been known by 

different names. The development of the specific Global ORR 

process being presented here emerged from earlier processes 

[2]. These precursor approaches applied an architecture 

review, a non-binding readiness review early in the lifecycle, 

and a binding final readiness review. The PRE (Production 

Readiness Exploration) and the PRR (Production Readiness 

Review) were used on dozens of application releases and 

produced strong quality protection and improvement results. 

 

Based on the success of these processes a new version of the 

approach was recently developed which was called the ORR 

(Operations Readiness Review) as this is the standard ITIL 

nomenclature for this process component [4].  The definition 

of the ORR can be summarized as: 

 

“… a process of preparing the custodians of an asset 

under construction, and their supporting 

organization, such that, at the point of 

delivery/handover, they are fully ready to assume 

ownership of the asset.” [5] 

 

 
Figure 1 - Essential ORR Process 

Framework [3] 
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The essential form of the ORR is shown in Figure 1. In the 

process a checklist (partly automated) is used during both 

development and service integration/deployment preparation 

to ensure and prepare technologies for usage. If they do not 

pass they require further mitigation and adjustment. 

Importantly, these checklists are always being improved as the 

technologies themselves are always changing and the team’s 

knowledge about them is always improving. Further the 

possible failure scenarios may expand or change.  

 

Where there are limited processes and procedures supporting 

the development and achievement of Operational Readiness, 

unprepared platforms and environments are the result. This 

can lead to operational gaps, system faults, and costly 

corrections. Thus, the ORR is a vital step in the service 

realization process. 

III. ORR PROCESS BACKGROUND 

The Operational Readiness Review has its roots in standard 

quality processes and signoff checklist procedures often seen 

in manufacturing and other domains. Variants of the ORR are 

found in disparate industries beyond IT including chemical 

manufacturing [6] and nuclear power safety processes [7]. 

From an ITIL (IT Infrastructure Library) perspective, the ORR 

is part of the Service Acceptance Criteria (SAC) [8]. Within 

this process the ORR helps ensure that IT services meet 

quality requirements and that the service provider is ready to 

operate a newly deployed service [9]. 

 

Within software and systems development, the ORR has 

evolved into a standard process practice and is formalized 

within ITIL. According to Yakimoff [10]: 

 

“The key objective is to ensure the service is working 

towards readiness for operations to assume full 

ownership. This activity also helps to provide 

assurance to stakeholders, and there is sign off and 

acceptance from the Operational team. It can also 

identify and manage any risk during the review 

process”. 

 

Typical ORR methods aim to prepare systems for release, 

reduce risk, and inform stakeholders of preparedness. Reviews 

can be narrow or broad, yet they often will include coverage 

of designs, testing, computing environment, operational plans, 

support, maintenance, and DR [10]. 

 

The ORR is also promoted by Project Management bodies like 

the PMI (Project Management Institute). The PMI takes the 

position that it is the project manager’s responsibility to ensure 

for a readiness program and perform required assessments. 

These actions are considered as necessary deliverables for any 

project [11].  

IV. CLOUD PROVIDERS AND ORR PROCESSES 

With the increase in dominance of several major Cloud 

hosting providers in recent years most of them have also 

adopted a form of the ORR. For some companies they follow 

a standard ITIL model while others have customized their 

approach to suit their operational needs. In the case of 

Microsoft Azure’s approach to the ORR their readiness 

process focuses on Security, Monitoring, High Availability, 

and Disaster Recovery [12]. 

 

For Amazon Web Services (AWS), a significant emphasis on 

the ORR to confirm applications are ready for production 

operations through their “Operational Excellence pillar” of 

their AWS Well-Architected Framework process is promoted  

[13]. The AWS ORR includes reviews of testing approach, 

monitoring, and an approach for measuring performance 

against the application’s SLAs. Interestingly, AWS also 

ensures that applications can report data on service 

interruptions in a nod towards resiliency [14]. 

 

At Google, IT Operations are more commonly referred to as 

Site Reliability Engineering (SRE). Their pioneering work in 

largescale Cloud computing and operations has made them a 

trendsetter in this area. In the landmark book on SRE, Google 

lays out their computing environment management and 

engineering methods in detail [15]. The launch preparation 

method described in this book is similar to standard ORR 

methodologies. In addition, Google’s approach plays a key 

role in their DevOps methods.  

 

Finally, Hornsby [16] adds serval key considerations around 

the ORR for Cloud architects. He mentions that the ORR is 

rigorous and evidence-based. It will also be specific to a 

company’s environment, culture, and platforms. Regardless of 

this the ORR is always meant to uncover gaps and reduce risk 

to operations. This is why a broad set of contributors and 

stakeholders ought to be involved. Critically, Hornsby also 

makes the point that usage of an ORR is an exercise in 

incrementally improving the checklist as knowledge of the 

applications and computing assumptions evolve. 

V. GOOGLE, DEVOPS, AND THE ORR 

One element of Google’s launch checklist and PRR which 

distinguishes their approach from earlier ORR methods is the 

fact that Google is one of the foundational organizations for 

the emergence of DevOps. The SRE handbook documents a 

wide variety of now classical DevOps principles and methods 

which include [15]: 

 

• Embracing Risk 

• Automated Testing 

• Capacity Management 

• PRR (Production Readiness Review) 

• Release Engineering (CI/CD) 

• Operations Automation 

• Monitoring 

• Effective Incident Management 

 

While many of these processes have been standard fare in the 

industry for decades, the bundling of them into a popularized 

movement has given them new attention. That includes the 

PRR, otherwise known as the ORR. Since Google’s Site 

Reliability Engineering procedures are widely emulated the 

ORR has also gained attention in the DevOps community. 
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This is crucial to the adoption of the ORR as today most IT 

environments strive to follow a DevOps mindset and 

methodology; however, they might be defined. The use of a 

PRR or ORR then, is not antithetical to DevOps but is clearly 

a core element for Google, AWS, and Azure. In the 

implementation of the Global ORR process described below 

the foundational inclusion of the PRR and ORR by the major 

Cloud operations providers and their DevOps processes was a 

key influence. 

VI. DEVELOPING A GLOBAL ORR PROCESS 

In order to improve system reliability and availability and to 

prevent unexpected environment anomalies and service 

disruption an effort was undertaken to develop and introduce a 

Global ORR process at a major information services company. 

This environment was truly global in that it operated in dozens 

of countries and serviced customers throughout the world. The 

scope included a  portfolio of over 3,000 applications running 

on tens of thousands of Cloud based servers [17]. 

Heterogenous platforms and significant legacy and new 

development further characterized the environment. The 

Global IT process engineering team was tasked to develop the 

ORR approach at the request of the IT Operations Division 

CTO and CEO. IT Operations teams across multiple Divisions 

provided input to the ORR development and deployed the 

process as a new standard practice over time. 

A. Process Goals 

As stated, the intention of the new Global ORR process was to 

enhance operational quality and system Availability to prevent 

service interruptions on behalf of customers. The specific 

goals informing the program included:  

 

1. Drive uniform systems quality level with explicitly 

defined criteria. 

2. Obtain Operational and Availability objectives and 

infuse continuous improvement throughout the systems 

operations process. 

3. Provide transparency around support requirements and 

strengthen sharing of best practices across Global 

teams. 

 

In addition to these primary drivers, it quickly became clear 

that the process would need to address the nature of the Agile 

and DevOps lifecycle models in use throughout the company. 

The implementation of the ORR process had to balance a 

comprehensive checklist approach with a DevOps approach 

which sees itself as highly Agile. This was one motivation for 

closely reviewing such Cloud based operational models as that 

from Google’s SRE process which incorporates a PRR as 

standard practice while still retaining its DevOps approach. 

B. ORR Process Development Steps  

After defining the need for a Global ORR process and setting 

in place the leadership support and objectives the development 

process was planned and initiated. The major steps of this 

development included the following: 

 

1. Initial Checklist Creation: Within the company some 

Divisions did not have any pre-release checklist 

process. However, there were three internal groups with 

preexisting and custom operational checklist procedures 

in place. These were merged in order to seed the new 

Global ORR. This allowed for best in class methods to 

be harvested and also began the buy-in process as those 

groups with operational checklists felt included in the 

development of the Global process. 

2. Industry Research: As documented above, the team 

scanned the available literature for current practice in 

this area. Starting with the ITIL framework, carefully 

reviewing Google’s SRE methods, and searching for 

other examples of ORR approaches all provided 

additional input to the definition of our new Global 

ORR approach and checklist. 

3. Executive Reviews: As the process and checklist 

emerged into draft form it was reviewed with senior 

management. Their support for the process was 

unequivocal and they provided pointed feedback on 

improving the approach and their expectations on its 

usage. 

4. Pilot Phase: The first deployment step was to select a 

small group of willing participants who had prior 

experience with PRRs or ORR-like preproduction 

checklist processes. This friendly and knowledgeable 

audience provided a testbed for the process as well as 

critical ideas on improving the process and the checklist 

itself. These learnings were used to retrofit the process 

artifacts and prepare for a broader rollout. 

5. Self-Reporting Phase: Following the Pilot Phase all 

application teams in the initial population were required 

to participate in a “self-reporting” period. This allowed 

teams to begin picking up the process without tight 

oversight or data auditing. 

6. Full Deployment: As the process was then stabilized 

and further improved, all application teams were 

required to participate through a defined governance 

process. Additionally, their readiness dashboards (see 

below) were reviewed by senior management as a 

condition of production release.  

7. Standard Global Practice: Over the course of 

approximately 18 months the process went from 

concept to design to pilot to a required Global Practice. 

The checklist itself entered into planned and versioned 

releases to introduce improvements uniformly and 

globally without creating disruption in ORR usage. This 

steady state process is depicted in Figure 3. Also, 

governance migrated from the process development 

team to the Global IT PMO (Project Management 

Organization) group in coordination with the 

Architecture team and its review process. 

 

 
Figure 2 - ORR Checklist Development and Governance 

Process Overview 
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C. ORR Methodology and Tools 

In terms of the specific features or characteristics of this 

Global ORR process and checklist there are a few notable 

items listed below. 

 

• The checklist itself was curated into a tuned, user 

verified, and proven list of just over 100 quality 

checkpoints. These categories included: Capacity, 

Performance, Touchpoints, Batch, Backup/Recovery, 

Support, Network/Firewalls, InfoSec, Cloud 

Computing, Monitoring, and DR. 

•  The process required a score of 100% against the 

applicable checkpoints. The questionnaire was largely 

automated and intelligent with a branching feature that 

allowed for differing checkpoint groups depending 

upon the architecture. The final score also required 

signoff from key stakeholders and senior management 

prior to production release. 

• The Global ORR was set as a required process for any 

major application implementation, onboarding new 

systems brought under the IT Operations organization, 

hosting transitions, or other significant changes. The 

process was defined as optional for hotfixes or minor 

enhancements. 

• The ORR release preparation approach did not 

eliminate the Change Management process but 

strengthened it and helped reduce overall risk. Within 

the ORR process there was a defined Change Owner, 

supporting teams, Change Manager, and Leadership 

Authorizer. 

• All systems, applications, and services of the 

organization were deemed within scope. The ORR 

became a mandated policy with senior management 

backing. Getting to full compliance took time and 

proceeded group by group and system type by system 

type but eventually reached universal adoption. 

• Automation was applied at multiple points in the 

process to aid in adoption, data consistency, and the 

reduction of process overhead. Aside from the 

branching template to tailor responses to the application 

type or release, other key steps were also automated. 

These included the project team upload of the checklist 

to a central repository, automatic parsing of the 

checklists using PowerBI, and the automatic generation 

of an Executive dashboard. 

• The Global ORR Dashboard was initially requested by 

the Executive stakeholders. Their interest was to see at 

a glance whether any given application or system was 

ready for release. From a data visualization perspective, 

the design metaphor inspiration for the dashboard and 

its vision as often explained to stakeholders and users 

was that of the “Christmas Tree” panel on a submarine. 

Prior to diving under the water this mechanism shows 

all green lights if hatches are sealed, and the ship is 

ready for submersion. If there is a red light something 

needs attention, and the dive cannot commence as in 

Figure 3 [18]. In the same manner, the ORR dashboard 

was designed to automatically summarize the 100+ 

quality checkpoints into a simplified graphic with both 

quantitative values in terms of percent ready as well as 

color coded status (red, yellow, green) based on defined 

thresholds. The sample dashboard provided in Figure 4 

actually reports on the preliminary release preparation 

for a Cloud hosting project across multiple regional 

datacenters. The advantages of this dashboard are clear. 

Following data visualization guidance, a small amount 

of screen real estate provides a large data density [19]. 

In fact, this design packs 740 discrete data points into a 

small tabular format1. 

 

 
Figure 3 - A Christmas Tree example from the 

USS Pampanito (Jarvis, 2022) 

 

 

 
Figure 4 - Sample ORR Executive Dashboard. The design 

is inspired by the "Christmas Tree” operational safety 

readiness approach and visualization. 

 

VII. COMPARISON WITH THE GOOGLE LAUNCH LIST 

As part of the development and eventual communications 

around the new Global ORR process and checklist a 

comparison was conducted between the Google PRR Launch 

 
1 The 740 data point count is derived as follows: 5 Regions, 18 Categories, 

90 scores, 72 color options, and 555 rolled up quality checkpoints. 
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Checklist and the internal (or local) checklist under 

development. This assisted in confirming the 

comprehensiveness of the ORR implementation and its 

effectiveness as well as helping to demonstrate to internal 

teams that the Global ORR process compared well with state 

of the art practices in major Internet technology companies 

who also employed DevOps.  

 

As can be seen in Table 1 below, the two methods line up very 

closely. The only areas where Google is missing a category as 

compared with the Global ORR process is in Pre-requisites, 

Support, Database, and Process. However, we must keep in 

mind that the published Google checklist is abridged and is 

from 2005. This is to maintain some proprietary advantage. 

Also, some of these categories are most likely covered within 

the SRE guide but are mentioned elsewhere. A good example 

is the Google PRR process itself which appears in the SRE 

book and calls for the use of the Launch Checklist. However, 

this is not mentioned explicitly on the Google Launch 

Checklist. Furthermore, nearly all Google applications use 

BigTable for data management, so this is an assumed 

implementation environment which has built in availability 

and scalability thereby perhaps reducing the need for a 

focused review section on the checklist.  

 

Table 1 - Google launch checklist items compared with the 

Global ORR checklist categories 

ORR Category Google Global ORR 

Pre-requisites Partial Y 

Capacity Y Y 

Performance Y Y 

Batch N Y 

Application Y Y 

Third-Party Y Y 

Backup Y Y 

Support Partial Y 

Network Y Y 

Security Y Y 

Storage Y Y 

Hosting Y Y 

Database Indirectly Y 

Monitoring Y Y 

DR Y Y 

Process N Y 

Failure Scenarios Y N 

Automation Y N 

 

This puts the two checklists generally on par. However, of 

note are the two Google categories not covered directly by the 

Global ORR checklist. The first is the review of explicit 

failure scenarios and the handling of those scenarios by the 

system. This is a critical design step and readiness analysis 

which most operations teams might be advised to add. The 

other section directly called out be Google is automation. The 

ORR process described in this implementation touches on this 

tangentially but could be strengthened. An example of an 

automation step that would be helpful would cover firewall 

configuration. Instead of simply asking the question on 

whether the firewall ports have been assigned and opened, an 

executable script might be run in the actual computing 

environment to verify that the required ports are indeed open. 

Thus, as many of the ORR checkpoint questions as possible 

could be supported by both a review and a live capability 

confirmation. The results of the script could also feed into the 

dashboard automatically. 

 

Additionally, there are some 70 topic areas to address in the 

abridged version of the Google checklist which may not line 

up exactly with those required by the Global ORR checklist 

under discussion. Some of these topics include Architecture, 

datacenter considerations, volumes, reliability, failover, and 

monitoring. Any of these checks might be considered for 

inclusion in a customized ORR. Readers can access the 

Google SRE guide for more information. 

VIII. DEPLOYMENT CHALLENGES 

As with any change or transformation activity, developing the 

new process often turns out to be more straightforward than 

achieving successful adoption of that process. To do so often 

means teams and individuals must change their work habits, 

accept a new model of engineering or workflow, and typically 

requires a period of dialogue between those charged with 

introducing the change and those adopting the new procedures 

[20]. Achieving this type of process change across a large 

global organization is a project in itself and runs through 

phases of building the right climate for change, enabling the 

teams to succeed with the change, and finally implementing 

and sustaining the change [21]. In the case of the Global ORR 

process these steps were anticipated and significant effort 

applied to work through the ramp up of change and reach a 

status quo where the process became fully operational. 

 

Along the way several key concerns were heard (some of them 

frequently) from the teams and organizations required to adopt 

and practice the Global ORR process.  

 

• The first major complaint was that the ORR process 

(which was new to many project teams) added 

unnecessary overhead. While there was no doubt that the 

ORR represented a new quantum of work the response 

provided by the process team and the leadership team was 

that the upfront effort would pay off in less firefighting 

post-production. This was a difficult sell early on yet 

once teams began using the ORR they did see the benefits 

as they observed hidden preparation gaps and prevented 

major issues in the field. 

• Another common viewpoint from certain project teams 

was that the ORR appeared more “Waterfall” than 

“Agile”. As a result, these teams rejected the process out 
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of hand as a mismatch for their development lifecycle 

models. To resolve this the process team leaned heavily 

on the integration of DevOps process considerations in 

the authoring of the checklist and the process of 

conducting the ORR. The fact that the leading Cloud 

providers used ORRs was a powerful example as well. 

After some experimentation some DevOps reliant teams 

discovered that the ORR was not antithetical to their 

environment but complimentary. In reality the process is 

both a requirement to reliable operations and an 

accelerant to achieving the same regardless of SDLC 

models. 

• Some teams claimed platform specific exemptions. In 

particular such views of non-applicability came from ERP 

systems teams. The response was to ensure that a tailored 

template incorporating relevant points for these platforms 

was developed. The dynamic branching feature of the 

checklist questionnaire also aided in addressing this 

concern. 

• In general, few project teams saw the benefits of the ORR 

process at first although some did. Often times the fact 

that the process was mandated by senior management - 

while not eliminating pushback - did help to drive up 

adoption. Paired with this was the automation of the 

process which helped reduce claims of overhead. 

• A common set of questions centered around when to use 

the ORR and who was responsible for completing the 

checklist. Since the application of the ORR was 

essentially universal the first question was easy to 

dispatch. To manage the second question around 

responsibilities a complete RACI matrix was developed 

and reviewed with all stakeholders and project teams.  

• Finally, as the ongoing development and evolution of the 

ORR process and checklist was a bi-directional 

community effort buy-in was enhanced. Leaders and 

teams found that they had a say in what the checklist 

contained and how to apply it. This broke down 

resistance to the process as ownership of the approach 

became democratized throughout the organization and 

results began pointing to improved system preparedness 

and fewer production outages. 

IX. RESULTS AND DISCUSSION 

Upon reaching the steady state phase the Global ORR process 

was used throughout the organization and on releases or 

changes as specified in the process criteria. Since the portfolio 

of applications reached into the thousands, and most 

applications released often due to their Agile SDLC approach, 

this resulted in hundreds of ORR reviews per month around 

the world.  

 

To support this approach a dedicated process engineer worked 

parttime to take in feedback from users and developed 

improved checklists and expanded process automation. 

Additionally, a Project Manager provided overall governance 

support and members of the Architecture group provided 

technical review guidance. And of course, the project teams 

themselves had to prepare the checklists, submit them for 

review, and achieve approval sometimes incrementally. Thus, 

running the ORR process is not without an investment of staff 

hours. 

 

However, the rewards of the process became apparent quickly. 

Going back to the original goals of the process the ORRs did 

push a common set of technical standards into all projects 

uniformly. Also, the company did witness an improvement of 

production release readiness and a decline in post-production 

environment related issues. Detailed metrics around these 

improvements are considered proprietary but the Availability 

of systems was positively impacted. Moreover, the ORR 

process had an impact on the engineering culture of the 

organization. A top to bottom awareness of what operational 

system requirements were became more commonplace and 

teams began thinking about the questions on the ORR early in 

the lifecycle (much like the previously mentioned PRE had 

recommended). In fact, the term “ORR” became part of the 

lexicon of the IT organization. This “left shift” of quality 

meant that design time thinking was applied to questions of 

performance, security, reliability, and support in advance of 

the actual ORR read through. This then sped up the process 

even further than the automation did. 

 

Perhaps one of the most successful parts of the Global ORR 

process was its ability to inform senior management of the 

status of each in-flight release and provide a quantitative and 

succinct visual view of both preparedness and risk levels. 

Prior to the Global ORR each project team or Division 

followed their own process for release preparation. With the 

ORR there was now a common language and data 

representation across all applications making it easier for 

management to assess risk, provide support, and communicate 

with various stakeholders regarding status. 

 

A final point which is worth emphasizing is that the ORR does 

not replace existing Change Management practices. It is 

instead an additional risk mitigation and quality control 

mechanism. Effective design methodologies and testing 

techniques are still required to achieve High Availability. 

However, the ORR can and does drive key technical and 

operational considerations and requirements into the 

application and system delivery process. Such an approach 

also requires a high degree of sophistication by individuals in 

the organization. A wide range of diverse topics need to be 

covered in the review process and a certain maturity is 

required to adopt this type of process which calls on people to 

step back and critique their own work and that of others in 

order to improve the ultimate solution. 

X. CONCLUSIONS 

The story of the ORR in general and the development and use 

of this instance of a Global ORR is a powerful one in the 

reliability toolkit. It can prepare solutions far in advance of 

deployment for the appropriate environment setup and it can 

prevent costly errors from entering production. This method 

does require commitment and investment to get started and to 

maintain but it also has significant payback including the 

capture of tribal knowledge in what all the important questions 

are to ask about an engineered solution. This process is a true 
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balancing act between expert knowledge, process, and 

technology.  

 

We began this document by introducing how the ORR is 

defined within the industry. This included a review of how  

Cloud computing and DevOps driven providers incorporate 

ORRs. We also took a deep dive into the Google PRR (ORR) 

driven Launch Coordination Checklist. This included a 

discussion of the relation of such a checklist to DevOps. The 

details of the custom implementation of a new Global ORR 

for a specific organization was provided at length. Finally, we 

provided a side-by-side comparison of this locally customized 

ORR and Google readiness checklists and explored the 

challenges and results of developing and deploying an ORR 

process corporate wide.  

 

In the end we can see that the intent, approach, and scope of 

the Google Launch Checklist and the Global ORR described 

here are very similar. There are some areas covered by one 

process which do not seem to be directly covered by the other 

and vice versa. This might suggest that implementation teams 

can continue to improve their methods by further review of 

industry practices.  

 

Of note is that within a true DevOps environment like Google, 

a rigorous PRR or ORR method is expected. This should help 

IT Operations teams in finding adoption routes for the ORR in 

such process environments. Finally, as an industry standard 

method the ORR approach can be seen as a supporting model 

for achieving high levels of operational quality, reliability, and 

availability as in this case. Key success factors include 

Executive support and visibility to the ORR data, an active 

Change process to support adoption within the culture, and a 

universal application of the process to achieve even levels of 

higher systems quality and availability. 
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