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Abstract

Continuous Software Engineering (CSE) is widely adopted in the
industry, integrating practices such as Continuous Integration and
Continuous Deployment (CI/CD). Beyond technical aspects, CSE
also encompasses business activities like continuous planning, bud-
geting, and operational processes. Coordinating these activities in
large-scale product development involves multiple stakeholders,
increasing complexity. This study aims to address this complexity
by identifying and analyzing critical dependencies in large-scale
CSE. Based on 17 semi-structured interviews conducted at two
Nordic fintech companies, our preliminary findings indicate that
dependencies between software teams and support functions, as
well as between software teams and external entities, are the pri-
mary sources of delays and bottlenecks. As a next step, we plan to
further refine our understanding of critical dependencies in large-
scale CSE and explore coordination mechanisms that can better
support software development teams in managing these challenges.
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« Software and its engineering — Agile software development.

Keywords

Continuous Software Engineering (CSE), Coordination in Software
Development, Dependencies, CI/CD, DevOps.

ACM Reference Format:

Anastasiia Tkalich, Eriks Klotins, and Nils Brede Moe. 2025. Identifying
Critical Dependencies in Large-Scale Continuous Software Engineering .
In Proceedings of The 29th International Conference on Evaluation and As-
sessment in Software Engineering (EASE 2025). ACM, New York, NY, USA,
6 pages. https://doi.org/XXXXXXX.XXXXXXX

1 Introduction and Related Work

Continuous Software Engineering (CSE) is becoming widely adopted
in large software companies. The benefits of automation and faster
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feedback loops enable organizations to ship software faster and ad-
dress customer needs more precisely [15]. The adoption requires
new tools and practices such as building automation and continu-
ous integration and delivery, among others, to remove bottlenecks
and ensure a steady stream of software from developers to end
users. In addition, CSE includes non-development-related activi-
ties such as continuous planning, budgeting, and operational as-
pects like continuous use [9]. These activities may occur at dif-
ferent organizational levels or outside the organization altogether;
such as at the level of engineering, operations, product, and end
users [13].

Coordinating high-cadence work between software developers
and stakeholders at different levels in large companies requires ef-
ficient and effective coordination. Moreover, the extent of coordi-
nation needed may be such that coordination itself becomes a bot-
tleneck. Traditional coordinating mechanisms, such as meetings
and development sprints, do not scale well when the software de-
livery cadence increases, therefore bottlenecks can emerge in the
interface between software and non-software parts of the organzi-
ation [7, 10]. Organizations relying on CSE have a need for in-
creased coordination comparing to organizations that follow other
software delivery methods [20].

At the same time, excessive coordination is considered wasteful
and contributes to organizational conflicts [1, 14]. The coordina-
tion overhead could hinder engineering productivity [5]. In turn,
inefficiencies and hindrances in the engineering process may lead
to unnecessary context switching, reduced focus, and general dis-
satisfaction among engineers [10].

Agile frameworks such as SAFE [22] and LESS [12] attempt to
address some stakeholder coordination issues. Yet, the proposed
solutions require careful planning and synchronization between
software teams. Importantly, none of these frameworks address
the fundamental challenges of coordinating work among different
organizational levels, for example, between software engineering
and the support functions, such as business planning, legal, market-
ing, etc. These levels may differ in their working methods, cadence,
goals, and even language [7]. Coordination across these levels of-
ten takes time, e.g., scheduling a meeting to resolve an issue creates
excessive waiting time and thus goes against the spirit of CSE with
high delivery pace [11].

Identification of critical dependencies in large-scale CSE is the
first step towards a root-cause analysis of coordination bottlenecks,
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and devising better and improved methods for coordinating high-
paced engineering work. In this paper, we present preliminary re-
sults from a qualitative survey with two large Nordic fintech com-
panies. We use qualitative coding methods to analyze 17 interviews
to answer our research question of: What are critical dependencies
in large-scale CSE?

Coordination as managing dependencies. Several theories
conceptualize coordination in general and coordination in software
engineering in particular [2]. One of the most cited perspectives de-
fines coordination as managing dependencies to achieve common
goals [16, 21]. That is, dependencies introduce the need to coordi-
nate when actors need to relate to each other to solve a task that
concerns them all. According to Malone and Crowston [16], a de-
pendency emerges when the progress of one action relies upon a
timely output of a previous action or a specific thing, e.g., an arti-
fact, a person, or a piece of information. For example, a developer
waiting for a code review depends on her colleagues to be able to
complete her work.

Based on the work of Malone and Crowston, Strode [26] pro-
posed a taxonomy of dependencies in engineering projects and
identifies process, resource, or knowledge dependencies with fur-
ther sub-categories. A resource dependency could be either of a
technical nature or an entity. Process dependencies are further cat-
egorized into activity and business process dependencies. Knowl-
edge dependency comprises requirement, expertise, historical, and
task allocation dependencies.

Coordination in large-scale CSE. Building software in large
organizations requires substantial coordination between various
specialized teams [2, 3, 8]. The problem of inter-team coordina-
tion has been earlier addressed by the research on large-scale ag-
ile. A systematic literature review identified several related chal-
lenges, such as managing dependencies between the teams, bal-
ancing team autonomy with inter-team dependencies, challenges
related to globally distributed work, and achieving technical con-
sistency across the teams [7]. A study of 70 teams showed that
requirement dependencies in large-scale agile affect software re-
leases and increase work coordination complexity [4].

Although inter-team coordination is difficult in agile, coordinat-
ing CSE on scale may be even harder. The extremely high cadence
of software delivery in CSE introduces the need for even more effi-
cient coordination between the dependent teams. If a team releases
software several times a day, all the features that wait in line due to
other teams and functions become lost potential. As a recent case
study shows that teams transitioning to CSE may face additional
dependencies related to new test and deployment processes, code
reviews, and infrastructure [20]. Coordination in the context of De-
vOps happens through four categories of boundary objects, such
as requirements, deployed system information, process checklists,
and flexible-format artifacts [17].

Furthermore, large-scale CSE touches upon non-software layers
of the organization, such as the business development, the end-
user and the strategic planning [13, 25]. This complexity intro-
duces the need for frequent stakeholder negotiations. Negotiation
between stakeholders from different levels is not a trivial task and
sometimes requires dedicated roles to do the job [27]. Such nego-
tiations can become bottlenecks and lead to organizational con-
flicts. As shown by a study of three software organizations, such
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conflicts are likely to arise in companies with functional organi-
zational structures, inimical, die-hard processes, a culture of sign-
offs, and a lack of autonomy and support for conflict resolution
[14].

Stakeholder negotiations have also been described as challeng-
ing in companies applying agile methods. Reasons include the in-
ability of non-development functions to adjust to the incremental
delivery pace, bureaucratic processes, and recurring silos [7]. With
an even more rapid delivery pace, the problem of slow stakeholder
negotiations becomes even more pressing.

2 Method

To identify the critical dependencies in large-scale CSE we conduct
a qualitative survey relying on data from two large-scale Nordic
fintech companies, SpareBank 1 Utvikling and Gjensidige. Both
companies have been focusing on the introduction of agile prac-
tices and methods for more than 10 years, promoting continuous
improvement in software teams, and embraced hybrid software de-
velopment [6].

SpareBank 1 Utvikling (SB1U) is a leading Norwegian fin-
tech company developing digital banking solutions for a network
of Norwegian banks. Over the years, SB1U has transformed from a
company with high employee turnover to one of Norway’s most in-
novative and attractive tech companies [19]. As a large-scale agile
organization, SB1U has structured its teams into product areas to
enhance collaboration, coordination, and delivery speed. The bank
has 60 software teams, each of which typically comprises five to six
developers, a tester, a user experience designer, a product owner,
and a team leader. These product areas focus on specific digital
banking products, enabling better alignment between teams work-
ing on related solutions.

Gjensidige is a leading Nordic insurance company, offering a
range of insurance products, pensions, and savings. Before 2023,
Gjensidige is known for having a mature agile environment in their
software development department, but in 2024, the company un-
derwent a major transformation, using terminology from the Spo-
tify model as an inspiration to scale agility across the entire orga-
nization. The transformation was designed to improve alignment
across business and technology, and streamline decision-making.
As part of this shift, Gjensidige restructured its teams into tribes,
squads (typically 8-12 team members), chapters, and guilds to en-
hance cross-functional collaboration, innovation, and speed in de-
livering customer-centric solutions. Additionally, the company con-
tinues to invest in automation, digitization, and Al-driven services
to improve operational efficiency and customer experience.

2.1 Data sources

We conducted 17 semi-structured interviews from 9 teams ( Ta-
ble 1). The primary data collections took place in February-March
2025. We relied on purposive sampling, meaning that we recruited
only the informants who worked in the context of CSE. Our pri-
mary targets were members of software teams because they are
likely to have a firsthand understanding of where the bottlenecks
occur. For the teams A1-A3, pre-interviews were conducted with
the same participants (Jan, 24) to understand the team “s domain
and routines.
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Table 1: Cases and data collected

Company Team ID  Role (n. of interviews) Release frequency in the team (approximately)
SB1U Al TL (1), PO (1) 4-8 times/day

A2 TL (2) 5-6 times/day

A3 TL (2) 4-5 times/day

A4 TL (1) Several times/day
Gjensidige B1 TL (1), PO (1)

B2 TL (1), PO (1) 2-4 times/week or whenever ready

B3 TL (1), PO (1) 5-6 times/day

B5 TL (1), PO (1) Bi-weekly or whenever ready

B6 TL (1), PO (1) 5-6 times/day or whenever ready
Total 9teams 17 interviews

All teams interviewed in this study are software teams, meaning
that they own a specific fragment of a software product that faces
the customers, and have relative authority in changing this prod-
uct. These teams operate as autonomous cross-functional teams
and can make and deploy changes end-to-end independently of
other units. However, in practice, they often depend on other teams
and support functions to understand and validate the requirements
and acquire access to resources, such as data and specific expertise.
In this paper we refer to them shortly as software teams.

The interview guide was structured to capture the majority of
the dependencies taking place in the teams and between the teams
and the external context, and to identify which of these dependen-
cies were critical. We relied on the taxonomy of dependencies from
Strode [26] to formulate questions on each type of dependency.
To prompt the participants to retrieve the critical dependencies,
we asked questions such as “Where in your team do you experi-
ence the most delays?” and “What are the main obstacles to your
progress?”. For transparency, our interview guide is available on-
line!

2.2 Data analysis

We analyze notes and transcripts from the interviews using some
of the qualitative coding techniques described by Saldafia [23]. We
apply structural coding on the notes from the semi-structural in-
terviews, about 2 pages per interview, the total 34 pages of notes.
Structural coding involves reading through the data and identify-
ing the fragments that relate to the research question [23]. Guided
by the interview notes, we applied axial and pattern coding on the
transcripts, which means that we were trying to make sense of
the fragments and group them in a meaningful way. At this stage,
we categorized the dependencies based on the level where they
occurred (within teams, between teams, etc.) The codes were val-
idated through a discussion between the co-authors and through
cross-checking the codes with the actual interview transcripts.

2.3 Threats to validity

As the paper presents early-stage findings, several validity con-
cerns should be acknowledged. First, it focuses only on a subset
of “critical” dependencies rather than providing a comprehensive
view, to better highlight those linked to delays and associated chal-
lenges. External validity is limited due to the small number of cases

IThe full interview guide is available at: https://doi.org/10.5281/zenodo.15034833.

and interview roles; however, the issues identified are not unique
to the Nordics or fintech, but reflective of broader industrial soft-
ware engineering practices. Lastly, the analysis is primarily based
on interview notes to expedite early results and refine the full-
transcript analysis approach. Accuracy was supported through cross-
checks with transcripts and involvement of multiple authors in
both interviews and analysis, enhancing reliability.

3 Results

This section presents preliminary findings on the critical depen-
dencies identified in the study (see Table 2).

3.1 Dependencies within software teams

Very few critical dependencies were reported within the software
teams. Most of the teams agreed that the tasks handled within the
teams require a marginal amount of waiting. For example, a tech
lead expressed:

The tasks that are handled within our team tend to have rather

good speed. (B3, TL)

Although people in all teams were relying on code reviews within
the teams, very few considered such reviews to be bottlenecks.
Only two teams reported issues with code reviews (D1) indicating
a critical dependency. Team B5 reported a high number of reviews
needing to be approved within the teams. In Team B1, the code
reviews did not cause waiting time. However, the expertise neces-
sary for reviewing such requests was limited in the team, resulting
in poor quality of the reviews.

3.2 Dependencies between software teams

Although several critical dependencies were reported in this cat-
egory, not all of them were associated with long waiting. For ex-
ample, although one team reported that code reviews from another
team caused delays and context switching, many other participants
did not agree. For example, one said:

It [the pull requests] goes very fast. It has something to do with

us sitting close to each other, so we solve it like face-to-face.

(B6, TL)

Half of the dependencies in this category were reported by one
team (B5). These dependencies related to other software teams
(mostly enabling teams), such as the platform, the security, and
the Al-teams (D6-D8).
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Table 2: Critical dependencies reported in the case teams.

Tkalich et al.

Where does the criti-
cal dependency occur

Description of the dependencies

Reported in
teams

Within the software

teams
Between the software

teams

D1. Code reviews in teams: the team must approve code changes made by other team members, leading to delays in

people’s own tasks and context switching. The expertise needed for approval is not always on the team.
D2. Related products: the code changes made by one team have implications for the product owned by another team.

D3. Multiple incoming requests: Many incoming requests from other teams causing the dependent teams to wait in
line for completing their tasks.

D5. Code reviews across teams: the team must approve code changes made by other teams, leading to delays in the
team’s own tasks and context switching.
D6. The platform team: Some code edits (especially creating new features) have to be ordered from the platform

team, creating unnecessary waiting.
D7. The security team: the changes related to the security layer (e.g., API gateway) should be ordered from a dedicated

security team. Since there is only one person handling such requests on this security team team, the process causes

B1,B5
Al,B3,B6

A3

B3
B5

B5

significant delays.

D8. The Al-team: new Al-funcitonality has to be built in collaboration with the Al-team B5
D9. User Acceptance-expertise: Person with specific user acceptance expertise is not part of the team and has to be B5

borrowed from other teams to complete acceptance testing.
Between the software D10. Database: The database edits and data must be ordered and planned in advance with the database responsible, A1, A4

teams and the sup- resulting in inflexibility and waiting.
porting functions

D11. Security department: medium to big feature changes have to be risk assessed and revised by the dedicated Al
department on the matter of compliance with regulations. The revision process takes a lot of time and is unpredictable

causing the team to prioritize minor features and code improvements.

D12. Legal: the legal team reviews and signs off all changes. Waiting time can be extensive and unpredictable.

A3, A4, B3

D13. Sales: all new features should be validated by the sales team, requiring booking their time in advance. This leads B3

to inflexibility and waiting.

D14. Internal core system: Changes in the core system are the team needs to request and wait for any changes from B2, B6

a dedicated unit. Since many teams depend on the core system, the requests involve significant waiting.
D15. Business development: The team needs to interact with the business development unit to understand the logic A1, B3, B5,

behind the insurance products and/or to validate the new features. Coordination with the business unit happens through B6

scheduled meetings which causes additonal waiting

Between the software D16. External core system: Changes in the core system need to be requested from an external supplier. Since the Al, A2, A3,

teams and external en- supplier has infrequent release cycle, this causes waiting, from days to months.

tities

B1,B5

D17. End-users: The pool of the end users is limited because of the limited number of the corporate customers. This B6

results in delays with respect to user testing.

Other dependencies in this category were between the software
teams who had to relate to each other due to the nature of the prod-
uct (D2. Related products) Such dependencies could cause a large
number of code reviews from other software teams (D5), which in
the case of team B3 created delays on the team ’s tasks and context
switching.

Team A3 reported an interesting approach to managing cross-
team dependencies. They received a constant flow of requests from
other teams, causing significant context switching. To address this,
they handled requests weekly and only when they aligned with
their own weekly goals. While this strategy reduced context switch-
ing, it also risked creating bottlenecks for other teams.

3.3 Dependencies between the software teams
and the support functions

This group of critical dependencies was associated with long wait-
ing and lack of flexibility. Many of these dependencies were re-
ported not only in several teams but also in both companies, indi-
cating that these issues may be more common than those in the
previous category. For example, the need to validate the changes

with legal teams (D12) The tech lead from team A3 described the
interface with the legal team (e.g. to approve the removal of the
existing features) as very time-consuming. He said:
If there is one concrete thing that requires lots of waiting, it is
when we need to involve people from a higher level, for example,
legal. (A3, TL)
Another critical dependency was between software teams and
business development units (D15), which was reported in four teams.
Relating to the business development units was crucial for the teams
to understand their products and their dynamics. However, such
units were described as major bottlenecks because the coordina-
tion was managed through meetings that had to be planned in ad-
vance. A team lead explained that coordination with the business
unit happened through scheduled meetings:
What takes the most time is to figure out the business rules [...].
Then you need to set up meetings that can easily happen in only
one week or two. (B6, TL)
Other dependencies that are worth commenting on relate to
shared technical infrastructure, such as databases (D10) and core
systems (D14). Units managing this infrastructure were described
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as slow and bureaucraticFor example, participants from team Al
had to order database edits from a dedicated unit because they did
not have rights to do these changes themselves. The tech lead said:
It took 1,5 months of quarreling just to edit one row in the data-
(A1, TL)
Two teams from Gjensidige described their dependency on the
internal core system, a fundamental part of the architecture that
underpins all other elements. Changes to this system require spe-
cialized expertise and involve high risk, so they are typically han-
dled by dedicated experts or units. As many organizational entities
rely on the core system, all change requests had to queue:
When we need to carry out development that has an impact and
must be coordinated with our core system [...] It is a big chal-
lenge, and it takes a very long time, and it has to be prioritized
against other people’s tasks. (B2, PO)

base.

3.4 Dependencies with external entities

Some of the reported dependencies crossed the organizational bound-
aries. A dependency that created severe bottlenecks in both compa-
nies was toward the core system, which was operated by external
suppliers (D16). Comparing to the internal core systems that were
congested with various requests, the core systems managed by the
suppliers were even slower. The infrequent release cycles and plan-
driven processes caused teams to wait for the requested changes
for weeks and even months, as reported by a tech lead:
...They work very much like a waterfall process. [...]And they’re
planning in phases like.. so if we order something new, it could
take anywhere between one week to three months before they
deliver the functionality in the core system. (B5, TL)
The end-user was also described as a critical dependency by one
team (D17). This team was developing a solution facing the corpo-
rate customers. Since the pool of such customer organizations is
rather limited, finding end users in these organizations was diffi-
cult, leading to slow user testing. The tech lead explained:
It is harder to find users to test things on, to run user interviews
and such things [...] So the user insight takes quite some time.
(B6, TL)
Overall, we can see that some dependencies are reported only by
a single team (such as D3-D9, D1, D17), whereas others - by several
teams. This may indicate that some bottlenecks are specific to the
context of particular teams, while others are more common. At the
same time, several dependencies were identified in both companies
(D2,D12, D15, D16). All these dependencies, except one (D2) occur
in the interface between the teams and the support functions or
external entities. This suggests that such dependencies are likely
to be more generic and may occur in other companies as well.

4 Discussion

In this paper we investigate critical dependencies in large-scale
CSE to identify where the CSE flow is most likely to disrupt.

What are the critical dependencies in CSE? Our findings
indicate that bottlenecks are less severe within the teams and more
severe at the interface between the software teams and the support
functions, and between the software teams and external entities,
see Table 2.
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First, our results indicate that there are few bottlenecks within
the software teams themselves, see D1, in Table 2. The participants
in our study agreed that the work within the teams is relatively
seamless because the teams have developed a high level of team-
work, control over the technology, and expertise relevant to their
products. Such a result is somewhat expected, since both case com-
panies have been using agile for many years, promoting frequent
releases and continuous improvement. Such changes have been
mostly targeted at increasing development efficiency on a team
level.

Further, we found that although several bottlenecks were re-
ported in coordination across teams, such as waiting for the plat-
form team to implement changes, they caused only moderate de-
lays. The majority of these bottlenecks also seemed to be specific
to particular teams (D3-9). The state-of-the-art identifies substan-
tial challenges in coordinating work across multiple agile teams,
such as defining team interfaces, balancing autonomy and align-
ment, synchronizing hybrid work, and achieving technical consis-
tency [7, 24].

Although coordinating engineering work inside and especially
across teams may be challenging, our results suggest that this chal-
lenge is far less critical than dependencies to support functions and.
Our findings show that dependencies between software teams and
support functions, such as legal, business development, and exter-
nal entities, are the most critical. Due to different working methods,
resolving such a dependency may delay work from several days to
months. For instance, the process of coordinating changes in the
central database or the core system were described as very slow
and inflexible, see Table 2, dependencies, see D10, D14 in Table 2.

Our results align with Dikert et al. [7] identifying that the sup-
port functions often operate by different rules than the software
teams and could impede the work of software teams in large-scale
agile. For instance, the work cadence could be different (D12) and
communicating through scheduled meetings (D15). The support
functions often have insufficient throughput to handle spikes in
incoming requests from development teams (D5, D14, D16).

Furthermore, monolithic legacy architectures have also been de-
scribed by our participants as contributing to bottlenecks (D16).
The core systems, such as the one reported in a case study by Maz-
zara et al. [18] at Danske Bank, are common to fintech and are
mission-critical for financial operations. At the same time, as this
case study shows, such systems tend to be complex and inflexible,
thus reducing the agility of the software development process.

Finally, our results show that some dependencies cross the orga-
nizational boundaries and meet external entities, such as end-users
(D17) and sub-contractors (D16). One prominent example reported
in both cases was the bottleneck that occurred when a part of the
critical architecture (the external core system) was managed by an
external provider, see D16. Such bottlenecks may be challenging to
eliminate because they involve the entities beyond the teams’ and
even the organizational control. Parts of the banking core systems
are sometimes owned by external providers, adding to the com-
plexity of the legacy architectures [18]. Our findings highlight the
importance of developing more optimal coordination mechanisms
to manage dependencies with such external entities in CSE.
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Practical implications. Our preliminary findings suggest that
large-scale organizations engaged in CSE should shift their im-
provement efforts beyond intra-team efficiency to enhance coor-
dination with support functions and external entities. Specifically,
bridging cultural and procedural gaps between development teams
and support functions is essential, as differing cadences and com-
munication practices often create critical bottlenecks. Additionally,
addressing the constraints imposed by monolithic legacy systems
through incremental modernization or architectural encapsulation
can significantly improve responsiveness and agility across the soft-
ware delivery pipeline.

5 Conclusions and further work

Studying dependencies in large-scale CSE companies may help iden-
tify where the software development process flow is likely to be dis-
rupted. This study reports preliminary findings describing depen-
dencies in two large-scale fintech companies. Our results indicate
that the coordination challenges are less likely to occur within or
between the development teams and more likely to occur in the in-
terface between the teams and the support functions and between
the teams and external entities.

In the future, we aim to collect additional quantitative data, data
from people holding other roles (designers, business, legal) and,
potentially, other companies. This data will be combined with the
data reported in this study and further analyzed and synthesized
to categorize the dependencies and their root causes. Additionally,
we are going map the dependencies to suitable coordination mech-
anisms and gauge their efficiency and effectiveness. This work will
address some of the threats to validity described in Section 2.3 and
also help understand the mechanisms behind the emergence of bot-
tlenecks and explore coordination mechanisms that can support
the CSE-teams in better managing the critical dependencies.
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